
Tuesday, May 06, 2014

Agenda

REGULAR CITY COUNCIL MEETING

Richland City Hall ~ 505 Swift Boulevard

Pre-Meeting Executive Session: 6:00 p.m.
(Discussion Only) - Annex Building

 - Cindy Johnson, City Manager - Allison Jubb, Human Resources Director

Executive Session Per RCW 42.30.140 (4): Discuss Collective Bargaining Negotiations (60 
minutes)

1. 

City Council Pre-Meeting, 7:00 p.m.
(Discussion Only - Annex Building)

Review of Meeting Agenda1. 

City Council Regular Meeting, 7:30 p.m.
(City Hall Council Chamber)

Welcome and Roll Call 

Pledge of Allegiance: 

Approval of Agenda: 
(Approved by Motion)

Presentations: 

Public Safety Sales Tax Presentation by Citizens for Safe Communities (15 minutes)1. 

Older Americans Month Proclamation to the Aging and Long Term Care Advisory Council2. 

 - Allison Jubb, Human Resources Director 

New Hire Introductions3. 

Public Comments: 
(Please Limit Public Comments to 2 Minutes)

Consent Calendar: 
(Approved in its entirety by single vote or Council may pull Consent items and transfer to Items of Business)

Minutes - Approval:

 - Marcia Hopkins, City Clerk 

Council Minutes for Meetings Held April 15; 22; and 29, 20141. 



Resolutions - Adoption:

 - Pete Rogalsky, Public Works Director

Resolution No. 39-14, Award Bid to Watts Construction for Canyon Street Reconstruction 
Project

2. 

 - Pete Rogalsky, Public Works Director

Resolution No. 40-14, Award Bid to Ray Poland & Sons, Inc. for Research District Sidewalk 
Project

3. 

 - Jon Amundson, Assistant City Manager 

Resolution No. 50-14, Intergovernmental Cooperation Agreement with Benton County for 
Aerial Photography

4. 

 - Marcia Hopkins, City Clerk 

Resolution No. 51-14, Appointments to the Code Enforcement Board: Danny La Plante, 
Polly Parton and Charles M. Lowery

5. 

 - Marcia Hopkins, City Clerk 

Resolution No. 52-14, Appointment to the Economic Development Committee: Deanna 
Hawkins

6. 

 - Marcia Hopkins, City Clerk 

Resolution No. 53-14, Express Appreciation to John Thomas for Service on the Economic 
Development Committee

7. 

 - Pete Rogalsky, Public Works Director

Resolution No. 56-14, Reject all Bids Received for Leslie Groves Regional Infiltration Facility 
Project

8. 

 - Bill King, Deputy City Manager 

Resolution No. 57-14, Approve the HOME Program 2014 Funding as Part of the 2014 
Annual Action Plan

9. 

 - Pam Larson, Hanford Communities Manager

Resolution No. 59-14, Authorize the Interlocal Cooperation Agreement Between the Cities of 
Richland, Kennewick, Pasco, and West Richland, and Benton and Franklin Counties, to 
Renew the Hanford Communities Agreement

10. 

 - Bill King, Deputy City Manager 

Resolution No. 60-14, Approve the Community Development Block Grant 2014 Funding as 
Part of the 2014 Annual Action Plan

11. 

 - Pete Rogalsky, Public Works Director

Resolution No. 61-14, Approve the Consultant Agreement with CH2M Hill for Waste Water 
Treatment Facility Upgrade Project

12. 

 - Rick Simon, Development Services Manager 

Resolution No. 63-14, Adopt Polar Way as the Name for a New Street13. 

 - Rick Simon, Development Services Manager 

Resolution No. 64-14, Authorization to Circulate a Petition for the LaPierre Annexation14. 
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 - Pete Rogalsky, Public Works Director

Resolution No. 66-14, Adopting the Relocation Process as part of the City's Right of Way 
Procedure

15. 

 - Marcia Hopkins, City Clerk 

Resolution No. 71-14, Appreciation to Tim Kupfer for Service on the Code Enforcement 
Board

16. 

 - Rick Simon, Development Services Manager 

Resolution No. 72-14, Approving the Final Carr Plat17. 

 - Rick Simon, Development Services Manager 

Resolution No. 73-14, Approving the Brantingham Heights Phase 4 Final Plat18. 

Items for Approval:

 - Phil Pinard, Planning and Capital Projects Manager 

Park Partnership Program 2014 Fund Allocations19. 

Expenditures - Approval:

 - Cathleen Koch, Administrative Services Director

April 7, 2014 - April 25, 2014, for $9,181,695.30, including Check Nos. 211166-211736, 
Wire Nos. 5605-5619, Payroll Check Nos. 99413-99445, and Payroll Wire/ACH Nos. 8467-
8516

20. 

Items of Business: 

 - Phil Pinard, Planning and Capital Projects Manager 

Resolution No. 62-14, Approve Grant Applications to the Recreation and Conservation Office1. 

Reports and Comments: 

City Manager1. 

City Council2. 

Mayor3. 

Adjournment 

Richland City Hall is ADA Accessible with Access and Special Parking Available at the Entrance Facing

George Washington Way.  Requests for Sign Interpreters, Audio Equipment, or Other Special Services

Must be Received 48 Hours Prior to the Council Meeting Time by Calling the City Clerk's Office at 509-942-7388

THIS MEETING IS BROADCAST LIVE ON CITYVIEW CHANNEL 192 AND ON WWW.CI.RICHLAND.WA.US/CITYVIEW
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General Business ItemDocument Type:

City AttorneyDepartment:

COUNCIL MEETING MINUTES FOR APPROVALSubject:

Ordinance/Resolution: Reference:

Approve the minutes to the Council meetings held April 15; 22; and 29, 2014.
Recommended Motion:

None.
Summary: 

C1Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 02, 10:03:08 GMT-0700 2014City Manager Approved:

Key 1 - Financial Stability and Operational EffectivenessKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Draft Minutes for 04/15/14 Mtg
2) Draft Minutes for 04/22/14 Joint City Council/ELT Mtg
3) Draft Minutes for 04/29/14 Mtg

Attachments:



 

MINUTES 
RICHLAND CITY COUNCIL REGULAR MEETING 
Richland City Hall ~ 505 Swift Boulevard 
Tuesday, April 15, 2014 

 
 
 
 
 
 Pre-Meeting: 
Mayor Rose called the Council pre-meeting to order at 7:00 p.m. in the City Manager’s 
Conference Room in the City Hall Annex Building. 
 
Mayor Rose, Mayor Pro Tem Lemley, Council Members Anderson, Christensen, Jones, 
Kent and Thompson were present.  

 
Also present were City Manager Johnson, Assistant City Manager Amundson, Deputy 
City Manager King, City Attorney Kintzley, Public Works Director Rogalsky, Human 
Resources Director Jubb, Communications and Marketing Manager Herron, Parks and 
Public Facilities Director Schiessl, Human Resources Director Jubb and City Clerk 
Hopkins. 

 
1. Discussion of Meeting Agenda 

Council and staff briefly reviewed the proposed agenda scheduled for the regular 
meeting. Further discussion was held regarding the Business Item, Resolution No. 36-
14, Awarding Bid to Tapani, Inc. for Leslie Groves Regional Infiltration Project.  
 
Mr. King noted members of the Planning Commission would be in the audience to 
speak on the topic of the use of a Hearing Examiner for the City. 
 
Regular Meeting: 
Mayor Rose called the Council meeting to order at 7:30 p.m. in the Council Chamber at 
City Hall. 
 
Welcome and Roll Call: 
Mayor Rose welcomed those in the audience and expressed appreciation for their 
attendance. 
 
Mayor Rose, Mayor Pro Tem Lemley, Council Members Anderson, Christensen, Jones, 
Kent and Thompson were present.  
 
Also present were City Manager Johnson, Assistant City Manager Amundson, Deputy 
City Manager King, City Attorney Kintzley, Administrative Services Director Koch, 
Police Services Director Skinner, Public Works Director Rogalsky, Energy Services 
Director Hammond, Parks and Public Facilities Director Schiessl, Human Resources 
Director Jubb and City Clerk Hopkins. 
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Pledge of Allegiance:  
Mayor Rose introduced Boy Scout Troop No. 223 who led the Council and audience in 
the recitation of the Pledge of Allegiance. 
 
Approval of Agenda: 
 
MAYOR PRO TEM LEMLEY MOVED AND COUNCIL MEMBER KENT SECONDED 
A MOTION TO APPROVE THE AGENDA AS PUBLISHED. THE MOTION CARRIED 
7-0. 
 
Presentations:  
 1.  CityView Video: Keene Bridge Award (3 minutes) 
Mr. Rogalsky introduced the Keene Bridge Award video and gave the details of the 
award. 

 2.  Wine Science Center Development Authority Project Update (10 minutes) 
Gary Ballew, Executive Director of the Wine Science Center, gave a recap of the 
project giving the timeline, construction schedule and funding details. 
 
Public Comments: 
City Clerk Hopkins read the Public Comments procedures. 
 
Diahann Howard, Executive Director of the Tri-Cities Research District, gave details of 
the 2014 Tri-Cities Research District Action Plan, as well as, the 2013 highlights.  
 
James Utz, Chairman of the Planning Commission, spoke for the Planning 
Commission Members who request that Council hold a joint meeting with the Planning 
Commission to discuss the use of a Hearing Examiner.  
 
Michelle Levenite, 637 Lynnwood Loop Road, Richland, WA, said this is the second 
time she has attended a Council meeting and the cleaning company’s truck has been 
blocking the handicapped parking stall. She requests that staff speaks to the company. 
 
Brian Brendel, 246 Saint Court, Richland, WA, requests that the infiltration system be 
moved to another site. He cited options he believes the City has not considered for the 
system and that it has detrimental elements. He believes the City is pursuing this 
project for funding opportunities that has a sunset clause. 
 
Stephen Wiegman, 99215 E. Caballo, Kennewick, WA, said she is a Rancho Reata 
resident and is concerned that the City’s Open Space and Trail Master Plan map 
shows a trail that will allow public access to private property and she would like this 
corrected. 
 
Parks and Public Facilities Director Schiessl said the trail was in the wrong location on 
the map associated with the plan and it has been corrected. 
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Bruce Roberts, 95205 E. Reata Road, Kennewick, WA, said he is opposed to the 
sewer line proposed in the Rancho Reata Canyon and he believes it is against state 
regulations. 
 
Marilyn Taylor, 40004 S. Bermuda Road, Kennewick, WA, said she is a Rancho Reata 
resident and is opposed to the sewer line’s proposed location in the Rancho Reata 
Canyon.  
 
Terri Widergren, 94806 E. Granada Court, Kennewick, WA, said she is a Rancho 
Reata resident and read a letter on behalf of Billie Mauss as she could not attend the 
meeting. The letter stated Ms. Mauss is opposed to the sewer line proposed to run 
through the Rancho Reata Canyon and stated the reasons why.  Ms. Widergren noted 
she only read one-half of the letter. 
 
April Gardner, 242 Saint Court, Richland, WA, said she believes waste water to be kept 
out of the river water and believes it is very forward thinking. However, she asks 
Council to consider if the infiltration system is the best solution for the long term 
solution. 
 
Maria Gardner, 242 Saint Court, Richland, WA, said she agrees with April Gartner 
statements and thanked the City for taking steps to keep the river water clean. 
 
Bill Sandusky, 252 Saint Court, Richland, WA, said he is retired from the technology 
industry and he has concerns that the infiltration system may not be the correct 
solution to the problem. He said he supports clean water programs and suggests 
forming a water advisory committee to study the topic in depth. 
 
MaryAnn Allemann, 2219 Enterprise Drive, Richland, WA, believes the City needs to 
do further research of the infiltration system before a decision is made. 
 
Stacey Meyer, 244 Saint Court, Richland, WA, said her property boarders the 
infiltration site and she has a private well. She is concerned that the infiltration water 
will enter her well water. 
 
Paul Silvermail, 101306 E. Vora Road, Kennewick, WA, said he is a Rancho Reata 
resident and he will read the remainder of the letter from Billie Mauss. The letter 
continues to state the reasons Ms. Mauss is against the proposed site for the sewer in 
the canyon of Rancho Reata.  
 
Joyce McClanahan, 108 Spring Street, Richland, WA, said she believes the infiltration 
system poses a hazard as the pond’s site is higher than the adjourning yard.  She 
believes the City will be liable for contamination issues. 
 
Sue Brendel, 246 Saint Court, Richland, WA, is concerned on the infiltration system 
location and believes there are other options. She is concerned that the containments 
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will be hazardous to the neighborhood and the pond depth is high enough for a 
drowning hazard. 
 
Reilly Allen, 248 Saint Court, Richland, WA, said her backyard boarders the infiltration 
pond site and she does not agree with the location of the pond. 
 
Landry Allen, 248 Saint Court, Richland, WA, said she likes playing in the greenbelt by 
the infiltration site and wonders if the containments from the site will be unhealthy for 
her. 
 
Mary Dryber, 2211 Harris, Richland, WA, said the City needs to communication with 
the neighborhood on the projects with information and options. She does not agree 
with the site and technology of the infiltration system. 
 
Megan Meyer, 244 Saint Court, Richland, WA, said she does not believe it is a good 
idea to use the greenbelt for the infiltration site and is concerned with potential 
hazards. 
 
Abby Meyer 244 Saint Court, Richland, WA, said she enjoys playing in the greenbelt 
and believes the water will be contaminated. 
 
Dick Gustafson, 2211 Harris Richland, WA said he is opposed to the infiltration pond at 
the proposed site, is concerned with it being close to a neighborhood, believes it will 
devalue property and there was not enough City information to the neighborhood. 
 
Mark Allen, 248 Saint Court, Richland, WA, said he is concerned with the safety of his 
children and believes the infiltration system is an outdated technology and believes 
there are hazards associated with current plan. 
 
Consent Calendar:  
City Clerk Hopkins read the Consent items. 
Minutes - Approval: 
 1.  Council Minutes for Meeting Held April 1, 2014 
  - Marcia Hopkins, City Clerk  
 Ordinances - Second Reading/Passage: 
 2.  Ordinance No. 07-14, Amending RMC Title 3: Finance, Establish Microwave 

Fund for Benton County Emergency Services 
  - Cathleen Koch, Administrative Services Director 
 Resolutions - Adoption: 
 3.  Resolution No. 24-14, Approving Preliminary Plat of South Orchards 
  - Rick Simon, Development Services Manager  
 

4. Resolution No. 25-14, Amending the Land Use and Development Regulations 
for the Badger Mountain South Master Planned Community 

  - Rick Simon, Development Services Manager  
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 5.  Resolution No. 38-14, Adopting 2013 Update to Benton County Solid Waste and 
Moderate Risk Waste Management Plan 

  - Pete Rogalsky, Public Works Director 
 6.  Resolution No. 41-14, Approving Consultant Agreement with J-U-B Engineers, 

Inc. to Conduct the General Sewer Plan Update 
  - Pete Rogalsky, Public Works Director 
 7.  Resolution No. 42-14, Authorizing Submission of TIGER Grant Application for 

the Duportail Bridge 
  - Pete Rogalsky, Public Works Director 
 8.  Resolution No. 43-14, Approve Contract with Big Sky LLC, for 2014 Commercial  
  Improvement Program 
  - Bill King, Deputy City Manager  
 9.  Resolution No. 45-14, Consultant Agreement with Rinaldi & Associates for the 

2015-2019 Tri-Cities Home Consortiums 
  - Bill King, Deputy City Manager  
 10.  Resolution No. 46-14, Amending Duportail Bridge Public Works Trust Fund Loan  
  - Pete Rogalsky, Public Works Director 
 11.  Resolution No. 47-14, Purchase of Right-of-Way for Stevens Drive Extension 

Project 
  - Pete Rogalsky, Public Works Director 
 12.  Resolution No. 48-14, Department of Ecology Loan Agreement for the Decant 

Facility 
  - Pete Rogalsky, Public Works Director 
 13.  Resolution No. 49-14, Fiber Optic Lease Agreement with PocketiNet 
  - Jon Amundson, Assistant City Manager  
 Items for Approval: 
 14.  Authorize Travel for Mayor David Rose and Mayor Pro Tem Lemley to attend the 

WSLEA Pensioners Conference in Chelan, Washington 
   - Cindy Johnson, City Manager 

Expenditures - Approval: 
 15.  March 24, 2014 - April 4, 2014, for $3,738,446.76, including Check Nos. 210749-

211165, Wire Nos. 5594-5604, Payroll Check Nos. 99397-99412, and Payroll 
Wire/ACH Nos. 8453-8466 

  - Cathleen Koch, Administrative Services Director 
 
COUNCIL MEMBER KENT MOVED AND COUNCIL MEMBER THOMPSON 
SECONDED A MOTION TO APPROVE THE CONSENT CALENDAR AS 
PUBLISHED. THE MOTION CARRIED 7-0. 
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Items of Business: 
1. Resolution No. 36-14, Awarding Bid to Tapani, Inc. for Leslie Groves Regional 

Infiltration Project 
- Pete Rogalsky, Public Work Director 

 
Mr. Rogalsky explained why the infiltration system is necessary. In 2011, the City hired 
HDR Engineers to complete an evaluation of storm water outfalls with the goal of 
identifying and prioritizing outfalls for water quality retrofit features. The Leslie Groves 
Park outfall rated high because of the size of the drainage basin routed to this outfall 
and because of the availability of City-controlled property to host a water quality 
treatment feature. 
 
In November 2011, the City submitted a grant application to the Washington State 
Department of Ecology to fund the project. Ecology selected the project for funding and 
Council approved a grant funding agreement in October 2012. Staff completed the 
engineering design, received Ecology review and approval of the design and solicited 
construction bids. On February 24, 2014, three bids were received. Tapani, Inc. 
submitted the lowest responsible bid of $150,520.76. The engineer's estimate for the 
project was $161,728.72.  
 
Staff conducted a public information program beginning in February 2014 to notify 
residents near the project site. Through letters, phone and e-mail dialogue, resident 
visits to staff and a public open house, residents received information about the project 
and provided input in the form of questions and concerns. Staff has assembled and 
provided information aimed at the specific areas of concern raised by nearby residents. 
The most recent outreach effort included a direct-mail letter to approximately three 
hundred nearby residents and posting of additional explanatory information on the 
City's website. 
 
In addition, staff sought and received an independent technical review of the project 
design by a consulting engineering expert. This consultant review resulted in 
recommendations to improve the project design with features not required by the 
Ecology technical review, but available to enhance the performance of the facility. The 
proposed resolution directs staff to implement the consultant's recommendations as 
change orders to the construction contract. 
 
Staff recommends award of the construction contract. If the contract is awarded, staff 
anticipates construction will be complete in early summer, after which the replanted 
grass area will take several months to establish. 
 
Council Member Kent asked where the waste water is coming from and going to now 
and is it being treated at this time. 
 
Mr. Rogalsky said it is coming from rainwater runoff from roofs, driveways and streets 
and it is going directly into the river untreated. 
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Council Member Christensen asked how the pipe systems collect and distribute the 
waste water. He asked what the cost difference would be from a mechanical system 
vs. the infiltration system. He wanted to know how the soil is saturated.  
 
Mr. Rogalsky said the waste water is collected through a grate that goes to a pipe 
system that empties directly into the river. He said he is not prepared to state a cost 
comparison at this time and said soil samples will be routinely tested for saturation. Mr. 
Rogalsky described with further details how the system works. 
 
Council Members continued their discussion on the proposed site, potential hazards, 
technology options, the need to treat storm water, the public input and the fact the City 
needs to conduct business for the benefit of all of its citizens. 
 
Council Member Christensen and Jones said they are not sure this is the best solution 
to the problem and they do not support the resolution. 
 
COUNCIL MEMBER ANDERSON MOVED AND MAYOR PRO TEM LEMLEY 
SECONDED A MOTION TO AMEND RESOLUTION NO. 36-14, AWARDING BID TO 
TAPANI, INC. FOR LESLIE GROVES REGIONAL INFILTRATION PROJECT TO 
INCLUDE FENCING THE POND. THE MOTION CARRIED 7-0. 
 
COUNCIL MEMBER ANDERSON MOVED AND COUNCIL MEMBER LEMLEY 
SECONDED A MOTION TO APPROVE RESOLUTION NO. 36-14, AWARDING BID 
TO TAPANI, INC. FOR LESLIE GROVES REGIONAL INFILTRATION PROJECT 
INCLUDING A FENCE AROUND THE POND. THE MOTION FAILED 5-2.  MAYOR 
PRO TEM LEMLEY AND COUNCIL MEMBER ANDERSON WERE IN FAVOR. 
 
Reports and Comments: 

1. City Manager Johnson discussed the April 22 Joint Council and Executive 
Leadership Team visioning workshop and the April 29 Regular Council 
workshop and read the agenda for both. 

 
2. Council Members: 

Council Members Anderson, Kent, Jones, Christensen and Thompson thanked the 
citizens for their input. 
 
Mayor Pro Tem Lemley said he attended the grand opening for newest Gesa Credit 
Union facility on Duportail Street. 
 
Adjournment:  
Mayor Rose adjourned the meeting at 9:41 p.m.  
 
     Respectfully Submitted,  
 
    
 Marcia Hopkins, City Clerk 
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FORM APPROVED:   
 David W. Rose, Mayor 
 
DATE APPROVED: ___  ____________    
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Minutes  
JOINT CITY COUNCIL / EXECUTIVE LEADERSHIP TEAM WORKSHOP 
City Hall ~ 505 Swift Blvd., Richland, WA 
Tuesday, April 22, 2014 ~ 3:00 – 7:30 p.m. 
 

 
Joint City Council / Executive Leadership Team Members met at City Hall at 3:00 p.m. 
(Discussion only) 
 
Attendance: 
Mayor Rose, Mayor Pro Tem Lemley, Council Members Anderson, Christensen, Jones, Kent and 
Thompson were present.  
 
Also present were City Manager Johnson, Assistant City Manager Amundson, Deputy City 
Manager King, City Attorney Kintzley, Administrative Services Director Koch, Fire and Emergency 
Services Director Baynes, Police Services Director Skinner, Public Works Director Rogalsky, 
Energy Services Director Hammond, Human Resources Director Jubb, Parks and Public Facilities 
Director Schiessl, Communication and Marketing Manager Herron and Redevelopment Project 
Supervisor Moore. 
 
Purpose and Goal: 
Ms. Johnson explained the purpose of the 2014 Joint Strategic Planning Session was to provide 
the City Council and Executive Staff a chance to visit and discuss the potential development and 
redevelopment opportunities along the City’s riverfront corridor. 
 
Ms. Johnson led the workshop attendees on a riverfront corridor walking tour and gave details on 
the potential development and redevelopment opportunities. 
 
After the tour, the attendees participated in a dinner meeting. 
 
The meeting adjourned at 7:00 p.m. 
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MINUTES 
CITY COUNCIL WORKSHOP 
Richland City Hall ~ 505 Swift Boulevard 
Tuesday, April 29, 2014 

 
 
 
 
 
Call to Order: 
Mayor Rose called the Council workshop to order at 6:01 p.m. in the Council Chamber.  
 
Attendance:  
Mayor Rose, Mayor Pro Tem Lemley, Council Members Christensen and Jones were 
present.  
 
Also present were City Manager Johnson, Assistant City Manager Amundson, City 
Attorney Kintzley, Public Works Director Rogalsky, Parks and Public Facilities Director 
Schiessl, Human Resources Director Jubb and Deputy City Clerk Barham. 
 
Workshop Items: 
 1.  Shoreline Master Program (30 minutes) 
  - Rick Simon, Development Services Manager  
 
Mr. Simon provided a brief history of the City’s Shoreline Master Program (SMP), which 
serves to regulate development that occurs adjacent to the Columbia and Yakima 
rivers within the City. These regulations are required under the Washington State 
Shoreline Management Act. He also stated the Department of Ecology’s grant paid for 
the Anchor QEA consultant’s work, which was charged to review and update the City’s 
SMP per the state’s mandate. He then introduced Ben Floyd, the assigned consultant 
with Anchor QEA. 
 
Both Mr. Floyd and Mr. Simon summarized the work done to update the City’s SMP 
noting that the Planning Commission has reviewed it and is going to make a formal 
recommendation to Council to approve the following documents at a future Council 
meeting: 
 

• Shoreline Inventory, Analysis and Characterization Report 
• Shoreline Master Program 
• Cumulative Impact Analysis 
• Restoration Plan 
• Shoreline Designation Maps 

 
The next step in the shoreline update process is for Council to hold a public hearing to 
consider adoption of the draft shoreline program. Upon Council approval, the document 
will be sent off to the Department of Ecology for their review. The program does not 
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take effect until the Department of Ecology determines that it is consistent with state 
requirements. At that point, it will then become law for the City. 
 
Council, Mr. Simon and Mr. Floyd further discussed the proposed SMP updates. Mr. 
Simon will provide Council an overall summary sheet for the proposed SMP, the 
requirements checklist, as well as the Department of Ecology letter. 

 2.  South Richland Sewer Study (30 minutes) 
  - Pete Rogalsky, Public Works Director 
 
Mr. Rogalsky stated this was a follow-up discussion from the February 2014 Council 
Workshop where he had introduced Council to the preliminary results of the South 
Richland Sewer Planning project. He distributed and reviewed the South Richland 
Sewer Planning Criteria Matrices for Meadow Springs and Rancho Reata Canyon 
areas, which are analyses of constructing Trunk (gravity) or Lift Station (pump) sewer 
lines within those two areas in South Richland.   
 
Mr. Rogalsky indicated, through the staff's analysis, that the Meadow Springs area 
gravity pipeline is the preferred alternative for that system element. Staff also 
recommends that the City proceed with the LID because it provides an appealing 
financing process for completing large-scale system improvements that would 
otherwise require a much larger investment of City resources. The City will be a 
minority partner in the LID. Without the LID, the City would plan, finance and implement 
these improvements and recover the investment over time from development activity 
and possibly rate revenue.  
 
Next, Mr. Rogalsky advised Council that Nor Am Investment, LLC, which is a large 
developer in the Badger Mountain South area, notified the City that they would not 
participate in a Local Improvement District (LID) if the City were to pursue the 
construction of a gravity sewer line routed through Rancho Reata Canyon. As a result, 
this removes the Trunk sewer line option for the Reata Canyon/ Badger Mountain 
South area, leaving the Lift Station sewer line as the only option for the consideration of 
an LID. 
 
Council and Mr. Rogalsky further discussed the operations and maintenance (O&M) 
costs for sewer systems and how the O&M costs are paid for through user rates. The 
LID process was also discussed.  
 
Mr. Rogalsky summarized the discussion stating that both elements (Meadow Springs 
and Badger Mountain areas) will be included in the proposed LID. The gravity pipeline 
in Meadow Springs is the best option at this time; however, it is subject to change if 
new information arises. Only the property owners petitioning for the LID will participate 
in it financially and it is only for the construction of the pipeline and not the future O&M 
costs. 
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Mayor Rose reiterated the LID petition process and stated that Public Works staff has 
provided the information needed for Council to move forward on the formation of the 
South Richland Sewer LID.  

Executive Session:  
 1.  Executive Session, Per RCW 42.30.140 (4): Discuss Collective Bargaining 
   Negotiations (60 minutes) 
  - Heather Kintzley, City Attorney - Allison Jubb, HR Director 
 
Mayor Rose explained the executive session process and called for the motion to move 
into the executive session. 
 
MAYOR PRO TEM LEMLEY MOVED AND COUNCIL MEMBER JONES SECONDED 
A MOTION TO MOVE INTO EXECUTIVE SESSION AT 6:55 P.M. TO DISCUSS 
COLLECTIVE BARGAINING NEGOTIATIONS FOR PER RCW 42.30.140(4) FOR 60 
MINUTES. THE MOTION CARRIED 4-0 
 
MAYOR PRO TEM LEMLEY MOVED AND COUNCIL MEMBER JONES SECONDED 
A MOTION TO MOVE OUT OF EXECUTIVE SESSION AT 7:55 P.M.   
THE MOTION CARRIED 4-0 
 
Adjournment: 
Mayor Rose adjourned the workshop at 7:55 p.m. 
 
 
     Respectfully Submitted,  
 
 
    
 Debby Barham, CMC, Deputy City Clerk 
 
 
 
FORM APPROVED:   
 David W. Rose, Mayor 
 
 
DATE APPROVED: ___  ____________    
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Contract/Agreement/LeaseDocument Type:

Public WorksDepartment:

RES. NO. 39-14, AWARD OF THE BID FOR THE CANYON STREET RECONSTRUCTION PROJECTSubject:

39-14Ordinance/Resolution: Reference:

Approve Resolution No. 39-14, authorizing the City Manager to sign and execute a contract with Watts Construction, Inc. for the
Canyon Street Reconstruction Project.

Recommended Motion:

The Canyon Street Reconstruction Project is a combination of a road resurfacing repairs project and a stormwater treatment
project.  The Road project will remove and replace the existing asphalt surface after repairs to old failing galvanized water
service lines and updates to pedestrian ramps to meet current federal accessibility standards.  The stormwater project will place
large filtration treatment structures at five locations in the existing storm drain system just prior to the stormwater entering the
Amon Wasteway.

The stormwater elements of the project are funded by a Washington State Department of Ecology grant and City Stormwater
Utility matching funds with the aim of improving discharged water quality to the Amon Wasteway.  The selection of water
treatment structures in this project was driven by the lack of available publicly owned property on which to site a preferred
technology, such as an infiltration pond or swale.

Four bids were opened on April 7, 2014 with a low bid from Watts Construction, Inc. of $583,184.72, a high bid of $781,464.48
and the Engineers Estimate for the project was $616,796.64.

The Canyon Street Reconstruction Project construction should begin mid-May, 2014 and be completed by late summer, 2014.

Summary: 

Total project costs are estimated at $708,829.  Funding for the project has been assembled from four different
funds approved in the 2014 budget and is sufficient to complete the project.  A project budget summary,
showing the estimated costs and funding sources, is included as an attachment.

C2Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 01, 15:14:41 GMT-0700 2014City Manager Approved:

Key 2 - Infrastructure & FacilitiesKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) RES 39-14 Awarding Canyon Reconstruction to Watts
Construction
2) Canyon St Reconstruction- Bid Tab
3) Canyon St Reconstruction-Vicinity Map
4) Canyon St Reconstruction-Budget Summary

Attachments:



Adopted 5/6/14 1 Resolution No. 39-14  

RESOLUTION NO. 39-14 
 
A RESOLUTION of the City of Richland 

authorizing the award of bid and execution of a 
construction contract to Watts Construction, Inc. for 
the Canyon Street Reconstruction Project. 

 
WHEREAS, the 2014–2030 Capital Improvement Plan includes funding for the City-

Wide Annual Overlay program; and 
 
WHERAS, the 2014 City-Wide Annual Overlay program was planned to include 

reconstruction of the Canyon Street pavement from Leslie Road to Bellerive Drive; and 

 
WHEREAS, the 2014–2030 Capital Improvement Plan includes a fully funded 

project titled Canyon Terrace Stormwater Treatment Project; and 
 
WHEREAS, City staff has completed all project development and design work 

required to advance the project to construction; and 

 
WHEREAS, City staff solicited bids in accordance with the City’s purchasing policies, 

receiving and opening four bids on April 7, 2014; and 
 

WHEREAS, Watts Construction, Inc. submitted the lowest responsible bid of the four 
received; and 

 

WHEREAS, the project budget is adequate to complete the project using the lowest 
responsible bid; and 

 
WHEREAS, it is in the City’s best interest to proceed to complete the project in 

accordance with the Capital Improvement Plan, project design and the lowest responsible 
bid; and 

 
NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 

Richland authorizes the City Manager to: 

 
1. Sign and execute the Canyon Street Reconstruction contract with W a t t s  

C o n s t ru c t i o n , Inc. in accordance with their bid received on Ap r i l  7 , 2014; 
and 

 
2. Direct the Public Works Department staff to administer the construction contract 

and execute change orders as required fulfilling the design intent of the contract 
within the constraints of the approved budget. 

 
BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
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ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014. 

 
 
 

 
 
 
 
 
 
 

 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk       City Attorney 

 



DATE BIDS OPENED: APRIL 7, 2014 SB # 14-17 PW

CANYON STREET RECONSTR (Including Canyon Terrace Outfalls)

Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

ROAD IMPROVEMENTS
1 Mobilization. 1 LS $25,000.00 25,000.00      26,367.84 26,367.84      40,000.00 40,000.00      

2  SPCC plan (all schedules). 1 LS 1,000.00    1,000.00        698.01      698.01           150.00      150.00           

3  Removal of structures & obstructions. 1 LS 32,000.00  32,000.00      12,554.14 12,554.14      2,000.00   2,000.00        

4  Grindings, including haul. 12,207 SY 2.50           30,517.50      1.97          24,047.79      2.14          26,122.98      

5  Crushed surfacing top course. 385 CY 28.00         10,780.00      26.91        10,360.35      33.50        12,897.50      

6  Cement concrete traffic curb & gutter. 810 LF 24.00         19,440.00      29.35        23,773.50      32.00        25,920.00      

7  Cement concrete sidewalk, 4 inch. 260 SY 35.00         9,100.00        42.97        11,172.20      38.00        9,880.00        

8  Cement concrete sidewalk, 6 inch. 55 SY 50.00         2,750.00        40.69        2,237.95        35.00        1,925.00        

9  Cement concrete sidewalk ramp (Type 1A). 1 EA 1,200.00    1,200.00        880.85      880.85           900.00      900.00           

10  Cement concrete sidewalk ramp (Type 2A). 17 EA 1,200.00    20,400.00      1,679.25   28,547.25      2,100.00   35,700.00      

11  Adjust manhole. 11 EA 350.00       3,850.00        338.97      3,728.67        500.00      5,500.00        

12  Adjust valve box\clean out. 24 EA 350.00       8,400.00        176.03      4,224.72        300.00      7,200.00        

13  Monument case & cover. 6 EA 300.00       1,800.00        238.19      1,429.14        300.00      1,800.00        

14  Hma cl. 1/2 in. Pg 64-28. 1,435 TON 82.00         117,670.00    82.93        119,004.55    82.00        117,670.00    

15  Project temporary traffic control. 1 LS 1,000.00    1,000.00        9,786.90   9,786.90        3,500.00   3,500.00        

16  Flaggers & spotters. 600 HR 44.00         26,400.00      44.30        26,580.00      47.88        28,728.00      

17  Catch basin frame & grate replacement. 8 EA 450.00       3,600.00        281.85      2,254.80        400.00      3,200.00        

18  Catch basin grate only, replacement. 4 EA 150.00       600.00           113.32      453.28           300.00      1,200.00        

19  Tree trimming. 1 LS 1,500.00    1,500.00        2,915.45   2,915.45        3,600.00   3,600.00        

20  Site restoration.  1 LS 24,000.00  24,000.00      14,468.92 14,468.92      5,000.00   5,000.00        

21  Crushed surfacing base course. 75 CY 28.00         2,100.00        26.91        2,018.25        40.00        3,000.00        

22  Roadway excavation, including haul. 200 CY 20.00         4,000.00        5.21          1,042.00        18.00        3,600.00        

ROAD IMPROVEMENTS SUBTOTAL $347,107.50 $328,546.56 $339,493.48
0% SALES TAX -                  -                 -                 

ROAD IMPROVEMENTS TOTAL $347,107.50 $328,546.56 $339,493.48

WATER

1W 1 inch street service assembly. 30 EA $425.00 12,750.00      262.07      7,862.10        350.00      10,500.00      

2W  1 inch street service line, copper. 750 LF 10.00         7,500.00        17.34        13,005.00      14.00        10,500.00      

3W  Trench safety. 750 LF 1.00           750.00           -            -                 1.00          750.00           

4W  1 inch meter assembly. 31 EA 400.00       12,400.00      728.41      22,580.71      500.00      15,500.00      

5W  Irrigation reconnection assembly. 31 EA 300.00       9,300.00        296.40      9,188.40        550.00      17,050.00      

6W  Underground utility crossing, marked & unmarked. 13 EA 150.00       1,950.00        65.33        849.29           75.00        975.00           

7W  Project temporary traffic control. 1 LS 1,000.00    1,000.00        4,893.45   4,893.45        1,500.00   1,500.00        

WATTS CONSTRUCTION ACCELERATED CNST & EX

City of Richland

ESTIMATE KENNEWICK, WA PLUMMER, ID

ENGINEER'S
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Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

WATTS CONSTRUCTION ACCELERATED CNST & EX

ESTIMATE KENNEWICK, WA PLUMMER, ID

ENGINEER'S

8W  Flaggers & spotters. 300 HR 44.00         13,200.00      44.30        13,290.00      47.88        14,364.00      

9W  Dig & verify. 7 EA 250.00       1,750.00        130.67      914.69           100.00      700.00           

WATER SUBTOTAL $60,600.00 $72,583.64 $71,839.00
8.3% SALES TAX 5,029.80         6,024.44        5,962.64        

WATER TOTAL $65,629.80 $78,608.08 $77,801.64

CANYON TERRACE OUTFALLS

1T Mobilization. 1 LS $10,000.00 10,000.00      1,269.85   1,269.85        12,000.00 12,000.00      

2T  Asphalt patching (3" HMA, 3" CSTC & 6"CSBC). 200 SY 98.00         19,600.00      37.83        7,566.00        36.00        7,200.00        

3T  Traffic control . 1 LS 1,000.00    1,000.00        1,802.85   1,802.85        1,000.00   1,000.00        

4T  Flaggers & spotters. 160 HR 44.00         7,040.00        44.30        7,088.00        47.88        7,660.80        

5T  Infiltration MH, Contech CDS, Model CDS 2015. 3 EA 7,500.00    22,500.00      8,301.57   24,904.71      7,500.00   22,500.00      

6T  Infiltration MH, Contech CDS, Model CDS 2020. 1 EA 13,000.00  13,000.00      15,404.83 15,404.83      15,500.00 15,500.00      

7T  Infiltration MH, Contech CDS, Model CDS 3030. 1 EA 30,000.00  30,000.00      33,021.25 33,021.25      35,500.00 35,500.00      

8T  Erosion & scour protection rock, Class B. 200 CY 40.00         8,000.00        135.00      27,000.00      60.00        12,000.00      

9T

 Replacement - corrugated metal bands, 12” 

diameter.  4 EA 500.00       2,000.00        73.34        293.36           60.00        240.00           

10T  Solid wall PVC storm sewer pipe, 12” diameter. 100 LF 48.00         4,800.00        37.69        3,769.00        30.00        3,000.00        

11T  Trench safety. 100 LF 1.00           100.00           -            -                 1.00          100.00           

12T  Imported pipe zone bedding. 100 LF 3.00           300.00           1.25          125.00           4.00          400.00           

13T  Underground utility crossing, marked & unmarked. 5 EA 150.00       750.00           270.35      1,351.75        75.00        375.00           

14T  Geotextile filter fabric. 210 SY 5.00           1,050.00        2.01          422.10           5.00          1,050.00        

15T  Aluminum trash grate, 12 inch. 4 EA 700.00       2,800.00        410.10      1,640.40        600.00      2,400.00        

16T  Aluminum trash grate, 21 inch. 1 EA 900.00       900.00           786.13      786.13           1,100.00   1,100.00        

17  Site restoration. 1 LS 15,000.00  15,000.00      1,648.32   1,648.32        3,800.00   3,800.00        
CANYON TERRACE OUTFALLS SUBTOTAL $138,840.00  $128,093.55 $125,825.80

0% SALES TAX -                  -                 -                 

CANYON TERRACE OUTFALLS TOTAL $138,840.00 $128,093.55 $125,825.80

ENERGY SERVICES - ELECTRICAL

1E Power conduit, 6” PVC, deep sockets. 211 LF $7.50 1,582.50        6.80          1,434.80        5.56          1,173.16        

2E  Conduit, 3” PVC, deep sockets. 2,119 LF 4.00           8,476.00        2.68          5,678.92        2.60          5,509.40        

3E  Trench excavation & backfill, 3' x 42" deep. 4,525 LF 5.50           24,887.50      5.19          23,484.75      7.50          33,937.50      

4E  Power conduit, 4" PVC, deep sockets. 2,195 LF 5.00           10,975.00      3.16          6,936.20        3.40          7,463.00        

5E  Trench safety. 4,525 LF 1.00           4,525.00        0.11          497.75           0.10          452.50           

6E  Imported pipe bedding. 4,525 LF 1.00           4,525.00        0.44          1,991.00        0.50          2,262.50        

7E  Underground utility crossing, marked & unmarked. 10 EA 150.00       1,500.00        138.39      1,383.90        75.00        750.00           
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Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

WATTS CONSTRUCTION ACCELERATED CNST & EX

ESTIMATE KENNEWICK, WA PLUMMER, ID

ENGINEER'S

8E  Dig & verify. 5 EA 250.00       1,250.00        130.67      653.35           100.00      500.00           

9E  Power vault V11, w/lid V11STL. 1 EA 2,500.00    2,500.00        2,202.05   2,202.05        3,000.00   3,000.00        

ENERGY SERVICES - ELECTRICAL SUBTOTAL $60,221.00 $44,262.72 $55,048.06

8.3% SALES TAX 4,998.34         3,673.81        4,568.99        

ENERGY SERVICES - ELECTRICAL TOTAL $65,219.34 $47,936.53 $59,617.05

ROAD IMPROVEMENTS $347,107.50  $328,546.56  $339,493.48

WATER 65,629.80       78,608.08       77,801.64      

CANYON TERRACE OUTFALLS 138,840.00    128,093.55    125,825.80    

ENERGY SERVICES - ELECTRICAL 65,219.34      47,936.53      59,617.05      

GRAND TOTAL $616,796.64 $583,184.72 $602,737.97
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Item Description Qty Unit

ROAD IMPROVEMENTS
1 Mobilization. 1 LS

2  SPCC plan (all schedules). 1 LS

3  Removal of structures & obstructions. 1 LS

4  Grindings, including haul. 12,207 SY

5  Crushed surfacing top course. 385 CY

6  Cement concrete traffic curb & gutter. 810 LF

7  Cement concrete sidewalk, 4 inch. 260 SY

8  Cement concrete sidewalk, 6 inch. 55 SY

9  Cement concrete sidewalk ramp (Type 1A). 1 EA

10  Cement concrete sidewalk ramp (Type 2A). 17 EA

11  Adjust manhole. 11 EA

12  Adjust valve box\clean out. 24 EA

13  Monument case & cover. 6 EA

14  Hma cl. 1/2 in. Pg 64-28. 1,435 TON

15  Project temporary traffic control. 1 LS

16  Flaggers & spotters. 600 HR

17  Catch basin frame & grate replacement. 8 EA

18  Catch basin grate only, replacement. 4 EA

19  Tree trimming. 1 LS

20  Site restoration.  1 LS

21  Crushed surfacing base course. 75 CY

22  Roadway excavation, including haul. 200 CY

ROAD IMPROVEMENTS SUBTOTAL 
0% SALES TAX

ROAD IMPROVEMENTS TOTAL 

WATER

1W 1 inch street service assembly. 30 EA

2W  1 inch street service line, copper. 750 LF

3W  Trench safety. 750 LF

4W  1 inch meter assembly. 31 EA

5W  Irrigation reconnection assembly. 31 EA

6W  Underground utility crossing, marked & unmarked. 13 EA

7W  Project temporary traffic control. 1 LS

City of Richland
DATE BIDS OPENED: APRIL 7, 2014 SB # 14-17 PW

CANYON STREET RECONSTR (Including Canyon Terrace Outfalls)

Unit Price Total Price Unit Price Total Price Unit Price Total Price

30,500.00 30,500.00      25,000.00 25,000.00      -                 

500.00      500.00           100.00      100.00           -                 

19,500.00 19,500.00      23,170.00 23,170.00      -                 

2.10          25,634.70      2.45          29,907.15      -                 

60.00        23,100.00      60.00        23,100.00      -                 

14.00        11,340.00      23.75        19,237.50      -                 

36.00        9,360.00        41.55        10,803.00      -                 

42.00        2,310.00        48.55        2,670.25        -                 

1,345.00   1,345.00        1,445.00   1,445.00        -                 

1,125.00   19,125.00      1,300.00   22,100.00      -                 

685.00      7,535.00        665.00      7,315.00        -                 

450.00      10,800.00      615.00      14,760.00      -                 

550.00      3,300.00        655.00      3,930.00        -                 

78.00        111,930.00    87.00        124,845.00    -                 

9,500.00   9,500.00        2,500.00   2,500.00        -                 

43.00        25,800.00      46.50        27,900.00      -                 

750.00      6,000.00        300.00      2,400.00        -                 

650.00      2,600.00        125.00      500.00           -                 

1,050.00   1,050.00        800.00      800.00           -                 

12,800.00 12,800.00      9,500.00   9,500.00        -                 

60.00        4,500.00        44.00        3,300.00        -                 

36.00        7,200.00        30.00        6,000.00        -                 

$345,729.70 $361,282.90 $0.00
-                 -                 -                 

$345,729.70 $361,282.90 $0.00

250.00      7,500.00        975.00      29,250.00      -                 

22.00        16,500.00      22.00        16,500.00      -                 

1.00          750.00           2.00          1,500.00        -                 

450.00      13,950.00      250.00      7,750.00        -                 

650.00      20,150.00      470.00      14,570.00      -                 

225.00      2,925.00        165.00      2,145.00        -                 

4,750.00   4,750.00        2,500.00   2,500.00        -                 

INLAND ASPHALT CO GRANITE CNST CO

RICHLAND, WA PASCO, WA
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Item Description Qty Unit

8W  Flaggers & spotters. 300 HR

9W  Dig & verify. 7 EA

WATER SUBTOTAL 
8.3% SALES TAX

WATER TOTAL 

CANYON TERRACE OUTFALLS

1T Mobilization. 1 LS

2T  Asphalt patching (3" HMA, 3" CSTC & 6"CSBC). 200 SY

3T  Traffic control . 1 LS

4T  Flaggers & spotters. 160 HR

5T  Infiltration MH, Contech CDS, Model CDS 2015. 3 EA

6T  Infiltration MH, Contech CDS, Model CDS 2020. 1 EA

7T  Infiltration MH, Contech CDS, Model CDS 3030. 1 EA

8T  Erosion & scour protection rock, Class B. 200 CY

9T

 Replacement - corrugated metal bands, 12” 

diameter.  4 EA

10T  Solid wall PVC storm sewer pipe, 12” diameter. 100 LF

11T  Trench safety. 100 LF

12T  Imported pipe zone bedding. 100 LF

13T  Underground utility crossing, marked & unmarked. 5 EA

14T  Geotextile filter fabric. 210 SY

15T  Aluminum trash grate, 12 inch. 4 EA

16T  Aluminum trash grate, 21 inch. 1 EA

17  Site restoration. 1 LS
CANYON TERRACE OUTFALLS SUBTOTAL 

0% SALES TAX

CANYON TERRACE OUTFALLS TOTAL 

ENERGY SERVICES - ELECTRICAL

1E Power conduit, 6” PVC, deep sockets. 211 LF

2E  Conduit, 3” PVC, deep sockets. 2,119 LF

3E  Trench excavation & backfill, 3' x 42" deep. 4,525 LF

4E  Power conduit, 4" PVC, deep sockets. 2,195 LF

5E  Trench safety. 4,525 LF

6E  Imported pipe bedding. 4,525 LF

7E  Underground utility crossing, marked & unmarked. 10 EA

Unit Price Total Price Unit Price Total Price Unit Price Total Price

INLAND ASPHALT CO GRANITE CNST CO

RICHLAND, WA PASCO, WA

43.00        12,900.00      46.50        13,950.00      -                 

225.00      1,575.00        150.00      1,050.00        -                 

$81,000.00 $89,215.00 $0.00
6,723.00        7,404.85        -                 

$87,723.00 $96,619.85 $0.00

15,000.00 15,000.00      4,000.00   4,000.00        -                 

58.00        11,600.00      28.00        5,600.00        -                 

1,750.00   1,750.00        2,500.00   2,500.00        -                 

43.00        6,880.00        46.50        7,440.00        -                 

11,500.00 34,500.00      18,500.00 55,500.00      -                 

21,000.00 21,000.00      28,000.00 28,000.00      -                 

44,000.00 44,000.00      50,750.00 50,750.00      -                 

55.00        11,000.00      275.00      55,000.00      -                 

300.00      1,200.00        360.00      1,440.00        -                 

38.00        3,800.00        12.15        1,215.00        -                 

2.00          200.00           9.50          950.00           -                 

4.00          400.00           8.00          800.00           -                 

225.00      1,125.00        111.00      555.00           -                 

3.50          735.00           1.50          315.00           -                 

575.00      2,300.00        975.00      3,900.00        -                 

110.00      110.00           940.00      940.00           -                 

5,000.00   5,000.00        23,000.00 23,000.00      -                 
$160,600.00 $241,905.00 $0.00

-                 -                 -                 

$160,600.00 $241,905.00 $0.00

11.00        2,321.00        15.50        3,270.50        -                 

7.00          14,833.00      11.35        24,050.65      -                 

1.00          4,525.00        1.00          4,525.00        -                 

8.00          17,560.00      9.50          20,852.50      -                 

0.50          2,262.50        0.25          1,131.25        -                 

0.50          2,262.50        3.75          16,968.75      -                 

250.00      2,500.00        115.00      1,150.00        -                 
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Item Description Qty Unit

8E  Dig & verify. 5 EA

9E  Power vault V11, w/lid V11STL. 1 EA

ENERGY SERVICES - ELECTRICAL SUBTOTAL 

8.3% SALES TAX

ENERGY SERVICES - ELECTRICAL TOTAL 

ROAD IMPROVEMENTS

WATER

CANYON TERRACE OUTFALLS

ENERGY SERVICES - ELECTRICAL

GRAND TOTAL

Unit Price Total Price Unit Price Total Price Unit Price Total Price

INLAND ASPHALT CO GRANITE CNST CO

RICHLAND, WA PASCO, WA

250.00      1,250.00        170.00      850.00           -                 

3,000.00   3,000.00        2,600.00   2,600.00        -                 

$50,514.00 $75,398.65 $0.00

4,192.66        6,258.09        -                 

$54,706.66 $81,656.74 $0.00

$345,729.70 $361,282.90 $0.00

87,723.00      96,619.85      -                 

160,600.00    241,905.00    -                 

54,706.66      81,656.74      -                 

$648,759.36 $781,464.48 $0.00
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PROJECT FUNDING IS PROPOSED AS FOLLOWS:

STREET OVERLAY FUNDS $400,383.41 2014 CIP pg 70 - $1,046,663 available

DISTRIBUTION SYSTEM REPAIR & REPLACEMENT 94,599.47    2014 CIP pg 102 - $626,052 available

ENERGY SERVICES 57,688.35    2014 CIP pg 95 - $60,000 available

CANYON TERRACE STORMWATER TREATMENT 156,157.96  2014 CIP pg 130 - $278,309 available

TOTAL PROJECT COSTS $708,829.19

PROJECT EXPENSES ARE ESTIMATED AS FOLLOWS:

DESIGN & CNST MGMT - PW ENG 62,326.00$  

CONSTRUCTION CONTRACT 583,184.72  

10% CONTINGENCY 58,318.47    

STREETS STRIPING 5,000.00       

TOTAL PROJECT COSTS $708,829.19

CANYON STREET RECONSTRUCTION (Including Canyon 

Terrace Outfalls)



Contract/Agreement/LeaseDocument Type:

Public WorksDepartment:

RES. NO. 40-14, AWARD OF BID FOR THE RESEARCH DISTRICT SIDEWALK PROJECT RE-BIDSubject:

40-14Ordinance/Resolution: Reference:

Approve Resolution No. 40-14 authorizing the City Manage to sign and execute a contract with Ray Poland & Sons, Inc. of
Kennewick, WA, for the Research District Sidewalk Project, authorizing staff to amend the Capital Improvement Plan and
project budget and directing staff to administer the contract to completion.

Recommended Motion:

In October 2010, the Port of Benton was awarded $156,000 in Surface Transportation Program Enhancement program funds
through the Benton Franklin Council of Governments for a project to build sidewalks along the west side of George Washington
Way, from Horn Rapids Road south to the Technology and Business Campus of the Port of Benton.
  In May 2013, the City Council approved Resolution No. 30-13, amending the 2013-2018 Transportation Improvement Program
(TIP) transferring responsibility for the Sidewalk Improvement Project, Phase 1 - George Washington Way, from the Port of
Benton to the City and changing the project name to Research District Sidewalk Project.  This project was included in the 2014 -
2030 Capital Improvement Plan approved by City Council in November, 2013.  The reason the City stepped in to administer this
project is that the Port lacked qualified staff to accomplish certain project development tasks required by the federal funding.
  On January 27, 2014, three bids were received, all of which exceeded the project budget and engineer's estimate.  At its
February 18, 2014 meeting, these bids were rejected and staff were directed to review the design and rebid the project.
  Staff completed the design review, identified cost saving measures and prepared revised bid documents.  The bid documents
were prepared with a base bid and four additive alternates to try to provide flexibility in award amount and maximize use of all of
the grant funds available.  Five bids were opened on March 24, 2014, with a low bid of $235,331.50 and a high bid of
$346,110.71.  The Engineer's Estimate for the project was $251,654.00.  The low bid represents award of the base bid and all
the additives.
  The total bid with all additives included exceeds the project budget.  Staff conferred with representatives of the Port of Benton
and Pacific Northwest National Laboratories (PNNL), who expressed a preference to assemble additional funds and complete
the entire project.  The Port and PNNL have pledged additional funds and requested the City also contribute.  Staff agrees that
completion of the entire scope is desirable and is proposing that the City contribute funds remaining unused from the completed
Englewood Drive Extension project which funded sidewalks on that street. These funds originated from a 2012 General Fund
transfer.
  Project construction should begin in June and is to be completed later this summer.

Summary: 

The total project costs are estimated at $257,098.  Total available funding is $257,098, as reflected in the
attached amended Capital Improvement Plan summary.  The proposed City costs are estimated at $30,215.
Funds remaining in the Streets Fund from the Englewood Drive Extension Project total $51,764. These funds
originated from a 2012 General Fund transfer to support that project.

C3Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 01, 15:03:51 GMT-0700 2014City Manager Approved:

Key 2 - Infrastructure & FacilitiesKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) RES 40-14 Awarding Research District Sidewalk to Ray
Poland  Sons
2) Research District Sidewalk REBID-Bid Tab
3) Research District Sidewalk REBID-Vicinity Map
4) Research District Sidewalks REBID-Budget Summary
5) Research District Sidewalks REBID-CIP Revision

Attachments:



Adopted 5/6/14 1 Resolution No. 40-14  

RESOLUTION NO. 40-14 
 
   A  RESOLUTION  of the City of Richland authorizing the 

award of bid and execution of a construction contract to Ray 
Poland & Sons, Inc. for the Research District Sidewalk Project. 

 
 WHEREAS, the Port of Benton received an award of federal transportation funds 
from the Benton Franklin Council of Governments (BFCOG) for the Research District 
Sidewalk project; and 

 
 WHEREAS, the City accepted responsibility for implementing the project based on a 
request by the Port of Benton; and 
 
 WHEREAS, the Port of Benton and its consultants completed engineering design of 
the project and assembled the required matching funds, which were provided to the City; 
and 
 
 WHEREAS, the Richland City Council approved the Research District Sidewalk 
project with approval of the 2014-2030 Capital Improvement Plan; and 
  
 WHEREAS, the Port of Benton’s consultant and the City’s Public Works Department 
completed the engineering design for the improvements to advance the project to 
construction; and  
 
 WHEREAS, City staff solicited bids on January 27, 2014 and Council rejected all bids 
due to inadequate funds to complete the project under Resolution No. 21-14; and 
 
 WHEREAS, City staff modified the bid documents to fit within available funds in 
preparation for rebidding, structuring the bid to include several optional additive elements; 
and 
 
 WHEREAS, City staff solicited bids in accordance with the City’s purchasing policies, 
receiving and opening five bids on March 24, 2014; and 
 
 WHEREAS, Ray Poland & Sons, Inc. submitted the lowest responsible bid of the five 
received; and 
 
 WHEREAS, the original project budget was adequate to award the base bid and 
Additive ‘A1’; and 
 
 WHEREAS, the Port of Benton and Battelle Memorial Institute desired to award the 
entire project, including all of the optional additive elements; and 
 
 WHEREAS, the Port of Benton has committed to providing an additional $18,000 
towards the project; and 
 
 
 



Adopted 5/6/14 2 Resolution No. 40-14  

 WHEREAS, Battelle Memorial Institute has committed to providing an additional 
$33,000 towards the project; and 
 
 WHEREAS, staff has identified project savings from the Englewood Drive Extension 
project to contribute $30,215 to complete the funding package to fully fund the entire project; 
and 
 
 WHEREAS, it is in the City’s best interest to proceed to complete the project in 
accordance with the Capital Improvement Plan, project design and the lowest responsible 
bid; and 
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Richland 
authorizes the City Manager to: 
 

1. Sign and execute the Research District Sidewalk construction contract with Ray 
Poland & Sons, Inc., including the base bid and optional additive alternates no.’s 
A1 - A4 in accordance with their bid received on March 24, 2014; and 

 
2. Direct Public Works Department staff to administer the construction contract and 

execute change orders as required fulfilling the design intent of the contract within 
the constraints of the approved budget. 

 

3. Direct staff to update the Capital Improvement Plan to reflect the additional 
funding for the project. 

 

4. Sign and execute a standard Local Agency Agreement Supplement indicating 
the construction phase is fully funded. 

 
BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 

ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014. 

 

 
 
 
 

DAVID W. ROSE 
Mayor 

 

 
 

ATTEST: APPROVED AS TO FORM: 
 

 
MARCIA HOPKINS HEATHER KINTZLEY 
City Clerk City Attorney 



DATE BIDS OPENED: March 24, 2014 SB # 14-16 PW

RESEARCH DISTRICT SIDEWALK - REBID

Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

SCHEDULE 'A' BASE BID

GWW (Battelle Blvd to Horn Rapids Rd)
1 Mobilization. 1 LS 7,561.00   7,561.00        6,500.00   6,500.00        18,000.00 18,000.00      

2 Crushed surface top course. 111 CY 100.00      11,100.00      150.00      16,650.00      95.00        10,545.00      

3 Irrigation system modification. 1 LS 3,000.00   3,000.00        3,000.00   3,000.00        3,000.00   3,000.00        

4 Cement concrete traffic curb & gutter. 30 LF 50.00        1,500.00        55.00        1,650.00        45.00        1,350.00        

5 Cement concrete sidewalk. 1,935 SY 38.00        73,530.00      33.50        64,822.50      39.50        76,432.50      

6 Detectable warning surface. 4 EA 360.00      1,440.00        200.00      800.00           250.00      1,000.00        

7 Cement concrete curb ramp Type 1A. 1 EA 1,100.00   1,100.00        875.00      875.00           925.00      925.00           

8 Cement concrete curb ramp Type 1B. 1 EA 1,000.00   1,000.00        875.00      875.00           925.00      925.00           

9 Site restoration. 1 LS 30,250.00 30,250.00      20,000.00 20,000.00      6,550.00   6,550.00        

10 Relocate existing sign. 1 EA 150.00      150.00           75.00        75.00             250.00      250.00           

11 Project temporary traffic control. 1 LS 5,700.00   5,700.00        3,000.00   3,000.00        10,075.00 10,075.00      

12 TESC plan. 1 LS 600.00      600.00           500.00      500.00           750.00      750.00           

13 SPCC plan. 1 LS 350.00      350.00           275.00      275.00           500.00      500.00           

SCHEDULE 'A' BASE BID SUBTOTAL 137,281.00    $119,022.50 $130,302.50
0% SALES TAX -                  -                 -                 

SCHEDULE 'A' BASE BID TOTAL $137,281.00 $119,022.50 $130,302.50

ADDITIVE 'A1'

GWW (3rd Street to 4th Street)
14 Mobilization. 1 LS 2,075.00   2,075.00        1,500.00   1,500.00        3,000.00   3,000.00        

15 Remove portion of planter box. 1 LS 1,000.00   1,000.00        650.00      650.00           1,500.00   1,500.00        

16 Crushed surface top course. 25 CY 100.00      2,500.00        175.00      4,375.00        100.00      2,500.00        

17 Irrigation system modification. 1 LS 1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

18 Transplant tree. 2 EA 500.00      1,000.00        345.00      690.00           700.00      1,400.00        

19 Landscaping curb. 20 LF 20.00        400.00           21.50        430.00           24.00        480.00           

20 Cement concrete traffic curb & gutter. 33 LF 50.00        1,650.00        55.00        1,815.00        45.00        1,485.00        

21 Cement concrete sidewalk. 433 SY 38.00        16,454.00      38.50        16,670.50      39.50        17,103.50      

22 Cement concrete curb ramp Type 1A. 1 EA 1,100.00   1,100.00        875.00      875.00           925.00      925.00           

23 Cement concrete curb ramp Type 1B. 1 EA 1,000.00   1,000.00        875.00      875.00           925.00      925.00           

24 Site restoration. 1 LS 6,775.00   6,775.00        5,000.00   5,000.00        1,375.00   1,375.00        

25 Project temporary traffic control. 1 LS 1,700.00   1,700.00        1,500.00   1,500.00        1,000.00   1,000.00        

ADDITIVE 'A1' SUBTOTAL $36,654.00 $35,380.50 $32,693.50
0% SALES TAX -                 -                 -                 

ADDITIVE 'A1' TOTAL $36,654.00 $35,380.50 $32,693.50

RAY POLAND & SONS INC INLAND ASPHALT CO

City of Richland

ESTIMATE KENNEWICK, WA RICHLAND, WA

ENGINEER'S
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Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

RAY POLAND & SONS INC INLAND ASPHALT CO

ESTIMATE KENNEWICK, WA RICHLAND, WA

ENGINEER'S

ADDITIVE 'A2'

GWW (7th Street to Battelle Blvd)
26 Mobilization. 1 LS 1,724.00   1,724.00        1,500.00   1,500.00        3,000.00   3,000.00        

27 Crushed surface top course. 22 CY 100.00      2,200.00        175.00      3,850.00        100.00      2,200.00        

28 Irrigation system modification. 1 LS 1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

29 Cement concrete traffic curb & gutter. 16 LF 50.00        800.00           55.00        880.00           45.00        720.00           

30 Cement concrete sidewalk. 401 SY 38.00        15,238.00      38.50        15,438.50      39.50        15,839.50      

31 Cement concrete curb ramp Type 1A. 1 EA 1,000.00   1,000.00        875.00      875.00           925.00      925.00           

32 Site restoration. 1 LS 6,250.00   6,250.00        3,000.00   3,000.00        1,375.00   1,375.00        

33 Adjust manhole. 1 EA 500.00      500.00           150.00      150.00           650.00      650.00           

34 Relocate existing sign. 1 EA 150.00      150.00           75.00        75.00             250.00      250.00           

35 Project temporary traffic control. 1 LS 1,600.00   1,600.00        1,500.00   1,500.00        1,000.00   1,000.00        

ADDITIVE 'A2' SUBTOTAL $30,462.00 $28,268.50 $26,959.50
0% SALES TAX -                 -                 -                 

ADDITIVE 'A2' TOTAL $30,462.00 $28,268.50 $26,959.50

ADDITIVE 'A3'

GWW (4th Street to 5th Street)
36 Mobilization. 1 LS 816.00      816.00           1,500.00   1,500.00        3,000.00   3,000.00        

37 Crushed surface top course. 9 CY 100.00      900.00           175.00      1,575.00        100.00      900.00           

38 Irrigation system modification. 1 LS 400.00      400.00           400.00      400.00           400.00      400.00           

39 Cement concrete traffic curb & gutter. 32 LF 50.00        1,600.00        55.00        1,760.00        45.00        1,440.00        

40 Cement concrete sidewalk. 151 SY 38.00        5,738.00        38.50        5,813.50        39.50        5,964.50        

41 Cement concrete curb ramp Type 1A. 1 EA 1,100.00   1,100.00        875.00      875.00           925.00      925.00           

42 Cement concrete curb ramp Type 2B. 1 EA 900.00      900.00           875.00      875.00           925.00      925.00           

43 Site restoration. 1 LS 2,360.00   2,360.00        3,000.00   3,000.00        1,375.00   1,375.00        

44 Project temporary traffic control. 1 LS 600.00      600.00           1,500.00   1,500.00        1,000.00   1,000.00        

ADDITIVE 'A3' SUBTOTAL $14,414.00 $17,298.50 $15,929.50

0% SALES TAX -                 -                 -                 

ADDITIVE 'A3' TOTAL $14,414.00 $17,298.50 $15,929.50

ADDITIVE 'A4'

GWW (5th Street to 6th Street)
45 Mobilization. 1 LS 1,859.00   1,859.00        1,500.00   1,500.00        3,000.00   3,000.00        

46 Crushed surface top course. 34 CY 33.00        1,122.00        175.00      5,950.00        100.00      3,400.00        

47 Irrigation system modification. 1 LS 1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

48 Cement concrete traffic curb & gutter. 32 LF 50.00        1,600.00        55.00        1,760.00        45.00        1,440.00        

49 Cement concrete sidewalk. 439 SY 38.00        16,682.00      38.50        16,901.50      39.50        17,340.50      

50 Cement concrete curb ramp Type 1A. 1 EA 1,100.00   1,100.00        875.00      875.00           925.00      925.00           

51 Cement concrete curb ramp Type 2B. 1 EA 900.00      900.00           875.00      875.00           925.00      925.00           
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Item Description Qty Unit Unit Price Total Price Unit Price Total Price Unit Price Total Price

RAY POLAND & SONS INC INLAND ASPHALT CO

ESTIMATE KENNEWICK, WA RICHLAND, WA

ENGINEER'S

52 Site restoration. 1 LS 6,880.00   6,880.00        5,000.00   5,000.00        1,375.00   1,375.00        

53 Project temporary traffic control. 1 LS 1,700.00   1,700.00        1,500.00   1,500.00        1,000.00   1,000.00        

ADDITIVE 'A4' SUBTOTAL $32,843.00 $35,361.50 $30,405.50

0% SALES TAX -                 -                 -                 

ADDITIVE 'A4' TOTAL $32,843.00 $35,361.50 $30,405.50

BASE BID $137,281.00  $119,022.50  $130,302.50

ADDITIVE 'A1' 36,654.00       35,380.50       32,693.50      

ADDITIVE 'A2' 30,462.00      28,268.50      26,959.50      

ADDITIVE 'A3' 14,414.00      17,298.50      15,929.50      

ADDITIVE 'A4' 32,843.00      35,361.50      30,405.50      

GRAND TOTAL $251,654.00 $235,331.50 $236,290.50
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Item Description Qty Unit

SCHEDULE 'A' BASE BID

GWW (Battelle Blvd to Horn Rapids Rd)
1 Mobilization. 1 LS

2 Crushed surface top course. 111 CY

3 Irrigation system modification. 1 LS

4 Cement concrete traffic curb & gutter. 30 LF

5 Cement concrete sidewalk. 1,935 SY

6 Detectable warning surface. 4 EA

7 Cement concrete curb ramp Type 1A. 1 EA

8 Cement concrete curb ramp Type 1B. 1 EA

9 Site restoration. 1 LS

10 Relocate existing sign. 1 EA

11 Project temporary traffic control. 1 LS

12 TESC plan. 1 LS

13 SPCC plan. 1 LS

SCHEDULE 'A' BASE BID SUBTOTAL 
0% SALES TAX

SCHEDULE 'A' BASE BID TOTAL 

ADDITIVE 'A1'

GWW (3rd Street to 4th Street)
14 Mobilization. 1 LS

15 Remove portion of planter box. 1 LS

16 Crushed surface top course. 25 CY

17 Irrigation system modification. 1 LS

18 Transplant tree. 2 EA

19 Landscaping curb. 20 LF

20 Cement concrete traffic curb & gutter. 33 LF

21 Cement concrete sidewalk. 433 SY

22 Cement concrete curb ramp Type 1A. 1 EA

23 Cement concrete curb ramp Type 1B. 1 EA

24 Site restoration. 1 LS

25 Project temporary traffic control. 1 LS

ADDITIVE 'A1' SUBTOTAL 
0% SALES TAX

ADDITIVE 'A1' TOTAL 

City of Richland
DATE BIDS OPENED: March 24, 2014 SB # 14-16 PW

RESEARCH DISTRICT SIDEWALK - REBID

Unit Price Total Price Unit Price Total Price Unit Price Total Price

8,125.00   8,125.00        32,000.00 32,000.00      2,315.87   2,315.87        

28.97        3,215.67        89.82        9,970.02        43.63        4,842.93        

3,000.00   3,000.00        3,000.00   3,000.00        3,000.00   3,000.00        

126.12      3,783.60        56.93        1,707.90        34.53        1,035.90        

42.88        82,972.80      46.61        90,190.35      90.58        175,272.30    

300.13      1,200.52        300.00      1,200.00        226.00      904.00           

1,012.50   1,012.50        1,200.00   1,200.00        738.79      738.79           

1,012.50   1,012.50        1,500.00   1,500.00        738.79      738.79           

32,409.38 32,409.38      35,000.00 35,000.00      565.00      565.00           

375.00      375.00           700.00      700.00           44.17        44.17             

3,750.00   3,750.00        17,000.00 17,000.00      4,237.50   4,237.50        

312.50      312.50           500.00      500.00           1,402.83   1,402.83        

312.50      312.50           500.00      500.00           767.46      767.46           

$141,481.97 $194,468.27 $195,865.54
-                 -                 -                 

$141,481.97 $194,468.27 $195,865.54

1,875.00   1,875.00        6,600.00   6,600.00        279.61      279.61           

-            -                 2,500.00   2,500.00        435.03      435.03           

28.97        724.25           89.82        2,245.50        43.63        1,090.75        

1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

825.00      1,650.00        350.00      700.00           193.47      386.94           

48.75        975.00           60.00        1,200.00        13.70        274.00           

118.54      3,911.82        56.93        1,878.69        34.53        1,139.49        

43.55        18,857.15      46.61        20,182.13      90.58        39,221.14      

1,012.50   1,012.50        1,200.00   1,200.00        738.79      738.79           

1,012.50   1,012.50        1,500.00   1,500.00        738.79      738.79           

7,219.26   7,219.26        8,000.00   8,000.00        282.50      282.50           

1,250.00   1,250.00        2,000.00   2,000.00        383.73      383.73           

$39,487.48 $49,006.32 $45,970.77
-                 -                 -                 

$39,487.48 $49,006.32 $45,970.77

VINCENT BROTHERS LLP A & B ASPHALT INC ALLSTAR CNST GROUP 

PASCO, WA RICHLAND, WA RICHLAND, WA
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Item Description Qty Unit

ADDITIVE 'A2'

GWW (7th Street to Battelle Blvd)
26 Mobilization. 1 LS

27 Crushed surface top course. 22 CY

28 Irrigation system modification. 1 LS

29 Cement concrete traffic curb & gutter. 16 LF

30 Cement concrete sidewalk. 401 SY

31 Cement concrete curb ramp Type 1A. 1 EA

32 Site restoration. 1 LS

33 Adjust manhole. 1 EA

34 Relocate existing sign. 1 EA

35 Project temporary traffic control. 1 LS

ADDITIVE 'A2' SUBTOTAL 
0% SALES TAX

ADDITIVE 'A2' TOTAL 

ADDITIVE 'A3'

GWW (4th Street to 5th Street)
36 Mobilization. 1 LS

37 Crushed surface top course. 9 CY

38 Irrigation system modification. 1 LS

39 Cement concrete traffic curb & gutter. 32 LF

40 Cement concrete sidewalk. 151 SY

41 Cement concrete curb ramp Type 1A. 1 EA

42 Cement concrete curb ramp Type 2B. 1 EA

43 Site restoration. 1 LS

44 Project temporary traffic control. 1 LS

ADDITIVE 'A3' SUBTOTAL 

0% SALES TAX

ADDITIVE 'A3' TOTAL 

ADDITIVE 'A4'

GWW (5th Street to 6th Street)
45 Mobilization. 1 LS

46 Crushed surface top course. 34 CY

47 Irrigation system modification. 1 LS

48 Cement concrete traffic curb & gutter. 32 LF

49 Cement concrete sidewalk. 439 SY

50 Cement concrete curb ramp Type 1A. 1 EA

51 Cement concrete curb ramp Type 2B. 1 EA

Unit Price Total Price Unit Price Total Price Unit Price Total Price

VINCENT BROTHERS LLP A & B ASPHALT INC ALLSTAR CNST GROUP 

PASCO, WA RICHLAND, WA RICHLAND, WA

1,875.00   1,875.00        3,300.00   3,300.00        279.61      279.61           

28.97        637.34           89.82        1,976.04        43.63        959.86           

1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

205.54      3,288.64        56.93        910.88           34.53        552.48           

43.72        17,531.72      46.61        18,690.61      90.58        36,322.58      

1,118.75   1,118.75        1,200.00   1,200.00        738.79      738.79           

6,651.26   6,651.26        5,000.00   5,000.00        282.50      282.50           

625.00      625.00           750.00      750.00           268.74      268.74           

312.50      312.50           700.00      700.00           44.17        44.17             

1,250.00   1,250.00        2,000.00   2,000.00        383.73      383.73           

$34,290.21 $35,527.53 $40,832.46
-                 -                 -                 

$34,290.21 $35,527.53 $40,832.46

1,250.00   1,250.00        2,600.00   2,600.00        279.61      279.61           

28.88        259.92           89.82        808.38           43.63        392.67           

400.00      400.00           400.00      400.00           400.00      400.00           

121.56      3,889.92        56.93        1,821.76        34.53        1,104.96        

43.79        6,612.29        46.61        7,038.11        90.58        13,677.58      

1,012.50   1,012.50        1,200.00   1,200.00        738.79      738.79           

1,012.50   1,012.50        1,500.00   1,500.00        738.79      738.79           

2,265.00   2,265.00        1,500.00   1,500.00        141.25      141.25           

1,250.00   1,250.00        2,000.00   2,000.00        191.87      191.87           

$17,952.13 $18,868.25 $17,665.52

-                 -                 -                 

$17,952.13 $18,868.25 $17,665.52

1,875.00   1,875.00        3,000.00   3,000.00        279.61      279.61           

28.97        984.98           89.82        3,053.88        43.63        1,483.42        

1,000.00   1,000.00        1,000.00   1,000.00        1,000.00   1,000.00        

121.56      3,889.92        56.92        1,821.44        34.53        1,104.96        

43.29        19,004.31      46.61        20,461.79      90.58        39,764.62      

1,012.50   1,012.50        1,200.00   1,200.00        738.79      738.79           

1,012.50   1,012.50        1,500.00   1,500.00        738.79      738.79           
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Item Description Qty Unit

52 Site restoration. 1 LS

53 Project temporary traffic control. 1 LS

ADDITIVE 'A4' SUBTOTAL 

0% SALES TAX

ADDITIVE 'A4' TOTAL 

BASE BID

ADDITIVE 'A1'

ADDITIVE 'A2'

ADDITIVE 'A3'

ADDITIVE 'A4'

GRAND TOTAL

Unit Price Total Price Unit Price Total Price Unit Price Total Price

VINCENT BROTHERS LLP A & B ASPHALT INC ALLSTAR CNST GROUP 

PASCO, WA RICHLAND, WA RICHLAND, WA

6,585.00   6,585.00        1,500.00   1,500.00        282.50      282.50           

1,250.00   1,250.00        2,000.00   2,000.00        383.73      383.73           

$36,614.21 $35,537.11 $45,776.42

-                 -                 -                 

$36,614.21 $35,537.11 $45,776.42

$141,481.97 $194,468.27 $195,865.54

39,487.48      49,006.32      45,970.77      

34,290.21      35,527.53      40,832.46      

17,952.13      18,868.25      17,665.52      

36,614.21      35,537.11      45,776.42      

$269,826.00 $333,407.48 $346,110.71
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PROJECT FUNDING IS PROPOSED AS FOLLOWS:

STP GRANT 156,000.00$   2014 CFP pg 74

PORT OF BENTON 20,000.00       2014 CFP pg 74

ADDITIONAL PORT OF BENTON 12,000.00       

PORT OF BENTON - 1/2 of CONTINGENCY 5,883.28         
BATTELLE NW LABS CONTRIBUTION 33,000.00       

CITY CONTRIBUTION 24,331.50       

CITY  - 1/2 of CONTINGENCY 5,883.29         

TOTAL PROJECT COSTS $257,098.07

PROJECT EXPENSES ARE ESTIMATED AS FOLLOWS:

DESIGN & CNST MGMT - PW ENG 10,000.00$     

CONSTRUCTION CONTRACT 235,331.50     

5% CONTINGENCY 11,766.57       

TOTAL PROJECT COSTS $257,098.07

RESEARCH DISTRICT SIDEWALKS

Englewood Drive sidewalk savings - 

$51,764.31 available



Type of Project

YES

Key # Goal #

2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2014 2015 2016 2017 2018 2019

4,000               4,000           

6,000               6,000           

235,332           235,332       

11,766             11,766         

-                       

-                       

257,098$         -$                 257,098$     -$                 -$                 -$                 -$                 -$                -$                

2014 2015 2016 2017 2018 2019

156,000           156,000       

37,883             37,883         

33,000             33,000         

GENERAL FUND 30,215             30,215         

-                       

-                       

-                       

-                       

-                       

257,098$         -$                 257,098$     -$                 -$                 -$                 -$                 -$                -$                

2014 2015 2016 2017 2018 2019

-                       

-                       

-                       

-                       

-                       

-$                     -                   -                   -$                 -$                 -$                 -$                 -$                -$                

Strategic Leadership Plan Project? No

Research District Sidewalk Project
Transportation Partnership Project? Project #

TR130010

Construction of approximately one mile of pedestrian sidewalk from Horn Rapids Road south along the west side of George Washington Way to 

the Technology and Business Campus of the Port of Benton (ending at 3rd Street).

Research District Sidewalk Project

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
North George Washington Way

2014

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

revision to Council 5-06-2014

PROJECT ASSUMPTIONS

Grant funding was secured by the Port of Benton and transferred to the City to administer.

BENEFITS

This project will add missing pedestrian facilities to this business district in north Richland.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 

To-Date 

12/31/13

Authorized 

Budget 

Remaining in 

2013

DESIGN

CONSTRUCTION MANAGEMENT

CONSTRUCTION  

5% CONTINGENCY

OTHER ENG. SERV

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 

Revenue To-

Date 12/31/12

Authorized 

Budget 

Remaining in 

2013

Total Estimated 

Project Operating & 

Maint. Costs

STP-E GRANT (SECURED - COG)

PORT OF BENTON

BATTELLE NW LABS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 

(IMPACTS)



Contract/Agreement/LeaseDocument Type:

Assistant City ManagerDepartment:

RES. NO. 50-14 INTERGOVERNMENTAL COOPERATION AGREEMENT WITH BENTON COUNTYSubject:

50-14Ordinance/Resolution: Reference:

Adopt Resolution No. 50-14, approving an Intergovernmental Cooperation Agreement with Benton County for the creation and
delivery of aerial photography and orthophoto imagery of the areas lying within the Richland Urban Growth Boundary.

Recommended Motion:

As part of the Information Technology Strategic Plan approved in 2010, an effort was launched to standardize the existing
Graphical Information System (GIS) onto a common enterprise wide GIS platform. The intent of this effort is to consolidate and
provide citywide assess to various types of City data using one system. The City has chosen Environmental Systems Research
Institute’s (ESRI) GIS platform as the City standard. High quality aerial photography, formatted for use with GIS systems
(orthophoto imagery), is necessary for this project. The City used poor quality orthophoto imagery for over four years, hampering
full use of the GIS environment.  In 2012, the City invested in new high quality aerial photography and orthophoto imagery.
Generally, due to new construction, urban growth area expansion and geographical changes, most local government agencies
try to update their orthophoto imagery every two years.

In an effort to reduce costs, in 2012 the City of Richland worked with Benton and Franklin Counties and with several other
government agencies in the Tri-Cities region to create and put to bid a Request for Proposal (RFP) to select a vendor that would
meet all of the parties' GIS needs. Aeroquest Optimail, Inc., now known as Geophex, Ltd., was selected by the regional team to
provide project documentation and project data outlined in the RFP. Benton and Franklin Counties have agreed to handle the
contractual agreements with Geophex, Ltd. with the understanding that each participating governmental agency would
reimburse their respective county for their portion of the project cost. The funds for the City of Richland’s portion of this project
are included in the 2014 Information Technology Divisional budget.

The next step is to approve the Intergovernmental Cooperation Agreement with Benton County.

Summary: 

Benton County has contracted with Geophex, Ltd. to produce and deliver aerial photography and orthophoto
imagery for several agencies within county, including the areas within the limits of the Richland Urban Growth
Boundary. The City of Richland will reimburse Benton County upon the successful delivery of the project
documentation and project data in the amount of $15,722 plus tax, if applicable, which was approved in the
2014 Information Technology Divisional budget.

C4Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:26:51 GMT-0700 2014City Manager Approved:

Key 1 - Financial Stability and Operational EffectivenessKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Proposed Agreement
Attachments:



INTERGOVERNMENTAL COOPERATION AGREEMENT

THIS AGREEMENT is between Benton County, a political subdivision of the State of
Washington, and the City of Richland, a municipal corporation.

WITNESSETH:

WHEREAS, the Interlocal Cooperation Act, as amended, and codified in Chapter 39.34
of the Revised Code of Washington provides for interlocal cooperation between
governmental agencies; and

WHEREAS, the purpose of this agreement is to cooperatively undertake and complete
an aerial photography and orthophoto mapping project of portions of BENTON
COUNTY, including the areas lying within the CITY OF RICHLAND; and

WHEREAS, this project will benefit both, because the COUNTY has a need to update
its urban ortho-imagery of the County in 2014, and the CITY OF RICHLAND has a need
to update its ortho-imagery of those areas lying within the limits of the Richland Urban
Growth Boundary; and

WHEREAS, both parties have the capability to independently acquire and/or produce
2014 ortho-imagery, but if each acted independently, the results would involve
significant redundancies and increased costs; and

WHEREAS, a major goal of this Agreement is to reduce and/or eliminate duplication
and save governmental costs; and

WHEREAS, the CITY OF RICHLAND has requested that the COUNTY provide and
deliver to them the ortho-imagery of the Richland Urban Growth Boundary with 4-inch or
better pixel resolution; and

WHEREAS, the COUNTY will be entering into a personal services contract with
GEOPHEX, LTD., for the purpose of undertaking and completing an aerial photography
and urban orthophoto mapping project of portions of Benton County; and

WHEREAS, the COUNTY is willing to include, as part of the contract to be entered with
GEOPHEX, LTD., all provisions necessary to deliver ortho-imagery of the areas lying
within the Richland Urban Growth Boundary to the CITY OF RICHLAND at the
requested 4-inch or better pixel resolution; and



WHEREAS, the CITY OF RICHLAND has agreed to pay the COUNTY the amount of
the cost of the delivery of ortho-imagery with 4-inch or better pixel resolution; and

NOW, THEREFORE, the parties agree as follows:

1. The COUNTY shall provide all data and resources necessary for GEOPHEX,
LTD., to complete the work as outlined in the personal services contract to be
entered with GEOPHEX, LTD., for the purpose of undertaking and completing an
aerial photography and urban orthophoto mapping project of Benton County.

2. The COUNTY shall provide all preliminary data received from GEOPHEX, LTD.,
for the Richiand Project Area, as described in paragraph 5, to the CITY OF
RICHLAND for their review and comment.

3. The COUNTY shall relay the CITY OF RICHLAND’s concerns regarding
accuracies and visual issues such as seams or structures with edge or
displacement effects to GEOPHEX, LTD. and assure that such concerns are
addressed in the final product produced by the COUNTY’S contract with
GEOPHEX, LTD.

4. The COUNTY shall deliver to the CITY OF RICHLAND a copy of all project
deliverables across the entire extent of the Project Area as described in Exhibit A
(Attached), including both project documentation and project data, as described
in the personal services contract to be entered with GEOPHEX, LTD.

5. The CITY OF RICHLAND shall reimburse the COUNTY in the amount of the cost
of the delivery of ortho-imagery with 4-inch or better pixel resolution across the
Richland Project Area as described in Exhibit B (Attached). The amount to be
reimbursed by the CITY OF RICHLAND to the COUNTY shall be Fifteen
Thousand Seven Hundred and Twenty-two dollars ($15,722), plus tax, if
applicable, less an amount equal to Forty-four (44) percent of any donations
received by the COUNTY for this project by July 31, 2014.

6. The COUNTY shall submit an invoice to the CITY OF RICHLAND for
reimbursement to the COUNTY upon the successful delivery of the project
documentation and project data.



BOARD OF COUNTY COMMISSIONERS CITY OF RICHLAND
BENTON COUNTY, WASHINGTON RICHLAND, WASHINGTON

James Beaver, Chairman City Representative

Jerome Delvin, Chair Pro-Tern Title

________________________________

Date:
Shon Small, Member

Date:

___________________________

ATTEST:

Clerk to the Board

APPROVED AS TO FORM:

Deput4jPr6secuting Attorney
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ResolutionDocument Type:

City AttorneyDepartment:

RESOLUTION NO. 51-14 APPOINTMENTS TO CODE ENFORCEMENT BOARDSubject:

51-14Ordinance/Resolution: Reference:

Adopt Resolution No. 51-14, reappointing Danny La Plante and Polly Parton and appointing Charles M. Lowery to the Code
Enforcement Board (CEB) in Position Nos. 1, 2 and 3, respectively.

Recommended Motion:

The term for Position Nos. 1, 2 and 3 on the CEB expired May 1, 2014.  CEB members Wayne Bell and Gerald Frey and
Council Liaison Terry Christensen are recommending the reappointment of Danny La Plante and Polly Parton, and appointing
Charles M. Lowery. The term for each position expires May 1, 2016.

Candidates Tim Kupfer (incumbent), Alvin Casebere, Joshua DeLuna and Angela St. Pierre were also considered for
appointment.

The City Clerk's Office verified that all of the candidates met the qualifications required for a position on the CEB.

Summary: 

C5Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:31:02 GMT-0700 2014City Manager Approved:

Key 1 - Financial Stability and Operational EffectivenessKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Proposed Resolution
2) Recommendation and Applications for CEB

Attachments:



Adopted 5/6/14 1  Resolution No. 51-14 

 
RESOLUTION NO. 51-14 

 
 A RESOLUTION of the City of Richland confirming 
the position appointments of Danny La Plante, Polly Parton 
and Charles M. Lowery to the Code Enforcement Board. 
 

 BE IT RESOLVED by the City Council of the City of Richland that the following 
position reappointments to the Code Enforcement Board are hereby confirmed: 
 
NAME     POSITION NO.    TERM ENDING 

Re-appointments 
Danny La Plante    1       5/1/16 
Polly Parton     2          5/1/16 
 
Appointment 
Charles M. Lowery    3          5/1/16 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 

 ADOPTED by the City Council of the City of Richland, at a regular meeting on 
the 6th day of May 2014. 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
Marcia Hopkins     HEATHER KINTZLEY 
City Clerk      City Attorney 



Barham, Debby

From: Christensen, Terry
Sent: Thursday, April 17, 2014 4:16 PM
To: Barham, Debby; Hopkins, Marcia
Cc: Wayne Bell; Gerald Frey
Subject: Code Enforcement Board Vacancies

Interviews were conducted today by Code Enforcement members Wayne Bell, Gerald Frey, and myself. There were six
applicants interviewed. The Interview group recommends appointing applicants Danny La Plante, Polly Parton, and
Charles M. Lowery.

Please let me know if you have any questions or require further information.
Thank you,
Terry

Sent from my iPad

1



APPLICATION FORM
BOARD COMMISSION COMMITTEE

BOARD/COMM ISSION!COMMITTEE FOR WHICH APPLYING:

____________________________________

NAME: Df;r)nj I tq P/Ot?’t. ContactTelephone: -593Z5/%9
ADDRESS: ?i% Soot qLieet Alternate Telephone:

CITY, STATE, ZIP: P11h1a174 )‘/‘4 72364 - E-mail: 1;lj bpItA’1(1/!)o// CDm
Arts Commission or Parks & Recreation Commission Applicants Only: 9 Adult:_____ Youth / Grade:

_____

LENGTH OF RESIDENCE IN RICHLAND: ‘c’

OCCUPATIONAL AND EDUCATIONAL BACKGROUND: See

EXPERIENCE RELATED TO THE BOARD/COMMISSION/COMMITTEE, WHICH YOU ARE APPLYING FOR:

4 /t,,,d case ei’z

ARE YOU CURRENTLY SERVING ON A BOARD, COMMISSION, OR COMMITTEE? IF YES, WHICH:
(An individual is limited to serve on two boards, commissions or committees at the same time)

Li P c. Riir I, In,,,1 Ccc/p -i,i

] - 1.. - -- —f- — .-..- — -- —

HAVE YOU SERVED ON A BOARD, COMMISSION, OR COMMITTEE BEFORE? IF YES, WHICH:

yc5 C;uI1’t1?by ct,,i-øo o4’ C,de Bvn.d —

ARE YOU CURRENTLY AN EMPLOYEE OF THE CITY OF RICHLAND? /No — Yes (if yes, see exemption below)

Per Richland Municipal Code Section 2.28.520, no employee, during his or her term of service in City employment, shall be
eligible, or be appointed, to serve on any City board, committee or commission performing an advisory function to the City
Council.

A RESUME IS REQUIRED — PLEASE ATTACH IT TO THIS APPLICATION

By submitting this application, I hereby waive my right to privacy with respect to the information contained in my application
and any supporting documents attached thereto. The City, its officials, or employees are authorized to make my application
and supporting documents available for public inspection, including inspection by members of the media.
In addition, I certify that I am in compliance th the qualification requirements of this appointment.

Date: . 10* Signature: ay/
RECEIVED

___________________

MAR Q7 91114

RICHIAND CITY CLERK
5/17/13

RIchIand

Return to:
Office of the City Clerk, P.O. Box 190 MS-05, 975 George Washington Way, Richland, WA 99352
Phone: 942-7388 Fax: 942-7379 Email: dbarham@ci.richland.wa.us

S:\Boards and Commissions\BCC TempIates’ppIication.docx



Resume ftr Danny J. La Plante Home Phone: (509) 375-1859
314 Scot Street E-mail: DannylapIantecharternet
Richiand, Washington
99354

PROFESSIONAL LICENSES AND SOCIETIES

National Contract Management Association - Certified Professional Contract Manager (CPCM) Lifetime certificate

State of Colorado - Registered Engineer-In-Training (EIT)

EDUCATION AND PERSONAL DEVELOPMENT PROGRAMS

Degree, Certificate, etc., School Maior (or Subiect)

Bachelor of Metropolitan State Mechanical
Science College, Denver, CO Engineering! 1976

Business Magna Cum Laude
Management

Certificate Of Civil Engineer COtps Government
1985Completion Officer School, US Contracting/Law

Navy

OTHER SIGNIFICANT INFORMATION

PERSONAL: No children at home. Available to travel on short term assignments (3-4 Months)

LANGUAGE English

CAPABILITY: Expert in Government Contracting; Prime Contract Management; Subcontract
Management (Formation, Administration, Closeout, Claims); Metal Fabrication and
General Construction; Management Assessments; Contract Audit and Review;
FEMA Disaster Recovery (Project Officer, PAC and 406 Hazard Mitigation under
Public Assistance). Certified Lean Yellow belt.

MEMBERSH I PS: National Contract Management Association

OTHER: Past Level IV Contracting Officer for US Navy, Civil Engineer Corps
Retired Lieutenant Commander, Civil Engineer Corps, US Naval Reserve
Skilled public speaker and trainer
Past Certified Crane and Rigging Engineer
Past Certified Welding Engineer (Weld Maps)
Past Certified Nuclear Planner (Hanford Tank Farms)

Page 1 of4



Danny]. La Plante

WORK HISTORY

POSITION HELD, SUMMARY OF
DATES COMPANY AND RESPONSIBILiTIES AND

FROM TO TITLE SIGNIFICANT ACCOMPLISHMENTS

11-2009 4-2010 Bechtel National mc, Assigned as Lead to plan and implement the close

Waste Treatment Plant out of over 3,000 P0’s for Field Purchasing and Bulk

Richiand, Washington Materials. Trained and supervised five (5) junior
buyers in the operation of BPS, InfoWorks and

Lead, Close Out Team applicable WTP procedures. This effort resulted in an
accurate, streamlined and effective closeout process.

10-2008 09-2009 Bechtel National mc, Provide expert subcontract administration!

Los Alamos National Laboratory management expertise for the CMRR project under a
Los Alamos, New Mexico ROS. Specially, supported Subcontract

Administration by planning, analyzing and evaluating

Senior Subcontract Administrator over 130 changes for the $130 million LANS Austin
Commercial Construction subcontract. Assisted in
preparation of the LANL response to a request for
production of documents in answer to interrogatories
for arbitration of a claim under the TAC subcontract
for construction of the TA-0 Pump House and
lnfluent Storage Facility. Prepared various design
build RFPs to begin construction of the next building
under the RLUOB project. Reviewed and provided
comments to the ASM for the LANS CMRR
procedures for administration of cost reimbursable,
and time & Materials construction subcontracts.

06-2007 09-2008 Bechtel National mc, Supervised activities of five (5) subcontract
Waste Treatment Plant administrators and specialists. Managed assigned

Lead, Field Subcontract CRPTs and PIERs. Identified and implemented an
Administrator adjustment to the method of paying fee under three

(3) large and complex cost re subcontracts to meet
changed field conditions.

09-2006 06-2007 FEMA Supervised five (5) contract specialists in reviewing

Public Assistance Louisiana State and Local construction and debris

Hurricane Katrina/Rita removal services contracts for compliance with 44

Louisiana CFR §1 3.36, Procurement. Represented FEMA in
presenting contract review findings to local, State and

Lead Contract Specialist FEMA officials. The Lead position is equivalent to a
Federal Contracting Officer with Level II signatory
authority for all contract actions in support of the $5
billion FEMA Public Assistance Grant Program for
Hurricane Katrina and Rita.

01-2006 09-2006 FEMA Supervised fifty-five (55) 406 hazard mitigation specialists in

Public Assistance reviewing 50,000 + public projects for compliance with the

Hurricane Katrina!Rita 406 Hazard Mitigation Program in accordance with 44 CFR

Louisiana lot Louisiana State in support of the $5 billion FEMA Public
Assistance Grant Program for Hurricane Katrina and Rita.
Represented FEMA in explaining the requirements of the

Lead, 406 Hazard Mitigation Federal disaster recovery effort to local, State and FEMA
Specialist officials including presenting the status of the 406 Hazard

Mitigation Program to the Congressional Committee on
Disaster recovery.

Page 2 of 4



Danny]. La Plante

10-2001 12-2005 Maintenance Concepts, Inc
Hanford Tank Farms
Richland, Washington

Work Planner and Field Engineer

10-1995 09-2001 DynCorp Tn-Cities Services, Inc.
Hanford Site
Richiand, Washington

Principal Subcontract
Administrator

03-1 994 09-1 995 ICF Kaiser
Hanford Site
Richiand, Washington

Team Lead, Construction
Subcontract Placement

12-1990 03-1994 Raytheon Engineers and
Constructors, Inc.
Hanford Waste Vitrification Plant
Richiand, Washington

Principal Subcontract
Administrator

09-1 988 11-1990 United Engineers and
Constructors
Denver, Colorado

Principal Subcontract Manager

03-1983 08-1988 Iron Horse Fabrication and
Construction, Inc.
Littleton, Colorado

President and Chief Operating
Officer

Prepared work packages for safe performance of
work in a radiological environment on the Hanford
Tank Farms. Monitored work performance for
compliance with engineering specifications. Provided
field oversight for the technical and contractual
performance of subcontractors.

Responsible for full life cycle administration of
construction and service subcontracts. Duties
included training, mentoring and supervising four (4)
subcontract administrators. Responsible for all site
services subcontracts including, utilities (electricity,
water, sewer, etc. provided by Benton County and the
City of Richland), M&TE calibration, mail delivery and
specialty subcontracts for research and development.
Prepared, solicited, awarded and administered the
first subcontract for privatization of a Hanford Site
service, M&TE calibration, to Energy Northwest. This
program continues to this day with little change from
the original concept.

Led a team of eight (8) subcontract administrators in
the solicitation and award of construction
subcontracts for the Hanford Site. Coordinated with
design engineering in the preparation of construction
statements of work. The team solicited and awarded
over $300 million annually in construction
subcontracts ahead of schedule and under budget.

Assisted in preparation of project procurement
procedures, selection of personnel and supervising a
team of fifteen (15) subcontract administrators to
support construction of the original Hanford Waste
Vitrification Plant. Responsible for full life cycle
administration of over $100 million in construction and
services subconttacts. At the time of termination of
the Vitrification Plant Project for the convenience of
DOE, the project was ahead of schedule and under
budget.

Responsible for providing full life cycle subcontract
administration support on small construction projects
(under $5 million). Included a ten (10) month contract
assignment with the Solar Energy Research Institute
(now known as the National Renewable Energy
Laboratory) in Golden Colorado preparing and
administering construction subcontracts for the new
$30 million laboratory facility.

Managed the day-to-day operations of a medium
sized fabrication and construction business. The
business began with five (5) employees and a
$90,000 small metal fabrication subcontract for a new
whisky distillery, and grew to over two hundred fifty
(250) employees and $130 million in annual sales.
Accepted an unsolicited offer from a competitor to
purchase the business.

Page 3 of4



Danny]. La Plante

07-1972 03-1 983 Metal Fabricators, Inc. Full life cycle management(Bid preparation to
Englewood, Colorado closeout) of fabricated structural steel and

miscellaneous metal projects for a medium sized
Project Manager metal fabricator. Assembled a team of three (3) local

steel fabrication firms and won the construction
contract for the movable East Stands project for Mile
High Stadium for the City of Denver, CO. Other
accomplishments were providing the structural steel
and miscellaneous metals for several high rise
buildings in downtown Denver.

09-1963 06-1972 Denver Public Schools First job out of high school. Coordinated with school
Denver, Colorado principals on remodeling projects and contracted for

engineering services. Upon completion of approval of
Remodeling Project Manager each engineered project, obtained a building permit

and managed the construction workers to completion
and closeout of each project.

References: Provided upon request

Page 4 of 4



Board Application Form

Select the Board, Commission or Committee applying for:* REC IVEDCode Enforcement Board

Personal Information MAR 1 8 2014
First Name* Last Name*

Charles Lowery RICHLAND CITY ClERK

Street Address*

102$ Cedar Ave
City* State* Zip*

Richland WA 99354

Length of Residency in Email:*
the City of Richland* rnike1owery01(gmail.corn
12 years

Contact Phone:* Alternate Phone: Occupation:*

509-554-2261 509-946-9962 Health Physis Tech

Education: *

AA,AAS, BAS from Columbia Basin College

Experience Applicable to the City Board, Commission or Committee to which you are applying*

I am on the state of Washingtion Geocaching board, have served on the Richiand school district
PTA council board and on the state board for Programs and was Regional Program director with
PTA 2010-2012, served as Fundraiser Director on Troop 190 commett. 2002-2006.

Are you currently If yes, which onels?
serving on a Board, Washington State Geocaching Association
Commission or
Committee*

(X)Yes

()No

Have you served on a If yes, which onels?
Board, Commission or Various PTA one as noted above and Boy Scouts.
Committee before?*

(X)Yes

()No

Are you a City of Richland Employee?*

Per Richiand Municipal Code Section 2.28.520, no employee, during his or her term of service in City
employment, shall be eligible, or be appointed, to serve on any City board, committee or commission
performing an advisory function to the City Council.

()Yes

(X)No



By submitting this application, I hereby waive my right to privacy with respect to the information contained in
my application and any supporting documents attached thereto. The City, its officials or employees are
authorized to make my application and supporting documents available for public inspection, including
inspection by members of the media. In addition, I certify that I am in compliance with the qualification
requirements.*

[XII accept

A resume is required to complete the application.*

[ ]
Uploaded: Lowery Charles Resume.doc
Please login to view the uploaded file.



CHARLES M. LOWERY
SAFETYAND EFFICIENCY IN RADIOLOGIC TECHNOLOGY

(509) 946 - 9962 • (509) 554 - 2261 • mikeloweryOl@gmail.com
Kennewick, WA

SENIOR RADIATION TECHNICIAN RADIATION PROTECTION TECHNICIAN

Twenty-seven years experience in the nuclear industry in radiological control with a focus on safety and
compliance in mitigating radiological exposure. Stellar reputation for building and retaining trust amongst
colleagues and subordinates in dangerous and deadly work environments to protect them from injury or death.
Excellent skills in navigating the intricacies of a large bureaucracy and maintaining credibility amidst constant
changes and updates to procedures.

Acknowledged for capacity to inspire, achieve consensus, mediate and deliver predefined goals despite a diversity
of personalities, precarious situations, and changing priorities. Adept at managing multiple tasks and isolating and
resolving problems. A polished and articulate speaker, presenter of ideas, and leader. Willing to relocate and travel
for work.

United States Army veteran; honorably discharged.

Areas ofexpertise:

Staff Briefings Computer Savvy Confidential Documentation
Staff Training Inventory Management Emergency Preparedness
Team Mentor/Team Building Record Keeping Environmental Compliance
Procedure Compliance Safety Monitoring Site Evacuation Preparedness

PRoFEssIoNAL EXPERIENCE

WAsHINGToN RIVER PROTECTION S0LuTI0N5/CH2 MHILL/EBERLINE SERVICES JUNE, 2001-PREsENT

SENIOR/LEAD RADIATION PROTECTION TECHNICIAN, HANFORD, WA

Team leader for the measuring and recording of levels of emitted radiation in accordance with established
standards and regulations for unprocessed nuclear waste, decommission and demolition of reactor fuel pools,
support buildings test labs, and cocooning the reactors. Performed shipping surveys of radioactive/hazardous
waste. Evaluating all radiation output; developing processes to minimize further contamination. Providing
briefings and guidance to plant staff to prohibit unplanned exposure to radioactive materials.

• Ensuring all staff properly outfitted with appropriate protective gear.
• Writing radiological control work permits.
• Performing dose rate, contamination and airborne radioactivity surveys.
• Interpreting survey rates.
• Earned Bachelor’s degree while working full-time and attending school full-time.

AMERIGEN, CLINTON POWER STATION 1990-2001

SENIOR/LEAD RADIATION PROTECTION TECHNICIAN, CLINTON, IL

Team leader at an operating nuclear power plant to ensure the protection of workers and the public to fulfill local,
state and federal requirements. Servicing radiation protection instruments and executing all calibration
procedures. Maintained inspection, maintenance and inventory of all plant respirator equipment. Performed air,
soil and animal environmental sampling. Maintained qualifications as a member of the Fire Brigade.



CHARLES M. LOWERY
SAFETY AND EFFIcIENcY IN RADIOLOGIC TEcHNoLoGY

(509) 946 - 9962 • (509] 554 - 2261 • mikelowery01@grnafl.com
Kennewick, WA

SENIOR RADIATION TECHNICIAN G RADIATION PROTECTION TECHNICIAN

BARTLETT NUCLEAR/ALLIED NUCLEAR/POWER SYSTEMS ENERGY SERVICES 1987 - 1990

RADIATION PROTECTION TEcHNICIAN, NATIONWIDE

Team member serving at an operating nuclear power plant to ensure the protection of workers and the public to
fulfill local, state and federal requirements in the process of refueling nuclear power plants. Locations included
Dresden, fort Calhoun, LaSalle, Susquehanna, Indian Point, Diablo Canyon and Cooper Nuclear Generation Stations.

CIVIC INVOLVEMENT

STATE & REGIONAL DIREcToR FOR THE WASHINGTON PARENT TEACHER ASSOCIATION

18 YEARS IN BOY SCOUTS OF AMERICA TROOP LEADERSHIP
FoRMER USA HOPE H0TLINE VOLUNTEER SUICIDE H0TLINE
FORMER MENTOR FOR REFUGEES WITH WORLD RELIEF

JUNIOR ACHIEVEMENT INSTRUCTOR

EDUCATION / TRAINING

BACHELOR OF APPLIED SCIENCE, APPLIED MANAGEMENT, COLUMBIA BASIN COLLEGE, PASCO, WA

. EUGENE & JESSIE P0TEET SCHOLARSHIP RECIPIENT

• TRI-CITIES SUNSHINE ROTARY CLUB SCHOLARSHIP RECIPIENT

• DAVE LEMAK BUSINESS MANAGEMENT SCHOLARSHIP RECIPIENT

ASSOCIATE OF APPLIED SCIENCE, NUCLEAR SCIENCE, COLUMBIA BASIN COLLEGE, PASCO, WA
ASSOCIATE OF ARTS, SCIENCE AND THEATER, COLUMBIA BASIN CoLLEGE, PASCO, WA

DEPARTMENT OF ENERGY CORE EXAMINATION * 40-HOURS HAZARDOUS WASTE CERTIFICATION * RESPIRAToR QUALIFIED
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Board Application Form

Select the Board, Commission or Committee applying for:* RECEIVED
Code Enforcement Board MAR 06 2014
Personal Information

First Name* Last Name* RICHLAND CITY CLERK

Polly Parton

Street Address*

403 Adair Dr.
City* State* Zip*

Richiand Wa 99352

Length of Residency in Email:*
the City of Richland* polIy.parton(äyahoo.com
8 years

Contact Phone:* Alternate Phone: Occupation:*

509-551-3818 509-736-0433 Production Planner- Conagra Foods/Lamb
Weston

Education: *

BA in Business Administration

Experience Applicable to the City Board, Commission or Committee to which you are applying*

Currently on Board (1 year). I believe in community service (Benton Co. Truancy Board,
League of Women Voters and past volunteer with Senior Chore Services)

Are you currently If yes, which one/s?
serving on a Board, Code Enforcement
Commission or
Comm ittee*

(X)Yes

()No

Have you served on a If yes, which one/s?
Board, Commission or Code Enforcement (currently)
Committee before?*

(X)Yes

()No

Are you a City of Richland Employee?*

Per Richland Municipal Code Section 2.28.520, no employee, during his or her term of service in City
employment, shall be eligible, or be appointed, to serve on any City board, committee or commission
performing an advisory function to the City Council.

()Yes

(X)No



By submitting this application, I hereby waive my right to privacy with respect to the information contained in
my application and any supporting documents attached thereto. The City, its officials or employees are
authorized to make my application and supporting documents available for public inspection, including
inspection by members of the media. In addition, I certify that I am in compliance with the qualification
requirements. *

[XII accept

A resume is required to complete the application.*

[ I
Uploaded: resu.docx
Please login to view the uploaded file.



Polly A. Parton

403 Adair Dr.

Richland, Wa 99352

Phone -509-551-3818

Work phone - 509-736-0433

Polly.parton@yahoo.com

Professional / Work Experience

Sr. Production Planner— ConAgra Foods/Lamb Weston 1988- present

(I determine the schedule for our largest potato production facility (based on
complex forecasting data, safety stock variables, national transit times and
desired customer service levels), maintain desired warehouse stocks across the
nation using rail and truck transfers, order packaging and review production
constraints for optimal success)

Plant Buyer- ConAgra Foods/Lamb Weston 1981-1988

Purchasing Clerk- Lamb Weston 1978-1988

Education

AA—Columbia Basin College

BA in Business Administration — WSU — Tn-Cities Branch

Toastmasters International— member for 2 4 years, participated in speech contests and
leadership/managerial seminar

Community Service

Volunteer- Benton Co. Truancy Board

League of Women Voters of Benton/Franklin Co. (currently secretary)

Volunteered 8 years for Senior Chore Service (1996- 2004)

Volunteer - various food drives for 2r Harvest





ResolutionDocument Type:

City AttorneyDepartment:

RES. NO. 52-14, APPOINMENT TO THE ECONOMIC DEVELOPMENT COMMITTEE: D. HAWKINSSubject:

52-14Ordinance/Resolution: Reference:

Adopt Resolution No. 52-14, appointing Deanna Hawkins to the Economic Development Committee to Position No. 2.
Recommended Motion:

Position No. 2 on the Economic Development Committee (EDC) was previously held by John Thomas. Mr. Thomas resigned
from the EDC effective February 25, 2014.

EDC Chair Sako and Council Liaison Anderson are recommending the appointment of Deanna Hawkins to complete the
unexpired term for Position No. 2, which expires October 3, 2014.

Candidates Toby Bouchey, Jack Kalia, Craig MacDonald, Dule Mehic and Brett Spooner were also considered for appointment.

Summary: 

C6Agenda Item:
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ECM Admin
Apr 30, 15:36:44 GMT-0700 2014City Manager Approved:
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Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Proposed Resolution
2) Recommendation and Application for EDC
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RESOLUTION NO. 52-14 
 

 A RESOLUTION of the City of Richland confirming 
the position appointment of Deanna Hawkins to the 
Economic Development Committee. 
 

 BE IT RESOLVED by the City Council of the City of Richland that the following 
appointment to the Economic Development Committee are hereby confirmed: 
 

NAME     POSITION NO.        TERM ENDING 

Deanna Hawkins    3    10/3/14 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 

 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May 2014. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 

Adopted 5/6/14 1  Resolution No. 52-14 



Barham, Debby

From: oldoctopus@gmail.com
Sent: Friday, April 18, 2014 10:44 AM
To: Barham, Debby
Subject: EDC candidates

Hello,

After careful consideration the interview committee would like to recommend to the EDC and City Council that Deanna
Hawkins be appointed to the EDC.
The group of applicants was outstanding. It is a telling thing when so many people want to give of their time to help the
City.

Gus Sako
Chair EDC

Sent from my iPhone

1



Board Application Form

RECEIVED
Select the Board, Commission or Committee applying for:*
Economic Development Committee MAR 072014
Personal Information

First Name* Last Name* RJCHLAND CITY CLERK

Deanna Hawkins

Street Address*

443 Greenbrook Place
City* State* Zip*

Richiand WA 99352

Length of Residency Email:*
in the City of Deanna L Hawkins(r1.gov
Richland*

0 years

Contact Phone:* Alternate Phone: Occupation:*

509-942-9775 509-373-0857 Senior Communications/Media

Education: *

Department of Defence Information School (DINFOS)

Experience Applicable to the City Board, Commission or Committee to which you are
applying*

I spent 6 years working as the public affairs director for TRIDEC, and took part in state
legislative issues regarding Economic Development. Served 4 years on the Washington
State Economic Development Association’s (WEDA) Board of Directors. Have
represented my current company on Tn-Cities legislative days in Olympia speaking and
updating several key state representatives and senators on issues such as B&O tax.

Are you currently
serving on a Board,
Commission or
Committee*

()Yes

(X)No

Have you served on If yes, which one/s?
a Board, Fraternal Order of Police Tn-Cities; Tn-Cities Visitor &
Commission or Convention Board; United Way Success by Six BF Humane
Committee before?* .

Society BOD; Washington State STEM Foundation Board of
(X)Yes Directors; Delta HS Core Planning Committee
()No



Are you a City of Richiand Employee?*

Per Richland Municipal Code Section 2.28.520, no employee, during his or her term of service in
City employment, shall be eligible, or be appointed, to serve on any City board, committee or
commission performing an advisory function to the City Council.

()Yes

(X)No

By submitting this application, I hereby waive my right to privacy with respect to the information
contained in my application and any supporting documents attached thereto. The City, its officials
or employees are authorized to make my application and supporting documents available for public
inspection, including inspection by members of the media. In addition, I certify that I am in
compliance with the qualification requirements.*

[X]l accept

A resume is required to complete the application.*

[ ]
Uploaded: Deanna Hawkins January 201 4.doc
Please login to view the uploaded file.



Deanna L. Hawkins

Cell: (509) 942-9775 443 Greenbrook Place
Email: deannaeighhawkins(qmaiI.com Richiand, WA 99352

Public Affairs • Communications • Marketing • Strategic Planning
Innovative and effective communicator with 25+ years of successful public affairs, communications, marketing and
media relations experience. In depth knowledge of maximizing opportunities for developing, organizing and
implementing programs for communicating positive ideas and images. Strong, proven record of developing and
implementing effective public involvement and corporate public affairs strategies, corporate publications,
brochures and marketing strategies. Experience includes high-level community and government relations, special
events planning, writing copy, speeches and briefings, writing/editing for internal/external audiences and working
with all levels of corporate management, Strong written and verbal communications skills with ability to manage
and maintain influential and effective relationships.

WORK EXPERIENCE

Mission Support Alliance, LLC (MSA) — Richland, WA
Senior Communications Specialist, C&EAJ Office of the President, August 2009 — Present
First line supervisor is my manager and then second-line is the president of the company. Research, develop,
write, edit, review and disseminate information material such as speeches, news releases, fact sheets, advisories
and feature stories. Initiate and maintain effective relationships with managers and technical staff to keep
communications lines open and to enhance public affairs effectiveness. Analyze and evaluate program information
objectives, policies and activities related to public information needs. Advise management on approaches to obtain
program goals and objectives. Develop official responses to inquiries and respond to inquiries of technical or
scientific nature. Develop and implement communications plans to inform affected public/stakeholders of ongoing
company initiatives and Hanford Site activities where appropriate. Work with management to develop
contingency communication plans to provide ongoing, timely and accurate internal information during high level
initiatives and emergencies. Develop feedback mechanisms for ensuring two-way communications with
management and stakeholders. Advise management on strategic participation in external organization activities
that foster a broad or targeted support for Hanford programs and initiatives. Develop, write, review and edit news
releases, radio and TV reports, fact sheets, feature stories, backgrounders, and press advisories designed for
national, regional and local audiences through radio, TV and newspapers. Manage large budget for community
outreach adhering to corporate giving strategies. Serve as approver for MSA materials intended for public release
working with legal counsel and derivative classifiers. Over 15 years’ experience working with media, having
cultivated and demonstrated positive and well-established working relationships with local and national TV, radio
and print media. Develop, write, review and coordinate articles for Tn-City Herald’s annual Progress Report and
other editorials requested by local chambers, visitor’s bureau and TRIDEC. Serve as Public Information Officer for
Southeastern Washington Incident Management Team for Wildland fires and HAZMAT incidents. Serve as News
Manager for JIC Center for Hanford EOC Exercises.

Tn-City Development Council (TRIDEC) — Tn-Cities, WA
Directo,, Public Affairs, October 2003 to August 2009
Responsible for internal/external communications, marketing, community/state/local government affairs, special
events, fund development, media relations, video production, and community outreach. Manage member investor
portfolio. Manage, research and conduct public information activities for a bi-county region and issues affecting
stakeholders ofTRIDEC. Manage communications and media on behalf of stakeholders and serve as TRIDEC media
spokesperson, working closely with community leaders, DOE and Hanford prime contractors on educating our
state legislators, congressional staffers and visitors on economic issues affecting the hi-county area. Serve as a
liaison with DOE and other prime contractors’ public affairs communications staff. Regularly stay abreast of
Hanford cleanup activities and issues, providing knowledgeable responses to inquiries from local and national
media. Field questions from stakeholders and external parties on daily basis and coordinate TRIDEC responses

Deanna L. Hawkins, Resume Cont’d.



regarding economic development issues at the state level as well as for DOE cleanup actions and progress.
Regularly stay abreast of HAB and Hanford Communities process and actions as well as being aware of Tribal
relations as it pertains to EM and Hanford cleanup issues. Coordinate and collaborate with DOE on tours of the
Hanford Site to include HAMMER facilities with U.S. Congressional staffers and visiting state officials, legislators
and VIPs. Responsible for staff media training; write, develop and publish all written materials for internal and
external audiences including speeches, presentations, fact sheets, videos, news releases and backgrounders. Plan,
coordinate, manage, conduct and participate in meetings, VIP events, and public forums, Act on behalf of TRIDEC
at community and DOE functions when appropriate. Write and prepare executive briefings and speeches for CEO;
research, develop and write weekly electronic newsletter; research, write, edit and produce all marketing and
outreach materials. Propose draft statements, respond to letters-to-the-editor, and write, edit and produce videos,
opinion editorials and articles. Research, prepare and write the annual TRIDEC Progress Report for the Tn-City
Herald; prepare and implement communications plan and marketing strategy for TRIDEC. Responsible for
coordination and implementation of the statewide public involvement piece of the DOE grant TRIDEC received for
the Global Nuclear Energy Partnership [GNEP).

YMCA of the Greater Tn-Cities
Director, Marketing, April2001 to October2003 — Tn-Cities, WA
As the first-ever marketing director hired for this YMCA, was directly responsible for developing and implementing
a communications and marketing program for the local YMCA and produced marketing, communications and
public relations plan for the organization. Produced all marketing materials for the six business lines operated at
the facility that included after school day cares and sports programs for over 3,000 children in the community.
Managed all communications, media relations, and marketing materials for internal/external audiences.
Responsible for fund development and management of a $100K annual campaign that raised monies for youth
scholars h I PS.

Benton-Franklin Humane Society
Community Relations Director — December2000 — April 2001

Responsible for all direct marketing and sales materials and programs. Responsible for community outreach and
fund development and educating community on programs and services. Developed and implemented employee
and customer communications materials; developed marketing for print media; produced news releases and
worked with media to establish higher visibility of shelter and its programs. Produced all marketing materials as
well as researched and purchased direct mail lists. Designed all direct marketing collateral pieces. Coordinated
production with outside direct mail house vendors, using CASS certified lists and SCF lists to determine markets.

CCTV Marketing Inc. (Commercial closed circuit TV security systems company)
Direct Marketing & Communications Manager, April 1994 — July 2000 — Tn-Cities, WA
Responsible for business-to-business direct marketing and sales materials and programs. Developed and
implemented employee and customer communications materials; developed marketing for print media; managed
direct marketing campaigns for WA, OR and N. CA. Responsible for establishing new direct mail markets, producing
marketing materials as well as researching and purchasing mailing lists. Coordinated production with outside
direct mail house vendors. Increased company market shares by 30% first year.

HQ Army & Air Force Exchange Service-Europe (HQ AAFES-Europe) — Munich & Nuremberg, Germany
Strategic Plans & Policy Office — Nuremberg, Germany (Pinder Barracks)
Civilian Exec Officen/Speciat assignment, Feb 1992 — March 1994

$2.5 Billion AAFES Headquartersfor Europe - 3000+ Employees
Specifically requested by the commanding brigadier general of HQ MFES-Europe to work on special project
consolidating and closing general manager area offices during the drawdown of Forces in Europe. Primarily
requested because of my background in Public Affairs and expertise regarding sensitive issues. Performed
executive tasks for commander to include drafting briefing materials, writing speeches and generating

Page 2 of 3
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correspondence with high-level state and local national officials and local labor unions. Involved in reducing
overhead staffing in both field and headquarters building. Directly involved with consolidating 12 regional offices,
producing a savings of more than $17 million. Served as Freedom of Informati on Act (FOIA] Officer.

Public Affairs Office, Nuremberg, Germany (Pinder Barracks)
Civilian Public Affairs Specialist, 1992-1993

Researched, developed and prepared news releases, and coordinated all briefings concerning public involvement
and customer concerns. Managed media and special events for the European region that consisted of 11 countries
and over 250,000 U.S. military service members. Coordinated with senior level staff regarding local, national and
European media issues. Reviewed and edited radio and TV sport aired on the Armed Forces Radio and Television
Stations (AFRTS] in Europe; researched, wrote and edited AFF ES-Europe responses of the Action Line column of
the European Stars & Stripes newspaper. Conducted interviews, represented AAF ES-Europe at VIP events, and
served as headquarters spokesperson. Served as FOIA Officer for HQ AAFES-Europe.

Asst. Public Affairs Specialist, 199 0-1992 — Munich, Germany (McGraw Caserne)
Responsible for coordinating all protocol and host nation activities. Served as liaison with European military
newspapers and commercial enterprise publications such as the Armed Forces Network TV Guide, Overseas Post
magazine and R&R magazine. Designed and produced company literature and briefing materials and authored the
Doing Business with AAF ES-Europe pamphlet. Developed, wrote and prepared briefing materials and speeches
given by senior executives to visiting officials and dignitaries. Served as photographer for key media events.
Worked media relations for HQ AAFES-Europe during the first Gulf War. Served as FOIA Officer for HQ AAFES
Europe.

Writer/Editor, 19 89-1990 - Munich, Germany (McGraw Caserne)
Supervised writing department and was chief copy editor. Researched and prepared written communications
intended for mass audiences in 11 European countries.

Education & Professional Development
U.S. Department of Defense Information School [DINFOS] courses; direct marketing/business-to-business marketing
courses/seminars, Freedom of Information Act (FOIA] training; EEO/diversity training; University of Maryland Munich
Campus seminars/community courses; YMCA of the USA Capital Campaign Training Institute in Los Angeles; Sam Houston H.S.
1982

Computer Skills
Adobe InDesign CSS; MS Office (Excel; Access; Word; PowerPoint]; WordPerfect; Corel Draw; HTML language proficiency;
Photoshop; Web admin management; social media management (Facebook, Twitter, etc.].

Personal
Fraternal Order of Police Member Tn-Cities Lodge #7, 2011-Present
Tn-Cities Visitor & Convention Bureau, Board Member, 2010—2013
Public Information Officer, Southeastern Incident Management Team, Wildland Fires & Hazmat Emergencies, 2010-Present
Washington State STEM Education Foundation Board Member, 2009-20 11
Core Planning Member for Program of Study for STEM-focused Delta High School 2008
Tn-Cities Education Advisory Committee Member (TEAC] 2007-2009
Washington State Economic Development Association (WEDA] Executive Board Member 2008-2012
Publicity Chairman for HQ AAFES-Eunope Employees’ Assoc (3,000 employees] 1991-1994
Combined Federal Campaign Chairman for AAFES-Europe 1992
Benton Franklin Humane Society Board Member, 1997-2003
Columbia Center Rotary Past Member
United Way Success by 6 Advisory Committee, 2001-2003
United Way Family Alliance Committee, 2002-2003

References provided upon request.
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ResolutionDocument Type:

City AttorneyDepartment:

RES. NO. 53-14, APPRECIATION FOR SERVICE ON THE ECONOMIC DEVELOPMENT COMMITTEESubject:

53-14Ordinance/Resolution: Reference:

Adopt Resolution No. 53-14, expressing appreciation to John Thomas for his service on the Economic Development Committee.
Recommended Motion:

John Thomas was appointed to the Economic Development Committee in March 2012 and served until his resignation in
February 2014.

Summary: 

C7Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:31:26 GMT-0700 2014City Manager Approved:

Key 1 - Financial Stability and Operational EffectivenessKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Proposed Resolution
Attachments:



Adopted 5/6/14   Resolution No.53-14 

RESOLUTION NO. 53-14 
 

A RESOLUTION expressing the appreciation of the 
City of Richland and its citizens to John Thomas for the 
service he rendered to the City as a member of the 
Economic Development Committee. 
 

 BE IT RESOLVED by the City Council of the City of Richland, Washington, that 
the City and its citizens express publicly and formally to John Thomas, their appreciation 
for the service he rendered to the City during his tenure as a member of the Economic 
Development Committee. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 

ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May 2014. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
      
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 



ResolutionDocument Type:

Public WorksDepartment:

RESOLUTION NO. 56-14 - REJECTING ALL BIDS FOR LESLIE GROVES REGIONAL INFILTRATION FACILITYSubject:

56-14Ordinance/Resolution: Reference:

Adopt Resolution No. 56-14, rejecting all bids for the Leslie Groves Regional Infiltration Facility and directing staff to review the
project design with community involvement to achieve the objectives of the stormwater utility and grant agreement.

Recommended Motion:

The City executed a grant funding agreement with the Washington State Department of Ecology to retrofit an existing
stormwater outfall located in Leslie Groves Park. The retrofit is intended to improve the discharged water quality since the
current stormwater conveyance system and outfall provide no treatment of contaminants contributed by urban land uses.

A public information process initiated once the project design was complete identified several areas of concern.  Project bids
were received on February 24, 2014.  At their April 15, 2014, regular meeting, Council declined to award the construction
contract because of unresolved concerns raised by residents near the selected project site. The proposed resolution is required
to complete consideration of the February 24, 2014, bids and reflects Council's intent to not implement the project as presented
at this time. The proposed resolution directs staff to reevaluate the project with community input.

Summary: 
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Adopted 5/6/14 1  Resolution No. 56-14 

 

RESOLUTION NO. 56-14 
 

A RESOLUTION of the City of Richland rejecting 
all bids for the Leslie Groves Regional Infiltration Facility 
project and directing staff to reevaluate the project scope and 
location. 

 
WHEREAS, federal and state regulations impose responsibility on the City for 

the quality of stormwater discharged to the Columbia and Yakima Rivers and the 
Amon Wasteway; and 

 
WHEREAS, the City completed a planning study in 2011 identifying the 

highest priority opportunities to improve discharged water quality; and 
 
WHEREAS, the 2011 study prioritized the existing untreated discharge point 

at the east end of Saint Street in Leslie Groves Park for retrofit with water quality 
treatment features; and 

 
WHEREAS, the Washington State Department of Ecology awarded grant funds to 

the City to implement the water quality treatment features identified in the 2011 study for 
the Leslie Groves discharge point; and 

 
WHEREAS, the water quality treatment feature selected for this location was an 

infiltration pond; and 

WHEREAS, City staff designed and bid the project after obtaining regulatory 

review and approval. The bids received were within the funding levels budgeted for the 

project; and 

WHEREAS, City staff  engaged residents near the selected site for the 
water quality treatment feature to inform them of the project ; and 

 
WHEREAS, residents expressed concerns about the selected site and treatment 

feature; and 
 
WHEREAS, at its meeting on April 15, 2014, City Council declined to award the 

construction bid, citing concerns raised by residents. 
 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 

Richland, that:   

 

Section 1.01 The bids for the Leslie Groves Regional Infiltration Facility project 
are hereby rejected. 

 
 



Adopted 5/6/14 2  Resolution No. 56-14 

 

Section 1.02 City staff is directed to reevaluate the project scope and location 
with the goal of delivering on the original intent of the project and grant agreement to 
improve discharged water quality.  Staff is further directed to engage nearby residents 
and the community at large in its reevaluation. 

  
BE IT FURTHER RESOLVED that this resolution shall take effect immediately.  

 

ADOPTED by the City Council of the City of Richland at a regular meeting on the 

6th day of May, 2014. 
 
 
 

 
 

             
       DAVID W. ROSE 
       Mayor  
 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 

 

 



ResolutionDocument Type:

Community and Development ServicesDepartment:

RES NOS. 57-14 & 60-14, 2014 ANNUAL ACTION PLAN FOR CDBG & TRI-CITIES HOME CONSORTIUMSubject:

57-14, 60-14Ordinance/Resolution: Reference:

Adopt Resolution Nos. 57-14 and 60-14 authorizing the submittal of Community Development Block Grant and Tri-Cities HOME
Consortium 2014 Annual Action Plan to the U.S. Department of Housing and Urban Development.

Recommended Motion:

The 2014 Annual Action Plan (AAP) for the City of Richland and the Tri-Cities HOME Consortium is a supplement to the
approved 2010-2014 Consolidated Plan. The AAP describes proposed uses of new 2014 funds from the U.S. Department of
Housing and Urban Development (HUD) and 2014 anticipated program income from repaid loans via the HOME Investment
Partnership and Community Development Block Grant (CDBG) programs.

Richland CDBG will fund $73,650 to internal Richland Housing programs, $7,000 to Senior Life Resources Meals on Wheels
program; $14,040 to Elijah Family Homes, $5,100 to The Arc of the Tri-Cities, $16,210 to City of Richland ADA ramps, $60,000
to City of Richland Barth Park Improvements, and $44,389 toward program administration.

Richland HOME will fund $116,365.33 for the Richland Home Buyer Assistance Program and $69,819 for the Community
Housing Development Organization (CHDO), with an additional $90,000 in proposed program income if available.

Kennewick HOME will fund $116,365.33 for Down Payment Assistance.

Pasco will fund $116,365.34 for First Time Home Buyers.

HOME program administration funding is anticipated in the amount of $55,546.

Each respective city has completed public comment periods, advisory board review, public hearings and Council consideration
of this matter.  As the lead agency for the HOME consortium, Richland’s final approval of the 2014 Annual Action Plan is the
final step before submitting the plan to HUD.

Summary: 

Federal CDBG and HOME grant funds will be made available to the Tri-Cities and various sub-recipients as
specified in the 2014 Annual Action Plan.
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City of Richland 
2014 COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROGRAM 

PUBLIC COMMENTS ACCEPTED TO SEPTEMBER 20, 2013 
AND PUBLIC HEARING NOTICE OCTOBER 15, 2013 

 
The City of Richland anticipates receiving $220,000 of federal 2014 CDBG 
funds from the U.S. Department of Housing and Urban Development (HUD) 
that will be used to benefit low and moderate-income people. The City of 
Richland Housing and Community Development Advisory Committee 
(HCDAC) has made the following CDBG funding recommendations in keeping 
with the 2010-2014 Tri-Cities Consolidated Plan (CPS), and 2014 Annual 
Action Plan (AAP) goals: 
Agency/Program                 Amount Recommended 
Administration of the CDBG Program    $  44,000 
**City of Richland, Affordable Housing Programs   $  73,650 
City of Richland, Barth Park    $  60,000 
City of Richland, ADA Ramps    $  16,210 
*Elijah Family Homes, Transition to Success   $  14,040 
*Senior Life Resources, Meals on Wheels   $    7,000 
*The ARC of Tri-Cities, Therapeutic Recreation   $    5,100 
   

TOTAL RECOMMENDATION                    $220,000 
*Denotes a Public Service Project 
**Anticipated program income of approximately $80,000 from prior loans will also be 
made available and revolved into the City of Richland Affordable Housing Programs. 

 
Final federal CDBG award is expected from HUD in the spring of 2014. The 
above amounts will be reduced proportionately if the CDBG award is lower 
than anticipated.  If higher, the funds will be distributed to the Richland ADA 
Ramps Program and the maximum allowable for administration of the grant. 
 
 A 30-day public review and written comments will be accepted until 
September 20, 2013.  Send comments or to request accommodation to 
participate in the public comment or hearing process please contact: 

Deborah Bluher, CDBG/HOME Administrator, City of Richland 
 840 Northgate, P.O. Box 190, MS 19 
Richland, WA 99352 
509-942-7595  

 

A public hearing regarding the draft 2014 Annual Action Plan and final 
approval will be conducted before the Richland City Council on: 
PUBLIC HEARING Tuesday October 15, 2013, starting at 7:30 P.M.  
FINAL APPROVAL Tuesday, November 5, 2013 starting at 7:30 P.M. 
LOCATION Council Chambers, 505 Swift Blvd., Richland, WA 
 
Once approved, the 2014 AAP will be submitted to HUD on or before 
November 15, 2013.  

 

 
 

 



City of Richland And Tri-Cities HOME Consortium 
2014 HOME INVESTMENT PARTNERSHIP (HOME) PROGRAM 

PUBLIC HEARING NOTICE November 5, 2013 
And 

PUBLIC COMMENTS ACCEPTED TO NOVEMBER 4, 2013 
 

The City of Richland, as lead of the Tri-Cities HOME Consortium anticipates 
receiving $450,000 of HOME funds directly from the U.S. Department of 
Housing and Urban Development (HUD), and $100,000 of HOME Program 
Income in 2014 to provide decent housing for lower income people within 
Richland, Kennewick and Pasco city limits. In keeping with the draft 2010-
2014 Tri-Cities Consolidated Plan (CPS), and 2014 Annual Action Plan goals 
the following projects are proposed: 
 

Agency/Program                  Amount Recommended 
Consortium Administration of the HOME Program   $  45,000 
Consortium Administration of Projected Program Income  $  10,000  
Consortium CHDO Reservation    $  67,500 
Consortium Down Payment Assistance/Gap Financing  $427,500 
TOTAL RECOMMENDATION                    $550,000* 

*Final 2014 HOME funding is dependent on final federal allocation and actual 
amounts of program income received from prior funded projects. 
 

Public review and written comments will be accepted until November 4, 2013 
and may be addressed to:   

CDBG/HOME Administrator, City of Richland 
840 Northgate, P.O. Box 190, MS 19 
Richland, WA 99352.  

 

A public hearing regarding the draft 2014 Annual Action Plan will be 
conducted before the Richland City Council on: 
PUBLIC HEARING Tuesday November 5, 2013, starting at 7:30 P.M.  
LOCATION Council Chambers, 505 Swift Blvd., Richland, WA 
 

Final approval of the 2014 Annual Action Plan will be held before Richland 
City Council on Tuesday, November 5, 2013 starting at 7:30 P.M. prior to 
submittal to HUD on or around November 15, 2013.  Contact Michelle Burden 
at 509-942-7580 for additional information, or to request special 
accommodation to participate in the public comment or hearing process. 

 
 

 

 



Adopted 5/6/14 1  Resolution No. 57-14 

 

RESOLUTION NO.  57-14 
 

A RESOLUTION of the City of Richland authorizing 
submission of grant forms to the U.S. Department of 
Housing and Urban Development for HOME Investment 
Partnership Program and authorizing its use for the City’s 
2014 Homeownership Program. 

 
WHEREAS, the HOME Program was created under Title II of the National 

Affordable Housing Act of 1990; and  
 
WHEREAS, the HOME Investment Partnership Program as amended will be 

funded with an appropriation for the federal fiscal year of 2014; and  
 
WHEREAS, the City of Richland desires to apply for annual funding under the 

HOME Investment Partnership Program; and  
 
WHEREAS, the HOME Investment Partnership Program requires that the City 

submit projects to the Department of Housing and Urban Development (HUD) for 
funding for 2014; and  

 
WHEREAS, the City of Richland has determined that funding will be utilized for 

the City of Richland Homeownership Program and related administrative expenses.  
 
NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 

Richland as follows:  
 
Section 1.01 The Use of Funds under the 2014 HOME Investment Partnership 

Program is hereby approved. This resolution shall constitute final certification.  
 
Section 1.02 The City Manager of the City of Richland is authorized to submit 

appropriate forms requesting funds for this project and appropriate forms on behalf of 
HOME consortium member cities of Pasco, Kennewick and Richland, as the lead entity, 
and as advised by the consortium members, provide such additional information and 
take such steps as are necessary to obtain approval and serve as the City official under 
the National Environmental Policy Act of 1969, insofar as the provisions of such Act 
apply to this grant.  

 
BE IT FURTHER RESOLVED that this resolution shall take effect immediately.  
 
 
 
 
 
 



Adopted 5/6/14 2  Resolution No. 57-14 

 

ADOPTED by the City Council of the City of Richland at a regular meeting this  
6th  day of May, 2014.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
       __________________________ 

DAVE W. ROSE 
Mayor  

 
 
ATTEST:        APPROVED AS TO FORM:  
 
 
_____________________________   __________________________ 
MARCIA HOPKINS       HEATHER KINTZLEY 
City Clerk        City Attorney 

 



 Adopted 5/6/14 1  Resolution No. 60-14 
    

RESOLUTION NO.  60-14 
 
   A RESOLUTION of the City of Richland authorizing 

submission of grant forms to the U.S. Department of Housing 
and Urban Development for Community Development Block 
Grant Funds for 2014. 

 
 WHEREAS, the Housing and Community Development Act of 1974 as amended 
will be funded with an appropriation for the federal fiscal year of 2014; and 
 
 WHEREAS, the City of Richland desires to apply for annual funding under the 
Housing and Community Development Act of 1974 as amended; and 
 
 WHEREAS, the Housing and Community Development Act requires that the City 
submit projects to the Department of Housing and Urban Development (HUD) for approval 
of funding in 2014; and 
 
 WHEREAS, the City of Richland has considered projects for HUD funding, after the 
public hearing held on November 5, 2013. 
 
 NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Richland 
as follows: 
 
 Section 1.01 The use of funds under the 2014 Community Development Block 
Grant (CDBG) Program is hereby approved. Attached hereto and made a part hereof is 
the list of activities recommended by the Housing and Community Development Advisory 
Committee (HCDAC) to receive an allocation of the 2014 Program Year CDBG Funds. 
Funded activities are further detailed in the 2014 Annual Action Plan. This resolution shall 
constitute final certification. 
 
 Section 1.02 The City Manager of the City of Richland is authorized to submit 
appropriate forms requesting funds for these projects, provide such additional information 
and take such steps as are necessary to obtain approval and serve as the City official 
under the National Environmental Policy Act of 1969, insofar as the provisions of such Act 
apply to this grant. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 
 
 
 
 
 
 
 



 Adopted 5/6/14 2  Resolution No. 60-14 
    

 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.  

        
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 
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City of Richland 

And 
Tri-Cities HOME Consortium 

Narrative Responses 
 

Introduction 
The Cities of Richland, Kennewick and Pasco are entitlement communities under Title 1 
of the Housing and Community Development Act of 1974.  Each city is eligible to 
receive federal funds annually from the U.S. Department of Housing and Urban 
Development (HUD) under the Community Development Block Grant (CDBG) Program.  
Each city is separately responsible for planning and administering housing and 
community development activities within their jurisdiction, and implementing, monitoring, 
and reporting to HUD on the use of CDBG funds. 
 
Richland, Kennewick and Pasco, as contiguous units of local government, entered into 
a Cooperative Agreement in 1995 to form the Tri-Cities HOME Consortium. The 
agreement was amended in 2007 to include an automatic renewal clause.  At least 
every 3 years the Cooperative Agreement is re-evaluated by each city to determine 
continued participation in the Consortium and to propose change.  The Tri-Cities HOME 
Consortium is eligible to receive annual federal HOME dollars from HUD under the 
HOME Investment Partnership Program authorized under Title II of the Cranston-
Gonzalez National Affordable Housing Act, as amended.  Richland serves as the lead 
entity for the Tri-Cities HOME Consortium, and acts as the administrative, monitoring 
and reporting agency to HUD. 
 
As each of the three cities share a common set of goals and directions for meeting the 
community development and affordable housing needs of lower income persons, the 
cities collaboratively prepared a 2010-2014 Tri-Cities Consolidated Plan.  The Plan 
provides the community with an assessment of needs, reviews housing market 
conditions, establishes goals, strategies and objectives to respond to the identified 
needs, measures progress toward meeting goals and serves as a basis for developing 
annual plans to implement the five year plan.  The 2014 Annual Action Plan represents 
the fifth year of the 2010-2014 Consolidated Plan and summarizes the activities planned 
for the period January 1, 2014 to December 31, 2014. The Annual Action Plan provides 
specific details of investments in projects, describes the geographic area in which the 
programs are available and the nature of the impact the City hopes to achieve through 
various projects and programs using CDBG and HOME funds.  
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Resources 
The activities proposed in the 2014 Annual Action Plan will be funded by CDBG and 
HOME allocations and by program income received from these two funding sources.  
CDBG and HOME funds are vital funding resources in the community that are used in 
conjunction with local, state, and other federal funds such as donations, United Way, 
local lenders, FHA, Washington State Department of Commerce, etc. 
 
While no plans are underway at the present time, the City of Richland also reserves the 
option of applying for a Section 108 loan in an amount not to exceed 5 years of 
anticipated CDBG funds or approximately $1,100,000. 
 
Federal funds that will be available for activities in 2014 are as follows: 
 
CDBG      $221,943* 
CDBG 2014 Program Income   $ 90,000 
HOME     $465,461** 
HOME Program Income   $100,000*** 
 
*The City of Richland will use 20 percent of the CDBG entitlement grant for 
administrative purposes.   
 
**Total amount received will be distributed as follows:  10 percent of HOME grant 
reserved by Richland for administrative purposes; not less than 15 percent for a 
Community Housing Development Organization (CHDO), and the remainder allocated 
between the three cities using the same formula that HUD uses to calculate CDBG 
percentages for each city. 
 
***Ten percent of HOME program income will be available for administrative purposes 
by the member city whose project generated the program income.  The balance of 90 
percent will be made available to eligible CHDO. 
 
In addition, the carryover CDBG Revolving Funds balance as of December 31, 2013 
from Richland DPA and Rehabilitation Programs will be revolved back into their 
respective activities. 
 
The City of Richland anticipates for planning purposes that the CDBG and HOME 
Programs will be federally funded at 2014 levels; however this is very difficult to project 
as the past several years have seen major funding reductions to these two federal 
programs.  If the actual federal awards are above or below the anticipated amount, the 
current approved projects will be increased or decreased proportionally based on the 
same percentage as the final allocation from HUD or alternate applicant projects may 
be considered. Under the CDBG Program, consideration will also be given to the 
HCDAC priority ranking with those activities scoring highest given consideration for full 
funding first.  Final funding is also contingent on the actual receipt of revolving loan 
program income received from prior CDBG loans. 
   
The City of Richland is supportive of efforts by other agencies to apply for or leverage 
other funding sources that might become available during the year. City staff will be 



ANNUAL ACTION PLAN 

2014 

Page 3 of 59 
 

available to provide written and verbal support of projects that will meet a Housing and 
Community Development need as identified in the 2010-2014 Consolidated Plan, and, 
within staffing capacity, will assist other organizations that implement portions of the 
plan to apply for funds from other local, state, or federal resources.    
 

Geographic Distribution  
 

Desired Outcome:  Improve neighborhoods through support of high priority 
projects. 
 
Richland’s CDBG and HOME funds will be available to assist lower income residents 
within Richland city limits with priority placed on those activities that provide a benefit in 
the oldest neighborhoods of Richland.  This geographic area is primarily Census Tracts 
102 to 106 in central Richland.  
 
Kennewick’s HOME dollars will be used for their First Time Homebuyer Program.  The 
geographic area includes the entire city limits with priority given to activities located in 
the downtown Kennewick corridor of Census Tracts 112 and 113.   
 
Pasco’s HOME dollars will be used for their First Time Homebuyer Program within 
Pasco city limits with priority placed on Census Tracts 201, 202, 203 and 204. 
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Tri-Cities Census Tracts 
 

 
Managing the Process 
The cities of Richland, Kennewick and Pasco are each responsible for implementing 
and administering CDBG programs funded through the Annual Action Plan process.  
The City of Richland serves as the lead entity for the Tri-Cities HOME Consortium, and 
is responsible as the administrative, monitoring, and reporting agency to HUD. 
 
Various methods were used to aid in the development of the 2014 Annual Action Plan.  
These included public hearings, focus group sessions with the Housing and Community 
Development Advisory Committee (HCDAC), community workshops, advertisements in 
local newspapers in both English and Spanish languages, and direct mailings to 
agencies and organizations that serve under-represented and lower income 
populations. In addition, existing and prior community plans, studies, and resources 
were utilized.   
 
One of the challenges to meeting underserved needs by any one group is the lack of 
staff capacity, financial resources, and supportive services necessary to address all 
needs. Staff will continue to attend and be an active member of the Continuum of Care 
planning group as administered by the Benton/Franklin Department of Human Services.  
The Continuum of Care Task Force is comprised of local non-profit, housing, public 
service, faith based, correctional, and government agencies serving Benton and 
Franklin counties.  By maintaining open communication, collaboration, and partnering 
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efforts among all groups, and reducing duplication of effort, more needs of lower income 
can be met. 
 

Citizen Participation 
As part of the 2014 Annual Action Plan process, a public hearing and community 
stakeholder’s forum was held Tuesday, July 9, 2013 to gather information and seek 
input relating to needs in the community.  The forum also advised how federal CDBG 
and HOME funds had been spent in 2012.  A letter advising of the public hearing and 
upcoming CDBG application cycle was direct mailed to 68 local organizations and 
interested parties.  A flyer advising of the public hearing and seeking public comment 
was distributed to the two local housing authorities, posted at the Richland public library 
and City Hall campuses, and notice was given at a meeting of the Continuum of Care 
Task Force.   
 
Richland CDBG Program 
The CDBG application packet was available June 1, 2013 on Richland’s website at: 
http://www.ci.richland.wa.us/index.aspx?nid=157 
 
Interested applicants could also request a copy be e-mailed or direct mailed to them.  
The deadline for receiving applications was 5 P.M. July 19, 2013.   

 
The City of Richland will receive $221,943 of CDBG funds in 2014 directly from HUD, of 
which $177,554 is available for projects and $44,389 is retained by the City of Richland 
for administrative purposes.  Program income of approximately $90,000 is anticipated to 
be received in 2014 from the repayment of prior CDBG funded loans under the Down 
Payment Assistance Program and the Owner Occupied Rehabilitation Program.  The 
program income funds will be revolved back into the respective activity to assist other 
lower income persons. 
 
On July 9, 2013, HCDAC recommended raising the public service funding amount from 
10 percent to 15 percent for the anticipated 2014 CDBG award allowing $33,291 to be 
considered and made available for public service projects. 
 
Richland received six applications for 2014 CDBG funding totaling $209,790.  HCDAC 
heard oral presentations from CDBG applicants on August 13, 2013, and made a 
recommendation to Richland City Council to provide CDBG funding to support 
Richland’s Down Payment Assistance and Rehabilitation programs; provide funds to 
support The ARC of Tri Cities Partners and Pals program; support efforts to provide hot, 
nutritious meals to homebound seniors; provide funds to assist in improving life skills of 
former drug and alcohol abusers; improve a low income neighborhood park and support 
the construction of ADA compliant ramps in central Richland.    
 
A display ad was placed in the Tri-City Herald on August 24, 2013 and published in 
Spanish in Tu Decides on August 23, 2013 advising of HCDAC funding 
recommendations.  A 30-day public review and comment period was made available 
until September 23, 2013.  The ad also advised of a public hearing October 15, 2013 
before Richland City Council to allow comment on 2014 CDBG funding 
recommendations and the draft 2014 Annual Action Plan.  

http://www.ci.richland.wa.us/index.aspx?nid=157
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Space reserved for public comments. No comments received during the 30 day 
public comment period or public hearing. 
 
Final approval of the 2014 Annual Action Plan will be held before Richland City Council 
on Tuesday, May 6, 2014, prior to submittal to HUD by May 16, 2014.   
 
HOME Program 
On July 9, 2013, the HCDAC recommended that Richland HOME funds continue to be 
used to support the Infill Homeownership Program.  A display ad was placed in the Tri-
City Herald on October 4, 2013 and in Spanish in Tu’ Decides on October 4, 2013 
starting a 30-day public comment period for the proposed use of 2014 HOME Program 
funds for the Cities of Richland, Kennewick and Pasco. 
 
Space reserved for public comments.  No comments received during the 30 day public 
comment period or public hearing. 
 
A public hearing of the HOME Program recommendations for funding and draft 2014 
Tri-Cities HOME Consortium Annual Action Plan was held before Richland City Council 
on November 5, 2013.  The final 2014 Annual Action Plan for the City of Richland and 
the Tri-Cities HOME Consortium is scheduled to go before Richland City Council on 
May 6, 2014 prior to submittal to HUD by May 16, 2014.   
 
Institutional Structure 
The current institutional structure highlights the need for additional cooperation and 
commitment to ensure that all functions are performed in a coordinated manner to 
guarantee an efficient use of public and private resources. 
 
The institutional structure for development, support, and implementation of the Annual 
Action Plan requires using six (6) strategies: 
 
1 Provide in a timely manner the delivery of housing and community development 

improvements (primarily affordable housing) to income eligible residents. 
 
2. Clarify member roles and expectations through the provision of member Cities 

signing a HOME Program sub-recipient agreement with the lead entity. 
 
3. Use high levels of communication and project coordination among Consortium 

members, community partners, and various multi-jurisdictional City Departments 
to support, revitalize and/or stabilize low and moderate-income neighborhoods 
and households. 

 
4. Using CDBG funds, implement diverse types of projects in support of vulnerable 

populations such as the elderly or disabled. 
 
5. Maintain a working relationship with local Housing Authorities and Continuum of 

Care providers based on the mutually shared goal of providing suitable housing 
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for homeless, very low, and low-income persons.  Use established lines of 
communication to identify opportunities for joint ventures. 

 
6. Continue to cultivate strong working relationships with local realtors and financial 

institutions to ensure homebuyers are successful. 
 
The City of Richland will pursue various activities outlined in the 2010-2014 
Consolidated Plan to strengthen and coordinate actions with housing, non-profit, and 
economic development agencies. Staff will continue to participate in the Continuum of 
Care Task Force to assist in the coordination of government agencies, nonprofit 
organizations, housing developers, social service providers, and Continuum of Care 
providers to meet the needs of the homeless. Richland staff will participate in the Point 
In Time count of the homeless which is used to measure community trends.  The City of 
Richland will continue to encourage and support joint applications for resources and 
programs among housing and public service entities within staff capacity.  
 

Monitoring 
The City of Richland is responsible for monitoring Richland CDBG and HOME 
Consortium program sub-recipients to ensure compliance with all federal, state and 
local rules, regulations and laws.  This is accomplished through phone conversations, 
written correspondence, desk monitoring, and on-site monitoring visits.  Technical 
assistance is offered throughout the year, both to new sub-recipients and existing sub-
recipients.  Sub-recipients are required minimally to provide written quarterly reports to 
identify progress made in the program and how funds have been used.   
 
Housing projects funded by CDBG or HOME Programs are typically made as loans 
documented by recorded deeds of trust, promissory notes, and other contractual loan 
agreements.  These documents establish the obligations for compliance with CDBG or 
HOME regulations.  All housing projects are required to secure building permits and 
comply with zoning and building code requirements.  Housing units are inspected and 
corrections are required to meet building codes as part of the permitting process.  
HOME funded projects to purchase existing units receive an on-site housing quality 
standards inspection and visual paint inspection.  Specific language is in the written 
contractual agreement and Deeds of Trust to assure the assisted unit complies with 
affordability requirements.  A performance measurement system to measure the impact 
federal dollars are making in the community assists in measuring program and sub-
recipient performance.  These actions identify potential areas of concern and assist in 
making necessary changes to ensure programs operate efficiently and effectively. 
 
The City does not monitor grants or loans awarded directly to other entities by HUD or 
other Federal or non-Federal agencies. 
 
Lead-based Paint 
 
Desired Outcome:  Improved community knowledge of the hazards of lead-based 
paint. 
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The City of Richland will undertake the following actions in 2014 to increase community 
awareness of lead based paint and its hazards: 
  

 The City of Richland will distribute the pamphlet “Renovate Right: Important Lead 
Hazard Information for Families, Child Care Providers and Schools” published by 
the Environmental Protection Agency (EPA), at the Planning and Building 
department located at 840 Northgate Drive, Richland, WA. 

 

 The pamphlet “Protect Your Family from Lead in Your Home” published by EPA 
will be distributed to all potential housing clients, and will be available at the 
Planning and Building department located at 840 Northgate Drive, Richland, WA. 

 

 The City of Richland website at http://www.ci.richland.wa.us/index.aspx?nid=686 
provides education on lead-based paint, including information on Safe Work 
Practices, actions to take when rehabbing or remodeling your home, and steps to 
take if you suspect you or your family have been exposed to lead hazards. 

 

 The City of Richland will continue to reduce the cost burden of lower income 
households by paying for extensive testing to identify lead hazards and assure 
compliance after remediation work.  This will be accomplished by granting the 
costs of lead-based paint inspections, risk assessments, and one clearance 
exam for persons assisted by the Rehabilitation Program using CDBG funds. 

 
HOME PROGRAM 
 
Desired Outcome:  Lower-Income persons have access to decent, safe, and 
sanitary affordable housing. 
 
The Tri-Cities housing inventory still remains affordable, provided the homebuyer is able 
to save enough funds for the initial purchase.  Unlike the rest of Washington State and 
the nation, the Tri-Cities did not see a significant increase in home values and costs 
during the last decade, nor a significant decrease in home values and costs from the 
recession of 2008.  The Consortium will continue offering first time homebuyer 
programs in the three cities to assist low income families in purchasing homes. 
Homebuyer assistance loans vary based on the average cost of housing in each 
jurisdiction. 
 
In 2013, the Consortium Agreement between the cities of Richland, Kennewick, and 
Pasco was executed for the period 2014-2016.  The existing Consortium agreement has 
an automatic renewal clause as long as existing Consortium members agree to 
continue participation in the Consortium.  The agreement may be updated to better 
define roles and responsibilities between members, and determine which jurisdiction will 
serve as lead during this period. 
 
Richland 
The City of Richland currently serves as the lead entity for the Tri-Cities HOME 
Consortium, and $46,546 will be available for administration purposes (10 percent of the 
total amount received from HUD).  An additional $10,000 of program income will be 

http://www.ci.richland.wa.us/index.aspx?nid=686
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reserved for administration.  Actual 2014 budget is dependent on actual amounts of 
program income received during the year.   
 
The City of Richland will use approximately $116,365.34 of entitlement HOME funds in 
2014 to continue the First Time Homebuyer Program.   
 
The First Time Homebuyer Program provides up to a maximum of $10,000 for down 
payment, prepay and other related closing costs.  A HOME loan will be offered at zero 
percent interest and will be deferred until the first mortgage is paid in full, transferred, or 
the property is no longer used as the primary residence.  The HOME loan will be 
secured by a written agreement, a Deed of Trust and a Promissory Note.  Recapture 
provisions are used during the period of affordability.  The affordability restrictions may 
terminate upon foreclosure, transfer in lieu of foreclosure, or assignment of an FHA 
insured mortgage to HUD.  The homebuyer must contribute one percent or $1,000, 
whichever is greater, toward the purchase price of the home.  The homebuyer must 
complete a homebuyer education class prior to receiving assistance.  The property must 
comply with HQS including a visual paint inspection.  Potential homebuyers are 
encouraged to have a professional home inspection completed by a third party, as the 
City does not warrant nor guarantee the condition of an existing home. 
 
Kennewick 
The City of Kennewick will use approximately $116,365.33 of entitlement HOME funds 
in 2014 to continue the First Time Homebuyer Program.   
 
The First Time Homebuyer Program provides a maximum of $10,000 in gap assistance 
for down payment, prepay and other related closing costs.  A HOME loan will be offered 
at zero percent interest and will be deferred until the first mortgage is paid in full, 
transferred, or the property is no longer used as the primary residence.  The HOME 
loan will be secured by a written agreement, a Deed of Trust and a Promissory Note.  
Recapture provisions are used during the period of affordability.  The affordability 
restrictions may terminate upon foreclosure, transfer in lieu of foreclosure, or 
assignment of an FHA insured mortgage to HUD.  The homebuyer must contribute one 
percent or $1,000, whichever is greater, toward the purchase price of the home.  The 
homebuyer must complete a homebuyer education class prior to receiving assistance.  
The property must comply with HQS including a visual paint inspection.  Potential 
homebuyers are encouraged to have a professional home inspection completed by a 
third party, as the City does not warrant nor guarantee the condition of an existing 
home.  
 
Pasco 
The City of Pasco will use approximately $116,365.33 of entitlement HOME funds in 
2014 to continue the First Time Homebuyer Program.   
 

Down Payment Assistance of up to $10,000 will be provided to a potential homebuyer.  
A HOME loan will be offered at zero percent interest and will be deferred until the first 
mortgage is paid in full, transferred, or the property is no longer used as the primary 
residence.  The HOME loan will be secured by a written agreement, a Deed of Trust 
and a Promissory Note.  Recapture provisions are used during the period of 
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affordability.  The affordability restrictions may terminate upon foreclosure, transfer in 
lieu of foreclosure, or assignment of an FHA insured mortgage to HUD.  The homebuyer 
must contribute one percent or $1,000, whichever is greater, toward the purchase price 
of the home.  The homebuyer must complete a homebuyer education class prior to 
receiving assistance.  The property must comply with HQS including a visual paint 
inspection.  Potential homebuyers are encouraged to have a professional home 
inspection completed by a third party, as the City does not warrant nor guarantee the 
condition of an existing home.  
 
Community Housing Development Organization (CHDO) 
Each year, the cities of Richland, Kennewick, and Pasco rotate designation of HOME 
dollars to an eligible Community Housing Development Organization (CHDO). In 2014, 
CHDO funds of approximately $69,819 or a minimum of 15 percent of the HOME grant 
will be distributed by the City of Pasco to a CHDO to develop affordable housing. 
Specific project information will be determined after a “Request for Proposal” process by 
the City of Pasco.  Anticipated 2014 program income will also be made available to 
eligible CHDO.    
 
Location:  To Be Determined. 

 
Affirmative Marketing 
The Tri-Cities HOME Consortium is committed to providing equal access and 
opportunity to all persons to encourage participation in the housing programs offered in 
the Cities of Richland, Kennewick and Pasco.  The three cities will not discriminate, and 
will require that all contractors, subcontractors, sub-recipients, owners, landlords, and 
vendors not discriminate against any person on the basis of race, color, national origin, 
gender, sex, religion, disability or familial status.  Actions to provide information and 
attract otherwise eligible persons in the community to the housing programs may 
include displaying advertisements in Spanish and English in local newspapers, hosting 
neighborhood meetings, direct mailing to social service agencies or businesses that 
employ or are frequented by lower income, providing information to housing authorities, 
advertising in periodical newsletters or utility bill inserts, distributing flyers or brochures 
to businesses that have ties to the agricultural community, distributing flyers or 
brochures at community events, providing community service announcements on 
television, radio networks and City reader-boards for special events/activities, and 
maintaining contacts with community agencies and people who have agreed to act as 
interpreters and mentors for non-English speaking residents. 

 
Recapture Requirements 
Section 215 of the HOME statute requires that to be classified as affordable housing, it 
must have an initial purchase price that does not exceed 95 percent of the median 
purchase price for the area, the house must be the principal residence of an owner that 
qualifies as low income (80% or below median as established annually by HUD) at the 
time of purchase, and be subject to either resale or recapture provisions. Recapture and 
resale provisions cannot be used together in the same loan. Programs to assist 
homebuyers may include acquisition only, acquisition/rehabilitation or new construction 
of modest, single family housing that will be sold to low income homebuyers. 
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The Cities of Richland, Kennewick, and Pasco, as members of the Tri-Cities HOME 
Consortium, have created a homebuyer program that meets all three cities 
socioeconomic characteristics.  Deed of Trust restrictions, promissory notes, and written 
agreements are required on each HOME assisted property during the period of 
affordability.  Identical loan terms have been established for all members of the 
Consortium.  Total HOME Investment under $15,000 requires a 5 year period of 
affordability; $15,000 to $40,000, a 10 year affordability period; and over $40,000, a 15 
year period of affordability.  The period of affordability starts when all funds have been 
drawn, information has been entered into HUD’s Integrated Disbursement and 
Information System (IDIS), and the project has been closed in IDIS.  If the property is 
not used as the primary residence under recapture provisions, the entire HOME 
investment must be repaid, less any HOME Program principal repayments already 
made, but is not subject to prorated or other reductions during the period of affordability. 
 
Recapture is triggered by any transfer of title, either voluntary or involuntary, or if the 
housing does not continue to be the principal residence of the family during the period 
of affordability. This period is not contingent on loan terms and an amortization period.   
 
To ensure affordability, the Consortium adheres to recapture requirements as set forth 
in 24 CFR 92.254(a)(4), and 24 CFR 92.254(a)(5)(ii)(A)(1) and (A)(2), and (A)(5).  
Homebuyer direct assistance including Down Payment, closing costs and other direct 
subsidies such as principal reduction, interest buydowns, etc. are subject to recapture 
provisions.  It also includes any HOME investment that reduced the initial purchase 
price from fair market value to an affordable price (Direct Subsidy), principal and interest 
balance (but excludes the amount between the initial cost of producing the unit and the 
market value of the property).   
 
Recaptured funds from the sale are determined by the amount of net proceeds available 
from the sale.  Net proceeds are defined as the sales price minus superior loan 
repayment (other than HOME funds) and any closing costs. The amount recaptured will 
not exceed the total net proceeds available. Funds that are recaptured from the sale or 
transfer of property during the period of affordability must be immediately returned to the 
City of Richland, as lead agency of the Consortium. 
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Recapture Provisions 
There are two options that the Tri-Cities HOME Consortium will use to structure its 
recapture provisions:   
 

1. Direct HOME Subsidy.  In this option, the Participating Jurisdiction (PJ) 
recaptures the entire amount of the direct HOME subsidy provided to the 
homebuyer before the homebuyer receives a return.  The recapture amount is 
limited to the net proceeds available from the sale of the property during the 
period of affordability.  If there are insufficient net proceeds available at sale, the 
homebuyer is not required to repay the difference between the total direct HOME 
subsidy and the amount that is available from net proceeds, and the PJ is not 
required to pay the difference to HUD. 

 
Example:  A homebuyer receives $10,000 of direct HOME downpayment assistance 
to purchase a home at zero percent interest.  The homebuyer sells the home after 
three years, during the required 5 year period of affordability.  The PJ would 
recapture, assuming there are sufficient net proceeds, the entire $10,000 direct 
HOME subsidy.  The homebuyer would receive any net proceeds in excess of 
$10,000. 
 
2. Reduction During the Affordability Period.  The direct HOME subsidy, or a 

designated portion of the loan, is reduced based on the time the homebuyer has 
owned and occupied the housing, measured against the required affordability 
period. The pro-rata amount recaptured cannot exceed what is available from net 
proceeds. 
 

Example:  A homebuyer receives $10,000 of HOME downpayment assistance and 
purchases a home developed with HOME funds for $10,000 below fair market value. 
The total direct HOME subsidy to the homebuyer is $20,000 and requires a 10 year 
period of affordability.  If the homebuyer sells the unit in year 5 of the 10 year period 
of affordability, the PJ would forgive 50 percent of the direct HOME subsidy and 
recapture 50 percent of the direct HOME subsidy, or $10,000 of the $20,000 initial 
HOME investment, assuming that there are sufficient net proceeds available. 

 
The Cities of Richland, Kennewick and Pasco provides an amount up to $10,000 as 
down payment assistance, which must be repaid as described above under “Direct 
HOME Subsidy” if the property is sold during the period of affordability. 
 
Tri-County Partners Habitat for Humanity, a designated Community Housing 
Development Organization (CHDO) uses HOME funds to develop new affordable 
housing units that are sold to income qualified homebuyers.  Habitat will use recapture 
provisions based on a pro-rata reduction during the period of affordability. 
 
If HOME funds are used for the cost of developing a property and the unit is sold below 
fair market value, the difference between the fair market value and the purchase price 
will be considered to be directly attributable to the HOME subsidy to the homebuyer. 
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To preserve affordability, Consortium members may use purchase options, rights of first 
refusal, or other preemptive rights to purchase previous HOME assisted housing prior to 
foreclosure or at a foreclosure sale.  HOME funds may not be used to repay a HOME 
loan or investment.  The additional HOME assistance combined with the initial HOME 
investment may not exceed the maximum 95 percent per unit subsidy limits established 
by HUD annually.  The affordability restrictions may terminate upon foreclosure, transfer 
in lieu of foreclosure, or assignment of an FHA insured mortgage to HUD.  However, 
affordability restrictions must be revived per the original terms if, during the original 
affordability period, the owner of record before the termination event obtains an 
ownership interest in the housing. 
 
Subordination 
Does Not Apply 

 
HOME PROGRAM American Dream Down Payment Initiative (ADDI) 
It is not anticipated that ADDI funds will be made available to the Consortium in 2014.  
 
HOME Program Match Requirements 
Each city, as a participating jurisdiction of the Consortium, must make a permanent 
contribution to show support of affordable housing in the community.  The contribution is 
considered to be a match for federal HOME dollars and must be 25 percent of the funds 
drawn from the jurisdiction’s HOME Investment Trust Fund Treasury account, excluding 
funds identified for administering the HOME program and program income.  Match 
obligations are satisfied by permanent non-federal investment in, or contribution to, 
HOME assisted or HOME eligible projects by reduction or contribution from the City’s 
General or other non-federal funds, reduced cost for land purchased below appraised 
value, reduced financing fees from lenders and appraisers, grants for affordable 
housing from non-federal sources, donated construction/housing materials, and 
volunteer labor. 
 

RICHLAND CDBG PROGRAM 
 
The following describe those projects/programs that will be undertaken by Richland in 
2014 utilizing CDBG funds: 
 
City of Richland Down Payment Assistance Program 
Affordable homeownership opportunities are still in demand with the resulting mortgage 
payment oftentimes the same or less than what the household was paying for rent.  
However, one barrier that remains is the ability of a lower income household to save 
enough to initially purchase the home. 
 
The City of Richland will use 2014 CDBG entitlement funds, program income from 
repaid loans in 2013, and prior year carryover funds from the revolving fund to oversee 
and fund the Down Payment Assistance Program.  This program provides first time 
homebuyers the opportunity to purchase their first home.  The program provides up to 
$9,000 of CDBG funds towards the down payment, prepay and closing costs associated 
with closing, as well as at times being used towards principal reduction and interest buy-
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downs to make the purchase more affordable. Buyers must provide a minimum of 
$1,000 of their own funds towards the purchase.   
 
The Down Payment Assistance loan accrues zero per cent interest and is deferred until 
sale, refinance, or transfer of the property, or if the property is no longer used as the 
household’s primary residence. A local lender will provide a first mortgage for the 
purchase.  The CDBG loan is secured by a Deed of Trust and Promissory Note as a 
silent second lien.  Existing properties must comply with Housing Quality Standards, 
including a visual paint inspection on homes constructed prior to 1978 to assure the 
paint is not deteriorated and potentially a lead based paint hazard. All eligible applicants 
will be required to take an approved Homebuyer Training Class prior to receiving CDBG 
funds. The class may be an approved internet web-based course, or through an 
approved provider.  Program income from repaid loans is revolved back into the 
program to be redistributed to other qualified applicants. 
 
Location:  Within Richland City limits, with priority given to Census Tracts 102 to 106. 
 

City of Richland Rehabilitation Program 
The City of Richland will provide lower income residents with the opportunity to reside in 
safe and sanitary housing units by continuing CDBG funding of the Owner Occupied 
Rehabilitation Program.  2014 CDBG funds will be used to rehabilitate houses located 
within Richland city limits.  This program is typically utilized by single parents and 
elderly, low-income owner-occupied households.  Eligible rehabilitation activities 
include, but are not limited to, the replacement of roofs, plumbing, electrical repairs or 
improvements, energy efficiency improvements, or actions to reduce lead-based paint 
hazards.  Luxury items are not eligible. 
 
Households whose gross annual income is at 60 percent of median or below, will 
receive zero percent interest loans, deferred until sale, transfer or refinance of the 
property, if the home is no longer used as the primary residence, or is not used to 
provide affordable rental housing for a specified period.  Households whose gross 
annual income is 60.1 to 70 percent of median will require loans at 2 percent interest, 
and require monthly payments. Households whose gross annual income is 70.1 to 80 
percent of median will require loans at 4 percent interest and require monthly payments. 
If the property is sold, refinanced, or is no longer the owner household’s primary 
address, then the full principal amount plus accrued interest must be repaid.  Program 
income from repaid loans will be revolved back into the program to be redistributed to 
other qualified applicants.  Costs associated with lead-based paint testing and a 
clearance exam at project completion will be granted to the household. 
 
Location:  Within Richland city limits with priority on the oldest sections of Richland, 
Census Tracts 102 to 106, in central Richland. 
 
ARC of Tri-Cities Therapeutic Recreation (Partners N Pals) Program 
The ARC of Tri-Cities will use CDBG funds to help provide developmentally disabled 
individuals with therapeutic recreational opportunities.  Activities will occur at Richland 
School District facilities, City of Richland Parks and Recreation facilities, and various 
community events.  Individuals will receive additional volunteer and staffing support to 
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make community activities accessible by providing personal care support, cognitive 
assistance, and behavior support. 
 
Location:  1455 Fowler and within Richland City limits. 
 

City of Richland Barth Park 
The City of Richland plans to remove an existing old swing and ½ basketball court at 
Barth Park and make improvements to better serve smaller children.  CDBG funds in 
the amount of $60,000 will be used to make toddler specific playground improvements 
by constructing an irregular shaped kiddy bike and tricycle asphalt pathway and adding 
interactive play features that will attract families with young children.  A fence on the two 
street sides will be replaced to increase safety.  By improving the appearance of the 
park and providing more age appropriate recreational amenities, park usage will 
increase. 
 
Location:  Barth Park is located at the intersection of Barth Avenue and Comstock 
Street. This neighborhood park service area is Census Tract 106 Block Groups 1, 2, 
and 3. 
 

Elijah Family Homes, Transition to Success Program 
Elijah Family Homes proposes to use CDBG funds to assist clients in maintaining 
drug/alcohol recovery compliance, teach basic life and parenting skills, offer family 
support, individual counseling and children’s programs, build customized individual 
plans to increase self-sufficiency, and seek community training and job connections for 
family economic sustainability. Services will be provided to existing and future 
applicants placed on a waiting list for housing.  The applicant is required to attend 
tenant programs and fulfill tenant compliance requirements such as remain clean and 
sober while they are waiting for housing. 
 
Location:  660 George Washington Way, Suite G, Richland and within Richland City 
Limits 
 

Senior Life Resources, Meals on Wheels Program 
CDBG funds will be used to provide meals to seniors at the Richland Community 
Center, or if they are homebound, the meals are delivered to their home by volunteers.  
The Meals on Wheels Program helps to decrease social isolation of seniors by daily 
contact with volunteer drivers, and provides a greater variety of food to ensure a 
balanced diet. 
 
Location:  Richland Community Center, 500 Amon Park Drive and within Richland City 
Limits 
 
City of Richland Public Works, ADA Sidewalk Ramps 
As new roadway construction or reconstruction projects are implemented, current 
accessibility standards are required to be included in the project.  However some 
existing older neighborhoods in Richland are lacking curb/sidewalk ramps, or the 
existing ramps have deteriorated and are unsafe. This limits the mobility of disabled 
persons to enjoy local parks, shopping, or cross intersections in a safe manner.  CDBG 



ANNUAL ACTION PLAN 

2014 

Page 16 of 59 
 

funds will be used to remove architectural barriers and install ADA compliant wheelchair 
access ramps in sidewalks located in older central Richland neighborhoods that 
currently do not have curb cuts and access ramps, or to existing non-functional ramps 
that cause a barrier to accessibility. 
 
Location:  Census Tracts 102 to 106 with priority to neighborhoods that do not have 
existing ADA sidewalk ramps.   
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Needs of Public Housing 
The Kennewick Housing Authority (KHA) provides housing assistance to more than 
1,300 low income households in the cities of Kennewick, Richland and Benton County.  
KHA administers a Public Housing Program, Section 8 “Tenant-Based” Voucher 
Program and a Section 8 “Project-Based” Voucher Program for low income households.  
KHA owns and operates a 66-unit high-rise residential apartment complex designed for 
elderly and disabled residents at Keewaydin Plaza, 6 W. 6th Avenue, Kennewick, WA.  
Sunnyslope Homes located at 1915 W. 4th Place in Kennewick provides 124 multi-family 
dwelling units for low income persons.  A 6-unit (2 bedrooms each) complex known as 
Mitchell Manor helps provide low income disabled persons with fully accessible housing.  
Columbia Park Apartments located at 1682 Jadwin Avenue in Richland consists of 138 
units of one, two, three or four bedrooms for low income households as well as 
scattered privately owned home sites in Richland.  These units are offered through the 
Project Based Section 8 program for low income households.   
 
The rental housing market in the Tri-Cities has improved in the past year as more 
private market apartments have been constructed, however there remains a lack of 
dedicated affordable rental housing for very-low income and homeless persons.  
 
Barriers to Affordable Housing 
The purchase price and downpayment of a home generally serves as a significant 
barrier to affordable homeownership opportunities, particularly for lower income 
households. Local HUD-funded housing programs provide opportunities for lower-
income households to become first time homebuyers.  In some cases, the city’s 
homeownership programs can lower the mortgage payment to the same level that the 
household was paying for rent.   
 
There is a lack of low cost land for development in the central core area of Richland.  All 
three cities encourage infill development to preserve older neighborhoods, and support 
increase of housing densities in areas where adequate public facilities and services 
(police and fire protection, schools, water, sewer, and drainage) are in place or can 
easily be provided.  Richland has updated and modified four single-family residential 
“alphabet” floor plans (“L”, “R”, and “V”) to meet current code requirements and the 
plans are available to the public.  These floor plans lend themselves well for 
development on small lots, or infill construction projects. 
 
Tighter lending criteria and less disposable household income may be having an impact 
on lower income households being able to maintain existing housing stock. In the older 
neighborhoods of Richland, many households are also deferring watering their yards 
during the summer months. 
 
Specific Homeless Prevention Elements 
 
Desired Outcome:  Homeless are more self-sufficient through housing and 
services provided in the community. 
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Continuum of Care 
City of Richland staff will continue to be involved in Continuum of Care planning efforts 
overseen by the Benton and Franklin Counties Department of Human Services.  The 
City of Richland will continue to encourage cooperation and sharing of information to 
identify existing resources that might be available to meet the needs of the homeless, or 
those at risk of becoming homeless.  City of Richland staff will continue to participate in 
a point in time count of the homeless in Benton and Franklin counties scheduled for 
January, 2014. 
 
CDBG funds are being provided to Elijah Family Homes to assist in their efforts to 
improve basic life skills of recovering drug/alcohol abusers and increase their self-
sufficiency. 
 
Emergency Shelter Grants (ESG) 
The City of Richland and the Tri-Cities HOME Consortium does not receive ESG funds. 

 
Antipoverty Strategy 
The City of Richland will continue to provide support for very low-income seniors and 
disabled households by reducing their utility bills (33% off electricity, 60% off water, 
sewer, and refuse bills).  The City also participates in the “Helping Hands” program 
utilizing donated private funds to assist people in paying their utility bills.  City of 
Richland employees may voluntarily donate funds as a payroll deduction to support 
United Way community service agencies.  The City will continue the various housing 
programs such as the Rehabilitation Program and the Down Payment Assistance 
Programs and will assist in funding various public/social service programs that meet 
basic needs of elderly or special needs populations.  The City continues to support 
efforts in the community to create job opportunities that pay living wage rates and 
provide training opportunities to reduce poverty. 
 
The City of Richland will continue to support the efforts of various non-profit agencies, 
housing authorities and Community Housing Development Organizations to provide 
affordable housing opportunities for lower income and special needs populations. 
Rehabilitation priority is given by the City of Richland to those homes occupied by frail 
elderly or disabled homeowners and renters.  City staff will be available to assist in 
identifying potential funding sources and provide technical assistance within staff 
capacity, and will remain receptive to forming partnerships with other entities to assure 
vulnerable populations are able to reside in decent, safe housing.   
 
Reduce the Incidence of Homelessness 
The City of Richland will continue to support efforts of non-profit and housing agencies 
to apply for McKinney-Vento, THOR, and other resources to assist homeless families 
and individuals with finding transitional and permanent housing. 

 
Housing Opportunities for People with AIDS 
The City of Richland and the Tri-Cities HOME Consortium does not receive HOPWA 
funds. The Kennewick Housing Authority is a project sponsor for the REACH and 
HOPWA Program in Benton, Franklin and Walla Walla Counties administered by 
Spokane County Community Services through a competitive HUD grant program. 
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Fair Housing and Equal Opportunity 
 
Desired Outcome:  Improve community awareness of Fair Housing laws 
consistent with the Community’s Assessment of the Impediments to Fair 
Housing. 
 
The Tri-Cities hired John Epler & Associates to develop an Analysis of Impediments to 
Fair Housing, which was completed in February 2011. Based on this review, three 
impediments were identified.  The following identifies the impediments and the action 
steps that will occur in 2014 to further fair housing: 
 

1.  Many of the protected populations seeking rental or homeownership 
opportunities lack the skills and knowledge to obtain and remain in affordable 
housing.  These populations are susceptible to discriminatory unfair rental and 
lending practices. 

 
 The City of Richland will distribute the pamphlet “I Can Choose Where I Live. 

What You Should Know About Your Housing Rights” in English and Spanish 
languages.  The pamphlets “Fair Housing Equal Opportunity for All” and “Are You 
a Victim of Housing Discrimination?” in English and Spanish will also be 
distributed at the Redevelopment Office at 840 Northgate Drive, Richland, WA.  
The Cities of Richland, Kennewick and Pasco require that all approved 
applicants to HOME funded homebuyer programs complete an approved web-
based or attend a pre-purchase training class to be a better informed consumer.  

 
2. There is a lack of awareness of the issues related to fair housing and the 

impediments to fair housing in the Tri-Cities. 
 
 Fair housing pamphlets and flyers will be distributed at various locations such as 

public libraries, at special events and workshops, and will be distributed to 
agencies working with protected classes.  Fair Housing information with links to 
HUD’s website regarding the Fair Housing Act and how to file a complaint is 
posted on the City of Richland’s website at 
http://www.ci.richland.wa.us/index.aspx?nid=149. 

 
3. Extremely low rental vacancy rates, lack of new lower priced rental units and a 

housing stock that is increasingly balanced toward single family housing impact 
the ability of many households to obtain affordable housing meeting their needs. 

 
 The Cities of Richland, Kennewick, and Pasco support land use, zoning, and 

other policies that provide for housing choice to fit the needs of the population, 
including those with special needs and limited incomes. 

 
Section 3 and MBE/WBE 
 
Desired Outcome:  Improve opportunities for lower-income persons, and small, 
minority, or women owned businesses to access living wage jobs. 
 

http://www.ci.richland.wa.us/index.aspx?nid=149
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The City of Richland and the Tri-Cities HOME Consortium, as recipients of $200,000 or 
more of federal funds from HUD, must comply with Section 3 requirements to provide 
economic and job training opportunities to low and very low income persons, especially 
to those residing in public housing.  Section 3 Business Concerns will be given 
preference in HUD funded bidding opportunities up to $100,000 if their bid is within 10 
percent of the lowest bid received and the business is qualified to perform the work 
solicited.  Bid preference will be incrementally reduced for bids of $100,000 and greater 
from 9 percent, to a low of 1½ percent for awards of $7 million or more.  Section 3 
Business Concerns can claim preferential status by being a resident-owned enterprise, 
by claiming that at least 30 percent of their workforce is currently Section 3 residents, or 
by agreeing to subcontract at least 25 percent of the dollar awarded to qualified Section 
3 businesses.  Bidding solicitations will include notifying local agencies/housing 
authorities of the bidding opportunity and requesting that they post the information or 
include in tenant periodicals, direct mailing of the bid opportunity, posting flyers or 
brochures at locations frequented by low and moderate income persons, and by posting 
a sign at construction job sites providing contact information for the project.  Habitat for 
Humanity Tri-Cities is a local Community Housing Development Organization (CHDO), 
and provides construction job skills training either through volunteer efforts, or by the 
family who performs construction or office work sweat equity in order to purchase a 
Habitat home. 
 
While no preferential treatment is given, Minority and Women Owned Business 
Enterprises are encouraged to participate and bid on federally funded projects through 
bid or procurement advertisements and direct mailings, with total cost to the project 
being the primary deciding factor on whether a Minority or Women Owned Business is 
placed under contract. 
 
The majority of projects funded by CDBG or HOME dollars do not exceed the threshold 
for Section 3 requirements to be passed on to contractors.  However, language is 
included in each contract and contractors are encouraged to provide job training and 
employment opportunities to lower income residents, and subcontract with Section 3, 
Minority or Women Owned Business Enterprises should an opportunity arise during the 
course of construction on a project.   
 
Performance Measurement System 
Recipients of federal funding are required to assess the outcomes of the program in 
question in order to better assess the effectiveness of the activity.  A Performance 
Measurement System has been designed by HUD to establish and track measurable 
objectives and outcomes for the CDBG and HOME programs.  There are three key 
elements to the Performance Measurement System - Objectives, Outcomes and 
Indicators.  All approved applicants will be required to comply with the Performance 
Measurement System. 
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OBJECTIVES: 
 
1. Suitable Living Environment – this objective relates to activities that are 

designed to benefit communities, families, or individuals by addressing issues in 
their living environments. 

 
2. Decent Housing – This activity is designed to cover the wide range of providing 

housing opportunities. This objective focuses on housing programs where the 
purpose of the program is to meet individual family or community needs. 

 
3. Create Economic Opportunity – This objective applies to the types of activities 

related to economic development, commercial façade improvements through 
rehabilitation, job training, or job creation. 

 
OUTCOMES: 
 
1. Improve availability/accessibility - This category applies to activities that make 

services, infrastructure, public facilities, housing, or shelters available or 
accessible to low and moderate income people, including those with disabilities.  
In this category, accessibility does not refer only to physical barriers, but also to 
making the affordable basics of daily living available and accessible to low and 
moderate-income people where they live. 

 
2. Improve affordability - This category applies to activities that provide 

affordability in a variety of ways in the lives of low and moderate-income people.  
It can include the creation or maintenance of affordable housing, basic 
infrastructure hook-ups, or services provided such as transportation or day care. 

 
3. Improve sustainability - This category applies to projects where the activity or 

activities are aimed at improving communities or neighborhoods, helping to make 
them livable or viable by providing benefit to persons of low and moderate-
income or by removing or eliminating slums or blighted areas through multiple 
activities or services that sustain communities or neighborhoods. 

 
The following table will be used to identify specific Objectives and Outcomes that will 
be associated with individual activities: 
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OUTCOMES 
 OUTCOME #1 

AVAILABILITY/ACCESSIBI
LITY 

OUTCOME #2 
AFFORDABILITY 

OUTCOME #3 
SUSTAINABILITY 

OBJECTIVE #1 
SUITABLE LIVING 
ENVIRONMENT 
(SLE) 

1.1 Enhance suitable living 
environment through 
new/improved 
accessibility/availability 

1.2 Enhance suitable 
living environment 
through new/improved 
affordability 

1.3 Enhance suitable living 
environment through 
new/improved sustainability 

OBJECTIVE #2 
DECENT HOUSING 
(DH) 

2.1 Create decent housing 
with new/improved 
availability/accessibility 

2.2 Create decent 
housing with new/ 
improved affordability 

2.3 Create decent housing with 
new/improved sustainability 

OBJECTIVE #3 
CREATE 
ECONOMIC 
OPPORTUNITY  
(EO) 

3.1 Provide economic 
opportunity through 
new/improved 
availability/accessibility 

  3.2 Provide economic 
opportunity through 
new/improved 
affordability 

3.3 Provide economic opportunity 
through new/improved 
sustainability 

 

INDICATORS: 
 
There are 18 key indicators that HUD will use to assist in demonstrating the benefits 
that result from the expenditure of CDBG or HOME funds.  A standardized reporting 
format in the Integrated Disbursement Information System (IDIS) will be utilized based 
on the type of activity that will be undertaken.  This will result in national uniform 
reporting from all jurisdictions in order to better track the effectiveness of the CDBG and 
HOME Programs.  Specific “indicators” will be automatically assigned by HUD when an 
activity is identified and set up in the IDIS system, however each project may have 
several indicators that will be reported depending upon the scope and purpose of the 
project.   
 
Specific Indicators are as follows: 

A. Public facility or infrastructure activities 
B. Public service activities 
C. Geographically targeted revitalization effort 
D. Number of commercial facade treatment/business building rehabs that are not 

target area based 
E. Number of acres of brownfields remediated that are not target area based 
F. Number of new rental units constructed that are affordable, 504 accessible, 

qualify as Energy Star, are occupied by special needs populations, etc. 
G. Number of rehabilitated rental units that are affordable, 504 accessible, qualify as 

Energy Star, are occupied by special needs populations, etc. 
H. Number of homeownership units constructed, acquired, and/or acquired with 

rehabilitation, number that are affordable, how many years affordable, 504 
accessible, qualify as Energy Star, are occupied by special needs populations, 
etc. 

I. Number of owner-occupied units rehabilitated or improved that are brought from 
substandard to standard condition, qualify as energy efficient, are now compliant 
with lead safe housing rules, are accessible for persons with disabilities, are 
occupied by special needs populations, etc. 

J. Assistance of downpayment/closing costs to homebuyers to purchase a home, 
number of first time homebuyers, number who receive housing counseling 

K. Number of households with short-term rental assistance, number of special 
needs households, number of homeless households, etc. 
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L. Number of homeless persons given overnight shelter 
M. Number of beds created in overnight shelters or other emergency housing 
N. Number of households that received emergency financial assistance to prevent 

homelessness or received emergency legal assistance to prevent homelessness 
O. Jobs created for previously unemployed, number that now have access to 

employer sponsored health care, types of jobs created, training provided, etc. 
P. Jobs retained  
Q. Number of new or existing businesses assisted and the DUNS number of the 

business.  (HUD will now trace the number of new businesses that remain 
operational for 3 years after assistance). 

R. Number of assisted business(es) that provides goods or services to meet the 
needs of the service area/neighborhood/community. 
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TABLE 3A  
SUMMARY OF SPECIFIC ANNUAL OBJECTIVES – CDBG 

 
The following table details the CPS/Annual Plan summary of proposed activities for 2014.  The table 
outlines community priority needs, objectives and the performance indicator/measurements that will be 
used to evaluate the activities.  The results of this annual investment table will be reported on in the 
City’s 2013 CAPER (Evaluation Report) in March 2014. 
 

 
GOAL/ 

STRATEGY 

 
 

SPECIFIC OBJECTIVES 

SOURCE 
OF 

FUNDS 

 
PERFORMANCE 

INDICATORS 

 
NUMBER  

PROJECTED 

 
NUMBER 

ACCOMPLISHED 

 
OUTCOME/ 
OBJECTIVE 

AFFORDABLE DECENT HOUSING 

RENTAL HOUSING 

Goal IV/Strategy 2 2.2 Sustain or improve 
existing stock 

CDBG # of improved units 1   DH2 

OWNER HOUSING 

Goal IV/Strategy 3 3.1 Maximize 
homeownership 
opportunities 

CDBG # of new 
homeowners 
assisted with 
affordable loans 

16   DH2 

SUSTAINABLE DECENT HOUSING 

OWNER HOUSING 

Goal IV/Strategy 1 2.2 Sustain or improve 
existing stock 

CDBG # of improved units 5   DH3 

Goal VI/Strategy 2 2.4 Reduce cost burden by 
paying for tests that 
identify lead hazards 

CDBG # of units Lead 
Based Paint safe 

6   DH3 

Goal VI/Strategy 2 2.4 Promote lead free 
housing and reduce health 
dangers 

CDBG # of households 
aware of hazards of 
lead in paint 

22   DH3 

ACCESSIBILITY TO A SUITABLE LIVING ENVIRONMENT 

PUBLIC FACILITIES 

Goal III/Strategy 1 & 
2 

1.1 and 2.1 Improve Public 
facilities in targeted 
neighborhoods 

CDBG # of new or 
improved facilities 

6  SL1 

PRIORITY PUBLIC SERVICES 

Goal V/Strategy 1 1.1 and 2.1 Respond to 
immediate and basic living 
needs 

CDBG # with improved self 
sufficiency 

20   SL1 

Goal V/Strategy 2 2.1 Meet basic living needs CDBG # with improved 
access to food 

400   SL1 

Goal V/Strategy 2 2.1 Meet Basic living needs CDBG # of disabled with 
access to recreation 
program 

 17  SL1 
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TABLE 3A  
SUMMARY OF SPECIFIC ANNUAL OBJECTIVES – HOME 

 
The following table details the CPS/Annual Plan summary of proposed activities for 2014.  The table 
outlines community priority needs, objectives and the performance indicator/measurements that will be 
used to evaluate the activities.  The results of this annual investment table will be reported on in the 
City’s 2013 CAPER (Evaluation Report) in March 2014. 
 

 
GOAL/ 

STRATEGY 

 
SPECIFIC 

OBJECTIVES 

SOURCE 
OF 

FUNDS 

 
PERFORMANCE 

INDICATORS 

 
NUMBER 

PROJECTED 

 
NUMBER 

ACCOMPLISHED 

 
OUTCOME/ 
OBJECTIVE 

AFFORDABLE DECENT HOUSING 

Rental Housing 

Goal IV/Strategy 1 1.2 Add to 
existing stock 

HOME # of new units 3  
  

DH2 

Owner Housing 

Goal IV/Strategy 3 3.1 Maximize 
ownership 
opportunities 

HOME # of new 
homeowners 
assist with 
affordable loans 

38  
 
 

   

DH2 

SUSTAINABLE DECENT HOUSING 

Rental Housing 

Goal IV/Strategy 2 2.4 Reduce 
health dangers 

HOME # of units Lead 
Based Paint safe 

3  
  

DH3 

Owner Housing 

Goal IV/Strategy 2 2.4 Reduce 
health dangers 

HOME # of units Lead 
Based Paint safe 

3   DH3 

Goal IV/Strategy 2 2.4 Increase 
education and 
knowledge 

HOME # of households 
aware of hazards 
of lead in paint 

41  
 
  

DH3 
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U.S. Department of Housing 
And Urban Development 

OMB Approval No. 2506-0117  
(Exp. 4/30/2012) 

Table 3B - ANNUAL AFFORDABLE HOUSING COMPLETION GOALS 

 
Grantee Name: 
 

Program Year:  2013 

Expected Annual 

Number of Units 

To Be Completed  

Actual Annual  

Number of Units 

Completed 

Resources used during the period  

 

CDBG 

 

HOME 

 

ESG 

 

HOPWA 

BENEFICIARY GOALS  
(Sec. 215 Only) 

      

   Homeless households       

   Non-homeless households       

   Special needs households       

Total Sec. 215 Beneficiaries*       

RENTAL GOALS  

(Sec. 215 Only) 

      

   Acquisition of existing units       

   Production of new units       

   Rehabilitation of existing units       

   Rental Assistance       

Total Sec. 215 Affordable Rental       

HOME OWNER GOALS   

(Sec. 215 Only)  

      

   Acquisition of existing units       

   Production of new units       

   Rehabilitation of existing units 4      

   Homebuyer Assistance 54      

Total Sec. 215 Affordable Owner 58      

COMBINED RENTAL AND 

OWNER GOALS  (Sec. 215 Only)  

      

   Acquisition of existing units       

   Production of new units       

   Rehabilitation of existing units 4      

   Rental Assistance       

   Homebuyer Assistance 54      

Combined Total Sec. 215 Goals* 58      

OVERALL HOUSING GOALS 

(Sec. 215 + Other Affordable Housing) 

      

   Annual Rental Housing Goal       

   Annual Owner Housing Goal 58      

Total Overall Housing Goal 58      
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U.S. Department of Housing               OMB Approval No. 2506-0117 
and Urban Development                 (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need:  
 

Project Title: CDBG Planning and Administration 

Description:  CDBG funds are used to plan, administer, and deliver housing and community development 
programs to ensure compliance with local, state and federal rules, regulations and laws, and provide for the 
success of programs to benefit low and moderate income people. 
 
 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Community Wide 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

 

 

 

 

Objective Number Project ID 
2014-01 

HUD Matrix Code  
21A Administration 

CDBG Citation  
Admin 570.206 

Type of Recipient  
Government 

CDBG National Objective 
570.208(a) 

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   Annual Units 
 

Local ID 
 

Units Upon Completion 

 

 

Funding Sources: 
CDBG $44,389 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding   

Total $44,389 
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U.S. Department of Housing                OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal IV. Improve Affordable Housing Opportunities; Strategy 3. 
Maximize Homeownership Opportunities; Objective 3.1. 

Project Title: City of Richland Down Payment Assistance Program  

Description:  The program provides up to $9,000 of CDBG funds to assist first time 
homebuyers in purchasing a home in Richland.  CDBG funds can be used as 50% of down 
payment, as well as principal reduction, closing costs, interest buydowns, etc., and provides 
activity implementation.  The household must pay a minimum of $1,000 towards the purchase.  
The property must comply with HQS standards, including a visual paint inspection.  Applicants 
are required to take a Homebuyer Education Class offered by local agencies prior to receiving 
CDBG funds. All loans are at 0 percent interest and are deferred until sale, transfer, or 
refinance, or if the home is no longer used as the primary residence.  Program income received 
from prior repaid CDBG loans will be revolved back into the program to be redistributed to other 
qualified applicants.  Project delivery is also estimated in the total allocation for this program. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Richland City Limits, with priority placed on Census Tracts 102 
to 106. 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

Objective Number 
DH 2.2 

Project ID 
2014-02 

HUD Matrix Code  
13-Direct Homeownership 
Assistance 

CDBG Citation  
570.201(n)  

Type of Recipient  
Government 

CDBG National Objective 
570.208(a)(2)(B)  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
04-Households 

Annual Units 
16 

Performance Indicator 
Number of new 
homeowners with affordable 
loans 

Units Upon Completion 

 

 

Funding Sources: 
CDBG $36,825  

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding  
Revolving Loan Fund 
Income 

 
$45,000 

Total $81,825 
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal IV. Improve Affordable Housing Opportunities; Strategy 2. 
Sustain or Improve Existing Housing Stock; Objective 2.1. 
Rehabilitate housing units. 

Project Title: City of Richland Rehabilitation Program  

Description:  Provide rehabilitation and activity implementation to owner occupied, and homes 
owned by or to be made available to non-profit/public housing entities that provide affordable 
rental units to underserved populations.  Rehabilitation may consist of replacement of roofs, 
plumbing, electrical repairs and improvements, energy efficiency improvements, windows, etc.  
Rehabs will include necessary actions to reduce and/or eliminate lead-based paint hazards and 
project development costs.  Costs associated with lead-based paint testing and one clearance 
exam are granted to the household.  Luxury items are not eligible for consideration. Interest 
rates vary from 0 percent to 4 percent, dependent upon the household’s gross annual income.  
Loans at 0 percent interest are deferred until sale, transfer or refinance of the property, or if the 
home is no longer used as the household’s primary residence for owner occupied units, or is no 
longer used as affordable rental units for special needs populations.  Loans at 4 percent interest 
require monthly payments, and are due in full if the property is sold, transferred, refinanced, or 
no longer used as the primary residence. Program income received from repaid loans is 
revolved back into the program to be redistributed to other qualified applicants.   Project delivery 
is also estimated in the total allocation for this program. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Richland City Limits, with priority placed on Census Tracts 102 
to 106 and 108.04 Block Group 4. 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

Objective Number 
DH 2.2 

Project ID 
2014-03 

HUD Matrix Code  
14A Rehab; Single Unit 
Residential 

CDBG Citation  
LMH 570.202(a) 

Type of Recipient  
Government 

CDBG National Objective 
570.208(a)(3)  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
10-Housing Units 

Annual Units 
4 

Performance Indicator 
Number units improved 
and made lead safe 

Units Upon Completion 

Funding Sources: 
CDBG $36,825  

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds $56,581 

Assisted Housing   

PHA  

Other Funding – 
Revolving Loan Fund 
Income 

 
$45,000 

Total $138,406  

 



ANNUAL ACTION PLAN 

2014 

Page 30 of 59 
 

 

U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal V. Support Priority Public Services; Strategy 2. Basic Living 
Needs; Objective 2.1. Disabled Recreation. 

Project Title: The Arc of Tri-Cities/Therapeutic Recreation Partners and Pals 
Program 

Description:  The ARC of Tri-Cities will provide developmentally disabled individuals with 
therapeutic recreational opportunities, and reduce the financial barrier to participate in 
community events by providing volunteer assistance, and/or scholarship assistance.  Activities 
will occur at Richland School District facilities, Richland Parks and Recreation facilities, and 
various other community events.  Individuals will receive additional volunteer and staffing 
support to make community activities accessible for the disabled by providing personal care 
support, cognitive assistance, and behavior support.  
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  1455 Fowler and within Richland City Limits, Richland, WA  99352 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Objective Number 
SLE 1.1 

Project ID 
2014-04 

HUD Matrix Code  
05B-Handicapped 
Services 

CDBG Citation  
570.201(e) 

Type of Recipient  
Non-Profit 

CDBG National Objective 
570.208(a)(2)(A)  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
01-People 

Annual Units 
17 

Performance Indicator 
17 Disabled with access 
to recreational activities 

Units Upon Completion 

Funding Sources: 
CDBG $5,100 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding   

Total $5,100 
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development                                   (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal III. Improve Public Facilities; Strategy 2. Improve Parks in 
Targeted Neighborhoods. 

Project Title: City of Richland Barth Park Playground Improvement  

Description:  CDBG funds of $60,000 will be used to make toddler specific playground 
improvements which includes constructing an irregular shaped toddler bike and tricycle asphalt 
pathway, adding interactive play features and providing landscaping improvements to increase 
outdoor recreational opportunities for families with young children in this low and moderate 
income neighborhood park. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Barth Park is located at the intersection of Barth Avenue and Comstock 
Street. This neighborhood park service area is Census Tract 106 Block Groups 1, 2, and 3 which 
exceeds HUD’s exception criteria of 44.5 percent established for Richland, as 49.9 percent of the 
population in this area is low and moderate-income. 
 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

 

 

 

 

Objective Number 
SLE 1 

Project ID 
2014-05 

HUD Matrix Code  
03F-Parks/Recreation 

CDBG Citation  
LMA 570.201(c) 

Type of Recipient  
Government 

CDBG National Objective 
570.208(a)(1)   

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
11-Public Facility 

Annual Units 
1 

Performance Indicator 
Number of people with 
improved access 

Units Upon Completion 

Funding Sources: 
CDBG $60,000 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted 
Housing  

 

PHA  

Other Funding   

Total $60,000 
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal V. Support Priority Public Services; Strategy 1. Respond to 
Immediate Needs; Objective 1.1. Crisis Intervention and 
Stabilization. 

Project Title: Elijah Family Homes, Transition to Success Program  

Description:  CDBG funds will be used to assist in providing case management to recovering 
drug/alcohol abusers.  Case management will include teaching basic life and parenting skills, 
offer family support, individual counseling and children’s programs, increase self-sufficiency and 
refer to community training and job connections to increase economic sustainability of the 
household.  Assistance may be provided at EFH offices, at the client’s home, or at other local 
locations depending on the service provided. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Main Office 660 George Washington Way, Suite G, and Within 
Richland City Limits 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

Objective Number 
SLE 1.1 

Project ID 
2014-06 

HUD Matrix Code  
05-Other Public Service 

CDBG Citation  
LMC 570.201(e) 

Type of Recipient  
Non-Profit 

CDBG National Objective 
570.208(a)(2)(B) 

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
01-People 

Annual Units 
20 

Performance Indicator 
Number of people 
prevented from becoming 
homeless 

Units Upon Completion 

 

 

Funding Sources: 
CDBG $14,040 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding - 
Donations, other local 
grants  

 
$38,827 

Total $52,867 
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U.S. Department of Housing            OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal V. Support Priority Public Services; Strategy 2. Support Basic 
Living Needs; Objective 2.1. Senior Supportive Services. 

Project Title: Senior Life Resources Meals on Wheels Program  

Description:  CDBG funds will be used to provide meals to seniors at the Richland Community 
Center, or if they are homebound, the meals are delivered to their home by volunteers.  The 
Meals on Wheels Program helps to decrease social isolation of seniors by daily contact with 
volunteer drivers, and provides a greater variety of food to ensure a balanced diet. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Richland City Limits 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

Objective Number 
SLE 1.1 

Project ID 
2014-07 

HUD Matrix Code  
05-Public Service 

CDBG Citation  
LMC 570.201(e) 

Type of Recipient  
Non-Profit 

CDBG National Objective 
570.208(a)(2)(A) 

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
01-People 

Annual Units 
400 

Performance Indicator 
Number of people with 
improved access to food 

Units Upon Completion 

 

 

 

Funding Sources: 
CDBG $7,000 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding  
ALTC, United Way, 
Donations, Volunteer 
Labor 

 
 

$1,629,122 

Total $1,636,122 
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – CDBG 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland 

Priority Need: Goal III. Improve Public Facilities; Strategy 1. Improve Facilities that 
serve lower income neighborhoods. 

Project Title: City of Richland Public Works, ADA Sidewalk Ramps 

Description:  Some existing older neighborhoods in Richland are lacking curb/sidewalk ramps, 
or the existing ramps have deteriorated and are unsafe. This limits the mobility of disabled 
persons to enjoy local parks, shopping, or cross intersections in a safe manner.  CDBG funds 
will be used to remove architectural barriers and install ADA compliant wheelchair access ramps 
in sidewalks located in older central Richland neighborhoods that currently do not have curb 
cuts and access ramps, or to existing non-functional ramps that cause a barrier to accessibility. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Census Tracts 102 to 106, with priority in those neighborhoods that 
currently do not have existing ADA accessible sidewalk ramps. 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

Objective Number 
SLE 1.1 

Project ID 
2014-08 

HUD Matrix Code  
03L-Sidewalks 

CDBG Citation  
570.201(c) 

Type of Recipient  
Government 

CDBG National Objective 
570.208(a)(2)(D)(ii)(A)   

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
11-Public Facility 

Annual Units 
5 

Performance Indicator 
Number of people with 
improved access 

Units Upon Completion 

 

 

 

 

 

 

 

 

 

Funding Sources: 
CDBG $16,210 

ESG  

HOME  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted 
Housing  

 

PHA  

Other Funding   

Total $16,210 
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – HOME 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland, Lead Entity for Consortium 

Priority Need:   
 

Project Title: Tri-Cities HOME Consortium Administration  

Description:  HOME Administration funds will be used by the City of Richland, lead entity for 
the Tri-Cities HOME Consortium, to conduct program management, coordination, monitoring, 
and evaluation of activities to provide affordable housing opportunities for low and moderate 
income people.  Ten percent of program income received from repaid loans is available for all 3 
cities to use for HOME administration activities.  The remaining 90 percent is revolved into the 
specific individual city program to be used by other qualified applicants or qualified CHDO 
projects. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Community Wide 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

 

Objective Number 
  

Project ID 
2014-10 

HUD Matrix Code  
21A Administrations 

CDBG Citation  
  

Type of Recipient  
Government 

CDBG National Objective 
  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
  

Annual Units 
  

Performance Indicator 
  

Units Upon Completion 

 

 

 

 

 

 

 

Funding Sources: 
CDBG    

ESG  

HOME $46,546 

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding 
Program Income  

 
$10,000 

Total $56,546  
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – HOME 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland, Lead Entity for Consortium 

Priority Need: Goal IV. Improve Affordable Housing Opportunities. 

Project Title: CHDO Richland 2014 

Description:  The City of Richland will distribute a minimum of 15 percent of the total 2014 
HOME award to a qualified Community Housing Development Organization (CHDO) to develop 
affordable housing for low and moderate income people.  A specific activity has not been 
identified at this time, but the City of Richland will be accepting applications from local CHDOs 
in 2014 to provide affordable housing, based upon community needs in the 2010-2014 
Consolidated Plan.  In the past, the HOME funds have been used to purchase land for the 
development of first time homebuyer opportunities, and this type of project is likely to continue in 
2014. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Richland city limits, with priority placed on Census Tracts 102 to 
106 and 108.04, Block Group 4. 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

 

Objective Number 
DH 2 

Project ID 
2014-11 

HUD Matrix Code  
01 Acquisition 

CDBG Citation  
  

Type of Recipient  
CHDO 

CDBG National Objective 
  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
 10-Housing Units 

Annual Units 
 1 

Performance Indicator 
Number of new affordable 
units 
  

Units Upon Completion 

 

 

Funding Sources: 
CDBG    

ESG  

HOME $69,819  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding 
Program Income  

$90,000 

Total $159,819   
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U.S. Department of Housing             OMB Approval No. 2506-0117 
and Urban Development               (Exp. 4/30/2012) 

Table 3C – HOME 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland, Lead Entity for Consortium 

Priority Need: Goal IV. Improve Affordable Housing Opportunities; Strategy 3. 
Maximize homeownership opportunities; Objective 3.1. Homebuyer 
Assistance. 

Project Title: Richland First Time Homebuyer Assistance Program  

Description:  The First Time Homebuyer Program provides up to a maximum of $10,000 for 
down payment, prepay and other related closing costs.  A HOME loan will be offered at zero 
percent interest and will be deferred until the first mortgage is paid in full, refinanced, 
transferred, or the property is no longer used as the primary residence.  The HOME loan will be 
secured by a written agreement, a Deed of Trust and a Promissory Note.  Recapture provisions 
are used during the period of affordability.  The affordability restrictions may terminate upon 
foreclosure, transfer in lieu of foreclosure, or assignment of an FHA insured mortgage to HUD.  
The homebuyer must contribute one percent or $1,000, whichever is greater, toward the 
purchase price of the home.  The homebuyer must complete a homebuyer education class prior 
to receiving assistance.  The property must comply with HQS including a visual paint inspection.  
Potential homebuyers are encouraged to have a professional home inspection completed by a 
third party, as the City does not warrant nor guarantee the condition of an existing home.  
Project delivery is also estimated in the total allocation for this program. 

Objective category:   Suitable Living Environment    Decent Housing    Economic 
Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Richland city limits, with priority placed on Census Tracts 102 to 
106 and 108.04, Block Group 4. 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

Objective Number 
 DH 2 

Project ID 
2014-10 

HUD Matrix Code  
13 Direct Homeownership 
Assistance 

CDBG Citation  
  

Type of Recipient  
Government 

CDBG National Objective 
  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
 04-Households 

Annual Units 
 10 

Performance Indicator 
  

Units Upon Completion 

 

 

 

Funding Sources: 
CDBG    

ESG  

HOME $116,365.34  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding   

Total $116,365.34   
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U.S. Department of Housing               OMB Approval No. 2506-0117 
and Urban Development                 (Exp. 4/30/2012) 

Table 3C – HOME 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland, Lead Entity for Consortium 

Priority Need: Goal IV. Improve Affordable Housing Opportunities; Strategy 3. Maximize 
homeownership opportunities; Objective 3.1 Homebuyer Assistance 

 

Project Title: Kennewick First Time Homebuyer Program 

Description:  The First Time Homebuyer Program provides a maximum of $10,000 in gap assistance for down 
payment, prepay and other related closing costs.  A HOME loan will be offered at zero percent interest and will 
be deferred until the first mortgage is paid in full, transferred, refinanced, or the property is no longer used as 
the primary residence.  The HOME loan will be secured by a written agreement, a Deed of Trust and a 
Promissory Note.  Recapture provisions are used during the period of affordability.  The affordability 
restrictions may terminate upon foreclosure, transfer in lieu of foreclosure, or assignment of an FHA insured 
mortgage to HUD.  The homebuyer must contribute one percent or $1,000, whichever is greater, toward the 
purchase price of the home.  The homebuyer must complete a homebuyer education class prior to receiving 
assistance.  The property must comply with HQS including a visual paint inspection.  Potential homebuyers are 
encouraged to have a professional home inspection completed by a third party, as the City does not warrant 
nor guarantee the condition of an existing home. Project delivery is also estimated in the total allocation for this 
program. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Kennewick city limits  

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

Objective Number 
 DH 2 

Project ID 
2014-13 

HUD Matrix Code  
13 Direct Homeownership 
Assistance 

CDBG Citation  
  

Type of Recipient  
Government 

CDBG National Objective 
  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
 04-Households 

Annual Units 
 10 

Performance Indicator 
  

Units Upon Completion 

 

 

Funding Sources: 
CDBG    

ESG  

HOME $116,365.33  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding   

Total $116,365.33   
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U.S. Department of Housing               OMB Approval No. 2506-0117 
and Urban Development                 (Exp. 4/30/2012) 

Table 3C – HOME 
Consolidated Plan Listing of Projects 

Jurisdiction’s Name: City of Richland, Lead Entity for Consortium 

Priority Need: Goal IV. Improve Affordable Housing Opportunities; Strategy 3. Maximize 
homeownership opportunities; Objective 3.1. Homebuyer Assistance. 

Project Title: Pasco Homebuyer Program 

Description:  Down Payment Assistance of up to $10,000 will be provided to a potential homebuyer.  A HOME 
loan will be offered at zero percent interest and will be deferred until the first mortgage is paid in full, 
transferred, refinanced, or the property is no longer used as the primary residence.  The HOME loan will be 
secured by a written agreement, a Deed of Trust and a Promissory Note.  Recapture provisions are used 
during the period of affordability.  The affordability restrictions may terminate upon foreclosure, transfer in lieu 
of foreclosure, or assignment of an FHA insured mortgage to HUD.  The homebuyer must contribute one 
percent or $1,000, whichever is greater, toward the purchase price of the home.  The homebuyer must 
complete a homebuyer education class prior to receiving assistance.  The property must comply with HQS 
including a visual paint inspection.  Potential homebuyers are encouraged to have a professional home 
inspection completed by a third party, as the City does not warrant nor guarantee the condition of an existing 
home. Project delivery is also estimated in the total allocation for this program. 
 

Objective category:   Suitable Living Environment    Decent Housing    Economic Opportunity 

 Outcome category:   Availability/Accessibility    Affordability    Sustainability 

 Location/Target Area:  Within Pasco city limits, with priority placed on Census Tracts 201, 202, 203 and 204. 
 

 The primary purpose of the project is to help:  the Homeless    Persons with HIV/AIDS    
    Persons with Disabilities    Public Housing Needs  

 

 

 

 

 

 

 

 

Objective Number 
 DH 2 

Project ID 
2014-14 

HUD Matrix Code  
13 Direct Homeownership 
Assistance 

CDBG Citation  
  

Type of Recipient  
Government 

CDBG National Objective 
  

Start Date 
01/01/2014 

Completion Date 
12/31/2014 

Performance Indicator   
 04-Households 

Annual Units 
 10 

Performance Indicator 
Number of homebuyers with 
affordable loans  

Units Upon Completion 

 

 

Funding Sources: 
CDBG    

ESG  

HOME $116,365.33  

HOPWA  

Total Formula  

Prior Year Funds  

Assisted Housing   

PHA  

Other Funding   

Total $116,365.33   
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City Of Richland Certifications 
 
In accordance with the applicable statutes and the regulations governing the 
consolidated plan regulations, the jurisdiction certifies that: 
 
Affirmatively Further Fair Housing -- The jurisdiction will affirmatively further fair 
housing, which means it will conduct an analysis of impediments to fair housing choice 
within the jurisdiction, take appropriate actions to overcome the effects of any 
impediments identified through that analysis, and maintain records reflecting that 
analysis and actions in this regard. 
 
Anti-displacement and Relocation Plan -- It will comply with the acquisition and 
relocation requirements of the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, as amended, and implementing regulations at 49 CFR 
24; and it has in effect and is following a residential anti-displacement and relocation 
assistance plan required under section 104(d) of the Housing and Community 
Development Act of 1974, as amended, in connection with any activity assisted with 
funding under the CDBG or HOME programs.  
 
Drug Free Workplace -- It will or will continue to provide a drug-free workplace by: 
 
1. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensing, possession, or use of a controlled substance is 
prohibited in the grantee's workplace and specifying the actions that will be taken 
against employees for violation of such prohibition; 

 
2. Establishing an ongoing drug-free awareness program to inform employees 

about: 
 

(a) The dangers of drug abuse in the workplace; 
(b) The grantee's policy of maintaining a drug-free workplace; 
(c) Any available drug counseling, rehabilitation, and employee assistance 

programs; and 
(d) The penalties that may be imposed upon employees for drug abuse 

violations occurring in the workplace; 
 

3. Making it a requirement that each employee to be engaged in the performance of 
the grant be given a copy of the statement required by paragraph 1; 

 
4. Notifying the employee in the statement required by paragraph 1 that, as a 

condition of employment under the grant, the employee will: 
 

(a) Abide by the terms of the statement; and 
 

(b) Notify the employer in writing of his or her conviction for a violation of a 
criminal drug statute occurring in the workplace no later than five calendar 
days after such conviction; 

 
5. Notifying the agency in writing, within ten calendar days after receiving notice 

under subparagraph 4(b) from an employee or otherwise receiving actual notice 
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of such conviction.  Employers of convicted employees must provide notice, 
including position title, to every grant officer or other designee on whose grant 
activity the convicted employee was working, unless the federal agency has 
designated a central point for the receipt of such notices.  Notice shall include the 
identification number(s) of each affected grant; 

 
6. Taking one of the following actions, within 30 calendar days of receiving notice 

under subparagraph 4(b), with respect to any employee who is so convicted - 
 

(a) Taking appropriate personnel action against such an employee, up to and 
including termination, consistent with the requirements of the 
Rehabilitation Act of 1973, as amended; or 

 
(b) Requiring such employee to participate satisfactorily in a drug abuse 

assistance or rehabilitation program approved for such purposes by a 
Federal, State, or local health, law enforcement, or other appropriate 
agency; 

 
7. Making a good faith effort to continue to maintain a drug-free workplace through 

implementation of paragraphs 1, 2, 3, 4, 5 and 6. 
 

8. Place of Performance: 
Richland City Hall, 505 Swift Blvd., Richland, Benton County, WA  99352 
Richland Planning and Redevelopment, 840 Northgate, Richland, Benton 
County, WA  99352 

   
Anti-Lobbying -- To the best of the jurisdiction's knowledge and belief: 

 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of 

it, to any person for influencing or attempting to influence an officer or employee 
of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, 
loan, or cooperative agreement; 

 
2. If any funds other than Federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal contract, 
grant, loan, or cooperative agreement, it will complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its 
instructions; and 

 
3. It will require that the language of paragraph 1 and 2 of this anti-lobbying 

certification be included in the award documents for all sub-awards at all tiers 
(including subcontracts, sub-grants, and contracts under grants, loans, and 
cooperative agreements) and that all sub-recipients shall certify and disclose 
accordingly.  The jurisdiction is in compliance with restrictions on lobbying 
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required by 24 CFR Part 87, together with disclosure forms, if required by that 
part. 

 
Authority of Jurisdiction -- It possesses legal authority under State and local law to 
make grant submissions and to execute community development and housing programs 
and the jurisdiction’s governing body has duly adopted or passed as an official act a 
resolution, motion or similar action authorizing the person identified as the official 
representative of the grantee to submit the housing and community development plan 
and amendments thereto and all understandings and assurances contained therein, and 
directing and authorizing the person identified as the official representative of the 
grantee to act in connection with the submission of the housing and community 
development plan and to provide such additional information as may be required. 

 
Consistency with plan -- The housing activities to be undertaken with CDBG and 
HOME funds are consistent with the Consolidated Plan. 

 
Section 3 -- The jurisdiction will comply with section 3 of the Housing and Urban 
Development Act of 1968, and implementing regulations at 24 CFR Part 135.  
 
Applicable Laws – The jurisdiction will comply with the other provisions of the Acts 
covering programs covered by the Housing and Community Development Plan and with 
other applicable laws. 

 
 
 
   

Signature/Authorized Official          
        Cynthia D. Johnson 
 

              
      Date 

                                      
      City Manager, City of Richland   
      Title 
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Specific CDBG Certifications 
 
The Entitlement Community certifies that: 
 
Citizen Participation Plan – Prior to submission of its Housing and Community 
Development Plan to HUD, the jurisdiction is following a detailed citizen participation 
plan that satisfies the requirement of 24 CFR 91.105 and is in full compliance; 
 
Community Development Plan – The jurisdiction’s Housing and Community 
Development Plan identifies community development and housing needs and specifies 
both short-term and long-term community development objectives that have been 
developed in accordance with the primary objective of the statute authorizing the CDBG 
program, as described in 24 CFR 570.2/1/, and requirements of this part and 24 CFR 
part 570; 
 
Following a Plan – The jurisdiction is following a current Consolidated Plan that has 
been approved by HUD; 
 
Use of Funds – It has complied with the following criteria: 

1. The Action Plan for use of CDBG funds has been developed so as to give 
maximum feasible priority to activities which benefit low and moderate income 
families or aid in the prevention or elimination of slums or blight; (the projected 
use of funds may also include activities which the grantee certifies are designed 
to meet other community development needs having a particular urgency 
because existing conditions pose a serious and immediate threat to the health or 
welfare of the community, and other financial resources are not available); 

2. The aggregate use of CDBG funds received under Section 106 of the Housing 
and Community Development Act of 1974, as amended, and if applicable, under 
Section 108 of the same Act, during program year 2014, shall principally benefit 
persons of low and moderate income in a manner that ensures that not less than 
70 percent of such funds are used for activities that benefit such persons during 
such period; and 

3. The jurisdiction will not attempt to recover any capital costs of public 
improvements assisted in whole or in part with funds provided under Section 106 
of the Housing and Community Development Act of 1974, as amended, or with 
amounts resulting from a grantee under Section 108 of the same Act by 
assessing any amount against properties owned and occupied by persons of low 
and moderate income, including any fee charged or assessment made as a 
condition of obtaining access to such public improvements, unless: 

 
a. Funds received under Section 106 of the Housing and Community 

Development Act of 1974, as amended, are used to pay the 
proportion of such fee or assessment that relates to the capital 
costs of such public improvements that are financed from revenue 
sources other than under Title 1 of that Act; or 

b. For purposes of assessing any amount against properties owned 
and occupied by persons of moderate income, the grantee certifies 
to the Secretary that it lacks sufficient funds received under Section 
106 of the Housing and Community Development Act of 1974, as 
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amended, to comply with the requirements of subparagraph (1) 
above; 

 
Lead-Based Paint – Its notification, inspection, testing and abatement procedures 
concerning lead-based paint will comply with 570.608; 
 
Excessive Force – It has adopted and is enforcing: 
 
1. A policy prohibiting the use of excessive force by law enforcement agencies within 

its jurisdiction against any individuals engaged in non-violent civil rights 
demonstrations; 

 
2. A policy of enforcing applicable State and local laws against physically barring 

entrance to or exit from a facility or location which is the subject of such non-violent 
civil rights demonstrations within its jurisdiction. 

 
Compliance with Anti-discrimination Laws – The grant will be conducted and 
administered in conformity with Title VI of the Civil Rights Act of 1964 (42USC 2000d), 
the Fair Housing Act (42USC 3601-3619) and implementing regulations; and 
 
Compliance with Laws – The jurisdiction will comply with applicable laws. 
 
 
Signature/Authorized Official          

        Cynthia D. Johnson 
 

              
      Date 

                                      
      City Manager, City of Richland   
      Title 
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Appendix to Certifications 
 
 
Instructions Concerning Lobbying And Drug-Free Workplace Requirements: 
 
 
Lobbying Certification 
This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, Title 
31, of the U.S.Code.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 
 
Drug-Free Workplace Certification 
The certification with regard to the drug-free workplace is required by 24 CFR part 24, 
Subpart F. 
 
By signing and/or submitting this application or grant agreement, the grantee is 
providing the certification. 
 
The certification is a material representation of fact upon which reliance is placed when 
the agency awards the grant.  If it is later determined that the grantee knowingly 
rendered a false certification, or otherwise violates the requirements of the Drug-Free 
Workplace Act, HUD, in addition to any other remedies available to the Federal 
Government, may take action authorized under the Drug-Free Workplace Act. 
 
Workplaces under grants, for grantees other than individuals, need not be identified on 
the certification.  If known, they may be identified in the grant application.  If the grantee 
does not identify the workplaces at the time of application, or upon award, if there is no 
application, the grantee must keep the identity of the workplace(s) on file in its office 
and make the information available for Federal inspection.  Failure to identify all known 
workplaces constitutes a violation of the grantee’s drug-free workplace requirements. 
 
Workplace identifications must include the actual address of buildings (or parts of 
buildings) or other sites where work under the grant takes place.  Categorical 
descriptions may be used (e.g., all vehicles of a mass transit authority or State highway 
department while in operation, State employees in each local unemployment office, 
performers in concert halls or radio stations.) 
 
If the workplace identified to the agency changes during the performance of the grant, 
the grantee shall inform the agency of the change(s), if it previously identified the 
workplaces in question (see paragraph three). 
 
Place of performance shall include 505 Swift Blvd. and 840 Northgate, City of Richland, 
County of Benton, State of Washington, 99352. 
 
Definitions of terms in the Nonprocurement Suspension and Debarment common rule 
and Drug-Free Workplace common rule apply to this certification.  Grantees’ attention is 
called, in particular, to the following definitions from these rules: 
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“Controlled substance” means a controlled substance in Schedules I through V of the 
Controlled Substances Act (21 U.S.C. 812) and as further defined by regulation (21 
CFR 1308.11 through 1308.15); 
 
“Conviction” means a finding of guilt (including a plea of nolo contendere) or imposition 
of sentence, or both, by any judicial body charged with the responsibility to determine 
violations of the Federal or State criminal drug statutes; 
 
“Criminal drug statute” means a Federal or non-Federal criminal statute involving the 
manufacture, distribution, dispensing, use, or possession of any controlled substance; 
 
“Employee” means the employee of a grantee directly engaged in the performance of 
work under a grant, including: (i) All “direct charge” employees; (ii) all “indirect charge” 
employees unless their impact or involvement is insignificant to the performance of the 
grant; and (iii) temporary personnel and consultants who are directly engaged in the 
performance of work under the grant and who are not on the grantee’s payroll.  This 
definition does not include workers not on the payroll of the grantee (e.g., volunteers, 
even if used to meet a matching requirement; consultants or independent contractors 
not on the grantee’s payroll; or employees of sub-recipients or subcontractors in 
covered workplaces). 
 
 
 Signature/Authorized Official         
      Cynthia D. Johnson 
 
              
      Date 
                                      
      City Manager, City of Richland   
      Title 
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Tri-Cities Home Consortium Specific Home Certifications 
 
 
The HOME participating jurisdiction certifies that: 
 
Tenant Based Rental Assistance – If the participating jurisdiction intends to provide 
tenant-based rental assistance: 
 
The use of HOME funds for tenant-based rental assistance is an essential element of 
the participating jurisdiction’s consolidated plan for expanding the supply, affordability, 
and availability of decent, safe, sanitary, and affordable housing. 
 
Eligible Activities and Costs – It is using and will use HOME funds for eligible 
activities and costs, as described in 24 CFR 92.205 through 92.209 and that it is not 
using and will not use HOME funds for prohibited activities, as described in 92.214. 
 
Appropriate Financial Assistance – Before committing any funds to a project, it will 
evaluate the project in accordance with the guidelines that it adopts for this purpose and 
will not invest any more HOME funds in combination with other Federal assistance than 
is necessary to provide affordable housing. 
 
 
 
Signature/Authorized Official          
      Cynthia D. Johnson 
 
              
      Date 
                                      
      City Manager, City of Richland   
      Title 
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Appendix A 
 
 
 
 

Application for Federal Assistance 
CDBG SF-424 
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/CDBG                         Version 02 

*1.  Type of Submission: 

  Preapplication 

  Application 

  Changed/Corrected Application 

*2.  Type of Application 

  New 

  Continuation 

 Revision  

* If Revision, select appropriate letter(s) 

                          

*Other (Specify) 

        

3.  Date Received :  4.  Applicant Identifier: 

                

5a.  Federal Entity Identifier: 

City of Richland, UOG 531314 

*5b.  Federal Award Identifier: 

B-14-MC-53-0002 

State Use Only: 

6.  Date Received by State:         7.  State Application Identifier:        

8.  APPLICANT INFORMATION:  

*a.  Legal Name:  City of Richland, Washington    

*b.  Employer/Taxpayer Identification Number (EIN/TIN): 

91-6015119   

*c.  Organizational DUNS: 

071850283   

d.  Address: 

*Street 1:  505 Swift Blvd., P.O. Box 190, MS 19    

  Street 2:           

*City:   Richland    

  County:  Benton    

*State:   WA    

   Province:           

 *Country:  USA    

*Zip / Postal Code 99352    

e.  Organizational Unit: 

Department Name: 

Community and Development Services 

Division Name: 

Planning and Redevelopment 

 f.  Name and contact information of person to be contacted on matters involving this application: 

Prefix:          *First Name:    Michelle    

Middle Name: L.   

*Last Name: Burden   

Suffix:          

Title:  CDBG/HOME Administrator   

 Organizational Affiliation: 

Planning and Redevelopment     

 *Telephone Number:   (509) 942-7580     Fax Number:  (509) 942-7764   

 *Email:    mburden@ci.richland.wa.us   
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/CDBG          Version 02 

*9. Type of Applicant 1: Select Applicant Type: 

 C. City or Township Government 

Type of Applicant 2:  Select Applicant Type: 

           

Type of Applicant 3:  Select  Applicant Type: 

           

*Other (Specify) 

      

*10 Name of Federal Agency: 

U.S. Department of Housing and Urban Development 

11. Catalog of Federal Domestic Assistance Number: 

14-218   

CFDA Title: 

Community Development Block Grant/Entitlement Grant    

 

*12  Funding Opportunity Number: 

N/A   

 

*Title: 

         

 

 

13. Competition Identification Number: 

N/A   

Title: 

         

 

14. Areas Affected by Project (Cities, Counties, States, etc.): 

City of Richland, Benton County, Washington State 

 

*15.  Descriptive Title of Applicant’s Project: 

City of Richland 2014 Community Development Block Grant Program 

 

 

 

 

 

OMB Number:  4040-0004 

Expiration Date:  04/30/2013 
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Application for Federal Assistance SF-424/CDBG          Version 02 

16. Congressional Districts Of: 

*a. Applicant:  WA04      *b. Program/Project:  WA04 

17.  Proposed Project: 

*a. Start Date:  01/01/2014      *b. End Date:  12/31/2014 

18. Estimated Funding ($): 

*a.  Federal 

*b.  Applicant 

*c.  State 

*d.  Local 

*e.  Other 

*f.  Program Income 

*g.  TOTAL 

$221,943  

      

      

      

   $90,000 

$311,943 

 

 

 

*19.  Is Application Subject to Review By State Under Executive Order 12372 Process? 

  a.  This application was made available to the State under the Executive Order 12372 Process for review on       

  b. Program is subject to E.O. 12372 but has not been selected by the State for review. 

  c.  Program is not covered by E. O. 12372 

*20.  Is the Applicant Delinquent On Any Federal Debt?  (If “Yes”, provide explanation.) 

  Yes    No  

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge.  I also provide the required assurances** and agree to comply 
with any resulting terms if I accept an award.  I am aware that any false, fictitious, or fraudulent statements or claims may subject 
me to criminal, civil, or administrative penalties.  (U. S. Code, Title 218, Section 1001) 

  ** I AGREE 

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or 
agency specific instructions 

Authorized Representative: 

Prefix:  Ms.    *First Name:  Cynthia                      

Middle Name: D.    

*Last Name: Johnson    

Suffix:           

*Title:  City Manager, City of Richland   

*Telephone Number:  (509) 942-7381 Fax Number:  (509) 942-7379   

* Email:  cjohnson@ci.richland.wa.us 

*Signature of Authorized Representative:        *Date Signed:         

Authorized for Local Reproduction 
Standard Form 424 (Revised 10/2005) 

 
Prescribed by OMB Circular A-102 
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/CDBG          Version 02 

*Applicant Federal Debt Delinquency Explanation 

The following should contain an explanation if the Applicant organization is delinquent of any Federal Debt.   

N/A 
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Appendix B 
 

 
 
 

Application for Federal Assistance 
HOME SF-424 
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/HOME                         Version 02 

*1.  Type of Submission: 

  Preapplication 

  Application 

  Changed/Corrected Application 

*2.  Type of Application 

  New 

  Continuation 

 Revision  

* If Revision, select appropriate letter(s) 

                          

*Other (Specify) 

        

3.  Date Received :  4.  Applicant Identifier: 

                

5a.  Federal Entity Identifier: 

City of Richland, UOG 531314 

*5b.  Federal Award Identifier: 

M-14-DC-53-0202 

State Use Only: 

6.  Date Received by State:         7.  State Application Identifier:        

8.  APPLICANT INFORMATION:  

*a.  Legal Name:  City of Richland, Washington    

*b.  Employer/Taxpayer Identification Number (EIN/TIN): 

91-6015119   

*c.  Organizational DUNS: 

071850283   

d.  Address: 

*Street 1:  505 Swift Blvd., P.O. Box 190, MS 19    

  Street 2:           

*City:   Richland    

  County:  Benton    

*State:   WA    

   Province:           

 *Country:  USA    

*Zip / Postal Code 99352    

e.  Organizational Unit: 

Department Name: 

Community and Development Services 

Division Name: 

Planning and Redevelopment 

 f.  Name and contact information of person to be contacted on matters involving this application: 

Prefix:          *First Name:    Michelle   

Middle Name: L.   

*Last Name: Burden   

Suffix:          

Title:  CDBG/HOME Administrator   

 Organizational Affiliation: 

Planning and Redevelopment     

 *Telephone Number:   (509) 942-7580     Fax Number:  (509) 942-7764   

 *Email:    mburden@ci.richland.wa.us  
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/HOME          Version 02 

*9. Type of Applicant 1: Select Applicant Type: 

 C. City or Township Government 

Type of Applicant 2:  Select Applicant Type: 

           

Type of Applicant 3:  Select  Applicant Type: 

           

*Other (Specify) 

      

*10 Name of Federal Agency: 

U.S. Department of Housing and Urban Development 

11. Catalog of Federal Domestic Assistance Number: 

14-239   

CFDA Title: 

HOME Investment Partnership Program    

 

*12  Funding Opportunity Number: 

N/A   

 

*Title: 

         

 

 

13. Competition Identification Number: 

N/A   

Title: 

         

 

 

14. Areas Affected by Project (Cities, Counties, States, etc.): 

City of Richland, Benton County, Washington State 

 

 

 

*15.  Descriptive Title of Applicant’s Project: 

City of Richland, Lead Entity for Tri-Cities HOME Consortium, 2014 Home Program 
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Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424/HOME          Version 02 

16. Congressional Districts Of: 

*a. Applicant:  WA04      *b. Program/Project:  WA04 

17.  Proposed Project: 

*a. Start Date:  01/01/2014     *b. End Date:  12/31/2014 

18. Estimated Funding ($): 

*a.  Federal 

*b.  Applicant 

*c.  State 

*d.  Local 

*e.  Other (ADDI) 

*f.  Program Income 

*g.  TOTAL 

$465,461  

      

      

 

 $100,000 

$565,461 

 

 

 

*19.  Is Application Subject to Review By State Under Executive Order 12372 Process? 

  a.  This application was made available to the State under the Executive Order 12372 Process for review on       

  b. Program is subject to E.O. 12372 but has not been selected by the State for review. 

  c.  Program is not covered by E. O. 12372 

*20.  Is the Applicant Delinquent On Any Federal Debt?  (If “Yes”, provide explanation.) 

  Yes    No  

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge.  I also provide the required assurances** and agree to comply 
with any resulting terms if I accept an award.  I am aware that any false, fictitious, or fraudulent statements or claims may subject 
me to criminal, civil, or administrative penalties.  (U. S. Code, Title 218, Section 1001) 

  ** I AGREE 

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or 
agency specific instructions 

Authorized Representative: 

Prefix:  Ms.    *First Name:  Cynthia                      

Middle Name: D.    

*Last Name: Johnson    

Suffix:           

*Title:  City Manager, City of Richland   

*Telephone Number:  (509) 942-7381 Fax Number:  (509) 942-7379   

* Email:  cjohnson@ci.richland.wa.us 

*Signature of Authorized Representative:        *Date Signed:         

Authorized for Local Reproduction 
Standard Form 424 (Revised 10/2005) 

Prescribed by OMB Circular A-102 
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OMB Number:  4040-0004 

Expiration Date:  04/30/2013 

Application for Federal Assistance SF-424            Version 02 

*Applicant Federal Debt Delinquency Explanation 

The following should contain an explanation if the Applicant organization is delinquent of any Federal Debt.   

N/A 
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Contract/Agreement/LeaseDocument Type:

City ManagerDepartment:

RES NO. 59-14, AUTHORIZATION TO RENEW THE HANFORD COMMUNITIES INTERLOCAL AGREEMENTSubject:

59-14Ordinance/Resolution: Reference:

Approve Resolution No. 59-14, to authorize the City Manager to sign and executive the Hanford Communities Interlocal
Agreement.

Recommended Motion:

The Hanford Communities organization was established in 1994 with the adoption of an Interlocal Agreement with a five-year
duration.  The Agreement has been extended three times since then.  Richland was designated as the Operating Jurisdiction
because it is “the primary residence of the Hanford Workforce.”

The Hanford Communities organization has been very successful and has experienced increased visibility.  All of the
jurisdictions have been actively involved in activities of the Hanford Communities.

The Hanford Communities organization has become effective in advocating the positions of elected officials regarding the
environmental clean-up and economic transition of the Hanford Site. The organization has increased its credibility locally, in
Olympia and in Washington, D.C.  Staff proposes extension of the term of the Interlocal for another five-years.  Richland,
continues to be home to a large majority of the Hanford Workforce, should continue as the Operating Jurisdiction for the
organization.

Summary: 

There is no fiscal impact, other than continuation of current budget levels, nor substantial change in the content
of the Interlocal Agreement. The new document simply extends the term of the agreement for an additional five
years. Some minor wording changes have been made at the direction of attorneys for the jurisdictions.

C10Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 01, 15:04:01 GMT-0700 2014City Manager Approved:

Key 3 - Economic VitalityKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Proposed Resolution
2) HANFORD COMMUNITIES - Interlocal Agreement 2014

Attachments:



Adopted 5/6/14 1 Resolution No. 59-14  

RESOLUTION NO. 59-14 
 

A RESOLUTION of the City of Richland authorizing the 
execution of an Interlocal Cooperation Agreement between 
the Cities of Richland, Kennewick, and Pasco and the 
Counties of Benton and Franklin, renewing the existing 
Hanford Communities Agreement. 

 
 WHEREAS, the Interlocal Cooperation Act, RCW 39.34 allows public agencies to 
make the most efficient use of their powers by enabling them to cooperate with each other 
on the basis of mutual advantage to provide services and facilities that will best meet the 
needs of each community; and 
 

WHEREAS, environmental contamination at Hanford and the U.S. Department of 
Energy’s consequential environmental remediation and waste management activities 
impose numerous health, safety, and socio-economic impacts on the well-being of the 
residents of Richland, Kennewick, Pasco, West Richland, and unincorporated portions of 
Benton and Franklin Counties; and 

 
WHEREAS, the vast majority of those who work at Hanford live in and around the 

Cities of Richland, Kennewick, and Pasco and the counties therein; and 

 

WHEREAS, the cities of Richland, Kennewick, and Pasco, and the counties of 
Benton and Franklin (“Participating Jurisdictions”) entered in to a five-year Interlocal 
Agreement in 1994, establishing the Hanford Communities organization, to review, 
evaluate and monitor conditions at Hanford and policies, programs and operations of the 
Department of Energy (DOE) and others in regard to Hanford; and 

 
WHEREAS, said Interlocal Agreement was renewed in 1999, 2004, and 2009; and 
 
WHEREAS, Hanford Communities has become very effective in advocating the 

positions of elected officials regarding the environmental clean-up and economic transition 
of the Hanford Site; and 

 
WHEREAS, it is recommended that said Interlocal Agreement be extended for an 

additional five-year period, to December 31, 2019. 
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Richland 
authorizes the Mayor to sign and execute an Interlocal Agreement between the Cities of 
Richland, Kennewick, Pasco, and West Richland, and the Counties of Benton and 
Franklin, extending the term date of the existing Agreement to December 31, 2019. 

 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
  
  
 
 
 



Adopted 5/6/14 2 Resolution No. 59-14  

 
 
 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DAVID W. ROSE 
Mayor 

 
 
ATTEST: APPROVED AS TO FORM: 

 
 

MARCIA HOPKINS HEATHER KINTZLEY 
City Clerk City Attorney 



 

 

AN INTERLOCAL COOPERATION AGREEMENT BETWEEN ELIGIBLE LOCAL  

GOVERNMENTS TO REVIEW, EVALUATE, AND MONITOR CONDITIONS AND  

OPERATIONS AT THE HANFORD NUCLEAR RESERVATION (HANFORD) 

THAT DIRECTLY AFFECT THESE 

 

“HANFORD COMMUNITIES” 

 
This INTERLOCAL AGREEMENT, effective the 1st day of January, 2015, is hereby 

entered into by and between the City of Richland, City of Kennewick, City of Pasco, City of 
West Richland, and the Counties of Benton and Franklin (hereinafter referred to as 
“Participating Jurisdictions”). 

 

 WHEREAS, the Interlocal Cooperation Act, RCW 39.34 allows public agencies to make 
the most efficient use of their powers by enabling them to cooperate with each other on the 
basis of mutual advantage to provide services and facilities that will best meet the needs of 
each community; and 
 

 WHEREAS, environmental contamination at Hanford and the U.S. Department of 
Energy’s consequential environmental remediation and waste management activities impose 
numerous health, safety, and socio-economic impacts on the well-being of the residents of 
Richland, Kennewick, Pasco, West Richland, and unincorporated portions of Benton and 
Franklin Counties; and 
 

 WHEREAS, the vast majority of those who work at Hanford live in and around the Cities 
of Richland, Kennewick, Pasco, and West Richland; and the counties therein; and 
 

 WHEREAS, although each jurisdiction fully reserves the right to pursue its own interests 
with regard to Hanford, through joint utilization of personnel and other resources these 
jurisdictions are desirous of entering into a program to review, evaluate and monitor conditions 
at Hanford and policies, programs and operations of the Department of Energy (DOE) and 
others in regard to Hanford, 
 

 NOW THEREFORE, in consideration of the mutual covenants contained herein, it is 
agreed in accordance with the provisions of RCW 39.34.030 as follows: 

 

I.   PURPOSE 
 
 The purpose of this Agreement is to make available jointly to the Participating 
Jurisdictions technical, analytical, and other resources to review, evaluate and monitor 
conditions at Hanford such as cleanup, workforce and community transition. Information will 
also be made available regarding policies, programs and operations of the DOE and others with 
regard to Hanford, and to enhance citizen understanding of such. To that end, the Participating 
Jurisdictions have established and periodically renew this Interlocal Cooperation Agreement 
creating an organization to be known as the “HANFORD COMMUNITIES” to: 
 

1. Coordinate efforts concerning Hanford activities and issues requiring local 
government interaction or participation between the Hanford Communities, the 
DOE, local, state, and national agencies; 
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2. Interact with the DOE, the Washington State Department of Ecology, the U. S. 
Environmental Protection Agency, and others regarding Hanford environmental 
contamination, remediation, waste management, response to emergencies, and 
work force and site transition issues; 

 
3. Evaluate reports, findings, and recommendations regarding ongoing, planned 

and possible cleanup and waste management activities at Hanford, including 
actual or potential environmental and socio-economic impacts on the Hanford 
Communities or individual Participating Jurisdictions; 

 
4. Prepare special studies, assessments, surveys, and related efforts regarding 

Hanford for the use of the Hanford Communities or  individual Participating 
Jurisdictions and/or to further public information and enhance citizen 
understanding of Hanford-related issues; and 

 
5. Prepare and issue position papers, give testimony, and sponsor other activities 

designed to inform the public about environmental, waste management, 
emergency  management, and site transition activities; and 

 
6. Prepare and present issue papers and sponsor activities in support of workforce 

and community transition issues. 
 
 

II.    ORGANIZATION 

 

A. Eligibility: Full membership in the Hanford Communities Interlocal is limited to the cities 
of Richland, Kennewick, Pasco, West Richland, Benton and Franklin Counties.  Affiliate 
memberships are open to local government entities other than general purpose 
governments. Affiliate members will not have voting seats on the Governing or 
Administrative Boards. 

 

B. Governing Board: The governing bodies of each Participating Jurisdiction shall identify 
one (1) elected legislative representative from its governing body to serve on the 
Governing Board of the Hanford Communities. Governing Board members shall focus 
on addressing issues at the policy level and shall advocate positions consistent with the 
annual Issue Agenda.  

 

C. Administrative Board: The chief administrative officers, or designees, of the 
Participating Jurisdictions shall constitute the Administrative Board of the Hanford 
Communities. Administrative Board members shall address the day-to-day activities of 
the Hanford Communities consistent with executing the policy decisions made by the 
Governing Board. 

 

D. Operating Jurisdiction: One of the Participating Jurisdictions shall be designated as 
the Operating Jurisdiction and assigned responsibilities for carrying out the items 
enumerated in “Section I – Purpose” on behalf of the Hanford Communities. The 
Operating Jurisdiction’s rules, regulations, and ordinances, unless otherwise specifically 
provided for, apply to the Interlocal. Employees of the Interlocal are employees of the 
Operating Jurisdiction, which shall provide all necessary support services. The 
Operating Jurisdiction shall administer the Hanford Communities budget, from which 
authorized program expenses shall be reimbursed. The Operating Jurisdiction shall 
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provide these reimbursed services at no administrative charge to participants of this  
Interlocal Agreement. 

 

E. Officers: There shall be a Chairperson and Vice-chairperson for the Governing Board 
and the Administrative Board, respectively. The Chairperson and Vice-chairperson shall 
be elected from among the membership of each board to serve one-year terms effective 
January 1 of each year.  

 

III.    ADMINISTRATION   

 

A. Budget Preparation: The Operating Jurisdiction shall prepare a budget in accordance 
with its budget cycle based upon policies adopted by the Governing Board. The budget 
shall be approved by the Governing Board of the Hanford Communities. 

 

B. Funding: Funds necessary to carry out this Agreement shall come from Participating 
Jurisdiction assessments and federal, state, and other grants. Assessments shall be 
based on a funding formula approved by the Hanford Communities Administrative 
Board. 

 

C. Meetings: The Governing Board shall meet annually to approve the Hanford 
Communities budget and Issue Agenda for the coming year, and other times as needed. 
The Administrative Board will meet as needed, however, in no event less frequently than 
quarterly during each calendar year. Meetings of the Hanford Communities Governing 
Board shall be subject to the Washington Open Public Meetings Act. 

 

D. Dispute Resolution: Disputes between or among the Participating Jurisdictions and 
affiliated members regarding the breach, interpretation or enforcement of this 
Agreement shall be first addressed by the parties in a good faith effort to resolve the 
dispute. Any remaining disputes shall be resolved by binding arbitration in accordance 
with RCW 7.04A and the Mandatory Rules of Arbitration. 

 

E. Liability:  To the extent any liability exceeds the insurance coverage of the Operating 
Jurisdiction, each remaining Participating Jurisdiction shall be jointly liable for the 
balance of claim in the same ration as their percentage contribution is to the annual 
budget. 

 

IV.    DURATION OF THE AGREEMENT 

 
 This Agreement shall be effective the 1st day of January, 2015 when signed by the 
Participating Jurisdictions and shall continue through December 31, 2019. The term of this 
Agreement may be extended thereafter with the written approval of the Participating 
Jurisdictions. 
 

V.    OWNERSHIP OF PROPERTY 

 
 All property, real and personal, acquired with Hanford Communities funds to carry out 
the purposes of this Agreement shall be the property of the Hanford Communities. Real and 
personal property owned by the Operating Jurisdiction and used to service its contract with the 
Hanford Communities shall remain the property of the Operating Jurisdiction. In the event any 
property becomes surplus or upon partial or complete termination of this Agreement, property 
of the Hanford Communities shall be sold and the proceeds shall be divided between the 
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Participating Jurisdictions in the same ratio as their percentage of contribution is to the annual 
budget.  
 
      All documents, studies, and issue papers prepared for or on behalf of the Hanford 
Communities shall be available to Participating Jurisdictions and affiliates for all purposes, and 
shall constitute a public record pursuant to Title 42.56 RCW upon its public citation in 
connection with any action of Participating Jurisdictions or affiliates. The Operating Jurisdiction 
shall serve as the public records officer. 
 

VI.    AMENDMENT 

 
 The Agreement may be amended upon written approval of a majority of the Governing 
Board.  
 

VII.    WITHDRAWAL 

 
 A jurisdiction may withdraw without penalty from this Agreement effective December 31 
of any year, provided written notice is given to the Administrative Board no later than the 
preceding June 30. 
 
 
 
_____________________    ________, 2014 __________________   _______, 2014 
Mayor David W. Rose                        Mayor Steve C. Young                    
City of Richland City of Kennewick 
 
 
 
_____________________    ________, 2014 __________________    _______, 2014 
Mayor Matt Watkins                   Chairman Rick Miller 
City of Pasco  Franklin County Board of Commissioners 
 
 
 
_____________________    ________, 2014   
Chairman James R. Beaver  
Benton County Board of Commissioners 
 
 
 
_____________________    ________, 2014 
Cynthia D. Johnson 
Richland City Manager 
 
 

 

APPROVED AS TO FORM 
 
 
_____________________     
Heather Kintzley 
Richland City Attorney 



ResolutionDocument Type:

Public WorksDepartment:

RESOLUTION NO. 61-14, CONSULTANT AGREEMENT FOR WASTEWATER PLANT SOLIDS PROCESSSubject:

61-14Ordinance/Resolution: Reference:

Approve Resolution No. 61-14, authorizing the City Manager to sign and execute a Consultant Agreement with CH2M Hill to
complete engineering design services for the Waste Water Treatment Facility Solids Upgrade Project in an amount not to
exceed $247,193.

Recommended Motion:

The Waste Water Treatment Facility was originally constructed in 1985. The solids handling equipment has reached the end of
its service life and was identified by staff for replacement.  This project was funded in the 2014 - 2030 Capital Improvement
Plan.

This agreement will allow City staff to work with CH2M Hill to validate selected equipment technology and complete engineering
design as needed to complete the Solids Upgrade Project.

City staff selected CH2M Hill as the most qualified firm from it's Professional Services roster. Staff has negotiated the proposed
agreement and believes it represents a good value to the City. Staff recommends approval of this contract.

Summary: 

The total cost of the consultant agreement for engineering design services will not exceed $247,193. Funding
for this effort was previously approved by Council with approval of the 2014-2030 Capital Improvement Plan,
page 116, in the amount of $1,800,000.

C12Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 01, 15:14:49 GMT-0700 2014City Manager Approved:

Key 2 - Infrastructure & FacilitiesKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) RES 61-14 Approving Consultant Agreement with CH2M
Hill
2) WWTF Solids Upgrade - Consultant Agrmt - CH2M Hill

Attachments:



Adopted 5/6/14 1 Resolution No. 61-14  

RESOLUTION NO. 61-14 
 

A RESOLUTION of the City of Richland authorizing the 
execution of a Consultant Agreement with CH2M Hill f o r  
engineering design services for the Wastewater Treatment 
Facility Solids Upgrade. 

 
WHEREAS, the City of Richland constructed the Wastewater Treatment Facility 

in 1985; and 
 

WHEREAS, the City staff recommends upgrading solids equipment to replace 
the original equipment installed that has reached the end of its service life; and 
 

WHEREAS, the 2014–2030 Capital Improvement Plan included funding 
estimated to support a Solids Equipment Upgrade at the Wastewater Treatment 
Facility; and 

 
WHEREAS, City staff solicited proposals from five firms from its professional 

services roster and determined CH2M Hill to be the most qualified firm to conduct the 
design.  A scope of work and project budget was negotiated with CH2M Hill; and 

 
WHEREAS, City staff recommends proceeding with the proposed contract 

because the negotiated agreement fulfills the engineering design needs at a reasonable 
price.  
 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 
Richland authorizes the City Manager to sign and execute the Consultant Agreement 
between the City and CH2M Hill for the Wastewater Treatment Facility Solids Upgrade. 

 
BE IT FURTHER RESOLVED that this resolution shall take effect immediately.  
 
ADOPTED by the City Council of the City of Richland at a regular meeting on the 

6th day of May, 2014. 
 
 

 

DAVID W. ROSE 
Mayor 

 
 
 
ATTEST: APPROVED AS TO FORM: 

 
 

MARCIA HOPKINS HEATHER KINTZLEY 
City Clerk City Attorney 
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AGREEMENT BETWEEN CITY AND CONSULTANT 
 

THIS AGREEMENT, entered into this ___ day of ________ , 2014 by and between the City 
of Richland, 505 Swift Ave., Richland, Washington, (hereinafter referred to as the "City"), and  
CH2M Hill, 295 Bradley Blvd., Suite 300, Richland, WA (hereinafter referred to as the 
"Consultant"). 
 
 

WITNESSETH: 
 
1) SCOPE OF WORK 

a) The Consultant shall furnish all services, labor and related equipment necessary to conduct 
and complete the work as designated in this Agreement. The Consultant shall provide 
design services for the Wastewater Treatment Facility Solids Upgrade project. 
 

b) The following exhibit(s) are attached hereto and made a part of this Agreement: 
(i) Exhibit A: Scope of Work 
 

c) This Agreement consists of this Agreement, the above referenced Exhibit(s) and other 
documents listed below. These form the entire Agreement between the parties, and are 
fully integrated into this Agreement as if stated or repeated herein. In the event of a conflict 
between documents the order of precedence will be the order listed below.  An 
enumeration of the Agreement documents is set forth below: 

(i) City of Richland Agreement No. ________ 
(ii) Exhibit A: Scope of Work 
(iii) City Richland RFP 14-13 
(iv) Exhibit B: RFP 14-13 proposal response submitted by CH2M Hill dated 

March 14, 2014 
 

 
2) GENERAL REQUIREMENTS 

a) The Consultant shall attend status, progress, and coordination meetings with the 
designated City of Richland representatives, or such federal, community, state, city or 
county officials, groups or individuals as may be requested by the City.  If additional 
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meetings are requested, the City will provide the Consultant sufficient notice prior to those 
meetings requiring Consultant participation.  
 

b) The Consultant shall prepare a monthly progress report if requested, in a form approved by 
the City, that will outline in written and/or graphical form the various phases and the order of 
performance of the work in sufficient details so that the progress of the work can easily be 
evaluated.  

 
3) TIME FOR BEGINNING AND COMPLETION 

The Consultant shall not begin any work under the terms of this Agreement until authorized 
in writing by the City. Consultant agrees to use best efforts to complete all work described 
under this Agreement by December 31, 2014. 

 
4) PAYMENT 

a) For services rendered under this Agreement, the City shall pay the Consultant an amount 
not to exceed two hundred forty seven thousand one hundred ninety three dollars 
($247,193.00), as detailed in the cost estimate in Exhibit A, Attachment C, to complete the 
services rendered under this Agreement.  Payment as identified in this section shall be full 
compensation for all work performed or services rendered, and for all labor, materials, 
supplies, equipment, and incidentals necessary to complete the work specified in Exhibit 
A, Scope of Work. 

 
b) Invoices not in dispute by the City will be paid net thirty (30) days and shall reference the 

contract number and/or purchase order applicable to the work. The invoice shall provide 
sufficient detail on the work being billed and include detailed receipts for any invoices 
 

c) Partial payments to cover the percentage of work completed may be requested by the 
Consultant. These payments shall not be more than one (1) per month. 
 

d) Pre-approved travel, meals and lodging will be reimbursed at cost and only when 
consultant travels at least 150 miles per one way trip. Reimbursable expenses are limited to 
the following: coach airfare, ground transportation (taxi, shuttle, car rental), hotel 
accommodations at the government rate, personal or company vehicle use at the then-
current federal mileage rate, and meals at the current federal per-diem meal allowance or 
up to the current federal per-diem with detailed receipts, no alcohol, and a 20% maximum 
gratuity. 

 
e) Reimbursement for extra services/reimbursable expenses are not authorized under this 

Agreement unless detailed in the Scope of Work or agreed upon in writing as a modification 
to this Agreement. 
 

f) The Consultant will allow access to the City, the State of Washington, the Federal Grantor 
Agency, the Comptroller General of the United States, or any of their duly authorized 
representatives to any books, documents, papers, and records which are directly pertinent 
to the specific contract for the purpose of making audit, examination, excerpts, and 
transcriptions.  Unless otherwise provided, said records must be retained for three years 
from the date of receipt of final payment.  If any litigation, claim, or audit arising out of, in 
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connection with, or relating to this contract is initiated before the expiration of the three-year 
period, the records shall be retained until such litigation, claim, or audit involving the 
records is completed. 
 

5) INDEPENDENT CONTRACTOR 
a) The Consultant, and any and all employees of the Consultant engaged in the performance 

of any work or services required of the Consultant under this Agreement, are independent 
contractors and shall not be considered employees of the City.  Any and all claims that 
arise at any time under any Workers’ Compensation Act on behalf of said employees while 
so engaged shall be the sole obligation and responsibility of the Consultant.  

 
6) OWNERSHIP OF DOCUMENTS 

All designs, drawings, specifications, documents, reports and other work products prepared 
pursuant to this Agreement, shall become the property of the City upon payment to the 
Consultant of the fees set forth in this Agreement.  The City acknowledges the Consultant’s 
plans and specifications, including all documents on electronic media, as instruments of 
professional services. The plans and specifications prepared under this Agreement shall 
become the property of the City upon completion of the services and payment in full of all 
payment due to the Consultant.  The City may make or permit to be made any modifications to 
the plans and specifications without the prior written authorization of the Consultant. The City 
agrees to waive any claim against the Consultant arising from any unauthorized reuse of the 
plans and specifications, and to indemnify and hold the Consultant harmless from any claim, 
liability or cost arising or allegedly arising out of any reuse of the plans and specifications by the 
City or its agent not authorized by the Consultant. 

 
7) TERMINATION 

a) This Agreement may be terminated by either party upon thirty (30) days’ written notice. In 
the event this contract is terminated by the Consultant, the City shall be entitled to 
reimbursement of costs occasioned by such termination by the Consultant. In the event the 
City terminates this Agreement, the City shall pay the Consultant for the work performed, 
which shall be an amount equal to the percentage of completion of the work as mutually 
agreed between the City and the Consultant. 
 

b) If any work covered by this Agreement shall be suspended or abandoned by the City before 
the Consultant has completed the assigned work, the Consultant shall be paid an amount 
equal to the costs incurred up to the date of termination or suspension as mutually agreed 
upon between the City and the Consultant. 

 
8) DISPUTE RESOLUTION 

a) The City and the Consultant agree to negotiate in good faith for a period of thirty (30) days 
from the date of notice of all disputes between them prior to exercising their rights under 
this Agreement, or under law. 

 
b) All disputes between the City and the Consultant not resolved by negotiation between the 

parties may be arbitrated only by mutual agreement of the City and the Consultant. If not 
mutually agreed to resolve the claim by arbitration, the claim will resolved by legal action.  
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9) DEBARMENT CERTIFICATION 
The Consultant certifies that neither the Consultant nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participating in this contract by any federal  or state department or agency. Further, the 
Consultant agrees not to enter into any arrangements or contracts related to completion of the 
work contemplated under this Agreement with any party that is on the “General Service 
Administration List of Parties Excluded from Federal Procurement or Non-procurement 
Programs” which can be found at:  

www.sam.gov and  
http://www.lni.wa.gov/TradesLicensing/PrevWage/AwardingAgencies/default.asp   

 
10) VENUE, APPLICABLE LAW AND PERSONAL JURISDICTION 

In the event that either party deems it necessary to initiate a legal action to enforce any right or 
obligation under this Agreement, the parties agree that any such action shall be initiated in the 
Superior Court of the State of Washington situated in Benton County. The parties agree that all 
questions shall be resolved by application of Washington law, and that the parties to such 
action shall have the right of appeal from such decision of the Superior Court in accordance 
with the laws of the State of Washington. The Consultant hereby consents to the personal 
jurisdiction of the Superior Court of the State of Washington situated in Benton County. 

 
11) ATTORNEY’S FEES 

The parties agree that should legal action be necessary to enforce any of the provisions of 
this Agreement, that the prevailing party will be awarded costs and reasonable attorney’s 
fees, including those on appeal if appeal is taken, in accordance with State law.  

 
12) INSURANCE 

The Consultant shall procure and maintain for the duration of the Agreement insurance 
against claims for injuries to persons or damage to property which may arise from or in 
connection with the performance of the work hereunder by the Consultant, its agents, 
representatives, or employees. 
 
a) No Limitation. Consultant’s maintenance of insurance as required by this Agreement 

shall not be construed to limit the liability of the Consultant to the coverage provided by 
such insurance, or otherwise limit the City’s recourse to any remedy available at law or 
in equity.  
 

b) Minimum Scope of Insurance. Consultant shall obtain insurance of the types described 
below: 

 
1. Automobile Liability insurance covering all owned, non-owned, hired and leased 

vehicles. Coverage shall be written on Insurance Services Office (ISO) form CA 
00 01 or a substitute form providing equivalent liability coverage. If necessary, 
the policy shall be endorsed to provide contractual liability coverage. 
 

2. Commercial General Liability insurance shall be written on ISO occurrence form 
CG 00 01 and shall cover liability arising from premises, operations, independent 
contractors and personal injury and advertising injury. The City shall be named 

http://www.sam.gov/
http://www.lni.wa.gov/TradesLicensing/PrevWage/AwardingAgencies/default.asp
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as an additional insured under the Consultant’s Commercial General Liability 
insurance policy with respect to the work performed for the City. 
 

3. Workers’ Compensation coverage as required by the Industrial Insurance laws of 
the State of Washington. 
 

4. Professional Liability insurance appropriate to the Consultant’s profession.  
 

c) Minimum Amounts of Insurance. Consultant shall maintain the following insurance limits: 
 

1. Automobile Liability insurance with a minimum combined single limit for bodily 
injury and property damage of $1,000,000 per accident. 
 

2. Commercial General Liability insurance shall be written with limits no less than 
$1,000,000 each occurrence, $2,000,000 general aggregate. 
 

3. Professional Liability insurance shall be written with limits no less than 
$1,000,000 per claim and $1,000,000 policy aggregate limit.  

 
d) Other Insurance Provisions. The Consultant’s insurance coverage shall be primary 

insurance with respect to the City. Any insurance, self-insurance, or insurance pool 
coverage maintained by the City shall be excess of the Consultant’s insurance and shall 
not contribute with it. 
 

e) Acceptability of Insurers. Insurance is to be placed with insurers with a current A.M. best 
rating of not less than A:VII. 
 

f) Verification of Coverage. Consultant shall furnish the City with original certificates and a 
copy of the amendatory endorsements evidencing the insurance requirements of the 
Consultant before commencement of the work, including, but not limited, to the 
additional insured endorsement. 
 

g) Notice of Cancellation. The Consultant shall provide the City with written notice of any 
policy cancellation within two (2) business days of Consultant’s receipt of such notice. 

 
h) Failure to Maintain Insurance. Failure on the part of the Consultant to maintain the 

insurance as required shall constitute a material breach of contract, upon which the City 
may, after giving five (5) business days’ notice to the Consultant to correct the breach, 
immediately terminate the contract or, at its discretion, procure or renew such insurance 
and pay any and all premiums in connection therewith, with any sums so expended to be 
repaid to the City on demand, or at the sole discretion of the City, offset against funds 
due the Consultant from the City. 

 
13) INDEMNIFICATION / HOLD HARMLESS  

a) Consultant shall defend, indemnify, and hold the City, its officers, officials, employees 
and volunteers harmless from any and all claims, injuries, damages, losses or suits 
including attorney fees, arising out of or resulting from the acts, errors or omissions of 
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the Consultant or the Consultant’s employees or agents in performance of this 
Agreement, except for injuries and damages caused by the sole negligence of the City. 
 

b) Should a court of competent jurisdiction determine that this Agreement is subject to 
RCW 4.24.115, then, in the event of liability for damages arising out of bodily injury to 
persons or damages to property caused by or resulting from the concurrent negligence 
of the Consultant and the City, its officers, officials, employees, and volunteers, the 
Consultant's liability, including the duty and cost to defend, shall be only to the extent of 
the Consultant's negligence. It is further specifically and expressly understood that the 
indemnification provided herein constitutes the Consultant's waiver of immunity under 
Industrial Insurance, Title 51 RCW, solely for the purposes of this indemnification. This 
waiver has been mutually negotiated by the parties. The provisions of this section shall 
survive the expiration or termination of this Agreement. 
 

14) STANDARD OF CARE 
The professional services will be furnished in accordance with the care and skill ordinarily 
used by members of the same profession practicing under similar conditions at the same 
time and in the same locality.  

 
15) SUCCESSORS OR ASSIGNS 

All of the terms, conditions and provisions hereof shall inure to the benefit of and be binding 
upon the parties hereto, and their respective successors and assigns; provided, however, 
that no assignment of the Agreement shall be made without written consent of the parties to 
the Agreement. 

 
16) EQUAL OPPORTUNITY AGREEMENT 

The Consultant agrees that s/he will not discriminate against any employee or job applicants for 
work under this Agreement for reasons of race, sex, nationality, religious creed, or sexual 
orientation. 

 
17) PARTIAL INVALIDITY 

Any provision of this Agreement which is found to be invalid or unenforceable shall be 
ineffective to the extent of such invalidity or unenforceability, and the invalidity or 
unenforceability of such provision shall not affect the validity or enforceability of the remaining 
provisions hereof. 
 

18) AMENDMENTS 
All amendments must be in writing and be approved and signed by both parties. 
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19) CHANGE IN LAW 
The parties hereto agree that in the event legislation is enacted or regulations are 
promulgated, or a decision of court is rendered, or any interpretive policy or opinion of any 
governmental agency charged with the enforcement of any such law or regulation is 
published that affects or may affect the legality of this Agreement or any part thereof or that 
materially and adversely affects the ability of either party to perform its obligations or receive 
the benefits intended hereunder ("Adverse Change in Law"), then within fourteen (14) days 
following written notice by either party to the other party of such adverse change in law, the 
parties shall meet to negotiate in good faith an amendment which will carry out the original 
intention of the parties to the extent possible. If, despite good faith attempts, the parties 
cannot reach agreement upon an amendment within sixty (60) days after commencing 
negotiation, then this Agreement may be terminated by either party as of the earlier of: 
(i) the effective date of the adverse change in law, or (ii) the expiration of a period of sixty 
(60) days following written notice of termination provided by one party to the other. 

 
20) CONFIDENTIALITY 

In the course of performing under this Agreement, Consultant, including its employees, 
agents or representatives, may receive, be exposed to, or acquire confidential information. 
Confidential information may include, but is not limited to, patient information, contract 
terms, sensitive employee information, or proprietary data in any form, whether written, oral, 
or contained in any computer database or computer readable form. Consultant shall: i) not 
disclose confidential information except as permitted by this Agreement; (ii) only permit use 
of such confidential information by employees, agents and representatives having a need to 
know in connection with performance under this Agreement; and (iii) advise each of its 
employees, agents, and representatives of their obligations to keep such information 
confidential. 

 
21) CHANGES OF WORK 

a) When required to do so, and without any additional compensation, the Consultant shall 
make such changes and revisions in the completed work of this Agreement as necessary 
to correct or revise any errors, omissions, or other deficiencies in the design, drawings, 
specifications, reports, and other similar documents which the Consultant is responsible for 
preparing or furnishing under this Agreement. 
 

b) Should the City find it desirable for its own purposes to have previously satisfactorily 
completed work or parts thereof changed or revised, the Consultant shall make such 
revisions as directed by the City. This work shall be considered as Extra Work and will 
be paid for as herein provided under Section 22, Extra Work. 
 

22) EXTRA WORK 
The City may desire to have the Consultant perform work or render additional services within 
the general scope of this Agreement. Such work shall be considered as extra work and will be 
specified in a written supplement to this Agreement which will set forth the nature of the scope, 
schedule for additional work, additional fees and the method of payment. Work under a 
supplemental Agreement shall not proceed until authorized in writing by the City.   

(Signature page to follow) 
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            IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day 
and year first above written. 

 
CITY OF RICHLAND, WASHINGTON  CONSULTANT 
 
 
________________________________   ________________________________ 
CYNTHIA D. JOHNSON, ICMA-CM   Signature 
City Manager 
 
       ________________________________ 
       Printed Name & Title 
 
APPROVED AS TO FORM:    ________________________________ 
 
       ________________________________ 
       Address 
           
HEATHER D. KINTZLEY    Phone: __________________________ 
City Attorney 
       Email: ___________________________ 
 
       Fax: ____________________________ 
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EXHIBIT A - SCOPE OF WORK 
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Project Definition, Schematic Design, Design 
Development, and Final Design 

Introduction 

The scope of work for the WWTF Solids Upgrade Project design shall consist of performing 
the elements described below. Prior to the commencement of the design work, a Project 
Chartering meeting as described in following section will be held with the larger City 
stakeholder team and confirm critical success factors that will guide our project delivery. 

The effort for developing, selecting, and designing the right solids upgrades will satisfy these 
success criteria, with any adjustments that may come out of the Project Chartering meeting: 

 Preserve remaining digester capacity 

 Integrate into operating facility with minimal disruptions 

 Improve energy efficiency and minimize life-cycle costs 

 Affordable improvements for ease of operations and maintenance (O&M) 

 Effective risk management during planning, design, procurement, and construction 
 

During workshops with the City in each design phase, the project team will measure the 
decisions and direction of the design solutions against these goals and objectives. 

Basis of Scope of Work 

The project delivery approach will follow CH2M Hill’s four-phase design delivery process 
(except as noted below), as outlined in the Qualifications and Proposal for WWTF Solids 
Upgrade Project (CH2M HILL, March 2014). The four phases include the following for a 
typical design-bid-build approach: 

 Phase 1: Project Definition 

 Phase 2: Schematic Design 

 Phase 3: Design Development (Deleted during negotiation of scope and fee to reduce 
costs associated with 60% deliverable preparation and review.) 

 Phase 4: Construction Document Preparation (90% and 100% design deliverable) 
 

The basis of the scope of work is summarized as follows: 

1. The scope is based on information in the Request for Qualifications, and the Final 
Report for Water and Wastewater Capital Projects (CH2M HILL, April 2012.  

2. The design approach will be based on interactive workshops and informal deliverables 
(such as, sketches, preliminary drawings, catalog cuts, and workshop meeting minutes) 
and formal deliverables (report, drawings, and technical memorandums as defined 
herein). City review workshops will be conducted after submission of each formal draft 
deliverable. 

3. A list of anticipated deliverables for the design phases are included in this scope of work. 
The deliverables of each design phase will be simultaneously reviewed by Consultant 
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and City staff, in order to expedite the design schedule. Review comments will be 
addressed at the beginning of the next phase design, with written responses to City’s 
comments returned to City.   

4. Based on these assumed deliverables and scope of work, the design team will prepare 
drawings and technical specifications to allow bidding and construction of the proposed 
improvements.  

5. The City will provide reproducible copies of existing WWTF construction drawings 
related to the upgrades planned with this project. These drawings are considered record 
drawings and together with test pits, field observations, and surveying data will be relied 
upon to be generally accurate for design purposes. However, existing facilities that 
directly connect to and cross improvements planned with this Project will be surveyed by 
City to verify locations, critical elevations, and any other details necessary to ensure 
proposed improvements can connect as designed. Consultant will provide City with 
locations and extent of surveys to be performed.  

6. Any remediation of possible hazardous waste, asbestos, lead paint, or other types of 
contamination would need to be conducted under a separate scope of work.  

7. No investigation for the nature and extent of potential asbestos removal for any on-site 
facilities will be performed by Consultant. No asbestos remediation design or 
performance is included in the current scope. 

8. Pot holes will be provided by the City to locate critical existing underground utilities, duct 
banks, and piping, in the area of the work, as required. Consultant will develop the 
quantity and location of pot holes required, based on review of record drawings and 
coordination with City staff. This information will be used to develop the existing yard 
piping and utility drawings. 

9. It is assumed that the existing secondary or emergency electrical power supply system 
is adequate to handle any new loads. Therefore, no additional secondary or emergency 
power source will be provided as part of this project.   

10. It is assumed that existing electrical motor control center and panel boards can have 
additional electrical loads added to them by using spare buckets and circuit breakers.  
Condition and configuration of proposed new electrical improvements will be determined 
during Project Definition phase of the work.  Significant redesign of existing electrical 
system to serve the minor additional loads contemplated in this design will be 
considered a change of scope, and additional compensation may be required to be 
negotiated.      

11. Drawings (11-inch by 17-inch) and PDFs will be provided for each City internal review. 
Full-size drawings will be available on request at the cost of printing and reproduction. 
Where deliverable documents are identified hereinafter, three (3) hard copies of the 
11x17 deliverable shall be provided along with electronic versions in original document 
format or PDF format as is applicable unless indicated otherwise. 

12. CH2M HILL master specifications, 49 Division format, will be used as the basis for all 
specifications, including CH2M HILL standard Division 0 and Division 1 documents. The 
General Conditions to be used for the project are the EJCDC No. C-700 (2007 Edition) - 
Standard General Conditions of the Construction Contract. Use of any other General 
Condition shall be considered a significant change and will require negotiating separate 
level of effort for coordinating the General Conditions with technical specifications, and 
project requirements.  
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13. The project will be delivered with a typical design -bid build approach. If an alternative 
delivery approach, such as General Contractor/ Construction Management/ (GC/CM), is 
used, additional coordination efforts by the consultant will be required.  

14. Equipment pre-selection and procurement is not included in this scope of work. 
Equipment will be specified with at least two “equal” manufacturers and basis of bid will 
be on the first listed manufacturer. Any modification to structural, electrical, mechanical, 
instrumentation and control, and all other disciplines to incorporate other manufacturers 
as “or equals” or “substitutions” will be borne by the Contractor.   

15. The drawings will follow CH2M HILL CAE/CAD standards which are based upon the US 
National CAD standard (the same standard adopted by the City). Site/civil and utility 
levels will be coordinated during Schematic Design to match the City’s CAD standards 
for buried utilities. Microstation will be used to develop the drawings. Project record 
drawings will be delivered to City, following construction, in AutoCAD format.  

1 Project Initiation and Project Charter  

CH2M HILL will initiate a formal Project Chartering meeting with the City to review project 
approach with the larger City stakeholder team and confirm critical success factors that will 
guide our project delivery. Our Project Chartering meeting will result in a formal Charter 
Statement endorsed by the design team and City project stakeholders, setting the project on 
the path to deliver a reliable Solids Upgrade that meets all stakeholder needs. 

Consultant and City will define objectives, standards, preferences, and constraints (attended 
by Consultant’s project manager, quality manager, process lead, and project level process 
engineer). 

Information to be provided by City:  

 WWTF flow and load data for the project planning period.  

 Relevant record drawings from ink-on-mylar originals for the Solids Handling 
Building.  

Deliverable 

One page Project Charter Statement, for endorsement by the project team. Meeting notes.  

2 Project Definition 

Description/Objectives 

The objective is to begin engineering development recommendations to select and finalize 
significant project components. The project definition phase includes confirming design 
assumptions, investigating detailed constraints or conditions affecting the facilities, 
performing a detailed evaluation of existing facilities for project suitability, evaluating 
alternatives, selecting major technical features of the facility, finalizing design criteria, and 
documenting decisions made. The purpose of this Project Definition Phase of design is to 
sufficiently define the project components and site layout so that the schematic design 
process can begin. Project definition phase work, as defined below, will be characterized by 
interactive workshops, and will culminate in workshop minutes, technical memoranda and 
preliminary drawings listed under the deliverables for this phase. 
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The Project Definition phase will address the following: 

2.1 Define Client Objectives, Standards, and Preferences  

The purpose of this phase is to define the City’s objectives and success factors for the 
Project and to document the City’s institutional standards as they pertain to this work. 
Project objectives and standards in the following areas will be considered: 

 Communications procedures: Joint definition of the verbal and written communications 
practices and procedures. 

 City design criteria standards and preferences: Identify any City standards for design 
criteria or standard products. Discuss any City preferred equipment types, suppliers, and 
vendors.  

 Graphic standards:  CH2M HILL CAD standards will be used. 

 Procurement policies: Bidding/procurement requirements, sole source restrictions, any 
existing master agreement for the purchase of materials and equipment. 

 Labor standards and policies: Provide design provisions for staff/visitors with 
accessibility limitations, any existing noise restrictions, any existing labor union 
restrictions, site security requirements, and parking requirements. 

 Equipment and materials: Identify preferences on indoor versus outdoor locations for 
equipment, HVAC preferences (hot water radiators versus electric heat, A/C 
requirements), preferred equipment types and suppliers, local control/local disconnect 
preferences (lockable MCCs versus local disconnect switches), preferences regarding 
the use of adjustable frequency drives. 

 City safety standards: Obtain and follow City safety standards. 

 City operation and maintenance requirements: Identify City procedures and preferences 
for O&M of facilities and equipment. Incorporate provisions in design to accommodate 
City’s O&M procedures and preferences. 

2.2 Define External Constraints and Standards 

The purpose of this activity is to define the external standards and criteria that influence the 
Project design work. The standards and criteria in the following areas will be considered: 

 Regulatory Agencies: Define the regulatory agencies with jurisdiction for this Project and 
specific contact people. List all known permits required for construction and operation. 

 Structural/Architectural/Mechanical: Identify local permitting agency, obtain current local 
design codes and standards that are in effect, and define permitting requirements. 

 Construction Phasing Constraints: Identify thickening, dewatering, controls,  and 
electrical system constraints for continued operation while new facilities are being 
constructed. 
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2.3 Define Process Functional Requirements 

The purpose of this effort is to evaluate thickening and dewatering equipment functional 
requirements. 

Major process areas where additional evaluation will be required to sufficiently define the 
project components and site layout include the following: 

 New waste activated sludge (WAS) thickener: replacing the dissolved air flotation 
thickener (DAFT) with one or more rotary drum thickener (RDT) or gravity belt 
thickener (GBT) will be evaluated. Approach for equipment ventilation via smaller 
ventilated enclosures or exhaust ducting and hoods around the equipment will be 
considered.  

 New digested sludge dewatering facility: replacing the existing belt filter presses 
(BFP) with new BFPs or rotary screw press (RSP) was evaluated in the Final Report 
for Water and Wastewater Capital Projects (CH2M HILL, April 2014) and BFPs were 
recommended. The number of BFP rolls and performance requirements will need to 
be confirmed during the Project Definition phase. Approach for equipment ventilation 
via smaller ventilated enclosures or exhaust ducting and hoods around the 
equipment will be considered. An additional sludge dewatering technology, rotary 
press, that features low energy consumption and odor containment will be evaluated 
in this project, in order to help City make an informed decision that maximizes the 
long term benefits to the dewatering process.  

 Yard piping to support new thickened WAS and TWAS and filtrate conveyance 

Issues and criteria to be defined and considered in the selection will include: 

 Regulatory requirements for biosolids will be examined against the thickening and 
dewatering alternatives to establish the performance criteria for  thickening and 
dewatering processes 

 Potential reuse of existing plant infrastructure or unit process size optimization 

 Capital cost and O&M cost 

 General process control strategy:  

 Other process-related issues 

Thickening and dewatering processes and ancillary systems will be based on the above 
information. Concept review, selection, and draft work products, as well as final approval, 
will be coordinated with quality control reviewers.  

Assumptions 

 The City will provide the plant influent flow and load data as well as resultant solids 
output to the thickening and dewatering facilities for both initial and build-out capacity 
under maximum month average condition and peak day condition.  Consultant will 
update PRO2D2™ process model prepared during 2011-2012 capital projects study, 
with flow and load data and compare to solids output provided by City’s General 
Sewer Plan project team.  City will confirm Consultant’s recommendation for basis of 
design for solids process.   
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  Information on the solids mass balance will be adequate to develop solids process 
flow diagrams in the design phase and to serve as the basis of design for this 
project, without the need for further process mass balance or process evaluations for 
items such as impact on the effluent quality or developing peak loading factors for 
the solids output.  

2.4 Cost Estimates 

Consultant will prepare a Project Definition (15% design) cost estimate in accordance with 
AACE International, (The Association for the Advancement of Cost Engineering) Class 4 
Estimate for all project construction.  Consultant will provide an estimate of construction 
costs for the selected alternatives, based on the technical memorandums and drawings 
developed in the Project Definition phase. Where sufficient detailed information is lacking to 
obtain reasonably accurate quantities of materials, judgmental allowances will be used to 
provide an opinion of the estimated construction costs at the midpoint of construction. 

This Cost Estimate is an “Opinion of Probable Costs” and will be prepared for guidance in 
project evaluation and implementation from the information available at this stage of the 
estimate. The final costs of the project will depend on actual labor, equipment and material 
cost, competitive market conditions, final project scope, implementation schedule, and other 
variable conditions. As a result, the final project costs will vary from “The Opinion of 
Probable Costs” developed at this and all subsequent stages of the design. 

2.5 Constructability and Startup Analysis 

The Consultant will assess constructability and startup issues and provide proper direction 
and design considerations to minimize issues the Contractor might face during these phases 
of the project. The need for temporary dewatering equipment during construction to 
minimize disruptions to ongoing operations will be analyzed.  A detailed project construction 
schedule will be prepared to identify clear constraints for the basis of bid, including duration 
and key milestones.  

2.6 Other Project Requirements 

The recommended improvements must be sufficiently described in an Engineering Report 
approved by Ecology prior to continuing with design. The Final Report for Water and 
Wastewater Capital Projects (CH2M HILL, April 2012) contains much of the project data 
required by Ecology. The City will engage the Ecology permit writer, sharing the information 
prepared to-date and then confirming how to meet Ecology requirements with minimum 
effort. The approach assumed in this scope is a brief, written Engineering Report that meets 
Ecology’s statutory requirements for completeness.  

The Consultant will coordinate with the City who will interface with the General Sewer Plan 
consultant, to coordinate flows and loads, in the preparation of the Engineering Report to 
meet the Ecology requirements.  
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2.7 Coordination of Equipment Testing (Not authorized) 

2.8 Evaluation of Other Solids Building Systems (Not 
authorized) 

2.9 Evaluation of HVAC to Meet NFPA 820 and upgrade 
aging Equipment  

CH2M HILL’s HVAC study dated January 2014 indicated that the solids building will benefit 
from a new air handler sized to meet current codes, removal of existing electric unit heaters 
that are less effective, and positive pressurization of electrical and generator rooms to 
prevent migration of fugitive odorous air and associated corrosive vapors. The HVAC design 
will consider future adaptability to potential odor control improvements that may eventually 
be required. The existing polymer room has less than the six air changes per hour (ACH) 
required to meet NFPA 820 requirements under the current space classification, and 
installation of WAS thickening equipment will require at least six ACH.  

The HVAC system of the Solids Handling Building will be evaluated for alternatives to meet 
NFPA 820 and upgrade aging equipment, to help the City make informed decisions about 
efficiency upgrades. 

2.10 Evaluation of Dewatered Cake Conveyor Modifications 

The Serpentix-style, chain-driven, cleated conveyors are used for dewatered cake 
conveyance are also aging. Although staff identified its condition as acceptable during the 
2011 Capital Projects Study, the retrofit design of the sludge dewatering equipment belt 
press should consider the current condition of the conveyor and evaluate alternatives for 
future rebuilding or replacement of these conveyors when their useful life is expired. 
Common approaches for conveying dewatered biosolids in a configuration such as the 
WWTF solids handling building include horizontal and inclined screw conveyors, cake 
pumping, Serpentix conveyors, belt conveyors, and various combinations of such 
equipment. 

The consultant will perform a cost-benefit analysis of cake conveyance retrofit, including 
current and expected maintenance costs, capital replacement costs, and temporary 
dewatering costs required both now and to accommodate a future retrofit. 

This scope assumes design will be completed based on continued use of the Serpentix 
conveyors, but to provide flexibility in the equipment layout to adapt to the footprint and 
inclination angle likely required for the future screw conveyor.   

2.11 Project Definition Tech Memo/Engineering Report 

Consultant will prepare project definition technical memorandum such that it can serve as 
Engineering Report intended to satisfy Ecology requirements.  

Task 2 Deliverables 

• Minutes from each workshop submitted not later than 5 working days following each 
respective workshop. 

• The primary deliverable from this task is the following Technical Memorandum 
including the following components 
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1) Regulatory Requirements and Strategies 

2) Process Design Criteria, Process Component Sizing, and Major Equipment Selection 
(including the required HVAC modifications necessary for the selected equipment) 

3) Solids Equipment Testing Plan and Results(Optional) 

4) Filtrate Drain System Modification (Optional) 

5) Evaluation of Existing Facilities for Upgrade or Modification (Optional) 

6) HVAC improvements 

7) Site Civil 

8) Preliminary Project Sequencing Plan 

9) Cost Estimates for Selected Alternatives 

• Selected drawings, including process flow diagrams for solids processes  

• Project Definition Report with summary, based on technical memorandum detailed 
review.  This Project Definition Report will be prepared such that it satisfies the requirements 
of the Engineering Report required by Department of Ecology, without change.  

Assumptions: 

• 8 hour allowance for coordination with Ecology 

• 4 hour allowance for coordination with the City’s General Sewer Plan team 

• The new emulsion polymer make up systems are adequate for the planned upgrades 
in this project and allows for polymer optimization for sludge thickening and dewatering 
separately. No evaluation of the polymer system is needed. Polymer optimization for each 
process will be performed as a part of performance testing during construction.  

 The new thickening equipment can be physically constructed within the Solids Handling 
Building envelope. Platforms and enclosures around new equipment are assumed to be 
required and are within this scope. No new structures are included in this scope.   

3 Schematic Design 

Description/Objectives 

The Schematic Design phase advances concepts from the Project Definition Phase to 
establish facility footprints, identify critical maintenance access and dimensional constraints, 
and identify how to meet the supporting needs for each piece of equipment (electrical 
demand, instrumentation, SCADA input/output (I/O) count, compressed air, wash water, 
sludge and polymer feed, filtrate drainage, HVAC, equipment anchorage). 

At the end of Schematic Design, the process and instrumentation diagrams will be complete 
and essentially frozen, allowing detailed design to progress with all critical process decisions 
made and documented. 
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Consultant will make arrangements with several operating facilities for the City O&M staff to 
conduct site tours to view several of the major equipment vendors and recent installations of 
similar thickening and dewatering equipment.   

3.1 Define/Refine Unit Process Requirements 

Implement design concepts, as identified in the Project Definition phase, in the sludge 
thickening and dewatering areas: 

1. Develop design for the thickening and dewatering equipment, the associated sludge and 
wash water pumping, as well as sludge, filtrate/recycle stream, and polymer piping.   

2. Odor Control:  Plans for odor control will be included in the schematic design report. This 
will include provisions for connecting to ductwork and constructing connection points and 
wall penetrations. The use of “freezer curtain” style enclosures and associated foul air 
ductwork are anticipated to be used to reduce fugitive odors.  Ductwork and curtains are 
expected to be avoid conflict with overhead crane. .   

3. I&C:  Develop instrumentation and control concepts for the new processes and 
equipment, coordinated as necessary with the plant’s existing control system and 
protocol.  In addition, standard machine features to support unattended operation will be 
considered including end-of-cycle washdown, standard belt alignment and tension alarms, 
and interlocks with associated pumping systems 

4. Electrical: Verify existing electrical system capacity, identify system modifications 
required for the project elements, and develop preliminary electrical concepts. Confirm 
code-required electrical system features, and confirm proposed electrical design 
approach can be designed without significant redesign or replacement of existing 
electrical facilities (Motor Control Centers, Panelboards, and appurtenances).  

5. Site Work:  Prepare initial site layouts and utility routing for all yard piping and coordinate 
with future planned odor control ductwork.   

6. Demolition:  The following facilities are expected to be included in the demolition plan:  
existing WAS pumps.  

3.2 Pre-Selection and Procurement (Not authorized) 

3.3 Anticipated Schematic Design Workshops 

 A 2-hour workshop to review the draft schematic design report with City staff at the 
completion of the schematic design (attended by Consultant’s project manager, design 
manager, and appropriate lead discipline engineers).   

 

It is anticipated that City representatives will participate in each workshop. 

Deliverables  
A description of the end products of the schematic design is summarized below:  

 Minutes from each workshop submitted not later than 5 working days following each 
respective workshop 

 Written responses to City schematic design review comments 
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 The primary deliverable associated with this design phase is a Technical Memorandum 
including the following topics: 

1) Project Background and Objectives 

2) Thickening Facility Improvements – update the relevant technical memorandum 
produced in Project Definition phase to incorporate any equipment testing results. 
Provide process control narratives. 

3) Dewatering Facility Improvements – update the relevant technical memorandum 
produced in Project Definition phase to incorporate any equipment testing results. 
Provide process control narratives. 

4) Instrumentation and Control Design Criteria 

5) Architectural Design Criteria 

6) Structural Design Criteria 

7) Mechanical Design Criteria 

8) HVAC/Plumbing Design Criteria 

9) Electrical Design Criteria 

10) Materials and Corrosion Control 

 Drawings: 

1) General:  Process Design Criteria  

2) Instrumentation and Control:  Process and Instrumentation Diagrams; SCADA 
Block diagrams 

3) Civil:  Overall Site Plan and Yard Piping Plan. Yard Piping plan will include 
elevations into and out of structures, pipe size, type and valves.  

4) Process Mechanical:  Process Plans and Major Sections  

5) Electrical:  Motor Control Center One Line Diagrams  

 Specifications list 

4 Contract Document Preparation 

Description/Objectives 

The objective of this task is to utilize the conceptual decisions made during the project 
definition to complete and finalize the preliminary calculations of schematic design and 
develop the project design to achieve a true “design freeze” at the beginning of this phase. 
The upgraded facility will utilize portions of the existing facility. The purpose of Design 
Development is to further refine and “freeze” the following unit processes and support 
facilities, which will be part of the upgraded facility: 

1. Process Equipment.  Demolish one belt filter press and replace with new belt filter press.  
One or two new GBT or RDT mechanical thickeners will be installed in the existing 
polymer room.  Two new WAS pumps. One new TWAS pump and TWAS pipeline from 
mechanical thickeners to digester complex.  No new cake conveyors. No polymer feed 
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system improvements will be provided, except to route existing dilute polymer feed lines 
to new injection point at new belt press and new RDT or GBT. No new polymer makeup 
or feed equipment will be provided. Temporary (rental) dewatering and/or thickening 
equipment is not expected to be required to facilitate construction and the City will 
operate night-time and/or weekend dewatering during replacement of dewatering 
equipment while keeping the existing Serpentix style cake conveyor.  

2. Odor control. Provide new exhaust ductwork and air handler from belt press and 
thickener equipment areas, and provide curtain enclosure around belt press area to 
contain odors.   

3. Electrical. Design of new electrical and control circuits to power and control new 
equipment.  

4. Instrumentation and Controls (I&C). The I&C system will be designed for the new 
thickening and dewatering and coordinated with the existing I&C/SCADA system as 
decided in Schematic Design Report. Consultant to provide process narrative and loop 
descriptions for Contractor to perform programming, and system integration. Site Utilities 
– It is assumed that all existing site utilities (potable water, plant water, instrument air) 
are adequate for new facilities. A new compressed air receiver may be added to the 
Solids Handling Building.   

5. Site Civil/Yard Piping  

Site/Civil design including site plans and yard piping plans will be prepared. All yard 
piping 12-inches and larger will be provided with profile drawings. Major yard piping will 
be provided as presented in the Schematic Design Report, and includes major runs of 
thickening and dewatering drains, sludge feed to the thickening and dewatering facilities, 
and thickened sludge as needed to accommodate new construction. No new yard 
electrical duct banks are anticipated to be required.  

If required by Consultant, City will provide utility potholing and surveying to confirm 
location of existing buried utilities to confirm design approach for gravity filtrate drains.   

13. Demolition. Select demolition of existing facility components (piping, equipment) is 
included as necessary to complete the modifications required.  

Specific activities and work products from this phase are described in the following subtasks: 

4.1 Civil and Site Development 

This task will provide for further development and refinement of the site and civil details.  
Tasks include: 

 Prepare site plan package at the end of the design development phase and submit to 
the local site permitting agency. Timing and content of this submittal will be coordinated 
with local agencies throughout the design process.  

 Define demolition requirements and limits, if any. Define contractor staging, storage, 
access, and off-site access corridors. 

 Download survey data to create site-drawing files for final design.  

 Develop preliminary yard piping layouts.  
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 Prepare first draft of key technical specifications. 

 It is assumed that the construction contractor will be responsible for preparing the 
Erosion Sedimentation Control Plan and Permit as required by the local site permitting 
agency. 

4.2 Architectural 

 Develop life safety plan for Solids Handling Building to the extent that will be impacted 
by the planned upgrades in this project.  

 Coordinate with the mechanical discipline to select the type of HVAC equipment, locate 
HVAC equipment areas, determine space requirements and routing for ductwork, and 
establish design R-values for all exterior walls.  

 Establish applicable codes for all buildings/structures with local code officials and fire 
marshal. Complete building and fire code analysis.  City will meet with local code official 
to review floor plans with architect participating by phone as needed.  

4.3 Structural 

 Prepare foundation, floor plan, sections and details for new equipment areas. Detailed 
design of platforms, stairs, and grating systems shall be performed by Contractor’s 
suppliers. Prepare calculations as necessary to obtain building permit. Identify deferred 
submittals for building official approval.   

4.4 Process  

 Finalize major equipment sizing calculations. Prepare plan, sections, and details for 
equipment and piping. Pipe support design will be by Contractor’s specialty pipe support 
supplier.  

 Coordinate with Instrumentation and Control Systems (I&CS) on completion of P&IDs. 

 Coordinate with I&CS on development of process control narratives. 

4.5  Mechanical (HVAC/plumbing) 

 Prepare building and structure layouts (plans and major section(s)).  

 Complete equipment data sheets or equipment list on all major equipment items.  

 Coordinate with I&CS in the finalization of P&IDs 

 Finalize ancillary equipment sizing and line sizing calculations.  

 Finalize equipment selection (type, size, weight, arrangement).  

 Select piping materials. 

4.6  Building Services 

 Prepare sizing calculations for HVAC equipment based on energy code requirements 
and selected building construction materials. Prepare HVAC equipment data sheets and 
cut sheets.  
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 Develop and finalize ventilation concept (louver locations, fan locations, type of 
equipment, air flows).  

 Identify routing or right-of-way for major duct runs, locate major air handling equipment, 
and confirm size of mechanical equipment rooms.  

 Prepare HVAC system block diagrams. Define HVAC system control philosophy.  

 Modification of potable water, fire water, and fire protection system is not included in this 
scope.   

4.7 Instrumentation and Control Systems (I&CS) 

 Prepare final CAD-based P&ID drawings including loop numbers and all instrumentation. 

 Prepare I/O count. Size and locate I/O locations for distributed control systems (DCS). 
Coordinate I/O rack room sizing with electrical and architectural disciplines.  

 Summarize I&C system design philosophy for each major process in a process control 
narrative. Include a description of the field elements to be used for each application and 
preliminary set points for major I&C elements. Update/finalize control system block 
diagram. Finalize typical control diagrams/loop diagrams for each type of control scheme 
to be used. Update Process Control Narratives to Accompany P&IDs.  

 Coordinate with HVAC engineer regarding control system requirements.  

 Define control interfaces for all package systems with local controls, including adjustable 
frequency drives.  

4.8  Electrical 

 Determine equipment to be powered out of each MCC. Prepare one-line diagrams for 
proposed facilities. Coordinate with lead process engineers to size equipment motors.  

 Prepare detailed electrical load calculations.  

Scope assumes that existing electrical MCCs can be used, with new buckets. Design of 
replacement MCC is  not in the scope.  Design of new 480V panel board, and 480V variable 
frequency drives for belt press(es), thickeners(s), WAS pumps, and air handlers is within the 
scope.  

 Prepare a preliminary layout of the major electrical equipment located in each electrical 
room. Determine equipment requiring uninterruptable power supplies (UPS) and 
locations of UPS equipment. Coordinate with I&C discipline to determine space 
requirements and locations for control equipment. Locate major I/O termination panels, 
TJB’s, and control panels. 

 Define/document requirements and concepts for special systems as required: Telephone 
(including incoming service location, scope of supply, etc.), Data highway (control 
system), Fire alarm system, Paging system, Security system, Closed-circuit television 
system, Cable TV system and others as required by the Owner. It is recommended that 
these special systems be discussed with the Owner and assigned to three different 
categories.  This scope assumes that detailed design of any of these systems will be 
delegated to Contractor based on performance based specifications.  
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— Required now. 

— Required or potentially required/desired for the future (provisions may be required, 
such as empty conduits, handholes, boxes, etc.).  

— Not required or desired and no further consideration required.  

 Submit load calculations and one-line diagrams to the City for review.  

 Define hazardous locations (NFPA 820) and document. This information is provided in 
the HVAC study performed by CH2M HILL (January 2014).  Define corrosive locations 
and document. 

4.9 Contract Document Assembly (90% documents) 

The 90% submittal will be reviewed by the City, followed by a quick fix-up to complete 
the bid-ready construction package. During this phase, the Consultant anticipates 
working closely with City Project Manager and appropriate purchasing and legal staff to 
incorporate required contracting provisions and City standard contract language into the 
bid documents. The City intends to use City of Richland standard contract documents as 
follows 

 Contract Manual  - Volume 1 – Bidding and Contract Requirements (by City of Richland 
with input from Consultant) 

 Contract Manual – Volume 2 – Technical Specifications (by Consultant using 
Consultant’s CSI formatted Master Specifications where applicable, and custom CSI 
formatted specifications).  

Consultant will coordinate the General Conditions with technical specifications and 
project requirements.  

The City will assemble the bid document including Contract/Agreement, bond forms, 
General Conditions, Supplementary Conditions.  Table of contents for Consultant-
prepared specifications will be furnished to City.  A coordinated table of contents, 
including City-prepared documents, will be prepared by Consultant after receiving City 
review.   

 The City will finalize specification front-end documents, including General Conditions, 
Supplementary Conditions, General Requirements, bidding documents, bonds, and 
Instruction to Bidders.  

 The City will determine construction contract requirements and insurance requirements, 
including coordination with Consultant. 

 City to coordinate advertising and bidding process.  

 90% Construction Drawings 

 90% technical specifications based on CSI 49 Division format. 

 90% Process Control Narratives 

 90% Cost Estimate 
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 Prepare final calculations. 

 Complete final checking and coordination review.  

 Conduct final constructability review. 

 Conduct final operability review. 

 

4.10 Anticipated 90% Design Development Workshops 

 A 2-hour workshop to review specific design detail questions from discipline and facility 
lead engineers to obtain decisions from staff. The workshop will be in a combined 
format, with the first half being “presentation” format led by Consultant to review design 
development progress, and the second half being interactive, exploring details of specific 
design questions and are anticipated to result in design directives and decisions from 
City staff  (attended by Consultant’s project manager, and appropriate lead [2 budgeted] 
engineers). 

It is anticipated that City staff will coordinate their own participation in each workshop, 
provide review comments, and consolidate review comments/decisions for the consulting 
team. 

 

5 Incorporation of Final Review Comments (100% Documents) 

The Consultant will revise the construction documents to reflect all agreed upon final review 
comments from the City, applicable regulatory agencies and CH2M HILL's quality control 
review team. The final documents will then be submitted to the City. 

Deliverables 

 Written responses to City’s 90% design review comments. 

 Final Construction Drawings  

 Final Technical Specifications  

 100% Process Control Narratives 

 City performed task.  Contract Manual, Volume 1 including Table of Contents, 
Information for Bidders, Proposal, Contract, Amendments to the 2014 Standard 
Specifications, Special Provisions, Division 1 – 9.    

  

6 Permitting Support 

The objective of this subtask is to support the City’s efforts to obtain a building permit for the 
proposed improvements. Trade permits (electrical, mechanical) would be obtained by the 
Contractor, but the design itself would already have been permitted by the City.  

Consultant services will include: 



 
 

Contract No.__________ 

 

Consultant Agrmt - CH2M Hill  Page 18 of 21 

 Assemble supporting design documentation to accompany City-prepared building 
permit application package.  

 Communication and meetings with City of Richland (permitting agency) and 
Washington Department of Labor & Industries (electrical permitting agency).  

The budget and level of effort included herein is an allowance for use as directed by City 
staff. CH2M HILL will provide services under this task up to the limits of the budget 
allocated. It is assumed that the City will lead any building permit efforts.  

Management of any required deferred submittals associated with building permit is not 
included in this scope (fire protection system detailed design, for instance, which would 
likely be Contractor-designed) but could be added by future amendment.  

Deliverable 

Permit application, meeting notes.  

Assumptions 

 12 hours allowance has been allocated for the permit support. 

7 Ecology Requirements 

The objective of this subtask is to support City staff in coordination with Ecology. Consultant 
services will include: 

 Meet with Ecology to review Design progress. 

 Provide written responses to Ecology comments on design documents. 

The budget and level of effort included herein is an allowance for use as directed by City 
staff.  CH2M HILL will provide services under this task up to the limits of the budget 
allocated. It is assumed that the City will lead any discussions with Ecology.  It is assumed 
that the City will pay all associated fees required for this project. 

Deliverable 

Written responses to Ecology comments.  

8 Bidding Services 

Consultant will provide services to assist the City in selection of a single Contractor for the 
construction of the Solids Upgrade Project. The budget and level of effort included herein is 
an allowance for use as directed by City staff. CH2M HILL will provide services under this 
task up to the limits of the budget allocated. These services are expected to consist of the 
following: 

The Consultant will support the City in bidding the project. Anticipated services include 
responding to bidder questions; pre-bid conference administration and support; issuing 
addenda; and preparing conformed documents (plans and specifications updated to 
incorporate all issued addenda).  
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8.1 Administration of Project Advertisement and 
Preparation and Delivery of Bid Documents 

City will prepare advertisements and notices announcing or soliciting bids for the 
construction of the project and City will arrange for advertising. City (not consultant) will pay 
for all advertisements and notices directly.  

Consultant will assemble PDF files of the Technical Specifications and Drawings and 
Standard Details.  City will assemble the Bid Documents and deliver the bid documents to 
Plan Centers. The City will distribute the contract documents and will maintain a list of plan 
holders.  

City will print and deliver hard copies of bid documents (11x17 drawings, and technical 
specifications) and addenda for the City team to use during the bid period.  Consultant shall 
print Consultant’s copies. Two full-size sets of drawings will be provided by Consultant to 
City.  

Deliverable 

PDF files of technical specifications (Division 1 through 49).  Two full-size sets of drawings.  

8.2 Respond to Bidder Questions 

Consultant will develop and implement procedures for receiving and answering bidders' 
questions and requests for additional information. The procedures shall include a log of all 
significant bidder questions and requests. Consultant will provide technical interpretation of 
the contract bid documents and will prepare proposed responses to all bidders’ questions 
and requests to be issued in the form of Addenda. 

Deliverable 

Log of bid questions 

8.3 Conduct Pre-Bid Conference 

With assistance from the City, Consultant will arrange and conduct one pre-bid conference. 
In consultation with the City, Consultant will develop the agenda and content of the pre-bid 
conference. Consultant will take minutes or make other provisions for documenting the 
results of the pre-bid conference. Consultant will also record all questions and requests for 
additional information and shall coordinate with the City for issuing responses and additional 
information in the form of Addenda. 

Deliverable 

Pre-bid conference agenda and minutes 

8.4 Prepare and Issue Addenda 

Consultant will issue all Addenda to the Bid Documents and will distribute Addenda to the 
City. All Addenda will be approved by the City. 

Deliverable 

Addenda during bid period 
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8.5 Evaluate Bids (not authorized) 

8.6 Conformed Documents (not authorized) 

9 Services during Construction (Future Task – not authorized at 
this time) 

The Consultant will support the City through the construction phase. The task is not currently 
included in this project, but can be added in future and scoped out according to City’s 
preference, at the City’s discretion.  Anticipated tasks that CH2M HILL will lead or support 
include the following: 

 Preconstruction meeting 

 Project meetings 

 Responses to Contractor RFIs 

 Reviewing Contractor submittals 

 Proposed substitutions 

 Change Orders – support as requested by City 

 Evaluating and responding to Contractor claims and disputes 

 Substantial and final completion inspections. 

 Preparing Record Drawings at completion of construction. 

 Update process Operations and Maintenance Manual for thickening and dewatering 
processes. 

CH2M HILL can also provide inspection services to supplement City staff inspections as 
required. The City will be required by the Building Code to provide an independent Special 
Inspector to inspect equipment anchorage and other elements. 

10 Project Management 

 Provide services to manage the work activities and team to achieve the objectives of this 
scope of work.  This work includes regular communications with City staff. Participate in 
weekly conference calls with City’s project manager (project manager and design 
manager). 

 Meet with the City to review the Project and discuss activities and needed actions.  

Anticipated Meetings 

 Brief weekly Project Management meetings with City PM, Wastewater/Stormwater Utility 
Manager, Consultant Project Manager and selected other participant (design manager or 
process engineer) to status this project.  These calls are expected to last on the order of 
15 to 30 minutes each.  Assumed project duration is nine months.  
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Compensation 

Compensation is shown in the attached Budget Spreadsheet indicated as Attachment C. 

Reimbursable expenses allowances are noted in Attachment C. Expenses may include 
consumables, shipping, travel and other expenses directly related to the project.   

Project Schedule 

Project schedule is shown as Attachment B. 

Timely delivery will require close coordination and collaboration with City staff. CH2M HILL 
will rely on timely reviews and decisions to keep the project moving to allow early 
construction and delivery of the operating facilities. 

Attachments 

 Attachment B - Project Schedule 

 Attachment C - Level of Effort/Compensation 

 

 



ID Task Name Duration Start Finish Predecessors

1 Contract Authorization by Council 1 day Tue 5/6/14 Tue 5/6/14
2 Notice to Proceed 1 day? Fri 5/9/14 Fri 5/9/14 1FS+2 days
3 1) Project Initiation and Project Charter 5 days Mon 5/12/14 Fri 5/16/14 2
4 2) Project Definition (15% Level of Design Completion) 183 days? Wed 5/14/14 Fri 1/23/15
5 a) Define Client Objectives, Standards, and Preferences 10 days Mon 5/19/14 Fri 5/30/14 3
6 b) Define External Constraints and Standards 10 days Mon 5/19/14 Fri 5/30/14 3
7 c) Define Process Functional Requirements 10 days Mon 5/19/14 Fri 5/30/14 3
8 d) Cost Estimates 5 days Mon 6/2/14 Fri 6/6/14 7
9 e) Constructability and Start-up Analysis 5 days Mon 6/2/14 Fri 6/6/14 7

10 Submit Draft Project Definition Report 1 day? Mon 6/9/14 Mon 6/9/14 9
11 h) Other Project Requirements 183 days? Wed 5/14/14 Fri 1/23/15
12 Ecology Engineering Report 1 day? Wed 5/14/14 Wed 5/14/14
13 Meet with Ecology to review work to date, and confirm minimum Engr. Rpt Needs 1 day? Wed 5/14/14 Wed 5/14/14 1FS+5 days
14 Coordination with General Sewer Plan 180 days Mon 5/19/14 Fri 1/23/15 3
15 3) Schematic Design (30%) 46 days? Wed 6/11/14 Wed 8/13/14
16 Prepare Schematic Design Report 20 days Tue 6/17/14 Mon 7/14/14 10FS+5 days
17 Prepare Schematic Design Drawings 20 days Tue 6/17/14 Mon 7/14/14 10FS+5 days
18 Submit 1 day? Tue 7/15/14 Tue 7/15/14 16,17
19 City Review 5 days Tue 7/15/14 Mon 7/21/14 16,17
20 Schematic Design Workshops 1 day? Wed 7/16/14 Wed 7/16/14 18SS+1 day
21 Ecology Engineering Report 46 days? Wed 6/11/14 Wed 8/13/14
22 Prepare and Submit 25 days Wed 6/11/14 Tue 7/15/14 18FF
23 Receive Ecology Approval 1 day? Wed 8/13/14 Wed 8/13/14 22FS+20 days
24 4) Contract Document Preparation (90%) 56 days? Tue 7/22/14 Tue 10/7/14
25 Prepare 90% Design 25 days Tue 7/22/14 Mon 8/25/14 19
26 Submit 90% Design 1 day Tue 8/26/14 Tue 8/26/14 25
27 City Review 10 days Wed 8/27/14 Tue 9/9/14 26
28 90% Workshop 1 day? Mon 9/1/14 Mon 9/1/14 26FS+3 days
29 Prepare 100% Design 15 days Tue 9/16/14 Mon 10/6/14 33,27
30 Submit 100% Design 1 day? Tue 10/7/14 Tue 10/7/14 29
31 5) Contract Document Preparation (100%) 1 day? Mon 3/10/14 Mon 3/10/14
32 6) Permitting Support 15 days Tue 8/26/14 Mon 9/15/14
33 90% plan review with City Building Officials 15 days Tue 8/26/14 Mon 9/15/14 26SS
34 7) Ecology Requirements 1 day? Mon 3/10/14 Mon 3/10/14
35 8) Bid Phase Services 49 days? Wed 10/15/14 Mon 12/22/14
36 Advertise 20 days Wed 10/15/14 Tue 11/11/14 30FS+5 days
37 Receive Bids 1 day? Wed 11/12/14 Wed 11/12/14 36
38 Notice of Intent to Award 1 day? Thu 11/20/14 Thu 11/20/14 37FS+5 days
39 Notice of Award 1 day? Fri 12/5/14 Fri 12/5/14 38FS+10 days
40 Notice to Proceed 1 day? Mon 12/22/14 Mon 12/22/14 39FS+10 days
41 9) Services During Construction 201 days? Tue 12/23/14 Tue 9/29/15
42 Mobilization 10 days Tue 4/7/15 Mon 4/20/15 44FF-30 days
43 Submittals (including long lead time process equipment) 45 days Tue 12/23/14 Mon 2/23/15 40
44 Fabrication of Thickening and Dewatering Equipment 70 days Tue 2/24/15 Mon 6/1/15 43
45 Delivery of Thickening and Dewatering Equipment 1 day? Tue 6/2/15 Tue 6/2/15 44
46 Construction 80 days Tue 4/21/15 Mon 8/10/15 42
47 Substantial Completion 1 day? Tue 8/11/15 Tue 8/11/15 46
48 Final Completion and Closeout 1 day? Wed 9/9/15 Wed 9/9/15 47FS+20 days
49 Prepare Record Drawings 15 days Wed 9/9/15 Tue 9/29/15 48SS
50 10) Quality Management 362 days Mon 5/12/14 Tue 9/29/15 3SS
51 11) Project Management 362 days Mon 5/12/14 Tue 9/29/15 3SS

5/6
5/9

5/12 5/16

5/19 5/30
5/19 5/30
5/19 5/30

6/2 6/6
6/2 6/6

6/9

5/14
5/19 1/23

6/17 7/14
6/17 7/14

7/15
7/15 7/21

7/16

6/11 7/15
8/13

7/22 8/25
8/26

8/27 9/9
9/1

9/16 10/6
10/7

3/10 3/10

8/26 9/15
3/10 3/10

10/15 11/11
11/12

11/20
12/5

12/22

4/7 4/20
12/23 2/23

2/24 6/1
6/2

4/21 8/10
8/11

9/9
9/9 9/29

5/12 9/29
5/12 9/29

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 1, 2014 Qtr 2, 2014 Qtr 3, 2014 Qtr 4, 2014 Qtr 1, 2015 Qtr 2, 2015 Qtr 3, 2015 Qtr 4, 2015

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Page 1

Project: 20140415 Richland WWTP So

Attachment B



Attachment C - Level of Effort/Compensation

Sr. PM Sr. 
Consut./QC

Sr. Process 
Engineer

Process 
Engineer Electrical I&C Architect Structural HVAC/

Odor Civil QC (all 
dsciplines) CAD Lead CAD 

Project
Cost 

Estimator
Accountin

g
Spec 

Processing Admin
CH2M 
Labor 
Hours

CH2M Labor 
Dollars Expenses

TOTAL CH2M 
LABOR & 

EXPENSES

Fuller D. 
Reynolds Leaf Lei Badgeley Bakken Mark 

Sharp Goto Price Ed Thomas Varies  Sunseri  Varies  Cavalleri Rosenba
um 

 Brott  Sheldon 

Rate/Hr.  $  201.95  $  246.05  $  201.29  $  180.65  $  158.98  $   214.26  $ 142.88  $   175.64  $ 179.64  $  179.05  $   189.00  $  149.81  $  126.00  $  122.44  $  89.37  $    82.12  $    66.15 

Task

Final Design - SE Interceptor -2014 Bid Package Preparation

1  Project Initiation and Project Charter 12 2 2 2 18 3,409$             1,000$       4,409$             

2  Project Definition -$  -$  

2.1  Define Client Objectives, Standards, and Preferences 4 4 6 14 1,927$             1,927$             

2.2  Define External Constraints and Standards 4 4 6 14 1,671$             1,671$             

2.3  Define Process Functional Requirements 2 4 24 4 4 4 4 4 12 6 68 11,053$           1,800$       12,853$           

2.4  Cost Estimates 8 8 980$  980$  

2.5  Constructability and Startup Analysis 2 2 4 853$  853$  

2.6  Other Project Requirements 2 8 10 1,937$             1,937$             

2.9  Evaluation of HVAC to Meet NFPA 820 and upgrade aging Equipment 2 8 10 1,798$             1,798$             

2.1  Evaluation of Dewatered Cake Conveyor Modifications 2 8 10 1,937$             1,937$             

2.11  Project Definition Tech memo/Engineering Report 4 4 12 16 36 5,018$             500$          5,518$             

3  Schematic Design 0 -$  -$  

3.1  Define/Refine Unit Process Requirements 12 62 16 24 6 26 6 16 168 30,400$           30,400$           

3.3  Anticipated Schematic Design Workshops 12 2 12 2 2 30 5,830$             1,000$       6,830$             

4  Contract Document Preparation 0 -$  -$  

Task 4.1 through 4.8 - All disciplines 0 -$  -$  

4.9  Contract Document Assembly (90% documents) 8 112 40 40 10 24 55 16 24 40 260 24 73 24 750 109,330$         109,330$         

4.10  Anticipated 90% Design Development Workshops 12 2 12 12 38 7,654$             7,654$             

5  Incorporation of Final Review Comments (100% Documents) 20 12 8 8 8 4 24 24 24 132 19,384$           500$          19,884$           

6  Permitting Support 4 4 8 1,338$             100$          1,438$             

7  Ecology Requirements 4 4 8 1,707$             100$          1,807$             

8  Bidding Services
8.1  Administration of Project Advertisement and Preparation and Delivery of Bid 
Documents 8 8 8 24 3,301$             3,301$             

8.2  Respond to Bidder Questions 16 4 4 4 4 32 5,805$             5,805$             

8.3  Conduct Pre-Bid Conference 12 12 2,423$             2,423$             

8.4  Prepare and Issue Addenda 16 16 8 40 5,436$             5,436$             

8.6  Conformed Documents (not authorized) 0 -$  -$  
Design Phase Project Management 72 12 24 108 17,200$           1,800$       19,000$           

1542 Subtotal 247,193$        
9  Services during Construction (Future Task – not authorized at this time)

9.1  Field Services

9.1.1  Preconstruction Meeting 0 -$  -$  

9.1.2 Construction Progress Meetings 0 -$  -$  

9.1.3  Communication and Construction Management Support 60 60 10,743$           1,000$       11,743$           

9.1.4  Claims and Disputes (allowance) 8 8 1,616$             1,616$             

9.1.5  Substantial and Final Completion 8 8 1,616$             1,616$             

9.1.6  Field Inspection 0 -$  -$  

9.2  Design Office Support Services 0 -$  -$  

9.2.1  Submittals 6 24 16 16 5 8 16 10 101 18,304$           500$          18,804$           

9.2.2  Interp. of Contract Documents (Design Clarification/Verification Request) 12 96 108 19,814$           19,814$           

9.2.3  Proposed Substitutions 16 16 2,810$             2,810$             

9.2.3  Change Orders 49 25 74 11,668$           11,668$           

9.2.4 Record Management 0 -$  -$  

9.3  Project Performance and Closeout Services 0 -$  -$  

9.3.1  Record Drawings 2 12 8 60 82 11,330$           500$          11,830$           

9.3.2  Contract Closeout (allowance) 4 4 808$  250$          1,058$             

9.3.3 Closeout Files and Records 4 16 20 1,866$             250$          2,116$             
Construction Phase Project Management 40 36 52 128 14,735$           1,000$       15,735$           

Total Hours 200 54 4 360 98 110 25 217 117 100 24 84 372 73 48 105 160 609

2151 Task 9 Subtotal 98,809$          

$40,389 $13,287 $805 $65,035 $15,580 $23,569 $3,572 $38,115 $21,018 $17,905 $4,536 $12,584 $46,872 $8,938 $4,290 $8,623 $10,584  $        335,701  $     10,300  $        346,001 

Labor will be billed at 3.15 Raw Labor Multiplier. 
5% Expense Markup $515

Total CH2M HILL Labor and Expense 346,516$         

CH2M HILL 

TOTAL LABOR AND EXPENSES

Richland WWTP Solids Upgrade
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ResolutionDocument Type:

Community and Development ServicesDepartment:

RESOLUTION NO. 63-14, ADOPTING "POLAR WAY" AS THE NAME OF A NEW STREETSubject:

Res 63-14Ordinance/Resolution: Reference:

Adopt Resolution No. 63-14, designating "Polar Way" as the street name for a new City street located north of Robertson Drive
and east of Kingsgate Way.

Recommended Motion:

With the City's recent sale of an 80-acre site for the construction of an automated frozen food storage facility, the City is building
a new street to provide access to this development site. The street will extend north from Robertson Drive and run east of and
parallel with Kingsgate Way.

According to the Richland Municipal Code (RMC) Section 12.01.090, new unnamed streets may be named through the
submittal of a petition by owners of property along the unnamed street.  In this case, Chill Build, the company that will be
constructing a cold storage facility on property along the unnamed street, has filed a petition requesting the street name "Polar
Way."  Staff has routed this request to emergency service providers and has determined that the proposed street name does not
duplicate or nearly duplicate an existing street name. The proposed resolution will designate Polar Way as the official name for
this new street.

Summary: 

There will be some minor costs associated with updating city maps and installing street signs; however; these
tasks will need to be completed regardless of the particular name that is assigned to this new street.

C14Agenda Item:
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Adopted 5/6/14   Resolution No. 63-14 

 

RESOLUTION NO. 63-14 
 

A RESOLUTION of the City of Richland 
adopting the name Polar Way for a new street 
located in North Richland. 

 
WHEREAS, pursuant to Richland Municipal Code (RMC) 12.01.110, abutting 

property owners of a street may petition the City to name an unnamed street; and 
 

 WHEREAS, the City has received a petition from Chill Build, the owners of private 
property that is to be served by this new and as yet, unnamed street; and 
 
 WHEREAS, the only other property that would be accessed by this new street is 
currently owned by the City of Richland; 
 
 WHEREAS, City staff has circulated the proposed street name of Polar Way to 
area emergency service providers and has determined that the proposed street name is 
not duplicative of other existing street names and is consistent with the City’s street 
naming conventions.   
 
 NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Richland 
that the new street, extending North of Logston Boulevard and east of Kingsgate Way 
shall be named Polar Way. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 
 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.  
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk       City Attorney 
 
 



Proposed 
Polar Way 







ResolutionDocument Type:

Community and Development ServicesDepartment:

RES. NO. 64-14, AUTHORIZING THE CIRCULATION OF A PETITION FOR THE LAPIERRE ANNEXATIONSubject:

64-14Ordinance/Resolution: Reference:

Adopt Resolution No. 64-14, authorizing the circulation of a petition for the proposed LaPierre annexation.
Recommended Motion:

LaPierre Enterprises, Inc. has approached the City with a request to annex a 4.8-acre parcel located north of and adjacent to
Reata Road and east of Mata Court. The Council initially reviewed the request on November 19, 2013, and adopted Resolution
No. 82-13, which called for the Planning Commission to recommend zoning of the proposed annexation area and directed staff
to file an application with the Benton County Boundary Review Board. Both tasks have been completed. The Planning
Commission recommended the adoption of R1-10 zoning and the Boundary Review Board has determined that the proposal is
exempt from Board review. The next step in the process is for the circulation of a formal annexation petition. Once the petition
has been signed and returned to the City, the Council would then hold a public hearing to consider the annexation and could at
that time adopt an ordinance that would complete the annexation process.

Adoption of the draft resolution would authorize the circulation of the petition and keep the process moving forward.

Summary: 

The provision of City services to this newly annexed territory will incrementally increase City costs, which will be
wholly or partially offset by increased tax revenues. A more detailed fiscal analysis will be presented to Council
at the time a public hearing for the annexation proposal is scheduled.
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Adopted 5/6/14   Resolution No. 64-14 

 

RESOLUTION NO. 64-14 
 
A RESOLUTION of the City of Richland authorizing 

the circulation of a petition proposing annexation of 
approximately 4.8 acres generally located north of Reata 
Road, south of the LaPierre Baseball Field and east of 
Mata Court. 

  
WHEREAS, the Richland City Council has, through adoption of Resolution No. 

82-13 on November 19, 2013, called for the annexation process of the 4.8 acre 
annexation of an area north of Reata Road to proceed; and 

 
WHEREAS, City staff submitted an application to the Benton County Boundary 

Review Board for the annexation. The Board did not invoke its jurisdiction within forty-
five days of the filing of the annexation and was thus deemed approved by the 
Boundary Review Board on April 16, 2014; and 

 
WHEREAS, the Richland Planning Commission held a public hearing on 

December 18, 2013 to consider appropriate zoning designations for the proposed 
annexation area, thus fulfilling the directives included in Council’s Resolution              
No. 82-13.  

 
NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 

Richland, to authorize the circulation of the attached petition calling for the annexation 
of the area north of Reata Road.  
   

ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.  

 
 

 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk       City Attorney 
 
 



 
    

PETITION FOR ANNEXATION 
TO CITY OF RICHLAND, WASHINGTON 

 
Proposed Annexation Name:  LaPierre Annexation                               
 
The Honorable Mayor and City Council: 
 

WE, the undersigned, who are the owners of not less than sixty percent (60%) in value, 
according to the assessed valuation for general taxation, of the real property geographically 
depicted on the map attached hereto as Attachment 1 and legally described in Attachment 2 
attached hereto, lying contiguous to the City of Richland, Washington, do hereby petition that 
such territory be annexed to and made a part of the City of Richland under the provisions of 
RCW 35.13.130 et. seq.  A list of all assessors’ tax parcel numbers of the parcels within the 
proposed annexation area, the record owner of each parcel, and the assessed value of each parcel 
is set forth in Attachment 3. 
 

Prior to the circulation of this petition, a meeting was held on the nineteenth day of 
November, 2013, between the initiating parties of this annexation and the Council of the City of 
Richland, at which time the Council passed Resolution No. 82-13, accepting the notice of 
intention to commence annexation proceedings for the real property geographically depicted on 
the map attached hereto as Attachment 1 and legally described in Attachment 2 attached hereto. 
Resolution No. 82-13 also (1) required the simultaneous adoption of the City’s Comprehensive 
Plan to serve as the Comprehensive Plan for the proposed annexation area; (2) required the 
assumption of an appropriate share of all existing indebtedness of the City by the area to be 
annexed upon annexation authorized; (3) directed the planning commission to propose and 
forward a recommendation to the city council as to the most appropriate zoning designation for 
the area proposed to be annexed; and (4) authorized city staff to file an application with the 
Boundary Review Board for the proposed annexation.   
 

A notice of intention to annex was duly filed with the Boundary Review Board 
Jurisdiction of the Boundary Review Board was not invoked within 45 days of filing, and thus 
the proposed annexation was deemed approved by the Boundary Review Board on April 16, 
2014.   Then, on May 6, 2014, the Council passed a resolution authorizing the circulation of an 
annexation petition for annexation of the real property geographically depicted on the map 
attached hereto as Attachment 1 and legally described in Attachment 2 attached hereto.  
 

 
 
 WHEREFORE, petitioners pray that the City Council of the City of Richland, 

Washington entertain this petition, fix a date for a public hearing hereon, and cause notice of the 
hearing to be published in one or more issues of a newspaper of general circulation in the City, 
and to post the notice in three public places within the area proposed for annexation specifying 
the time and place of the hearing and inviting all interested persons to appear and voice approval 
or disapproval of the annexation. 
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INSTRUCTIONS FOR SIGNING PETITION 
 

The following conditions should be noted for those signing the petition as owners of 
property: 

 
1. Each signature shall be executed in ink or indelible pencil and shall be 

followed by the name of the signer, the date of signing, and the property 
description of the property within the proposed annexation owned by the 
signor. 

2. The signature of a record owner, as determined by the records of the county 
auditor, shall be sufficient without the signature of his or her spouse;  

3. In the case of mortgaged property, the signature of the mortgagor shall be 
sufficient, without the signature of his or her spouse;  

4. In the case of property purchased on contract, the signature of the contract 
purchaser, as shown by the records of the county auditor, shall be deemed 
sufficient, without the signature of his or her spouse;  

5. Any officer of a corporation owning land within the area involved, who is duly 
authorized to execute deeds or encumbrances on behalf of the corporation, may 
sign under oath on behalf of such corporation, and shall attach to the petition a 
certified excerpt from the bylaws of such corporation showing such authority.  

6. When property stands in the name of a deceased person or any person for 
whom a guardian has been appointed, the signature of the executor, 
administrator, or guardian, as the equivalent to the signature of the owner of the 
property; and  

7. When a parcel of property is owned by multiple owners, the signature of an 
owner designated by the multiple owners is sufficient. 
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Assessor’s Parcel Numbers:  1-02883012999001      
 Property Owner:  LaPierre Enterprises, Inc 
  
  
 Signature:   By: _________________________ Date: _____________ 
 
 
 Name of Person Signing: ________________________________________________        
  
  
 

 

Attachment 1 

Proposed Reata Road Annexation Map  
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Attachment 2 
Legal Description for Proposed LaPierre Annexation 

 
Lot 1 of Short Plat No. 2999, recorded 5/3/07, under Auditor’s File No. 2007-013745, recorded in 
Volume 1 of Short Plats, Page 2999, in the Southwest Quarter of Section 2, Township 8, Range 28 
E.W.M., Benton County, Washington  
 
This description includes the following County Parcel Identification Number: 
 
102883012999001 
 
 
 
 

Attachment 3 
Proposed Reata Road Annexation 

 
Parcel ID # Property Owner  Acres Value 

 
102883012999001 LaPierre Enterprises Inc. 

 
4.87 145,120 

                                  Totals 4.87 145,120 
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Prosser 786-5612
Fax# 786-5629

BENTON COUNTY
BOUNDARY REVIEW BOARD

P.O. Box 910- Planning Annex
1002 Dudley Avenue

Prosser, Washington 99350

Tn-Cities 736-3086

Rick Simon, Dev. Services Manager
City of Richland
P.O. Box 190
Richland WA 99352

April 16, 2014

RE: Annexation request by the City of Richland - BRB 2014-002

Dear Mr. Simon:

Having reviewed the proposed Intent to Annex by the City of Richiand for approximately 4.8 acres located north and
adjacent of Reata Road on Parcel # 1-0288-301-2999-001 with an assessed valuation of less than two million
dollars it is my determination that review of this matter by the Benton County Boundary Review Board is not
necessary for the protection of the interest of the various parties involved in this annexation.

Therefore, per RCW 36.93.110, I hereby declare that review by the Board is not necessary.

You should be aware of the fact that once the minimum requirement of ten acres and/or $2,000,000 evaluation is
reached by one or a series of potentially exempt items, I can no longer grant an exemption and a full request for
review must be filed with the Boundary Review Board to include the total area that is being annexed piecemeal at
the present time.

Per the Boundary Review Boards Rules of Procedure this approval is valid for a period of three years. After
expiration of the three year time period, an uncompleted annexation must be re-filed with the Board for approval, in
light of changed conditions or circumstances.

If you have any questions with reference to this matter do not hesitate to contact the Benton County Boundary
Review Board, Chief Clerk at 786-5612 (Pr9sser) or 736-3086 (Tn-Cities).

LAH:djh

HAUER, Chairman
BENTON COUNTY BOUNDARY REVIEW BOARD

cc: Harriet Mercer; end. Legals and maps



ResolutionDocument Type:

Public WorksDepartment:

RESOLUTION NO. 66-14, RIGHT OF WAY RELOCATION COMPENSATION APPEAL PROCESSSubject:

66-14Ordinance/Resolution: Reference:

Approve Resolution No. 66-14, adopting a Right-of-Way Relocation Compensation Appeal Process.
Recommended Motion:

The Washington State Department Of Transportation (WSDOT) has authorized local agencies to administer federal
transportation funds to complete street improvements subject to compliance with state and federal procedural requirements.
One of the heavily regulated processes involved in street improvements is right-of-way acquisition and the relocation
compensation process.  City staff administers this process under the terms of an agreement with WSDOT.

  Some land acquisitions for right-of-way may require relocation of personal property impacted by the acquisition.  WSDOT and
FHWA require compensation to property owners for relocated personal property.  The WSDOT Right-of-Way Manual defines the
eligibility for relocation compensation, defines the process for evaluating eligibility, and sets procedures for delivering the
relocation services and compensation.

  To complete a relocation compensation process, WSDOT has required the City establish an appeal process where a property
owner can advance their concerns if they disagree with the City's determination of eligibility and compensation.  City staff has
worked with WSDOT staff to draft a compensation appeal process that satisfies both state and federal requirements.

  The Public Works Department has several projects that require purchase of right-of-way, including Center Parkway, Stevens
Drive Extension, Duportail Bridge and Duportail Street Extension.  Some of these projects may require relocation.   The
proposed appeal process will allow the City to remain in compliance with WSDOT and FHWA requirements.

  The proposed appeal process includes a two-step appeal process.  Step one involves a review by a staff board comprised of
the City Attorney, the Transportation and Development Manager, and the Deputy City Manager for Community Development.
The second step would present the property owner's concerns to the City Council.

Summary: 
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Adopted 5/6/14 1  Resolution No. 66-14 

RESOLUTION NO. 66-14 
 
   A RESOLUTION of the City of Richland adopting the 

City of Richland Relocation Compensation Appeal Process as 
part of the City’s right-of-way procedures. 

 
 WHEREAS, in order to improve mobility, meet current and planned travel demands; 
and to satisfy the current and future requirements and goals of the City of Richland 
Comprehensive Plan, it may be necessary for the City to construct new street segments; 
and 
 
 WHEREAS, construction of new street segments will frequently require acquisition 
of private property to be used as public street right of way; and 
 
 WHEREAS, the City of Richland has entered into an agreement with the 
Washington State Department of Transportation that authorizes the City to manage and 
negotiate the purchase of property and property interests for federally funded street 
projects; and 
 
 WHEREAS, an element of some property acquisitions involves relocation of 
personal property impacted by the acquisition; and 
 
 WHEREAS, Washington State and federal regulations require compensation to 
property owners for relocated personal property. The regulations define eligibility for 
relocation compensation and set in place formal processes for evaluation of eligibility and 
procedures for delivering relocation services and compensation; and  
 
 WHEREAS, in order to complete relocation compensation transactions the 
Washington State Department of Transportation has required that the City establish an 
appeal process whereby a property owner who disagrees with the City’s eligibility 
determination may advance their concerns; and  
 
 WHEREAS, City staff, in consultation with Washington State Department of 
Transportation staff and other local agencies, has drafted a City of Richland Relocation 
Compensation Appeal Process that satisfies state and federal requirements; and  
  
 WHEREAS, adoption of the proposed City of Richland Relocation Compensation 
Appeal Process fulfills requirements of state and federal regulations and enables the City 
to complete right of way acquisition transactions for its transportation system needs. 
 
 NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Richland, 
that the City of Richland Relocation Compensation Appeal Process is hereby adopted. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 



Adopted 5/6/14 2  Resolution No. 66-14 

 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.  

        
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 



City of Richland 
 

Relocation Compensation Appeal Process 
 

The City of Richland has developed a relocation program that is realistic and adequate to 
provide an orderly, timely and efficient relocation of persons or businesses for any City related 
federal or state funded right-of-way project.   
 

A. Relocation Program 
 

Public Works staff will contract with an independent firm for the services of a Relocation 

Services Specialist to develop a Relocation Plan and relocation services.  The relocation 

plan will be developed with receiving approval from the Washington State Department of 

Transportation (WSDOT) Real Estate Services, if necessary.  The Plan will include the 

eligibility and amount of any payment.  The Relocation Services Specialist will oversee 

the relocation process.   

 

The Relocation Services Specialist will provide written notices of the relocation 

assistance to any displaced person or business identified in the Relocation Plan.  The 

written notice will include information as identified in the WSDOT Right of Way Manual 

which includes the right of any displacee to appeal the process, eligibility and amount of 

payment.   

 

Appeal Process 
 
Any person aggrieved by a determination as to eligibility for, or the amount of any payment 
authorized by RCW 8.26 has the right to request either reconsideration by a Relocation Review 
Board (informal) and/or a judicial hearing (formal). 
 

A. Request for a Relocation Review Board Hearing 

 

A request for a hearing must be filed with the Right-of-Way (ROW) Manager, which for 

the City of Richland is the Public Works Director, within thirty (30) calendar days 

following receipt of the written notification of the City’s determination of relocation 

compensation.  The thirty (30) calendar days period may be extended by action of the 

ROW Manager.   

 

Hearing proceedings are initiated upon receipt by the Department of a statement or letter 

from the displaced person or the displaced person’s representative. 

 

1. Form of Statement – No specific form or format is required, however the displaced 

person’s statement or letter, at a minimum, shall include the following. 

 

a. Date of statement 

b. Name of the displaced person(s) 

c. Project title 



d. Parcel number 

e. An explanation of what the displaced person is claiming, all the facts, reasons 

and any supporting evidences as to why the displaced person believes the claim 

should be paid, or why the displaced person is otherwise aggrieved. 

f. Address, phone number(s) and signature of the displaced person or the 

displaced person’s representative/attorney. 

 

B. Relocation Review Board Hearing 

 

The ROW Manager assembles the relocation Review Board which consists of the 

Transportation & Development Manager, The City Attorney and the Deputy City 

Manager. 

 

1. The ROW Manager 

 

a. Notifies the aggrieved person of the time and place of the Relocation Review 

Board hearing at least twenty (20) calendar days in advance of the hearing. 

b. Advises the aggrieved person to provide any additional documents, written 

statement or other evidence in support of their claim 

c. Submits all explanations, documents, evidence, etc. to the Review Board for 

consideration prior to the hearing. 

 

2. The Relocation Review Board 

 

a. Holds a meeting to analyze all evidence in the request for the review and renders 

its decision which may be to either accept or reject, in whole or in part, the claim 

or it may authorize an alternative agreement for the aggrieved person. 

b. Within ten (10) calendar days after the conclusion of the meeting, notifies the 

aggrieved person of the Board decision.  If the decision is a rejection of the claim, 

in whole or part, the aggrieved person has sixty (60) calendar days in which to 

file a formal appeal. 

c. If the aggrieved person accepts the decision or fails to file a formal appeal within 

sixty (60) calendar days, the case is closed, provided all payments have been 

made and other services have been provided. 

d. If the aggrieved person files a formal appeal the case is referred for a formal 

hearing before the Richland City Council. 

 

C. Formal Hearing Procedure 

 

1. The Relocation Review Board’s decision may be appealed to the City Council.  Any 

such appeal shall be made in writing within sixty (60) calendar days of the Relocation 

Review Boards decision. 

 



2. Any appeal to the City Council under this section shall be heard at a public hearing 

on the matter.  The public hearing shall be held at a regular meeting of the City  

 

3. Council agenda shall be advertised with the public notice of the Council meeting. 

 

4. It shall be the burden of the aggrieved person or representative to show in any 

appeal of the decision of the Relocation Review Board how or why the decision is in 

error or why the Relocation Review Board’s decision did not consider all relevant 

factors. 

 

5. Any decision of the City Council is final. 

 

 

 

 

 

 



ResolutionDocument Type:

Administrative ServicesDepartment:

RES. NO. 71-14, APPRECATION TO TIM KUPFER FOR SERVICE ON THE CODE ENFORCEMENT BOARDSubject:

71-14Ordinance/Resolution: Reference:

Adopt Resolution No. 71-14, expressing appreciation to Tim Kupfer for his service on the Code Enforcement Board.
Recommended Motion:

Mr. Kupfer was appointed to the Code Enforcement Board in June 2010 and served until his term expired May 1, 2014.
Summary: 
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Adopted 5/6/14   Resolution No. 71-14 

RESOLUTION NO. 71-14 
 

A RESOLUTION expressing the appreciation of the 
City of Richland and its citizens to Tim Kupfer for the service 
he rendered to the City as a member of the Code 
Enforcement Board. 
 

 BE IT RESOLVED by the City Council of the City of Richland, Washington, that 
the City and its citizens express publicly and formally to Tim Kupfer, their appreciation 
for the service he rendered to the City during his tenure as a member of the Code 
Enforcement Board. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 

ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May 2014. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 



ResolutionDocument Type:

Community and Development ServicesDepartment:

RESOLUTION NO. 72-14, APPROVING THE FINAL CARR PLATSubject:

72-14Ordinance/Resolution: Reference:

Adopt Resolution No. 72-14, approving the final Carr Plat.
Recommended Motion:

The Carr final plat has been submitted to the City for review. The seven lots comprising this plat were originally a part of the
Brantingham Heights Phase 2 plat; however; the adjoining landowner, J.R. Carr purchased this property as a buffer for his
residence and they were subsequently left out of the Phase 2 plat. Now Mr. Carr has determined that he wants to establish the
final plat following the design originally envisioned in the Brantingham Heights plat.

The final plat is consistent with the conditions of approval for the preliminary plat and with the requirements of the City's zoning
and subdivision regulations. The lots all exceed the minimum lot size and dimensional requirements of the underlying R1-10
zoning district. Public infrastructure improvements have been substantially completed and, if approved by Council, all remaining
items will either be completed, bonded, or other appropriate financial security guaranteeing their completion provided prior to
recording of the final plat.

Summary: 

Approval and recording of the final plat creating 7 new residential lots will increase the underlying property
value with future housing construction on the lots further increasing property value and related tax revenues to
the City. Development will increase demand on City services and require ongoing maintenance of the public
streets and the other public infrastructure within the plat boundaries.

C18Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:33:29 GMT-0700 2014City Manager Approved:

Key 3 - Economic VitalityKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Draft Resolution 72-14
2) Plat Map
3) Vicinity Map
4) TAC Report (revised)
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Adopted 5/6/14   Resolution No. 72-14 

 

RESOLUTION NO. 72-14 
 
   A RESOLUTION of the City of Richland approving the 

final plat of the Carr Plat subject to the conditions of approval 
of the Technical Advisory Committee Report S2006-107 
revised, adopting the finding of the Richland Planning 
Commission as the findings of the City Council.  

 
WHEREAS, on November 15, 2006, the Planning Commission held an open 

record public hearing to consider the preliminary plat application of the Anderson 
Heights subdivision as submitted by J and J Development, LLC; and 

 
 WHEREAS, the application was later revised and renamed to the Brantingham 
Heights Subdivision and was reviewed by the Planning Commission in an open record 
hearing to consider the proposed revisions on August 25, 2010  and September 8, 2010 
as submitted by Robert Johnson; and 
 
 WHEREAS, the Planning Commission recommended to the City Council that it 
conditionally approve the preliminary plat of Brantingham Heights; and 
 
 WHEREAS, the City Council held a closed record hearing on the proposed 
Brantingham Heights preliminary plat application on October 5, 2010 to consider the 
recommendation of the Planning Commission and approved the preliminary plat request; 
and 
 
 WHEREAS, the applicants have opted to change the name of the proposed final 
plat to the Carr Plat from the plat of Brantingham Heights; and  
 
 WHEREAS, phases one, two and three of the Brantingham Heights plat have been 
previously developed and accepted by the City Council as final plat phases and recorded 
as legal lots of record in accordance with the approved plat of Brantingham Heights on 
January 29, 2010, October 25, 2011 and August 6, 2013, respectively; and 
 
 WHEREAS, the final plat application for the Carr Plat consisting of seven lots has 
been constructed in accordance with the approved preliminary plat and consistent with 
previously-approved final plat phases one, two, and three of the Brantingham Heights plat;    
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 
Richland hereby approves the final plat of the Carr Plat, a copy of which is attached and 
incorporated herein by reference, subject to the conditions of approval as contained in the 
Technical Advisory Committee Report S2006-107 Revision, dated September 3, 2010. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 



Adopted 5/6/14   Resolution No. 72-14 

 

 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.  
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk       City Attorney 
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ATTACHMENT B
(52006-107)

RICHLAND PLANNING COMMISSION
TECHNICAL ADVISORY COMMI17EE REPORT (S2006-107)
NOVEMBER 8, 2006 (AMENDED*)

APPLICANT: J & J Development, LLC

REQUEST: PRELIMINARY PLAT APPROVAL TO SUBDIVIDE AN
APPROXIMATELY 69-ACRE PARCEL INTO 192
RESIDENTIAL LOTS (ANDERSON HEIGHTS).

LOCATION: SOUTH AND WEST OF THE PL4T OF BRANTINGHAM
GREENS, WEST OF BRANTINGHAM ROAD EXTENDED
SOUTH, AND NORTH AND EAST OF THE KENNEWICK
IRRIGATION DISTRICT CANAL.

ENGINEER: HOPPER, DENNIS, JELLISON, PLLC

TECHNICAL ADVISORY COMMITTEE RECOMMENDATIONS

The Technical Advisory Committee conducted a review of the request and recommends
that if the preliminary plat is approved, such approval be subiect to the following
conditions:

1. Prior to final plat approval, complete engineering plans indicating street design
and grading, utility plans including water and sewer, electrical, street lighting,
telephone, television cable, natural gas, and irrigation system shall be approved
by the Richland Civil and Utility Engineering Division and shall be consistent with
the requirements of the responsible departments or companies.

2. Prior to final plat approval all improvements required by Richiand Municipal Code
(RMC) Title 24 Plats and Subdivisions shall be installed and accepted by the City
or the developer shall provide bonding or other sufficient security acceptable to
the City ensuring their installation.

3. Secondary emergency vehicle access shall be provided in accordance with the
requirements of the Richland Fire Marshall during all phases of development.

4. The street names and addresses shall be finalized at time of final plat submittal
and review. Street naming and addressing shall be in conformance to RMC
Chapter 12.01. The lollowing note shall be placed on the final plat(s): “Address
numbers [noted in brackets] are subject to change by the City of Richland
at tIme of building permit issuance.”

5. Park fees as required by Richland Municipal Code (RMC) Chapter 22.12 shall be
paid prior to issuance of building permits for new homes within the plat
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boundaries. The following note shall be placed on the final plat: “Park tees as
required by Richland Municipal Code Chapter 22.12 shall be paid by the
property owner at the time of building permit issuance for the construction
of a home on any lot within this subdivision.”

This condition shall not preclude the applicant from requesting full or partial
credit pursuant to the requirements of RMC Chapter 22.12 for dedication of park
land and/or facilities within the plat boundaries.

6. Development shall comply with all applicable requirements of the Kennewick
Irrigation District including but not limited to requirements for design and
installation of an irrigation system and related easements.

7. Unless otherwise approved by the City Engineer, private street improvements
shall include curb, gutter and sidewalk on at least one side of the street and the
pavement width shall be a minimum of 28 feet to allow for on-street parking on
one side of the street while maintaining sufficient width to accommodate
emergency vehicle and solid waste truck access.

8. The final plat(s) shall include a note identifying the intended use of all non
residential tracts within the plat boundaries. The note shall further state which
residential lots within the plat share an equal undivided ownership interest in any
non-residential tract(s) that are not otherwise formally dedicated for ownership by
either the City or other appropriate entity.

9. A subsurface geotechnical investigation to evaluate site soil conditions and their
impact on steep slopes and a slope stability analysis shall be completed prior to
site construction activities. Copies of the report containing findings and
recommendations resulting from the required investigations and analyses shall
be submitted to the Richland Development Services Division and Civil and Utility
Engineering Division prior to or concurrent with submittal of detailed engineering
design plans. Site development shall be subject to the engineering
recommendations resulting from said investigations and analyses.

10. Plat approval is subject to compliance with provisions of RMC Section 9.16.046
pertaining to dust control during construction.

11. Preliminary plat approval is subject to compliance with the conditions of approval
set forth in the attached memorandums from the Civil and Utility Engineering
Division dated November 7, 2006 and from the Richland Building Official dated
October 13, 2006.

* NOTE: The Technical Advisory Committee Report has been amended to
reflect the action of the Richland Planning Commission on November
15, 2006 amending conditions # 16 and 34 of the Civil and Utility
Engineering Division memorandum dated November 7, 2006.



CITY OF RICKLAND
CIVIL AND UTILITY ENGINEERING
DEVELOPMENT COMMENTS

DATE: November 7, 2006

JEFF ROLPH, SENIOR PLANNER

PLAT REVIEW BY: JASON REATHAFORD, ENGINEERING TECH 4
PETE ROGALSKY, PUBLIC WORKS DIRECTOR

PROJECT NAME: ANDERSON HEIGHTS

PROJECT LOCATION: WEST OF 8RANTINGHAM ROAD, SOUTH OF BRANTINGRAM GREENS

The Civil and Utility Engineering Division has reviewed the plat received in this office on November 6, 2006,
for the above referenced property and has the following conditions.

General Comments:

1. The boundary of the preliminary plat shall be clearly delineated. As submitted, the boundary of the
property under review is not entirely clear, as portions of it overlap the Brantingham Greens pre-plat
(lots 24 through 26), portions of it do not appear to be included (the half street frontage of lots 86-95),
and the Brantingham Road property line and it’s existing Right of Way are not clear,

2. All existing physical topographic features that are within the boundaries of the pre-plat should be
shown (Specifically the driveway at the south end of Brantingham Road that serves the private
property to the west).

3. Earlier versions of the preliminary plat showed phasing lines, however the version received on
November 601 does not. If phases are proposed for this property, then a phasing plan is needed.

General Conditions:

1. All final plans for public improvements shall be submitted on a 24” x 36” format. When construction
of the infrastructure has been substantially completed, the applicant shall provide 3 nfl! mylar and
electronic record drawings to the City. The electronic as-built record drawings shall be submitted in a
AutoCAD format compatible with the Citfl standard CAD software. The record drawings shall be
submitted and approved by the City before the final punchlist inspection will be performed. All final
punchlist items shall be completed or financially guaranteed prior to recording of the final plat. Myiar
record drawings of the streetlights are also required prior to the final inspection.

2. Any work within the public right-of-way or easements or involving public infrastructure will require the
applicant to obtain a right-of-way permit prior to construction. A plan review and inspection fee in the
amount equal to 5% of the construction costs of the work within the right-of-way or easement will be
collected at the time the permit is issued. A stamped, itemized Engineers estimate (Opinion of
probable cost) shall be submitted along with the final submittal.

3. A pre-construction conference will be required prior to the start of any work within the public right-
of-way or easement. Contact the Civil and Environmental Engineering Division at 942-7500 to
schedule a pre-construction conference.
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4. Site plan drawings which involve the construction of public infrastructure shall be drawn on a
standard 24” x 36” drawing format to a scale which shall not be less than 1= 40’,

5. AU plan sheets involving construction of public infrastructure shall have the stamp of a current
Washington State licensed professional engineer.

6. All construction plan sheets shall include the note “CALL TWO WORKING DAYS BEFORE YOU
DIG 1-800-424-5555.”

7. An irrigation source and distribution system, entirely separate from the City’s domestic water system,
shall be provided for this development. Construction plans will not be accepted for review until
adequate and viable proof of an irrigation source is made available by the developer. The designing
Engineer shall submit plans for the proposed irrigation system to the Irrigation District with jurisdiction
over the property at the same time that they are submitted to the City for construction review. Plans
shall be reviewed and accepted by said irrigation district prior to issuance of a Right-of-Way permit
by the City. Easements shall be provided on the final plat for this system where needed.

8. Any and all necessary permits that may be required by jurisdictional entities outside of the City of
Richland shall be the responsibility of the developer to obtain.

9. A copy of the preliminary plat shall be supplied to the Post Office and all locations of future
mailbox clusters approved prior to final platting.

De&gn Standards:

10. Public improvement design shall follow the following general format:
A. Sanitary sewer shall be aligned on the north and west side of street centerlines.
8. Storm sewer shall be aligned on the south and east side of street centerlines.
C. Any sewer or storm manholes that are installed outside of public Right of Way shall have an

acceptable 12-foot wide gravel access road (minimum) provided from a public street for
maintenance vehicles.

D. 10-feet horizontal spacing shall be maintained between domestic water and sanitary sewer
mainlines and service lines.

E. Water lines shall be aligned on the south and east side of street centerlines.
F. Watermains larger than 8-inches in diameter shall be ductile iron.
G. Watermains installed outside of City Right of Way shall be ductile iron and may need

restrained joints.
H. All watermains outside areas zoned Ri shall be ductile iron.

Fire hydrant location shall be reviewed and approved by the City Fire Marshal.
J. Sewer mains over 15-feet deep shall be constructed out of C900 PVC or ductile iron. The

entire main from manhole to manhole shall be the same material. Private sewer service
lines over 15-feet deep shall also be constructed of the same material, then transition to
regular sewer piping above 15-feet.

K. All utilities shall be extended to the adjacent property (properties) at the time of
construction.

L The minimum centerline finish grade shall be no less Than 0.30% and the maximum
centerline finish grade shall be no more than 10.0% for local streets.

M. The minimum centerline radius for local streets shall be 100-feet.
N. Any filling of low areas that may be required within the public Right of Way shall be

compacted to City standards.
0. A composite utility plan shall be included in the submitted plan set.
P. A detailed grading plan shall be included in the submitted plan set.
Q. For public utilities not located within public street rights-of-way the applicant shall provide

maintenance access acceptable to the City and the applicant shall provide an exclusive 10-
foot wide public utility easement (minimum) to be conveyed to the City of Richland.
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A. Final design of the public improvements shall be approved at the time of the City’s issuance
of a Right-of-way Construction Permit for the proposed construction.

S. All public improvements shall comply with the State of Washington and City of Richland
requirements, standards and codes.

T. All cul-de-sacs shall have a minimum radius of 45 feet to the face of curb to allow for
adequate turning radius of fire trucks and solid waste collection vehicles.

U. Curb returns at minor intersections shall have a minimum radius of 25 feet. Curb returns
at major intersections should have minimum radius of 30 feet but should be evaluated on
a case by case basis.

V. All public streets shall meet design requirements for sight distance (horizontal, vertical and
intersectional).

W. The final engineered construction plans shall identify locations for irrigation system, street
lighting, gas service, power lines, telephone lines, cable television lines, street trees and mail
boxes. All electrical appurtenances such as transformers, vaults, conduit routes, and
streetlights (including their circuit) need to be shown in the plan view.

X. Construction plans shall provide or reference all standard drawings or special details that will
be necessary to construct all public improvements which will be owned, operated,
maintained by the City or used by the general public (Commercial Driveway, Curb, Gutter,
Sidewalk, Water, Sewer, Storm, Street and Street lighting etc.).

V. The contractor shall be responsible for any and all public infrastructure construction
deficiencies for a period of one year from the date of the letter of acceptance by the City
of Richland.

11. If the project will be built in phases the applicant shall submit a master plan for the sanitary sewer,
domestic water, storm drainage, electrical, street lighting and irrigation system for the entire project
prior to submitting plans for the first phase to assure constructability of the entire project. This
includes the location and size of any storm retention ponds that may be required to handle runoff.

12. SURVEY MONUMENT DESTRUCTION:
All permanent survey monuments existing on the project site shall be protected. If any monuments
are destroyed by the proposed construction, the applicant shall retain a professional land surveyor to
replace the monuments and file a copy of the record survey with the City,

A. No survey monument shall be removed or destroyed (the physical disturbance or covering of a
monument such that the survey point is no longer visible or readily accessible) before a permit
is obtained from the Department of Natural Resources (DNA). WAC 332-120-030(2) states “It
shall be the responsibility of the governmental agency or others performing construction work
or other activity (including road or street resurfacing projects) to adequately search the records
and the physical area of the proposed construction work or other activity for the purpose of
locating and referencing any known or existing survey monuments.” (RCW 58.09.130).

B. Any person, corporation, association, department, or subdivision of the state, county or
municipality responsible for an activity that may cause a survey monument to be removed or
destroyed shall be responsible for ensuring that the original survey point is perpetuated. (WAC
332-120-030(2)).

C. Survey monuments are those monuments marking local control points, geodetic control points,
and land boundary survey corners. (WAC 332-120-030(3)).

When a monument must be removed during an activity that might disturb or destroy It, a
licensed Engineer or Land Surveyor must complete, sign, seal and the file a permit with the
DNR.
It shall be the responsibility of the designing Engineer to identify the affected monuments on the
project plans and include a construction note directing them to the DNR permit.
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13. If the Fire Marshal requires a secondary emergency vehicle access, it shall be included in the
construction plan set and be designed to the following standards:
A. 2-inches compacted gravel, minimum.
B. 2% cross-slope, maximum.
C. 5% slope, maximum. Any access road steeper than 5% shall be paved or be approved by

the Fire Marshal.
D. Be 20-feet in width.
E. Have radii that are accommodating with those needed for City Fire apparatus.

Traffic & Streets:

14. Sidewalks shall be installed along all public Right of Way frontages that building lots do not front on
during construction of those phases (e.g., storm drainage ponds, irrigation ponds, parks, etc.).

15. The “Anderson Heights” preliminary plat lies within the boundary of the South Richland Collector
Street Financing Plan (RMC 12.03). This plat shall therefore be subject to the fees administered
by the finance plan for any phase submitted for approval. Since this property is included within the
Financing Plan, it is exempt from the standard traffic study requirement (TIA). The developer of
this proposed project shall receive “credits” for construction of a portion of Gala Way and Melissa
Street as allowed under the CiWs South Richland Collector Street Financing Plan,

16. Given the existing streets in this area, this proposed preliminary plat has no connection to an existing
public street. An off-site City street connection by extending either Gala Way or MelIssa Street is
needed prior to acceptance of the final plat of any phase.

17. The portions of either Gala Way or Melissa Street that are within the boundaries of the pre-plat shall
be built in their entirety no later than when the phase that builds the 6O° lot is constructed. The other
arterial collector, either Gala Way or Melissa Street, shall be constructed no later than when the
phase that builds the 120th lot is constructed. These streets shall be built to the following cross-
section:

• If these arterial collector streets are outside of any phase, then a rurai road section shall be
built (28-feet of asphalt with no curb & gutter).

• If it is adjacent to a phase on one side, then a ¾-street shall be built (32-feet of asphalt with
curb, gutter & sidewalk, storm drain, and streetlights on one side).

• If the street is inside of a phase, a full City standard street section shall be built (typical
arterial collector standard).

Platting of any lots adjacent to an arterial collector street shall require improvements to that street as
described above.

18. Gala Way shall be constructed to the centerline of the KID canal Right of Way at the time that it is
built. This design shall include a canal crossing acceptable to the KID.

19. As required by City Municipal Code, the pre-plat includes extending Brantingham Road to the
adjacent property to the south. The topography of the south end of Brantingham Road and the
adjacent property includes severe slopes that will require substantial culling and filling to
accommodate a City standard street extension to the south. In addition, there are underground
utilities within the Brantingham Road right of way that will be impacted by a significant regrading of
the Right of Way. When the phase that proposes to build any portion of “I” Street is submitted, the
plan set shall include a design for the portion of Brantingham south of “I” Street, including proposed
street grades for an extension of Brantingham Road 300-feet south of the pre-plat. The design shall
meet City standards for street design, or propose a variance to City standards from the Public Works
Director. The developer shall submit this design to the City and the property owner of the adjacent
property. This design shall provide Right of Way access to all of the existing properties not presently
serviced by direct access to Gage Boulevard.
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20. The Brantingham Road frontage shall be completed to City standards at the time that the phase
which constructs Brantingham Road is developed. The road section (curb, gutter and sidewalk) shall
be built with the face of curb at 18-feet off of centerline, 27-feet of Right of Way west of the
centerline of Brantingham shall be dedicated along the developing property frontage at the time of
final platting. A ten-foot public utility easement along the Brantingham Road frontage shall also be
provided on the face of the final plat.

21. Access for all of the homes that use Brantingham Road as their main access shall be maintained at
all times. Brantingham Road shall not be closed without first making acceptable provisions for
emergency access, and notifying the affected homeowners at least a full week in advance.

22. The portion of Brantingham Road fronting this pre-plat may need to be renamed in order to remain
consistent with the Cits street naming ordinance.

23. As submitted, Street “F’ dead-ends into “H” Street, a private road. This needs to be revised as it is
not a standard way to end a City street. Several options exist (as suggestions):

• Extend “F’ street through lot 101 to connect to Melissa Street
• Make the portion of “F’ Street along the east side of lot 140 a private road
• Delete the portion of “F” Street along the east side of lot 140. This option will require a

revisIon to the centerline radius of “G” street

24. Lots 86 through 95 are fronting on a half-street that is part of the pre-plat of Brantingham Greens
(aka “Cherry Blossom Meadows”), and has not yet been constructed. As per City of Richland
Municipal Code, a half street standard shall be built for this unnamed street when the phase the
builds lots 86 through 95 is constructed. As there are lots fronting on this half street, a minimum of
28-feet of asphalt shall be provided to allow for on-street parking and safe two-way car travel (no
parking or driveways are allowed on Melissa). The “knuckle” at the east end of this street shall be
constructed to allow for safe turning movements. This condition is consistent with the condition for
the same street that was made as part of the Cherry Blossom Meadows pre-plat conditions.

25. At no time will access to the existing residences to the north of the proposed preliminaTy plat be
blocked.

26. The final plat shall include notes identifying all common areas including the private streets and
tracts and acknowledging the ownership and maintenance responsibility by the homeowners
association. A note shall be added to the face of the final plat That states: “The private road tracts
are for the use and benefit of the homeowners that abut said tracts, and are to be maintained by
said lots. The City of Richland accepts no maintenance responsibility for said tracts”.

27. A note shall be added to the face of the plat that states: “The private streets within this plat are fire
lanes and parking is restricted. The required no-parking signs shall be installed by the developer
where applicable.” Any private roads narrower than 36-feet shall have parking restricted on one
side, and any private roads narrower than 28-feet shall have parking restricted on both sides. Street
signs indicating restricted parking shall be installed prior to final platting at the developers expense.
The restricted parking areas shall be indicated on the final plats.

28. The private roads within this plat shall have curb & gutter on both sides, and a 4-foot wide sidewalk
on one side, minimum.

29. All intersections of private roads with City streets shall be standard commercial driveway drops
constructed to City standards.

30. The centerline radius of all streets shall be 100-feet, minimum.
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31. A one-foot No access / screening easement’ will be required along the Gala Way and Melissa
Street Right of Ways. Driveways are typically not allowed onto arterial collectors.

32. If the project is to be constructed in phases, all dead-end streets longer than 150-feet that will be
continued later need to have temporary turn-arounds built at the end of them. The radius of these
turn-arounds shall be 45-feet minimum, and shall be constructed of 2-inches of compacted top
course gravel for slopes less than 5%, or of 2-inches of asphalt atop 2-inches of gravel for slopes
greater than 5%. If the temporary turn around is not located within the final plat an easement with a
50-foot radius will be required.

Domestic Water:

33. The developer will be required to demonstrate that all phases are capable of delivering adequate fire
flows prior to construction plans being accepted for review. This may require looping of the
watermain from off-site locations.

Sanitary Sewer:

34. The closest sanitary sewer available for this development is located in the plat of Badger Mountain
Village to the north, and Brantlngham Greens ph. 1 to the northeast. It shall be the responsibility of
the developer to extend a sewer main to this property to serve sanitary sewer at the time of piat
construction. The developer will be eligible for a latecomer agreement for the off-site portion of
the sewer system if he chooses to install it. In accordance with City standards, the developer
is responsible for extending utility lines, including sewer mains to the property line in
order to provide for the future extension of City utilities to adlacent properties.

Storm Water:

35. The closest storm drainage mains availabie for this development are located in the plat of
Brantingham Greens ph. 1. It shaH be the responsibility of the developer to extend a storm drainage
main to this property to serve the storm water system at the time of piat construction. The developer
wiili be eligible for a latecomer agreement for the off-site portion of the storm system if he chooses
to instaN it.

36. Storm drainage piping shall be installed in accordance with the City of Richiand’s Comprehensive
Stormwater Management Plan. A portion of a 15-inch storm main will need to be instaHed in
Brantingham Road, and a portion of a 12-inch storm main will need to be installed in Gaia Way
(as identified in the Comp. Plan). The Comprehensive Stormwater Management Plan identifies a
12-inch storm pipe that shall be extended to the south end of Gala Way, for future development
south of the canal.

37. The existing 15-inch storm drainage pipe in Brantingham Road that a portion of this pre-plat will
drain into currently does not extend aN the way to the drainage ditch along Keene Road, instead it
drains into a temporary storm pond on Brantingham Road with limited capacity (built as part of
Brantingham Greens ph. 1). if any phase constructs a part of the storm drain system that drains
into this storm pipe, then the off-site storm pipe will have to be extended from said temporary
storm pond to the existing 30-inch storm drainage main recently installed in Westcliffe Blvd. if the
developer chooses to install this missing section of pipe, he will be eligible for a latecomer
agreement for that off-site portion of the storm system. The storm system for this piat shall be
designed so that it shall not overload the existing storm system downstream of it.

38. A storm sewer system shall be designed to contain or pass a 25-year storm. Provide storm drainage
calculations based on a 25-year storm using the Benton County Hydrology Manual. Calculations
shall be stamped by a professional Civil Engineer. Prior to discharging any storm drainage waters
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from paved surfaces into drainage ditches, groundwater or a public system, an oil/water separator
must be installed. The applicant’s design shall provide runoff protection to downstream property
owners. The project will require detailed erosion control plans.

A. Prior to or concurrent with the submittal of the first phase the developer shall provide a
Geotechnical report including the percolation rate of the soils in the area of any storm
retention ponds.

B. As per RMC chapter 24.20.070 and the City of Richland’s Comprehensive Stormwater
Management Plan, the storm drainage system installed as part of this plat may need to be
oversized in order to handle the additional flow from future developments in the vicinity.

39. If any existing storm drainage or ground water seepage empties onto the proposed site, said storm
drainage shall be considered an existing condition and it shall be the responsibility of the property
developer to design a system to contain or treat and release the off-site storm drainage.

40. If any storm drain ponds are constructed with slopes greater than 25% or deeper than 4-feet, then
a fence will be required around the perimeter of the pond with a minimum 12-foot wide gate for
maintenance vehicles, A maintenance road from the public Right of Way to the bottom of the
pond is also needed (2-Inches of compacted gravel, minimum). The cit/s maintenance of the
pond in the future will consist of trimming weeds to keep them below 6-inches, and maintaining
the pond for functionality. If the developer wishes for the pond to be landscaped and visually
appealing, then the homeowners association should be considered for maintenance
responsibilities. This will require an irrigation meter and sprinkler system (including a power
source), and responsibility for maintaining the landscaping.

41. If there are any natural drainage ways across the proposed pre-plat, the engineered construction
plans shall address it in accordance with Richland Municipal code 24.16.170 (‘Easements
watercourses”).

Final Platting Requirements:

42. Any public access and utility easements, such as water, sewer, electrical etc., must be provided prior
to final acceptance by the City.

43. Any off-site easements or permits necessary for this project shall be obtained and secured by the
applicant and supplied to the City at the time of plat construction and prior to final plat acceptance by
the City.

44. A one-foot “No access / screening easement’ will be required along the Gala Way and Melissa
Street Right of Ways.

45. Ten foot wide public utility easements will be required on the final plat along both sides of all Right-of-
Ways within the proposed plat.

46. The intended use and ownership of all tracts within the plat shall be noted on the final plat.

47. Property with an unpaid L.I.D. assessment towards it must be paid in full or segregated per Richiand
Municipal Code 3.12.095.

48. The following notes are needed on the face of the final plat:

• Tracts A and C are fire lanes and parking is restricted on — sides. The required no-parking
signs shall be installed by the developer.” If the street names are changed for the actual final
plat, then the notes need to be changed to reflect the new street names.

-7-



• ‘Tracts A and C are private roads for the use and benefit of the homeowners that abut said
tracts, and are to be maintained by said lots. The City of Richiand accepts no maintenance
responsibility for said tracts”.

• ‘The City of Richiand’s standard for storm pond maintenance consists of semi-annual
vegetation abatement and specifically does not include irrigation, landscaping or other
aesthetic improvements”

• “The homeowners within the plat of “Anderson Heights” can maintain the landscaping within
the storm drainage swales for aesthetic purposes if so desired”

49. Any restricted parking areas shall be indicated on the final plats.
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505 Swift Boulevard P.O. Box 190, Richland, WA 99352Ric land
Telephone 509-942-7390, Fax 509-942-5666

www.cLrichland.wa.us COMMUNITY DEVELOPMENT DEPARTMENT
Development Permitting Division

840 Northgate Drive
Richiand, WA 99352

October 13, 2006 Telephone 509-942-7762
Fax 509-942-7764

To: Jeff Roiph, Senior Planner

For: TAC Meeting on 10/31/06

RE: GRADING PERMIT REQUIREMENTS for Anderson Heights Subdivision
(S2006-107)

A grading permit issued by the City of Richland’s building permit office—in addition to any
and all other permits required by the City of Richiand—is required prior to any grading
work in a new subdivision or piat area. The grading permit CAN be issued prior to other
City of Richland approvals for the subdivision, but the permit holder must understand that
the grading permit is not an approval for the street grades, underground excavations for
utilities, or any other portion of the proposed infrastructure work, and the grading permit isNOT an approval by the City to subdivide or plat. The applicant for a grading permit
issued before the final subdivision or plat construction plans are approved accepts any
and all risks and liabilities associated with commencement of grading, including the risk
that the City may not approve the subdivision or piat. Even if grading does not
commence until the infrastructure construction plans have been approved by the City ofRichiand, a grading permit is still required prior to any work being done on the site.

SUBMITTAL REQUIREMENTS

Site/Grading Plan:
A site plan showing existing grade and finished grade in contour intervals of sufficient clarity toindicate the nature and extent of the work shall be submitted. The grades must also show in detailthat it complies with all the requirements for slopes and setbacks in Appendix J. The site plan mustalso show the existing grades on adjoining properties in sufficient detail to identity how gradechanges will conform to the requirements of Appendix J. The plan must be stamped by a licensedengineer and must specifically reference that all requirements of the soils report (see below) havebeen complied with on the plan.

Soils Report:
A soils report prepared by a registered geotechnical engineer shall be provided. It must contain thefollowing minimum information:

1. Existing soils types and distribution of existing soils.
2. Conclusions and recommendations for grading procedures, specifically describing that allAppendix J requirements are being met.
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GRADING PERMIT REQUIREMENTS FOR ALL NEW SUBDIVISIONS AND PLATS

Soils Report (cont.):

3. Soil design criteria for any structures (walls, etc.) or embankments, required to accomplish
the proposed grading.

4. Slope stability studies and recommendations, specifically describing that all Appendix J
requirements are being met, including recommendations and conclusions regarding site
geology.

5. Liquefaction study (required only where mapped maximum earthquake Ss is greater than
0.5g).

Application and payment of grading plan review fees:
City of Richland fees for the review of the grading plans and reports is based upon the currently
adopted schedule of fees. Please inquire at the front permit office for a copy. The application must
be filled out and the fees paid at the time of submittal.

INSPECTION PROCESS AFTER PERMIT ISSUANCE

In addition to periodic inspections by the City (pre-fill placement, all buried items—such as filter
fabrics, etc.—prior to burial, and at least one inspection of one layer of fill placement during
compaction), the owner shall hire either a certified special inspector or a licensed professional soils
engineer to inspect all work in accordance with Section 1704.7 of the 2003 IBC (site preparation,
during fill placement, in-place density evaluations). Written field reports and density test reports by
either the special inspector or by the licensed professional soils engineer shall be submitted to the
City following each site visit. A final inspection by the City will occur when all the work is done AND
all written reports have been submitted.

Please read and have your professionals read and apply each section of Appendix J of the
2003 SC (or currently adopted grading code) concerning excavations, fills, and especially
SETBACKS and drainage, terracing, and erosion. The plans and reports submitted must
clearly show how each of these sections is being addressed in your proposaL

Please direct applicants for new subdivisions or plats to me should they have questions
about the grading permit process.

Thank you.

— ,/ _—— . /

Kevin K. Rex
Building Official
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ResolutionDocument Type:

Community and Development ServicesDepartment:

RESOLUTION NO. 73-14, APPROVING THE FINAL PLAT OF BRANTINGHAM HEIGHTS PHASE 4Subject:

73-14Ordinance/Resolution: Reference:

Adopt Resolution No. 73-14, approving the final plat of Brantingham Heights Phase 4.
Recommended Motion:

The Brantingham Heights Phase 4 final plat has been submitted to the City for review. This 25-lot plat represents the final phase
of the Brantingham Heights project, which was originally titled Anderson Heights when the plat was first proposed in 2006. The
final plat has been found to be consistent with the conditions of approval attached to the preliminary plat and with the
requirements of the City's zoning and subdivision regulations. The lots all exceed the minimum lot size and dimensional
requirements of the underlying R1-10 zoning district. Public infrastructure improvements have been substantially completed and,
if approved by Council, all remaining items will either be completed, bonded, or other appropriate financial security guaranteeing
their completion provided prior to recording of the final plat.

Summary: 

Approval and recording of the final plat creating 25 new residential lots will increase the underlying property
value with future housing construction on the lots further increasing property value and related tax revenues to
the City. Development will increase demand on City services and require ongoing maintenance of the public
streets and the other public infrastructure within the plat boundaries.

C19Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:32:37 GMT-0700 2014City Manager Approved:

Key 3 - Economic VitalityKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Draft Resolution No. 73-14
2) Plat Map
3) Vicinity Map
4) TAC Report

Attachments:



Adopted 5/6/14   Resolution No. 73-14 

 

RESOLUTION NO. 73-14 
 
   A RESOLUTION of the City of Richland approving the 

final plat of Brantingham Heights Phase 4, subject to the 
conditions of approval of the Technical Advisory Committee 
Report S2006-107 revised, adopting the finding of the 
Richland Planning Commission as the findings of the City 
Council.  

 
WHEREAS, on November 15, 2006, the Planning Commission held an open 

record public hearing to consider the preliminary plat application of the Anderson 
Heights subdivision as submitted by J and J Development, LLC; and 

 
 WHEREAS, the application was later revised and renamed to the Brantingham 
Heights Subdivision and was reviewed by the Planning Commission in an open record 
hearing to consider the proposed revisions on August 25, 2010 and September 8, 2010 as 
submitted by Robert Johnson; and 
 
 WHEREAS, the Planning Commission recommended to the City Council that it 
conditionally approve the preliminary plat of Brantingham Heights; and 
 
 WHEREAS, the City Council held a closed record hearing on the proposed 
Brantingham Heights preliminary plat application on October 5, 2010 to consider the 
recommendation of the Planning Commission and approved the preliminary plat request; 
and 
 
 WHEREAS, phases one, two and three of the Brantingham Heights plat have been 
previously developed and accepted by the City Council as final plat phases and recorded 
as legal lots of record in accordance with the approved plat of Brantingham Heights on 
January 29, 2010, October 25, 2011 and August 6, 2013, respectively; and 
 
 WHEREAS, the final plat application for Brantingham Heights Phase 4 consisting of 
25 lots has been constructed in accordance with the approved preliminary plat and 
consistent with previously-approved final plat phases one, two, and three. 
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 
Richland hereby approves the final plat of Brantingham Heights Phase 4, a copy of which 
is attached and incorporated herein by reference, subject to the conditions of approval as 
contained in the Technical Advisory Committee Report S2006-107 Revision, dated 
September 3, 2010. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 
  



Adopted 5/6/14   Resolution No. 73-14 

 

ADOPTED by the City Council of the City of Richland at a regular meeting on the 6th 
day of May, 2014.  
 
 
 
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk       City Attorney 
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DATE:

SCALE:

PROJECT NO.:CLIENT:

DRAWN BY:

SHEETCITY:

TOWNSHIP: RANGE:SECTION:

COUNTY:

CALC BY:

SURVEYOR:

6115 Burden Blvd, Suite E
Pasco, WA 99301-8930
509/547-5119
306/695-3488
509/547-5129 fax

OF

LAND TO LOTS, LLC 2967-04

PAUL W.P. TOMKINS 4-17-2014

ROP ROP N/A

27 9 NORTH 28 EAST

RICHLAND BENTON 1 2

BRANTINGHAM HEIGHTS
PHASE 4

IN A PORTION OF THE SE 1/4 OF SECTION 27, TOWNSHIP 9 NORTH,
RANGE 28 EAST, WILLAMETTE MERIDIAN, CITY OF RICHLAND,

BENTON COUNTY , WASHINGTON.

SURVEYOR'S CERTIFICATE
I PAUL W.P. TOMKINS, REGISTERED AS A PROFESSIONAL LAND
SURVEYOR BY THE STATE OF WASHINGTON HEREBY CERTIFY THAT
THIS PLAT IS A TRUE AND CORRECT REPRESENTATION OF THE LANDS
ACTUALLY SURVEYED AND DESCRIBED HEREIN AND LOCATED IN A
PORTION OF SECTION 27, T9N, R28E, W.M., SAID SURVEY HAVING BEEN
PERFORMED UNDER MY DIRECTION BETWEEN AUGUST 2013 AND APRIL
2014.

PAUL W.P. TOMKINS, PROFESSIONAL LAND SURVEYOR DATE
REGISTRATION No. 25893
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BASIS OF BEARINGS
NORTH 88°24'24" WEST ALONG THE SOUTH LINE OF THE

SOUTHEAST QUARTER OF  SECTION 27, T9N, R28E, W.M. AS
SHOWN IN BRANTINGHAM HEIGHTS PHASE 2 (VOL. 15, PG.
425) BETWEEN FOUND MONUMENTS AS SHOWN HEREON

TREASURER'S CERTIFICATE
I HEREBY CERTIFY THAT THE TAXES ON THE LAND DESCRIBED HEREON HAVE BEEN PAID TO AND
INCLUDING THE YEAR 20        A.D.   TAX PARCEL No. 127984000001035 & 127984000001036

BENTON COUNTY TREASURER DATE

BENTON COUNTY ASSESSOR DATE

APPROVALS
THE ANNEXED PLAT IS HEREBY APPROVED BY AND FOR THE CITY OF RICHLAND, COUNTY OF BENTON,
STATE OF WASHINGTON.

CITY MANAGER DATE

CITY CLERK DATE

CITY ENGINEER DATE

CHAIRMAN, CITY PLANNING COMMISSION DATE

I HEREBY CERTIFY THAT THE  PROPERTY DESCRIBED HEREIN IS LOCATED WITHIN THE BOUNDARIES OF
THE KENNEWICK IRRIGATION DISTRICT, THAT THE IRRIGATION EASEMENTS SHOWN ON THIS BRANTINGHAM
HEIGHTS PHASE 4 PLAT ARE ADEQUATE TO SERVE ALL LOTS SHOWN HEREON. I FURTHER CERTIFY THAT
THOSE LOTS WHICH ARE ENTITLED TO IRRIGATION WATER UNDER THE OPERATING RULES AND
REGULATIONS OF THE DISTRICT HAVE  SATISFIED THE REQUIREMENTS OF RCW 58.17.310 AND THAT ALL
ASSESSMENTS HAVE BEEN PAID THROUGH THE YEAR 20         A.D.

KENNEWICK IRRIGATION DISTRICT DATE

DEDICATION
WE, THE UNDERSIGNED, LAND TO LOTS, LLC, A  WASHINGTON LIMITED LIABILITY CORPORATION, HEREBY
CERTIFY THAT WE ARE THE  OWNERS OF THE TRACT OF LAND DESCRIBED HEREON, AND WE, THE
UNDERSIGNED, ANDERSON HEIGHTS DEVELOPMENT, LLC., BRANTINGHAM HEIGHTS DEVELOPMENT, LLC.,
ROTSCHY INC., AND THE SCHROEDER LIVING TRUST CERTIFY THAT WE HAVE AN INTEREST IN THE TRACT
OF LAND DESCRIBED HEREON; HAVE WITH OUR FREE CONSENT AND IN ACCORDANCE WITH OUR DESIRES
CAUSED THE SAID TO BE SURVEYED AND PLATTED AS SHOWN HEREON; DO HEREBY DEDICATE THOSE
STREETS AND/OR ROAD RIGHTS-OF-WAY SHOWN HEREON TO THE USE OF THE PUBLIC; DO HEREBY WAIVE
ON BEHALF OF THEMSELVES AND THEIR SUCCESSORS IN INTEREST ALL CLAIMS FOR DAMAGES AGAINST
THE CITY OF RICHLAND AND ANY OTHER GOVERNMENTAL AUTHORITY WHICH MAY BE OCCASIONED TO THE
ADJACENT LAND BY THE ESTABLISHED CONSTRUCTION, DRAINAGE AND MAINTENANCE OF SAID DEDICATED
STREETS AND/OR RIGHTS-OF-WAY; AND DO HEREBY DEDICATE THE EASEMENTS AS SHOWN HEREON FOR
THE USES INDICATED. THIS SUBDIVISION SHALL HEREAFTER BE KNOWN AND DESIGNATED BY THE NAME
"BRANTINGHAM HEIGHTS PHASE 4".

FOR LAND TO LOTS, LLC. DATE

FOR ANDERSON HEIGHTS DEVELOPMENT, LLC. DATE

FOR BRANTINGHAM HEIGHTS DEVELOPMENT, LLC. DATE

FOR ROTSCHY INC. DATE

FOR THE SCHROEDER LIVING TRUST DATE

ACKNOWLEDGMENT

STATE OF

COUNTY OF

I CERTIFY THAT I KNOW OR HAVE SATISFACTORY EVIDENCE THAT , HAS SIGNED THIS
PLAT ON BEHALF OF LANDS TO LOTS, LLC, ON OATH STATED THAT HE IS AUTHORIZED TO EXECUTE THIS PLAT AND
ACKNOWLEDGED IT AS THE FREE AND VOLUNTARY ACT OF SUCH PARTY FOR THE USES AND PURPOSES MENTIONED
ON THIS PLAT.

NOTARY PUBLIC DATE

MY APPOINTMENT EXPIRES

RESIDING

AUDITOR'S CERTIFICATE
FILED FOR RECORD WITH THE BENTON COUNTY AUDITORS OFFICE THIS         DAY OF , 2014 AT

M. IN VOLUME OF PLATS AT PAGE AT THE REQUEST OF HDJ DESIGN GROUP, PLLC.

BENTON COUNTY AUDITOR BY DEPUTY BENTON COUNTY AUDITOR

INDEX NO. FEE NO.

NARRATIVE:
THIS PROJECT WAS PERFORMED AT THE REQUEST OF MR. ROBERT A. JOHNSON TO SUBDIVIDE THOSE LANDS
BOUNDED BY GALA WAY, MELISSA STREET, BRANTINGHAM HEIGHTS PHASE 3 AND THE U.S.B.R. BADGER EAST
LATERAL CANAL. TO DETERMINE THE PROJECT BOUNDARY THE FOLLOWING WAS DONE; ON THE EAST SIDE WE
HAVE HELD THE BRANTINGHAM HEIGHTS PHASE 3 WEST BOUNDARY LINE, ON THE SOUTH SIDE WE HAVE HELD
THE BADGER EAST LATERAL NORTH RIGHT OF WAY LINE, ON THE WEST AND NORTH SIDES WE HAVE OBSERVED
THE MONUMENTATION IN THE CENTER OF GALA WAY AND MELISSA STREET, RESPECTIVELY. MONUMENTS WERE
HELD TO DEFINE THE TANGENTS OF CURVES; TO MAINTAIN TANGENT CURVES WE HAVE ALLOWED THE POINTS
OF CURVATURE AND OF TANGENCY TO SLIDE ALONG THE TANGENTS BETWEEN THE AFOREMENTIONED
MONUMENTS. TO ESTABLISH THE REVERSE CURVE ON GALA WAY THAT PASSES THROUGH THE INTERSECTION
WITH MELISSA STREET THE POINT OF TANGENCY OF THE INITIAL CURVE, THE POINT OF REVERSE CURVATURE
AND THE RADII OF RECORD WERE HELD. THE RESULTANT DISCREPANCY IN THE PLACED MONUMENTS IS SHOWN
UPON THE FACE OF THE PLAT. THIS SURVEY WAS PERFORMED AS A REAL TIME KINEMATIC SURVEY USING DUAL
FREQUENCY TRIMBLE R8 GPS RECEIVERS HAVING AN ACCURACY OF ONE CENTIMETER +/- 1 PPM.  THE
MONUMENTS SHOWN HEREUPON WERE ALL VISITED IN APRIL, 2014.

LEGAL DESCRIPTION:
A PARCEL OF LAND IN THE SOUTHEAST QUARTER OF SECTION 27, TOWNSHIP 9 NORTH, RANGE 28 EAST, W.M.
BENTON COUNTY, WASHINGTON WHICH COLLECTIVELY LIES:
SOUTHEASTERLY OF THE CITY STREET NAMED GALA WAY AS DEDICATED ON THE RECORDED PLATS OF
LEXINGTON HEIGHTS PHASE 2 AND LEXINGTON HEIGHTS PHASE 5;
SOUTHWESTERLY OF THE CITY STREET NAMED MELISSA STREET AS DEDICATED DEDICATED ON THE RECORDED
PLAT OF BRANTINGHAM HEIGHTS PHASE 1;
WESTERLY OF THE RECORDED PLAT OF BRANTINGHAM HEIGHTS PHASE 3;
AND NORTHERLY OF THE KENNEWICK IRRIGATION DISTRICT "BADGER EAST LATERAL" CANAL AS DESCRIBED IN
DEED RECORDED UNDER AUDITOR'S FILE No. 2014-000338.

AMENDED LEGAL DESCRIPTION FOR BRANTINGHAM HEIGHTS PHASE 4 BOUNDARY:
A PARCEL OF LAND LOCATED IN THE NORTHWEST QUARTER OF THE SOUTHEAST QUARTER, THE NORTHEAST
QUARTER OF THE SOUTHEAST QUARTER, THE SOUTHWEST QUARTER OF THE SOUTHEAST QUARTER, AND THE
SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER, ALL IN SECTION 27 OF TOWNSHIP 9 NORTH, RANGE 28
EAST, W.M., CITY OF RICHLAND, COUNTY OF BENTON, STATE OF WASHINGTON, DESCRIBED MORE PARTICULARLY
AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SAID SECTION 27; THENCE N
88°24'24” W ALONG THE SOUTH LINE OF SAID SOUTHEAST QUARTER OF SECTION 27 A DISTANCE OF 2597.78 FT. TO
THE SOUTHWEST CORNER OF SAID SOUTRHEAST QUARTER OF SECTION 27; THENCE N 53°19'44” E A DISTANCE OF
863.64 FT. TO THE INTERSECTION OF THE NORTHEASTERLY RIGHT OF WAY LINE OF THE BADGER EAST LATERAL
WITH THE SOUTHEASTERLY RIGHT OF WAY LINE OF GALA WAY, AND THE TRUE POINT OF BEGINNING FOR THIS
LEGAL DESCRIPTION; THENCE ALONG SAID SOUTHEASTERLY RIGHT OF WAY LINE OF GALA WAY BY THE
FOLLOWING COURSES:

THENCE N 31°47'59" E A DISTANCE OF 111.02 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 64.68', WITH A RADIUS OF 320.00', WITH
A CHORD BEARING OF N 37°35'24" E, WITH A CHORD LENGTH OF 64.57';
THENCE N 43°22'48" E A DISTANCE OF 416.57 FEET;
THENCE WITH A CURVE TURNING TO THE LEFT WITH AN ARC LENGTH OF 284.32', WITH A RADIUS OF 380.00', WITH
A CHORD BEARING OF N 21°56'44" E, WITH A CHORD LENGTH OF 277.73';
THENCE WITH A REVERSE CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 168.63', WITH A RADIUS OF
320.00', WITH A CHORD BEARING OF N 15°36'26" E, WITH A CHORD LENGTH OF166.68';
THENCE WITH A COMPOUND CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 43.97', WITH A RADIUS OF
25.00', WITH A CHORD BEARING OFN 81°05'06" E, WITH A CHORD LENGTH OF38.52', TO A POINT ON THE
SOUTHWESTERLY RIGHT OF WAY LINE OF MELISSA ST.; THENCE ALONG SAID SOUTHWESTERLY RIGHT OF WAY
LINE OF MELISSA ST. AS FOLLOWS:
THENCE S 48°31'59" E A DISTANCE OF 113.42 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 60.24', WITH A RADIUS OF 670.00', WITH
A CHORD BEARING OF S 45°57'26" E, WITH A CHORD LENGTH OF 60.22',;
THENCE S 43°22'52" E A DISTANCE OF 470.28 FEET; THENCE LEAVING SAID MELISSA ST. RIGHT OF WAY LINE AND
RUNNING ALONG THE WESTERLY BOUNDARY OF THE PLAT OF BRANTINGHAM HEIGHTS PHASE 3, AS DEPICTED ON
THE OFFICIAL PLAT THEREOF, AS FILED IN THE BOOK OF PLATS OF BENTON COUNTY IN VOLUME 15 AT PAGE 467:
THENCE S 46°37'08" W A DISTANCE OF 167.45 FEET;
THENCE S 43°22'52" E A DISTANCE OF 29.95 FEET;
THENCE S 30°24'40" W A DISTANCE OF 150.82 FEET;
THENCE S 29°52'54" W A DISTANCE OF 54.00 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 3.47', WITH A RADIUS OF238.00', WITH A
CHORD BEARING OF S 60°32'08" E, WITH A CHORD LENGTH OF 3.47';
THENCE S 60°07'06" E A DISTANCE OF 56.98 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 25.15', WITH A RADIUS OF 218.00', WITH
A CHORD BEARING OF S 56°48'48" E, WITH A CHORD LENGTH OF 25.14';
THENCE S 42°41'25" W A DISTANCE OF 122.26 FEET TO A POINT ON THE NORTHEASTERLY RIGHT OF WAY LINE OF
BADGER EAST LATERAL; THENCE ALONG SAID BADGER EAST LATERAL RIGHT OF WAY BOUNDARY AS FOLLOWS:
THENCE WITH A CURVE TURNING TO THE LEFT WITH AN ARC LENGTH OF 136.38', WITH A RADIUS OF 145.50', WITH
A CHORD BEARING OF N 73°56'05" W, WITH A CHORD LENGTH OF 131.44';
THENCE S 79°12'50" W A DISTANCE OF 302.00 FEET;
THENCE WITH A CURVE TURNING TO THE LEFT WITH AN ARC LENGTH OF 123.87', WITH A RADIUS OF 241.00', WITH
A CHORD BEARING OF S 64°29'20" W, WITH A CHORD LENGTH OF 122.51';
THENCE S 49°45'50" W A DISTANCE OF 122.40 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 98.74', WITH A RADIUS OF 523.00', WITH
A CHORD BEARING OF S 55°10'20" W, WITH A CHORD LENGTH OF 98.59';
THENCE S 60°34'50" W A DISTANCE OF 107.60 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 59.92', WITH A RADIUS OF 31.90', WITH A
CHORD BEARING OF N 65°36'40" W, WITH A CHORD LENGTH OF 51.49';
THENCE N 11°48'10" W A DISTANCE OF 4.00 FEET;
THENCE WITH A CURVE TURNING TO THE RIGHT WITH AN ARC LENGTH OF 24.44', WITH A RADIUS OF 31.90', WITH A
CHORD BEARING OF N 10°08'50" E, WITH A CHORD LENGTH OF 23.85';
THENCE N 32°05'50" E A DISTANCE OF 100.40 FEET;
THENCE WITH A CURVE TURNING TO THE LEFT WITH AN ARC LENGTH OF 174.47', WITH A RADIUS O F131.90', WITH
A CHORD BEARING OF N 05°47'47" W, WITH A CHORD LENGTH OF 162.03' TO THE INTERSECTION OF SAID BADGER
EAST LATERAL RIGHT OF WAY BOUNDARY WITH THE SOUTHEASTERLY RIGHT OF WAY LINE OF GALA WAY, WHICH
IS THE TRUE POINT OF BEGINNING,
HAVING AN AREA OF 531710.8 SQUARE FEET, 12.206 ACRES.

DEED REFERENCE:
GRANTOR: WESTERN MORTGAGE & REALTY COMPANY
GRANTEE: LAND TO LOTS, LLC
AUDITOR'S FILE NO: 2009-024837 (A PORTION OF)
DATED: 08-14-2009

GRANTOR: ANDERSON HEIGHTS DEVELOPMENT, LLC
GRANTEE: LAND TO LOTS, LLC
AUDITOR'S FILE NO: 2008-035149 (A PORTION OF)
DATED: 12-16-2008

Rylee Dr.
Melissa St.

R
d.

CITY OF RICHLAND REQUIRED NOTES:
A) THIS PLAT LIES WITHIN THE BOUNDARY OF THE "SOUTH RICHLAND COLLECTOR STREET FINANCING PLAN." FEES SHALL BE PAID

AS REQUIRED BY RICHLAND MUNICIPAL CODE CHAPTER 12.03 BY THE PROPERTY OWNER AT THE TIME OF THE BUILDING PERMIT
ISSUANCE FOR THE CONSTRUCTION OF A HOME ON ANY LOT WITHIN THIS SUBDIVISION."

B) [1234] = ADDRESSES WHICH ARE SUBJECT TO CHANGE BY THE CITY OF RICHLAND AT THE TIME OF BUILDING PERMIT ISSUANCE.
ZIP CODE: 99352

C) ALL LANDSCAPING AREAS WITHIN THE PLAT THAT ARE IN THE PUBLIC
RIGHT-OF-WAY SHALL BE THE RESPONSIBILITY OF THE HOMEOWNERS TO MAINTAIN.

D) PARK FEES AS REQUIRED BY RICHLAND MUNICIPAL CODE CHAPTER 22.12 SHALL BE PAID BY THE PROPERTY OWNER AT THE
TIME OF BUILDING PERMIT ISSUANCE FOR THE CONSTRUCTION OF A HOME ON ANY LOT WITHIN THIS SUBDIVISION.

E)  MELISSA STREET IS AN ARTERIAL COLLECTOR STREET.

F)  PUNKIE LANE IS A PRIVATE STREET FOR THE USE AND BENEFIT OF THE HOMEOWNERS THAT ABUT SAID STREET AND ARE TO BE
MAINTAINED BY SAID LOTS. THE CITY OF RICHLAND ACCEPTS NO MAINTENANCE RESPONSIBILITY FOR SAID STREET.

G) PUNKIE LANE (PRIVATE) SHALL HAVE CURB & GUTTER ON BOTH SIDES AND A 4-FOOT WIDE SIDEWALK ON THE NORTHERLY SIDE
OF SAID STREET.

H) ALL SIDEWALKS INSTALLED IN THE BRANTINGHAM HEIGHTS PHASE 4 PLAT THAT ARE ADJACENT TO CITY STREETS SHALL BE
5-FEET WIDE.

I)  TRACT A IS A NON-BUILDABLE TRACT AND IS HEREBY DEDICATED TO KENNEWICK IRRIGATION DISTRICT CONCURRENTLY WITH
K.I.D. RELINQUISHING THE VARIABLE WIDTH EASEMENT SHOWN.

J)  NO GRADING MAY BE PERFORMED OR ANY PERMANENT STRUCTURE BUILT WITHIN THE UNITED STATES BUREAU OF
RECLAMATION RIGHT-OF-WAY WITHOUT AN APPROVED PERMIT FROM THE KENNEWICK IRRIGATION DISTRICT AND/OR THE
UNITED STATES BUREAU OF RECLAMATION, WHEN APPLICABLE.

ACKNOWLEDGMENT

STATE OF

COUNTY OF
I CERTIFY THAT I KNOW OR HAVE SATISFACTORY EVIDENCE THAT ,
HAS SIGNED THIS PLAT ON BEHALF OF ANDERSON HEIGHTS DEVELOPMENT, LLC, ON OATH
STATED THAT ___E IS AUTHORIZED TO EXECUTE THIS PLAT AND ACKNOWLEDGED IT AS THE FREE
AND VOLUNTARY ACT OF SUCH PARTY FOR THE USES AND PURPOSES MENTIONED ON THIS PLAT.

NOTARY PUBLIC DATE
MY APPOINTMENT EXPIRES

RESIDING

ACKNOWLEDGMENT

STATE OF

COUNTY OF
I CERTIFY THAT I KNOW OR HAVE SATISFACTORY EVIDENCE THAT ,
HAS SIGNED THIS PLAT ON BEHALF OF BRANTINGHAM HEIGHTS DEVELOPMENT, LLC, ON OATH
STATED THAT ___E IS AUTHORIZED TO EXECUTE THIS PLAT AND ACKNOWLEDGED IT AS THE FREE
AND VOLUNTARY ACT OF SUCH PARTY FOR THE USES AND PURPOSES MENTIONED ON THIS PLAT.

NOTARY PUBLIC DATE
MY APPOINTMENT EXPIRES

RESIDING

ACKNOWLEDGMENT

STATE OF

COUNTY OF
I CERTIFY THAT I KNOW OR HAVE SATISFACTORY EVIDENCE THAT ,
HAS SIGNED THIS PLAT ON BEHALF OF ROTSCHY, INC., ON OATH STATED THAT ___E IS
AUTHORIZED TO EXECUTE THIS PLAT AND ACKNOWLEDGED IT AS THE FREE AND VOLUNTARY
ACT OF SUCH PARTY FOR THE USES AND PURPOSES MENTIONED ON THIS PLAT.

NOTARY PUBLIC DATE
MY APPOINTMENT EXPIRES

RESIDING

ACKNOWLEDGMENT

STATE OF

COUNTY OF
I CERTIFY THAT I KNOW OR HAVE SATISFACTORY EVIDENCE THAT ,
HAS SIGNED THIS PLAT ON BEHALF OF THE SCHROEDER LIVING FUND, ON OATH STATED THAT
___E IS AUTHORIZED TO EXECUTE THIS PLAT AND ACKNOWLEDGED IT AS THE FREE AND
VOLUNTARY ACT OF SUCH PARTY FOR THE USES AND PURPOSES MENTIONED ON THIS PLAT.

NOTARY PUBLIC DATE
MY APPOINTMENT EXPIRES

RESIDING

04/17/2014

04/17/2014
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BUREAU OF RECLAMATION "YAKIMA PROJECT, KENNEWICK
DIVISION-WASHINGTON" RIGHT OF WAY MAP FOR TRACT No.
K, SECTION 27, T9N, R28E, WM., DATED 07/06/1955
*THIS RIGHT OF WAY WAS ESTABLISHED BY HOLDING A
POINT ON THE CENTERLINE OF EAST BADGER LATERAL
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19.5' 15.5'

CURVE RADIUS ARC LENGTH CHORD LENGTH CHORD BEARING DELTA ANGLE
C1 131.90' 174.47' 162.03' S05°47'47"E 75°47'15"
C2 31.90' 24.44' 23.85' S10°08'50"W 43°54'00"
C3 31.90' 59.92' 51.49' N65°36'40"W 107°37'00"
C4 523.00' 98.74' 98.59' S55°10'20"W 10°49'00"
C5 241.00' 123.87' 122.51' N64°29'20"E 29°27'00"
C6 145.50' 136.38' 131.44' S73°56'05"E 53°42'10"
C7 218.00' 25.15' 25.14' S56°48'48"E 6°36'36"
C8 238.00' 3.47' 3.47' S60°32'08"E 0°50'05"
C9 670.00' 60.24' 60.22' S45°57'26"E 5°09'07"
C10 25.00' 43.97' 38.52' N81°05'06"E 100°45'49"
C11 320.00' 168.63' 166.68' N15°36'26"E 30°11'32"
C12 380.00' 284.32' 277.73' N21°56'44"E 42°52'09"
C13 320.00' 64.68' 64.57' S37°35'24"W 11°34'49"
C14 350.00' 70.74' 70.62' S37°35'24"W 11°34'49"

C17 350.00' 261.87' 255.81' N21°56'44"E 42°52'09"
C18 350.00' 250.09' 244.81' S20°58'53"W 40°56'26"
C19 241.00' 47.19' 47.12' N55°22'26"E 11°13'12"
C20 241.00' 65.53' 65.33' S68°46'25"W 15°34'45"
C21 241.00' 11.15' 11.15' S77°53'19"W 2°39'03"
C22 145.50' 59.98' 59.56' S88°58'35"E 23°37'09"
C23 145.50' 76.40' 75.52' N62°07'30"W 30°05'01"

C32 25.00' 39.32' 35.39' S01°40'36"E 90°06'48"
C33 173.00' 21.68' 21.66' N50°19'22"W 7°10'44"
C34 173.00' 141.82' 137.89' N77°23'52"W 46°58'15"
C35 25.00' 37.20' 33.86' S36°29'03"W 85°15'56"
C36 54.00' 34.11' 33.55' N11°56'54"E 36°11'39"
C37 54.00' 41.32' 40.31' S51°57'50"W 43°50'13"
C38 54.00' 34.37' 33.79' S87°53'10"E 36°27'47"
C39 54.00' 127.29' 99.80' N02°07'33"W 135°03'26"
C40 25.00' 31.22' 29.23' N29°37'37"E 71°33'05"
C41 25.00' 36.81' 33.58' S48°20'06"E 84°22'22"
C42 292.00' 69.32' 69.16' N83°43'13"W 13°36'06"
C43 292.00' 82.16' 81.89' N68°51'33"W 16°07'15"
C44 238.00' 54.40' 54.28' N67°30'05"W 13°05'44"
C45 238.00' 111.46' 110.45' S87°27'58"E 26°50'02"
C46 227.00' 55.09' 54.95' N86°04'09"E 13°54'16"

C48 227.00' 77.59' 77.21' S56°31'30"E 19°35'00"
C49 25.00' 39.22' 35.32' N88°19'24"E 89°53'12"
C50 150.00' 98.12' 96.38' N62°07'25"E 37°28'47"
C51 150.00' 7.82' 7.82' N82°21'27"E 2°59'17"
C52 150.00' 90.10' 88.75' N78°56'25"W 34°25'00"
C53 150.00' 48.04' 47.84' N52°33'24"W 18°21'03"
C54 200.00' 189.02' 182.06' S73°48'30"E 54°08'59"
C55 200.00' 21.61' 21.60' S49°49'41"E 6°11'23"
C56 200.00' 167.41' 162.57' N76°54'11"W 47°57'36"
C57 265.00' 185.07' 181.34' N80°52'32"W 40°00'54"
C58 265.00' 0.96' 0.96' N79°13'15"E 0°12'27"
C59 265.00' 184.11' 180.43' N80°46'18"W 39°48'27"
C60 50.00' 22.72' 22.52' S06°52'02"W 26°01'54"

C15 350.00' 38.46' 38.44' N34°56'53"E 6°17'47"
C16 350.00' 32.28' 32.26' S40°44'17"W 5°17'01"

C61 700.00' 62.94' 62.92' N45°57'26"W 5°09'07"

C24 670.00' 4.57' 4.57' S43°34'36"E 0°23'28"
C25 670.00' 55.67' 55.66' S46°09'10"E 4°45'39"
C26 380.00' 31.96' 31.95' S02°55'14"W 4°49'09"
C27 380.00' 136.13' 135.40' N15°35'33"E 20°31'29"
C28 380.00' 84.98' 84.80' N32°15'40"E 12°48'46"
C29 380.00' 31.25' 31.25' N41°01'26"E 4°42'45"
C30 320.00' 15.76' 15.76' N41°58'08"E 2°49'19"
C31 320.00' 48.91' 48.87' N36°10'44"E 8°45'29"

CURVE TABLE

(((            )))

((     ))

(            )

((     ))

(((            )))
(((            )))
(((            )))
(((            )))

C47 227.00' 61.48' 61.29' N79°13'11"W 15°31'04"

C62 227.00' 20.38' 20.37' S68°53'20"E 5°08'39"
C63 265.00' 3.47' 3.47' S60°29'35"E 0°44'59"

LINE BEARING DISTANCE
L1 S46°44'00"E 10.44'

LINE TABLE

34
27

POSITION OF US BUREAU  OF RECLAMATION
BRASS CAP AS SHOWN IN BRANTINGHAM

N88°24'24"W  2597.78'

1298.89'

POSITION OF US BUREAU  OF RECLAMATION
BRASS CAP AS SHOWN IN BRANTINGHAM

GREENS PHASE 1, (15-315)
NOT VISITED IN THIS SURVEY

FOUND & HELD US BUREAU OF RECLAMATION
BRASS CAP AS SHOWN IN BRANTINGHAM GREENS

PHASE 1, (15-315)
VISITED 09/25/2009
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DATE:

SCALE:

PROJECT NO.:CLIENT:

DRAWN BY:

SHEETCITY:

TOWNSHIP: RANGE:SECTION:

COUNTY:

CALC BY:

SURVEYOR:

6115 Burden Blvd, Suite E
Pasco, WA 99301-8930
509/547-5119
306/695-3488
509/547-5129 fax

OF

LAND TO LOTS, LLC 2967-04

PAUL W.P. TOMKINS 4-17-2014

ROP ROP 1" = 60'

27 9 NORTH 28 EAST

RICHLAND BENTON 2 2

BRANTINGHAM HEIGHTS
PHASE 4

IN A PORTION OF THE SE 1/4 OF SECTION 27, TOWNSHIP 9 NORTH,
RANGE 28 EAST, WILLAMETTE MERIDIAN, CITY OF RICHLAND,

BENTON COUNTY , WASHINGTON.

BASIS OF BEARINGS
NORTH 88°24'24" WEST ALONG THE SOUTH LINE OF THE

SOUTHEAST QUARTER OF  SECTION 27, T9N, R28E, W.M. AS
SHOWN IN BRANTINGHAM HEIGHTS PHASE 2 (VOL. 15, PG.
425) BETWEEN FOUND MONUMENTS AS SHOWN HEREON

AUDITOR'S CERTIFICATE
FILED FOR RECORD WITH THE BENTON COUNTY AUDITORS OFFICE THIS         DAY OF

, 2014 AT M. IN VOLUME OF PLATS AT PAGE
AT THE REQUEST OF HDJ DESIGN GROUP, PLLC.

BENTON COUNTY AUDITOR BY DEPUTY BENTON COUNTY AUDITOR

INDEX NO. FEE NO.

EASEMENT NOTES:
1) 10.00-FOOT UTILITY EASEMENT GRANTED WITH THIS PLAT.
2) 5.00-FOOT K.I.D. IRRIGATION EASEMENT GRANTED WITH THIS PLAT.
3) 15.50-FOOT ACCESS & UTILITY EASEMENT GRANTED WITH THIS PLAT.
4) 19.50-FOOT ACCESS & UTILITY EASEMENT GRANTED WITH THIS PLAT.
5) 1.00-FOOT NO ACCESS/SCREENING EASEMENT GRANTED WITH THIS PLAT.
6) EXISTING 10.00-FOOT UTILITY EASEMENT, PER PLAT OF LEXINGTON HEIGHTS PHASE 5,

VOLUME 15, PAGE 466, SHEA
7) EXISTING VARIABLE WIDTH K.I.D. RIGHT OF WAY EASEMENT, RECORDED DECEMBER

28, 2006 (RECORDING No. 2006-042210) TO BE RELINQUISHED.

CITY OF RICHLAND REQUIRED NOTES:
A) THIS PLAT LIES WITHIN THE BOUNDARY OF THE "SOUTH RICHLAND COLLECTOR

STREET FINANCING PLAN." FEES SHALL BE PAID AS REQUIRED BY RICHLAND
MUNICIPAL CODE CHAPTER 12.03 BY THE PROPERTY OWNER AT THE TIME OF THE
BUILDING PERMIT ISSUANCE FOR THE CONSTRUCTION OF A HOME ON ANY LOT WITHIN
THIS SUBDIVISION."

B) [1234] = ADDRESSES WHICH ARE SUBJECT TO CHANGE BY THE CITY OF RICHLAND AT
THE TIME OF BUILDING PERMIT ISSUANCE. ZIP CODE: 99352

C) ALL LANDSCAPING AREAS WITHIN THE PLAT THAT ARE IN THE PUBLIC
RIGHT-OF-WAY SHALL BE THE RESPONSIBILITY OF THE HOMEOWNERS TO MAINTAIN.

D) PARK FEES AS REQUIRED BY RICHLAND MUNICIPAL CODE CHAPTER 22.12 SHALL BE
PAID BY THE PROPERTY OWNER AT THE TIME OF BUILDING PERMIT ISSUANCE FOR
THE CONSTRUCTION OF A HOME ON ANY LOT WITHIN THIS SUBDIVISION.

E)  MELISSA STREET IS AN ARTERIAL COLLECTOR STREET.

F)  PUNKIE LANE IS A PRIVATE STREET FOR THE USE AND BENEFIT OF THE HOMEOWNERS
THAT ABUT SAID STREET AND ARE TO BE MAINTAINED BY SAID LOTS. THE CITY OF
RICHLAND ACCEPTS NO MAINTENANCE RESPONSIBILITY FOR SAID STREET.

G) PUNKIE LANE (PRIVATE) SHALL HAVE CURB & GUTTER ON BOTH SIDES AND A 4-FOOT
WIDE SIDEWALK ON THE NORTHERLY SIDE OF SAID STREET.

F) ALL SIDEWALKS INSTALLED IN THE BRANTINGHAM HEIGHTS PHASE 4 PLAT THAT ARE
ADJACENT TO CITY STREETS SHALL BE 5-FEET WIDE.

I)  TRACT A IS A NON-BUILDABLE TRACT AND IS HEREBY DEDICATED TO K.I.D.
CONCURRENTLY WITH K.I.D. RELINQUISHING THE VARIABLE WIDTH EASEMENT SHOWN.

J)  NO GRADING MAY BE PERFORMED OR ANY PERMANENT STRUCTURE BUILT WITHIN
THE UNITED STATES BUREAU OF RECLAMATION RIGHT-OF-WAY WITHOUT AN
APPROVED PERMIT FROM THE KENNEWICK IRRIGATION DISTRICT AND/OR THE UNITED
STATES BUREAU OF RECLAMATION, WHEN APPLICABLE.

T       , R            
SECTION     

SECTION DIAGRAM

XX

XX

9 N 28 E
27

Scale  1" = 60'

#

0.00'

RELATIVE POSITION FROM CALCULATED TO MEASURED

1

S 31°47'59" W

S 51°54'13" E NOT RESET

IN THIS PLAT

0.21'

BEARING DISTANCE

GALA WAY & MELISSA STREET MONUMENT TABLE

TYPE / STAMP

4 N 43°22'48" E 0.12'

5 S 43°22'48" W 0.01' NOT RESET

6 N 00°00'00" W 0.00' NOT RESET

7 S 48°31'59" E 0.06'

8 S 48°31'59" E 1.58'

2

             LEGEND:
SET 5/8" x 24" IRON REBAR WITH YELLOW PLASTIC CAP
STAMPED: "HDJ-TLS - LS 25893" IN THIS PLAT (UNLESS
OTHERWISE NOTED)

INDICATES SET 3" BRASS CAP WITH PUNCH IN
CONCRETE CASE AND COVER STAMPED: "25893 2013"

FOUND 5/8" IRON REBAR WITH YELLOW PLASTIC CAP
STAMPED: "SHEA 33656". (UNLESS OTHERWISE NOTED)

FOUND 3" BRASS CAP WITH PUNCH IN CONCRETE CASE
AND COVER STAMPED: "SHEA 33656" AND  "2009" OR
"2013". SEE MONUMENT TABLE

CALCULATED POSITION ONLY, NO MONUMENT SET OR
SEARCHED / FOUND

         (    ) DENOTE DATA AS MEASURED WITH THIS PLAT

        (      ) DENOTES RECORD DATA PER PLAT OF BRANTINGHAM
HEIGHTS PHASE 1, VOLUME 15, PAGE 387, SHEA

       ((     )) DENOTES RECORD DATA PER PLAT OF BRANTINGHAM
HEIGHTS PHASE 3, VOLUME 15, PAGE 467, GOODMAN

      (((     ))) DENOTES RECORD DATA PER PLAT OF LEXINGTON
HEIGHTS PHASE 5, VOLUME 15, PAGE 466, SHEA

        GSF GROSS SQUARE FEET (INCLUDES PUNKIE LANE ESMT)

        NSF NET SQUARE FEET (EXCLUDES PUNKIE LANE ESMT)

      [          ] DENOTES STREET ADDRESS

C1 CURVE ANNOTATION, SEE CURVE TABLE

L1 LINE ANNOTATION, SEE LINE TABLE

       ESMT EASEMENT

         PG PAGE

        VOL VOLUME

       TPOB TRUE POINT OF BEGINNING

EXISTING SECTION OR SECTION SUBDIVISION LINE

EXISTING RIGHT OF WAY CENTERLINE

EXISTING RIGHT-OF-WAY

EXISTING LOT LINE

EXISTING EASEMENT

PLAT BOUNDARY

PROPOSED RIGHT OF WAY CENTERLINE
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ATTACHMENT B
(52006-107)

RICHLAND PLANNING COMMISSION
TECHNICAL ADVISORY COMMI17EE REPORT (S2006-107)
NOVEMBER 8, 2006 (AMENDED*)

APPLICANT: J & J Development, LLC

REQUEST: PRELIMINARY PLAT APPROVAL TO SUBDIVIDE AN
APPROXIMATELY 69-ACRE PARCEL INTO 192
RESIDENTIAL LOTS (ANDERSON HEIGHTS).

LOCATION: SOUTH AND WEST OF THE PL4T OF BRANTINGHAM
GREENS, WEST OF BRANTINGHAM ROAD EXTENDED
SOUTH, AND NORTH AND EAST OF THE KENNEWICK
IRRIGATION DISTRICT CANAL.

ENGINEER: HOPPER, DENNIS, JELLISON, PLLC

TECHNICAL ADVISORY COMMITTEE RECOMMENDATIONS

The Technical Advisory Committee conducted a review of the request and recommends
that if the preliminary plat is approved, such approval be subiect to the following
conditions:

1. Prior to final plat approval, complete engineering plans indicating street design
and grading, utility plans including water and sewer, electrical, street lighting,
telephone, television cable, natural gas, and irrigation system shall be approved
by the Richland Civil and Utility Engineering Division and shall be consistent with
the requirements of the responsible departments or companies.

2. Prior to final plat approval all improvements required by Richiand Municipal Code
(RMC) Title 24 Plats and Subdivisions shall be installed and accepted by the City
or the developer shall provide bonding or other sufficient security acceptable to
the City ensuring their installation.

3. Secondary emergency vehicle access shall be provided in accordance with the
requirements of the Richland Fire Marshall during all phases of development.

4. The street names and addresses shall be finalized at time of final plat submittal
and review. Street naming and addressing shall be in conformance to RMC
Chapter 12.01. The lollowing note shall be placed on the final plat(s): “Address
numbers [noted in brackets] are subject to change by the City of Richland
at tIme of building permit issuance.”

5. Park fees as required by Richland Municipal Code (RMC) Chapter 22.12 shall be
paid prior to issuance of building permits for new homes within the plat
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boundaries. The following note shall be placed on the final plat: “Park tees as
required by Richland Municipal Code Chapter 22.12 shall be paid by the
property owner at the time of building permit issuance for the construction
of a home on any lot within this subdivision.”

This condition shall not preclude the applicant from requesting full or partial
credit pursuant to the requirements of RMC Chapter 22.12 for dedication of park
land and/or facilities within the plat boundaries.

6. Development shall comply with all applicable requirements of the Kennewick
Irrigation District including but not limited to requirements for design and
installation of an irrigation system and related easements.

7. Unless otherwise approved by the City Engineer, private street improvements
shall include curb, gutter and sidewalk on at least one side of the street and the
pavement width shall be a minimum of 28 feet to allow for on-street parking on
one side of the street while maintaining sufficient width to accommodate
emergency vehicle and solid waste truck access.

8. The final plat(s) shall include a note identifying the intended use of all non
residential tracts within the plat boundaries. The note shall further state which
residential lots within the plat share an equal undivided ownership interest in any
non-residential tract(s) that are not otherwise formally dedicated for ownership by
either the City or other appropriate entity.

9. A subsurface geotechnical investigation to evaluate site soil conditions and their
impact on steep slopes and a slope stability analysis shall be completed prior to
site construction activities. Copies of the report containing findings and
recommendations resulting from the required investigations and analyses shall
be submitted to the Richland Development Services Division and Civil and Utility
Engineering Division prior to or concurrent with submittal of detailed engineering
design plans. Site development shall be subject to the engineering
recommendations resulting from said investigations and analyses.

10. Plat approval is subject to compliance with provisions of RMC Section 9.16.046
pertaining to dust control during construction.

11. Preliminary plat approval is subject to compliance with the conditions of approval
set forth in the attached memorandums from the Civil and Utility Engineering
Division dated November 7, 2006 and from the Richland Building Official dated
October 13, 2006.

* NOTE: The Technical Advisory Committee Report has been amended to
reflect the action of the Richland Planning Commission on November
15, 2006 amending conditions # 16 and 34 of the Civil and Utility
Engineering Division memorandum dated November 7, 2006.



CITY OF RICKLAND
CIVIL AND UTILITY ENGINEERING
DEVELOPMENT COMMENTS

DATE: November 7, 2006

JEFF ROLPH, SENIOR PLANNER

PLAT REVIEW BY: JASON REATHAFORD, ENGINEERING TECH 4
PETE ROGALSKY, PUBLIC WORKS DIRECTOR

PROJECT NAME: ANDERSON HEIGHTS

PROJECT LOCATION: WEST OF 8RANTINGHAM ROAD, SOUTH OF BRANTINGRAM GREENS

The Civil and Utility Engineering Division has reviewed the plat received in this office on November 6, 2006,
for the above referenced property and has the following conditions.

General Comments:

1. The boundary of the preliminary plat shall be clearly delineated. As submitted, the boundary of the
property under review is not entirely clear, as portions of it overlap the Brantingham Greens pre-plat
(lots 24 through 26), portions of it do not appear to be included (the half street frontage of lots 86-95),
and the Brantingham Road property line and it’s existing Right of Way are not clear,

2. All existing physical topographic features that are within the boundaries of the pre-plat should be
shown (Specifically the driveway at the south end of Brantingham Road that serves the private
property to the west).

3. Earlier versions of the preliminary plat showed phasing lines, however the version received on
November 601 does not. If phases are proposed for this property, then a phasing plan is needed.

General Conditions:

1. All final plans for public improvements shall be submitted on a 24” x 36” format. When construction
of the infrastructure has been substantially completed, the applicant shall provide 3 nfl! mylar and
electronic record drawings to the City. The electronic as-built record drawings shall be submitted in a
AutoCAD format compatible with the Citfl standard CAD software. The record drawings shall be
submitted and approved by the City before the final punchlist inspection will be performed. All final
punchlist items shall be completed or financially guaranteed prior to recording of the final plat. Myiar
record drawings of the streetlights are also required prior to the final inspection.

2. Any work within the public right-of-way or easements or involving public infrastructure will require the
applicant to obtain a right-of-way permit prior to construction. A plan review and inspection fee in the
amount equal to 5% of the construction costs of the work within the right-of-way or easement will be
collected at the time the permit is issued. A stamped, itemized Engineers estimate (Opinion of
probable cost) shall be submitted along with the final submittal.

3. A pre-construction conference will be required prior to the start of any work within the public right-
of-way or easement. Contact the Civil and Environmental Engineering Division at 942-7500 to
schedule a pre-construction conference.
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4. Site plan drawings which involve the construction of public infrastructure shall be drawn on a
standard 24” x 36” drawing format to a scale which shall not be less than 1= 40’,

5. AU plan sheets involving construction of public infrastructure shall have the stamp of a current
Washington State licensed professional engineer.

6. All construction plan sheets shall include the note “CALL TWO WORKING DAYS BEFORE YOU
DIG 1-800-424-5555.”

7. An irrigation source and distribution system, entirely separate from the City’s domestic water system,
shall be provided for this development. Construction plans will not be accepted for review until
adequate and viable proof of an irrigation source is made available by the developer. The designing
Engineer shall submit plans for the proposed irrigation system to the Irrigation District with jurisdiction
over the property at the same time that they are submitted to the City for construction review. Plans
shall be reviewed and accepted by said irrigation district prior to issuance of a Right-of-Way permit
by the City. Easements shall be provided on the final plat for this system where needed.

8. Any and all necessary permits that may be required by jurisdictional entities outside of the City of
Richland shall be the responsibility of the developer to obtain.

9. A copy of the preliminary plat shall be supplied to the Post Office and all locations of future
mailbox clusters approved prior to final platting.

De&gn Standards:

10. Public improvement design shall follow the following general format:
A. Sanitary sewer shall be aligned on the north and west side of street centerlines.
8. Storm sewer shall be aligned on the south and east side of street centerlines.
C. Any sewer or storm manholes that are installed outside of public Right of Way shall have an

acceptable 12-foot wide gravel access road (minimum) provided from a public street for
maintenance vehicles.

D. 10-feet horizontal spacing shall be maintained between domestic water and sanitary sewer
mainlines and service lines.

E. Water lines shall be aligned on the south and east side of street centerlines.
F. Watermains larger than 8-inches in diameter shall be ductile iron.
G. Watermains installed outside of City Right of Way shall be ductile iron and may need

restrained joints.
H. All watermains outside areas zoned Ri shall be ductile iron.

Fire hydrant location shall be reviewed and approved by the City Fire Marshal.
J. Sewer mains over 15-feet deep shall be constructed out of C900 PVC or ductile iron. The

entire main from manhole to manhole shall be the same material. Private sewer service
lines over 15-feet deep shall also be constructed of the same material, then transition to
regular sewer piping above 15-feet.

K. All utilities shall be extended to the adjacent property (properties) at the time of
construction.

L The minimum centerline finish grade shall be no less Than 0.30% and the maximum
centerline finish grade shall be no more than 10.0% for local streets.

M. The minimum centerline radius for local streets shall be 100-feet.
N. Any filling of low areas that may be required within the public Right of Way shall be

compacted to City standards.
0. A composite utility plan shall be included in the submitted plan set.
P. A detailed grading plan shall be included in the submitted plan set.
Q. For public utilities not located within public street rights-of-way the applicant shall provide

maintenance access acceptable to the City and the applicant shall provide an exclusive 10-
foot wide public utility easement (minimum) to be conveyed to the City of Richland.
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A. Final design of the public improvements shall be approved at the time of the City’s issuance
of a Right-of-way Construction Permit for the proposed construction.

S. All public improvements shall comply with the State of Washington and City of Richland
requirements, standards and codes.

T. All cul-de-sacs shall have a minimum radius of 45 feet to the face of curb to allow for
adequate turning radius of fire trucks and solid waste collection vehicles.

U. Curb returns at minor intersections shall have a minimum radius of 25 feet. Curb returns
at major intersections should have minimum radius of 30 feet but should be evaluated on
a case by case basis.

V. All public streets shall meet design requirements for sight distance (horizontal, vertical and
intersectional).

W. The final engineered construction plans shall identify locations for irrigation system, street
lighting, gas service, power lines, telephone lines, cable television lines, street trees and mail
boxes. All electrical appurtenances such as transformers, vaults, conduit routes, and
streetlights (including their circuit) need to be shown in the plan view.

X. Construction plans shall provide or reference all standard drawings or special details that will
be necessary to construct all public improvements which will be owned, operated,
maintained by the City or used by the general public (Commercial Driveway, Curb, Gutter,
Sidewalk, Water, Sewer, Storm, Street and Street lighting etc.).

V. The contractor shall be responsible for any and all public infrastructure construction
deficiencies for a period of one year from the date of the letter of acceptance by the City
of Richland.

11. If the project will be built in phases the applicant shall submit a master plan for the sanitary sewer,
domestic water, storm drainage, electrical, street lighting and irrigation system for the entire project
prior to submitting plans for the first phase to assure constructability of the entire project. This
includes the location and size of any storm retention ponds that may be required to handle runoff.

12. SURVEY MONUMENT DESTRUCTION:
All permanent survey monuments existing on the project site shall be protected. If any monuments
are destroyed by the proposed construction, the applicant shall retain a professional land surveyor to
replace the monuments and file a copy of the record survey with the City,

A. No survey monument shall be removed or destroyed (the physical disturbance or covering of a
monument such that the survey point is no longer visible or readily accessible) before a permit
is obtained from the Department of Natural Resources (DNA). WAC 332-120-030(2) states “It
shall be the responsibility of the governmental agency or others performing construction work
or other activity (including road or street resurfacing projects) to adequately search the records
and the physical area of the proposed construction work or other activity for the purpose of
locating and referencing any known or existing survey monuments.” (RCW 58.09.130).

B. Any person, corporation, association, department, or subdivision of the state, county or
municipality responsible for an activity that may cause a survey monument to be removed or
destroyed shall be responsible for ensuring that the original survey point is perpetuated. (WAC
332-120-030(2)).

C. Survey monuments are those monuments marking local control points, geodetic control points,
and land boundary survey corners. (WAC 332-120-030(3)).

When a monument must be removed during an activity that might disturb or destroy It, a
licensed Engineer or Land Surveyor must complete, sign, seal and the file a permit with the
DNR.
It shall be the responsibility of the designing Engineer to identify the affected monuments on the
project plans and include a construction note directing them to the DNR permit.
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13. If the Fire Marshal requires a secondary emergency vehicle access, it shall be included in the
construction plan set and be designed to the following standards:
A. 2-inches compacted gravel, minimum.
B. 2% cross-slope, maximum.
C. 5% slope, maximum. Any access road steeper than 5% shall be paved or be approved by

the Fire Marshal.
D. Be 20-feet in width.
E. Have radii that are accommodating with those needed for City Fire apparatus.

Traffic & Streets:

14. Sidewalks shall be installed along all public Right of Way frontages that building lots do not front on
during construction of those phases (e.g., storm drainage ponds, irrigation ponds, parks, etc.).

15. The “Anderson Heights” preliminary plat lies within the boundary of the South Richland Collector
Street Financing Plan (RMC 12.03). This plat shall therefore be subject to the fees administered
by the finance plan for any phase submitted for approval. Since this property is included within the
Financing Plan, it is exempt from the standard traffic study requirement (TIA). The developer of
this proposed project shall receive “credits” for construction of a portion of Gala Way and Melissa
Street as allowed under the CiWs South Richland Collector Street Financing Plan,

16. Given the existing streets in this area, this proposed preliminary plat has no connection to an existing
public street. An off-site City street connection by extending either Gala Way or MelIssa Street is
needed prior to acceptance of the final plat of any phase.

17. The portions of either Gala Way or Melissa Street that are within the boundaries of the pre-plat shall
be built in their entirety no later than when the phase that builds the 6O° lot is constructed. The other
arterial collector, either Gala Way or Melissa Street, shall be constructed no later than when the
phase that builds the 120th lot is constructed. These streets shall be built to the following cross-
section:

• If these arterial collector streets are outside of any phase, then a rurai road section shall be
built (28-feet of asphalt with no curb & gutter).

• If it is adjacent to a phase on one side, then a ¾-street shall be built (32-feet of asphalt with
curb, gutter & sidewalk, storm drain, and streetlights on one side).

• If the street is inside of a phase, a full City standard street section shall be built (typical
arterial collector standard).

Platting of any lots adjacent to an arterial collector street shall require improvements to that street as
described above.

18. Gala Way shall be constructed to the centerline of the KID canal Right of Way at the time that it is
built. This design shall include a canal crossing acceptable to the KID.

19. As required by City Municipal Code, the pre-plat includes extending Brantingham Road to the
adjacent property to the south. The topography of the south end of Brantingham Road and the
adjacent property includes severe slopes that will require substantial culling and filling to
accommodate a City standard street extension to the south. In addition, there are underground
utilities within the Brantingham Road right of way that will be impacted by a significant regrading of
the Right of Way. When the phase that proposes to build any portion of “I” Street is submitted, the
plan set shall include a design for the portion of Brantingham south of “I” Street, including proposed
street grades for an extension of Brantingham Road 300-feet south of the pre-plat. The design shall
meet City standards for street design, or propose a variance to City standards from the Public Works
Director. The developer shall submit this design to the City and the property owner of the adjacent
property. This design shall provide Right of Way access to all of the existing properties not presently
serviced by direct access to Gage Boulevard.
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20. The Brantingham Road frontage shall be completed to City standards at the time that the phase
which constructs Brantingham Road is developed. The road section (curb, gutter and sidewalk) shall
be built with the face of curb at 18-feet off of centerline, 27-feet of Right of Way west of the
centerline of Brantingham shall be dedicated along the developing property frontage at the time of
final platting. A ten-foot public utility easement along the Brantingham Road frontage shall also be
provided on the face of the final plat.

21. Access for all of the homes that use Brantingham Road as their main access shall be maintained at
all times. Brantingham Road shall not be closed without first making acceptable provisions for
emergency access, and notifying the affected homeowners at least a full week in advance.

22. The portion of Brantingham Road fronting this pre-plat may need to be renamed in order to remain
consistent with the Cits street naming ordinance.

23. As submitted, Street “F’ dead-ends into “H” Street, a private road. This needs to be revised as it is
not a standard way to end a City street. Several options exist (as suggestions):

• Extend “F’ street through lot 101 to connect to Melissa Street
• Make the portion of “F’ Street along the east side of lot 140 a private road
• Delete the portion of “F” Street along the east side of lot 140. This option will require a

revisIon to the centerline radius of “G” street

24. Lots 86 through 95 are fronting on a half-street that is part of the pre-plat of Brantingham Greens
(aka “Cherry Blossom Meadows”), and has not yet been constructed. As per City of Richland
Municipal Code, a half street standard shall be built for this unnamed street when the phase the
builds lots 86 through 95 is constructed. As there are lots fronting on this half street, a minimum of
28-feet of asphalt shall be provided to allow for on-street parking and safe two-way car travel (no
parking or driveways are allowed on Melissa). The “knuckle” at the east end of this street shall be
constructed to allow for safe turning movements. This condition is consistent with the condition for
the same street that was made as part of the Cherry Blossom Meadows pre-plat conditions.

25. At no time will access to the existing residences to the north of the proposed preliminaTy plat be
blocked.

26. The final plat shall include notes identifying all common areas including the private streets and
tracts and acknowledging the ownership and maintenance responsibility by the homeowners
association. A note shall be added to the face of the final plat That states: “The private road tracts
are for the use and benefit of the homeowners that abut said tracts, and are to be maintained by
said lots. The City of Richland accepts no maintenance responsibility for said tracts”.

27. A note shall be added to the face of the plat that states: “The private streets within this plat are fire
lanes and parking is restricted. The required no-parking signs shall be installed by the developer
where applicable.” Any private roads narrower than 36-feet shall have parking restricted on one
side, and any private roads narrower than 28-feet shall have parking restricted on both sides. Street
signs indicating restricted parking shall be installed prior to final platting at the developers expense.
The restricted parking areas shall be indicated on the final plats.

28. The private roads within this plat shall have curb & gutter on both sides, and a 4-foot wide sidewalk
on one side, minimum.

29. All intersections of private roads with City streets shall be standard commercial driveway drops
constructed to City standards.

30. The centerline radius of all streets shall be 100-feet, minimum.
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31. A one-foot No access / screening easement’ will be required along the Gala Way and Melissa
Street Right of Ways. Driveways are typically not allowed onto arterial collectors.

32. If the project is to be constructed in phases, all dead-end streets longer than 150-feet that will be
continued later need to have temporary turn-arounds built at the end of them. The radius of these
turn-arounds shall be 45-feet minimum, and shall be constructed of 2-inches of compacted top
course gravel for slopes less than 5%, or of 2-inches of asphalt atop 2-inches of gravel for slopes
greater than 5%. If the temporary turn around is not located within the final plat an easement with a
50-foot radius will be required.

Domestic Water:

33. The developer will be required to demonstrate that all phases are capable of delivering adequate fire
flows prior to construction plans being accepted for review. This may require looping of the
watermain from off-site locations.

Sanitary Sewer:

34. The closest sanitary sewer available for this development is located in the plat of Badger Mountain
Village to the north, and Brantlngham Greens ph. 1 to the northeast. It shall be the responsibility of
the developer to extend a sewer main to this property to serve sanitary sewer at the time of piat
construction. The developer will be eligible for a latecomer agreement for the off-site portion of
the sewer system if he chooses to install it. In accordance with City standards, the developer
is responsible for extending utility lines, including sewer mains to the property line in
order to provide for the future extension of City utilities to adlacent properties.

Storm Water:

35. The closest storm drainage mains availabie for this development are located in the plat of
Brantingham Greens ph. 1. It shaH be the responsibility of the developer to extend a storm drainage
main to this property to serve the storm water system at the time of piat construction. The developer
wiili be eligible for a latecomer agreement for the off-site portion of the storm system if he chooses
to instaN it.

36. Storm drainage piping shall be installed in accordance with the City of Richiand’s Comprehensive
Stormwater Management Plan. A portion of a 15-inch storm main will need to be instaHed in
Brantingham Road, and a portion of a 12-inch storm main will need to be installed in Gaia Way
(as identified in the Comp. Plan). The Comprehensive Stormwater Management Plan identifies a
12-inch storm pipe that shall be extended to the south end of Gala Way, for future development
south of the canal.

37. The existing 15-inch storm drainage pipe in Brantingham Road that a portion of this pre-plat will
drain into currently does not extend aN the way to the drainage ditch along Keene Road, instead it
drains into a temporary storm pond on Brantingham Road with limited capacity (built as part of
Brantingham Greens ph. 1). if any phase constructs a part of the storm drain system that drains
into this storm pipe, then the off-site storm pipe will have to be extended from said temporary
storm pond to the existing 30-inch storm drainage main recently installed in Westcliffe Blvd. if the
developer chooses to install this missing section of pipe, he will be eligible for a latecomer
agreement for that off-site portion of the storm system. The storm system for this piat shall be
designed so that it shall not overload the existing storm system downstream of it.

38. A storm sewer system shall be designed to contain or pass a 25-year storm. Provide storm drainage
calculations based on a 25-year storm using the Benton County Hydrology Manual. Calculations
shall be stamped by a professional Civil Engineer. Prior to discharging any storm drainage waters

-6-



from paved surfaces into drainage ditches, groundwater or a public system, an oil/water separator
must be installed. The applicant’s design shall provide runoff protection to downstream property
owners. The project will require detailed erosion control plans.

A. Prior to or concurrent with the submittal of the first phase the developer shall provide a
Geotechnical report including the percolation rate of the soils in the area of any storm
retention ponds.

B. As per RMC chapter 24.20.070 and the City of Richland’s Comprehensive Stormwater
Management Plan, the storm drainage system installed as part of this plat may need to be
oversized in order to handle the additional flow from future developments in the vicinity.

39. If any existing storm drainage or ground water seepage empties onto the proposed site, said storm
drainage shall be considered an existing condition and it shall be the responsibility of the property
developer to design a system to contain or treat and release the off-site storm drainage.

40. If any storm drain ponds are constructed with slopes greater than 25% or deeper than 4-feet, then
a fence will be required around the perimeter of the pond with a minimum 12-foot wide gate for
maintenance vehicles, A maintenance road from the public Right of Way to the bottom of the
pond is also needed (2-Inches of compacted gravel, minimum). The cit/s maintenance of the
pond in the future will consist of trimming weeds to keep them below 6-inches, and maintaining
the pond for functionality. If the developer wishes for the pond to be landscaped and visually
appealing, then the homeowners association should be considered for maintenance
responsibilities. This will require an irrigation meter and sprinkler system (including a power
source), and responsibility for maintaining the landscaping.

41. If there are any natural drainage ways across the proposed pre-plat, the engineered construction
plans shall address it in accordance with Richland Municipal code 24.16.170 (‘Easements
watercourses”).

Final Platting Requirements:

42. Any public access and utility easements, such as water, sewer, electrical etc., must be provided prior
to final acceptance by the City.

43. Any off-site easements or permits necessary for this project shall be obtained and secured by the
applicant and supplied to the City at the time of plat construction and prior to final plat acceptance by
the City.

44. A one-foot “No access / screening easement’ will be required along the Gala Way and Melissa
Street Right of Ways.

45. Ten foot wide public utility easements will be required on the final plat along both sides of all Right-of-
Ways within the proposed plat.

46. The intended use and ownership of all tracts within the plat shall be noted on the final plat.

47. Property with an unpaid L.I.D. assessment towards it must be paid in full or segregated per Richiand
Municipal Code 3.12.095.

48. The following notes are needed on the face of the final plat:

• Tracts A and C are fire lanes and parking is restricted on — sides. The required no-parking
signs shall be installed by the developer.” If the street names are changed for the actual final
plat, then the notes need to be changed to reflect the new street names.
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• ‘Tracts A and C are private roads for the use and benefit of the homeowners that abut said
tracts, and are to be maintained by said lots. The City of Richiand accepts no maintenance
responsibility for said tracts”.

• ‘The City of Richiand’s standard for storm pond maintenance consists of semi-annual
vegetation abatement and specifically does not include irrigation, landscaping or other
aesthetic improvements”

• “The homeowners within the plat of “Anderson Heights” can maintain the landscaping within
the storm drainage swales for aesthetic purposes if so desired”

49. Any restricted parking areas shall be indicated on the final plats.
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505 Swift Boulevard P.O. Box 190, Richland, WA 99352Ric land
Telephone 509-942-7390, Fax 509-942-5666

www.cLrichland.wa.us COMMUNITY DEVELOPMENT DEPARTMENT
Development Permitting Division

840 Northgate Drive
Richiand, WA 99352

October 13, 2006 Telephone 509-942-7762
Fax 509-942-7764

To: Jeff Roiph, Senior Planner

For: TAC Meeting on 10/31/06

RE: GRADING PERMIT REQUIREMENTS for Anderson Heights Subdivision
(S2006-107)

A grading permit issued by the City of Richland’s building permit office—in addition to any
and all other permits required by the City of Richiand—is required prior to any grading
work in a new subdivision or piat area. The grading permit CAN be issued prior to other
City of Richland approvals for the subdivision, but the permit holder must understand that
the grading permit is not an approval for the street grades, underground excavations for
utilities, or any other portion of the proposed infrastructure work, and the grading permit isNOT an approval by the City to subdivide or plat. The applicant for a grading permit
issued before the final subdivision or plat construction plans are approved accepts any
and all risks and liabilities associated with commencement of grading, including the risk
that the City may not approve the subdivision or piat. Even if grading does not
commence until the infrastructure construction plans have been approved by the City ofRichiand, a grading permit is still required prior to any work being done on the site.

SUBMITTAL REQUIREMENTS

Site/Grading Plan:
A site plan showing existing grade and finished grade in contour intervals of sufficient clarity toindicate the nature and extent of the work shall be submitted. The grades must also show in detailthat it complies with all the requirements for slopes and setbacks in Appendix J. The site plan mustalso show the existing grades on adjoining properties in sufficient detail to identity how gradechanges will conform to the requirements of Appendix J. The plan must be stamped by a licensedengineer and must specifically reference that all requirements of the soils report (see below) havebeen complied with on the plan.

Soils Report:
A soils report prepared by a registered geotechnical engineer shall be provided. It must contain thefollowing minimum information:

1. Existing soils types and distribution of existing soils.
2. Conclusions and recommendations for grading procedures, specifically describing that allAppendix J requirements are being met.
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GRADING PERMIT REQUIREMENTS FOR ALL NEW SUBDIVISIONS AND PLATS

Soils Report (cont.):

3. Soil design criteria for any structures (walls, etc.) or embankments, required to accomplish
the proposed grading.

4. Slope stability studies and recommendations, specifically describing that all Appendix J
requirements are being met, including recommendations and conclusions regarding site
geology.

5. Liquefaction study (required only where mapped maximum earthquake Ss is greater than
0.5g).

Application and payment of grading plan review fees:
City of Richland fees for the review of the grading plans and reports is based upon the currently
adopted schedule of fees. Please inquire at the front permit office for a copy. The application must
be filled out and the fees paid at the time of submittal.

INSPECTION PROCESS AFTER PERMIT ISSUANCE

In addition to periodic inspections by the City (pre-fill placement, all buried items—such as filter
fabrics, etc.—prior to burial, and at least one inspection of one layer of fill placement during
compaction), the owner shall hire either a certified special inspector or a licensed professional soils
engineer to inspect all work in accordance with Section 1704.7 of the 2003 IBC (site preparation,
during fill placement, in-place density evaluations). Written field reports and density test reports by
either the special inspector or by the licensed professional soils engineer shall be submitted to the
City following each site visit. A final inspection by the City will occur when all the work is done AND
all written reports have been submitted.

Please read and have your professionals read and apply each section of Appendix J of the
2003 SC (or currently adopted grading code) concerning excavations, fills, and especially
SETBACKS and drainage, terracing, and erosion. The plans and reports submitted must
clearly show how each of these sections is being addressed in your proposaL

Please direct applicants for new subdivisions or plats to me should they have questions
about the grading permit process.

Thank you.

— ,/ _—— . /

Kevin K. Rex
Building Official

2 of 2



General Business ItemDocument Type:

Parks and RecreationDepartment:

PARK PARTNERSHIP PROGRAM 2014 FUND ALLOCATIONSSubject:

Ordinance/Resolution: Reference:

Approve the 2014 Park Partnership Program funding allocations.
Recommended Motion:

Each year the City makes $20,000 available from the Undesignated Park Reserve Fund to the Park Partnership Program. The
program provides matching grants up to $5,000 for capital improvements to City parks, trails, open space and recreational
facilities. Applications were advertised in the Tri-City Herald and notification sent to previous applicants.
     Six applications were received totaling $24,100.
1) Columbia River Disk Golf Club requested $1,200 for design and installing tee signs and improving trails in James Lawless
Park ; 2) Tri-City Dog Park Society requested $5,000 to purchase and install a third drinking fountain, park benches, trees and
waste dispensers at the dog park; 3) North Leslie Groves Natural Area Restoration Group requested $4,900 to purchase and
install additional split rail fencing, mulch matting and pesticide spraying at Leslie Groves Park; 4) Columbia Basin BMX
requested  $3,040 to purchase and install sod and apply hydroseed at the BMX track; 5) Richland Senior Association requested
$5,000 to purchase and install tables, chairs and shade umbrellas for the Community Center patio; and 6) The Sundance Ridge
Homeowners Association requested $5,000 for irrigation and landscaping improvements for Heritage Hills Park.
     On April 10, 2014, Parks and Recreation Commission entertained presentations and considered funding requests. Columbia
Basin BMX reduced their request to $2,540 and the Columbia River Disc Golf Club increased their request to  $4,190. The
Parks and Recreation Commission voted 7-1 to recommend Council approve the 2014 Park Partnership Program requests as
follows:

1) Columbia River Disk Golf Club                                      $1,300
2) Tri-City Dog Park Society                                              $4,040
3) North Leslie Groves Natural Area Restoration Group   $4,040
4) Columbia Basin BMX                                                     $2,540
5) Richland Senior Association                                          $4,040
6)Sundance Ridge Homeowners Association                    $4,040

Summary: 

The $20,000 allocation to the Park Partnership Program is included in the adopted 2014 Park Reserve Fund
budget.

C19aAgenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 01, 15:14:57 GMT-0700 2014City Manager Approved:

Key 6 - Community AmenitiesKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) 2014 Park Partnership Program Applications
Attachments:



City of Richland
Parks and Recreation Department

Park Partnership Program
2012

Applicatiull

Prolect Information

Name of Pat Horn Rapids Athletic Complex

Project Location in Park: Columbia Basin BMX

Brief Description of Project: 8,000 Square Feet of SOD around new building facilitating concessions,

bathrooms and registration and 12,000 square feet of hydra seed along the newly shaped first straight

viewing area.

Contact Person

Name: Kevin Rowe

Organization Representing: Columbia Basin BMX

Contact Address: 5703 Kenra Loop

City/State/ZIP: West Richland, WA 99353

Home Phone: 509-627-6568 Work Phone: 509-71 3-0977

FAX: N/A E-mail: Xevin@vehcontechnicaI.com

Project Cost

Amount from City: $ 3,040.00 (maximum $5,000.00)

Cash Amount from Applicant: $101200

“In-Kind” Amount from Applicant: $980.00

Cash from OtherSources: $

Total Project Cost: $4,020.00 Hard Costs, $1012.00 Volunteer Labor Soft Cost— Grand Total $5,032.00

Return completed Application to:

City of RicMand
Parks and Recreabon Department
500 Amon Park Drive
Richland, Washingtcn 99352

DUE DATE: 4:00 pm, Monday, March 16, 2012
-4-



City of Richland
Parks and Recreation Department

Park Partnership Program Application

Work Plan
Steps Responsible Party Completion Date
Clean up around new parks building area where

CBBMX Volunteers April 1, 2014
approximately 8,000 sq ft of SOD is to lay.
Purchase and install new backfill dirt for SOD
to lie

Tn-City Excavating April 1, 2014

Purchase 8,000 sq ft from Columbia Basin SOD ASAP After PP
., CBBMX Volunteers

and lay new SOD Award

Clean up approximately 11000 sq ft area along
first slniight of the BMX Race track where the CBBMX Volunteers April 1, 2014

• added viewing has been built up.
Install new 300’ underground sprinkler line

. . CBBMX Volunteers April 1, 2014
clown first_straight_and_sprinklers
Purchase and install new backfill dirt for hydro

. Tn-City Excavating April 1, 2014
seeding.

. . ASAP After PP
Spray hydro seeding Wildlands

Award



City of Richland
Parks and Recreation Department

Park Partnership Program Appiication

Hoduet Phil
Applicant City’s Cash

Total Cost Applicant “In Kind” Cash Match

1. Personnel

Track Volunteer #1 $207.00
Track Volunteer #2 $207.00
Track Volunteer #3 $184.00
Track Volunteer #4 $230.00
Track Volunteer #5 $184.00

SubTotal $1,012.00 CBBMXVolunteers $1,012.00 $0

2. Supplies? Equipment Materials

8,000sf SOD $1,840.00 1 Columbia Basin SOD $400.00 $1,440.00
25% Discount

12,000sf Hydro Seeding $960.00 60% Discount $360.00 $600.00
40 Cubic Yards Fill Dirt $720.00 30% Discount $220.00 $500.00
New Sprinkler Line $500.00 CBBMX $0 $500.00

Sub Total $4,020.00 $980.00 $3,040.00

3. Professional Services

Sub Total

4. Construction/Capital

Sub Total

$ $ $

$

$

$

PROJECTTOTAL

-6-
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City of Richiand
Parks and Recreation Department

Park Partnership Program
2012

Applicatiun
Project Information

Name of Park: Howard Amon Park

Project Location in Park: On the patio, directly behind the Richland Community Center.

Brief Description of Project: The Richland Seniors Association (Building Fund Trustees) would like to purchase ADA

accessible tables with attached chairs and shade umbrellas, for the use and enjoyment of the entire community. These tables will

be fastened to the cement; however can detach for alternate patio use. Over ten years ago, plastic tables were used. They were

very popular; however were not commercial grade and rapidly fell apart. The patio tables have since been greatly missed by the

community, as staff routinely receives requests for outside patio seating.

Contact Person

Name: Stan Spohr

Organization Representing: Richland Seniors Association, Building Fund Trustees

Contact Address: 2620 Sandpiper Loop

city/state/ZIP: Richland, WA 99354

Home Phone: (509) 375-1217 Work Phone: N/A

FAX: N/A E-mail: stanspohr@msn.com

Project Cost

Amount from City: $5,000.00 (maximum $5,000.00)

Cash Amount from Applicant: $5,000.00

“In-Kind’ Amount from Applicant: $ N/A

Cash from Other sources: $ N/A

Total Project Cost: $10,000.00

Return completed Application to:

City of Richland
Parks and Recreabon Department
500 Amon Park Drive
Richland, Washington 99352

DUE DATE: 4:00 pm, Monday, March 16, 2012



City of Richiand
Parks and Recreation Department

Park Partnership Program Application

Work Plan
Responsible Party Completion DateSteps

• 1. Order Tables
RSA - Building Fund

Upon notification of

Trustees
receipt of matching
funds.

2. Delivery / Set-up
RSA - Building Fund Same day as
Trustees delivery:



City of Richiand
Parks and Recreation Department

Park Partnership Program Application

Budqet Plan
Applicant City’s Cash

Total Cost Applicant “In Kind’ Cash Match

1. Personnel

Sub Total
2. Supplies/ Equipment Materials

$

ADA Accessible PaUo Table (x4)
$2000.00 includinq shippinq
Patio Table Umbrella (x4)
$2,000.00 includinq shippinq

Sub Total
4. Construction/Capital

$8,000.00

$2,000.00

$

N/A

N/A

S N/A

$4,000.00

$1,000.00

S N/A

Sub Total
3. Professional Services

$5000.00

SN/A

5 N/A

Sub Total $ N/A

PROJECT TOTAL $5,000.00 $5,000.00

S N/A

$400000

$1,000.00

$5,000.00

-3-



City of Richland
Parks and Recreation Department

w

2012

Appilcaiu

NameofPark: J,-cc I Lcv.jlc5 c Pqrk

Project Locabon in Park: Au a r eo S

Brief Descripfion of Project: L cr _jort vie ed. cd
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Name:
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Contact Address: Lj-Q j 5 5 UJa v

City/State/ZlR-pnQfct( - w’4 9 33 7
Home Phone:(5°’) SI? —IS9 WorkPhone:

Amountfrom City: $
Cash Amount from Applicant: $

“In-Kind’ Amount from Applicant: $ 1., koQ

Cash from Other Sources: $

Total Project Cost: $ ., 900

(maximum $5000.00)

t0 jet tRP oL?S( 101f CQLJfSP

fri’1 ti-wj closer to &6j

un-er cor’tral1 foant’j pl&cin *RP

ckVC-dø..tIC JDCC( cLipc $
jort for f-he It tee

tllrcv5Liov* 11, ccvrst’.

sc &/r /-

FAX: E-mail: oIT ,-naj/, (on—j

-4-



City of Richiand
Parks and Recreation Department

Park Partnership Program Appilcation

Work Man
Steps Responsible Party Compleflon Date

P,cr Picw.:c 1mb/cc A,rJ 30f’2
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City of Richiand
Parks and Recreation Department

Park Partnership Program
2014

Application
Project Information

Name of Park: Paws-abilities Place Dog Park, vAthin the Badger Mt. Park

Project Location in Park: Dog Park

Brief Description of Project:

TCDPS will co4und the installation of an additional drinking fountain, park benches, trees and upgraded metal dog

waste bag dispensers in the park.

Contact Person

Name: Dave Cazier

Organization Representing: Tn-City Dog Park Society

Contact Address: 1224 W. 2” Ave

City/State/ZIP: Kennewick, WA

Home Phone: 509-551-1081 Work Phone: 509-542-5537

FAX: E-mail: tri-citvdcooarksocetyTho .com or dave.cazier@charter.net

Project Cost

Amount from City: $5,000 (maximum $5,000.00)

Cash Amount from Applicant: $ 5,240

“In-Kind” Amount from Applicant: $
Cash from Other Sources: $
Total Project Cost: $10,240

Return completed ADplication to:

Cily of Richland
Parks and Recreation Depariment
500 Amon Park Drive
Richland, Washington 99352

DUE DATE: 4:00 pm, Monday, March 16, 2012

-4-



City of Richiand
Parks and Recreation Department

Park Partnership Program Application

Work Mall
Steps Responsible Party J Completion Date

• Confirm current cost of bench and fountain TCDPS w/ RPRD April 2014

Cut check to RPD for benches, fountain, trees 1 TCDPS April 2014

Purchase I fountain, 3 benches RPRD April 2014

Online purchase of waste dispensers TCDPS April 2014

Hand-tool install new wastes dispensers TCDPS April 2014

Purchase and plant 4 trees RPRD April-June 2014

Install purchased benches and fountain RPRD April-Aug 2014

Additional Project Notes:

TCDPS seeks to partner with the Richland Parks & Recreation Department for improvements to the
Paws-abilities Place Dog Park, located in the Badger Mt. Park and Sports Complex on Keene
RdfEnglewood. Our specific improvements consist of:

I. The installation of a third k9/human drinking fountain, to be located on the SOUTH side of the
large dog area, inside the dog park.

2. Installation of 3 park benches with concrete pads, two in the large dog area and I in (he small dog
area. We’d prefer these to be installed on the North side of these areas, to pull patrons in that
direction and to balance the Gazebo.

3. Planting of 4 new trees, two in each area.
4. Replacement of old broken dog waste dispensers with 8 new, heavy duty, metal Dogi-Pot

dispensers that vill withstand wind damage and vandalism to a much higher degree. TCDPS can
purchase these online and install them on the fence line and on existing poles with simple hand
tools.

5. Due to their nature, most of these installations will need to be completed by the city crews.
TCPDS’ function will therefore be more financial, via fundraising and reimbursement to the city
for purchase and installation.

6. Estimated costs are based on prices from previous installations or quotes from the city. We
understand these may change slightly, and will confirm final totals with the RPD.

7. We anticipate all work can be completed by August of 2014 or sooner for full use by park patrons
this year. We understand there are various factors within the city schedules that will effect this
timeline.

Thank you!

-5-



City of Richland
Parks and Recreation Department

Park Partnership Program Application

Buduet Plan
Applicant City’s Cash

Total Cost Applicant “In Kind” Cash Match

1. Personnel

Fountain, benches and
trees will need to be
installed by the City of
Richland crews.

Sub Total $ $
2. Supplies! Equipment Materials

I drinking fountain 2,800 1,400 1,400
3 park benches ($2k ea) 6,000 3,000 3,000
4 trees ($250 eac) 1,000 500 500
8 waste dispensers ($55 ea) 440 340 100

Sub Total 5,240 5,000

3. Professional Services

Sub Total
4. Constructionlcapital

$ $ $

Sub Total S

PROJECT TOTAL 5,240 5,000

S

S

-6-



City of Richland
Parks and Recreation Department

Park Partnership Program Application

Notification Process
Notice will be published in the Tn-City Herald beginning mid-January and will appear thereafter every other
week a total of three times.

Notice will be mailed to the previous applicants from the past five years by the 3rd Sunday in January.

Notice will run on the City’s cable channel beginning in January.

Notice will be posted on the City’s web page beginning in January.

Notice will be displayed on the City’s digital sign located on George Washington Way beginning the first
week of January.

-7-
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schedule a final inspection and presentation &t

Application Instructions:

Project Applicatio.s Applications can be chained at the Parks and Recreation Deparniient,

500 Anon Park Dtht Please call 942-7533 to have an application mailed or e-maile&

Application packets contain:

Application Form. This form describes the project location, a briefdescription, contact person

information and project cost&

Work Plan.. List in chronological order, the specific steps you will take to complete this project

Next to each step identif3r to iill be responsible for the activity and the esthuated completion

date.

Budget Phn List each resource needed to complete your project. Include quantity as well.

Calculate the total cost for each resource (include tax). Next; breakdown the total cost ofeach
resource by how much is applicant “in-kind”, applicant cash, and how mth ofthe City’s match

(ifany)youwillspendonthisitent

Match Pledged. This form is provided to help solicit and gather match pledge& Applicant match

can be pledged or secured at the time ofapplication.. Pledged means that the donor has made a

verbal promise to provide the match hem; secured means that the donor has signed the

application’s Match Pledged I Secured Form to confirm the commiunea

City of Rkhhsd
Parks and Recreation Department

Park Partnership Program
2012

Application

Project Information

Nameofp’aik: L

Project Location in l’rt

Ur1QVaDpe& p\QQ- D 1O..hcL ajuIbtcrnLR3?

jvtto Ok

Contact Person

Naruc eLtj Rtue(
Ovganizitivn Representingt Stu’1-’’ CU

Contact Akfres& L\L\ Suu&an-cs- e.



City/statwzw ch(tm4, u) O- gq35z

Home Phenc Work Phone:

FAX: E-mail: - l Y()GhfL1*(( Ic+

Project Cost

Amotmt from Cftr $ Sooo.Ot (mxcum $5,000.00)
Cash Amount from Applicant $
“In-Kind’ Amount from Applicant: $
Cash fromOthasoaces S
Total Project Cost: $ 50(ooO

Return completed Apoliadon ip;

City of Richiand
Parks and Recreation Deparmiern
500 Amon Park Drive
Richiand, Washington 99352

DUE DATE: 4:00 pm. Monday. March 16. 2012
City ofRkkbnd

Parks and Recreation Department

Park Partnership Program Application

Work Plan

Steps Responsible Party Cornp)edon Date
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. SubTotal

$PROJECTTOTAL 1 I00O3 I I I
City ofRkhbad

Parks and Retrnfio. Department

Park Partnership Program Application

Notification Process

Notice will be published in the Th-City Herald beghming mid-January and will appear thereafter

every other week a total oftbee time&

Notice will be mailed to the pceiocn applicants from the past five yeas by the 3 Sunday in

January.

Notice iH nut on the City’s cable channel bepirmine in Janumr

Nodcewill benosted on the Chv’swth vane beeimtin2 in Januaw.

Notice will be displayed on the City’s digital sign located on George Wathhmton Way beginning

the first week of january.

City of Rkkbnd
Parks and Recrentiom Department

Park Partnership Program Application

Match Pledge / Secured Form

The following individuals, businesses, and organizations have made a commitment to

donate the following items to

_______________________________________—

for its ‘In Kind” watch.

Type of Work Print Name Address & Zip Phone # # of Estimated
hours Value



________
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-
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Proposed Epic Scope of Work:

.1 .r ;;.2Zt ;&ie ,e; tt.3 4in Top Soil (425 Yards of Dirt)

$‘3’ 12Th Top Soil (Recommended)

*12 in top soil will not be used evenly. Low areas and rocky areas will have more top soil than areas that are level and

have good soil. We believe to make it look how you imagine this would be the correct method.
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TDD;Dt (800-1000 Yards) You will have a better lawn with more top soil
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City of Richland
Parks and Recreation Department

Park Partnership Program
2014

Applicatioo
Prolect Information

Name of Park: Leslie Groves

Project Location in Park: The portion of the park just north of Snyder St, between the bike path and Harris Ave.

Brief Description of Project: We started a native plant restoration project in Leslie Groves North in 2006. This area

was initially almost entirely weeds, We have spent the past 8 years mowing, raking, pulling and spraying weeds, and

planting and seeding native plants. These activities usually take between 200 and 300 hrs/yr. Last year we used a

Parks Partnership grant to purchase and install a split rail fence along Snyder and stapled a mesh screen to the

fence in order to trap wind-blown leaves that would smother the native plants. Funds from this grant were also used

to install stand-alone silt fencing for a short distance along Harris and the bike path (to also trap leaves); to do spot

application of herbicides (by a licensed applicator) so as to allow room for the native plants to spread; and to

purchase more native plants. The split rail fencing has worked well and is visually aft racUve (passersby have
complimented us on its appearance). So we would like to replace the unattractive and temporary silt fencing with a

similar length of split rail fencing plus mesh screen along Harris and the bike path. We also think that spraying for a

few more years will give the newly planted native plants a chance to spread and eventually crowd out the weeds.

And, assuming that most of the plants we planted last year survive, we would like to start expanding our planting into

the very weedy area along Harris, just north of the area we’ve been working. This area was included in our original

proposal to Parks staff 8 years ago (as area “1W) so the extension has already been approved by the Army Corps of

Engineers. Since this area is extremely weedy, filled with cheatgrass and foxtail barley, we propose using mulch

matting to keep down the weeds and plant through the matting (as was done in the adjacent area along Harris).

Contact Person

Name: Debbie Berkowitz

Organization Representing: Washington Native Plant Society, Columbia Basin Chapter; Lower Columbia Basin

Audubon Society; neighborhood group

Contact Address: 544 Franklin

City/State/ZIP: Richland, WA 99354

Home Phone: 375-4740 Cell Phone: 308-0219

FAX: E-mail: cdandrb@charter.net

Project Cost

Amount from City: $4900 (maximum $5,000.00)

Cash Amount from Applicant: S

“In-Kind” Amount from Applicant: $3335 ($4135 with archeological monitoring)

Cash from Other Sources: $

Total Project Cost: $8235 ($9035 with archeological monitoring)

-4-



Return completed Application to:

City of Richiand
Parks and Recreation Department
500 Amon Park Drive
Richland, Washington 99352

DUE DATE: 4:00 pm, Monday, March 16, 2012

-5-



City of Richiand
Parks and Recreation Department

Park Partnership Program Application

Work Plan
Steps Responsible Party Completion Date

. . Ongoing (Oct./Nov.
1. W ater new plants from last year Debbie Berkowitz

2014)
- . OnEolnu (Dec.

2. Weed/mow D Berkowitz

3. Purchase split rail fence (Frontier Fence) 0 Berkowitz August 2014

4. Install split rail fence on Harris and
. . D Berkowitz September 2014

along_bike_path_(City_crew/Eagle_scout)
5. Attach mesh to fence along Snyder,

. . D Berkowitz October2014
I-Iarr is,_and bike_path

6. Install mulch matting and plants
. 0 Berkowitz November 2014

(Wildlands)

7. Collect seeds; plant D Berkowitz Ongoing

. Oct. 2014/Mar.
8. Rake leaves 0 Berkowitz -

201)

9. Spray (Wildlands) 0 Berkowitz Feb./Mar. 2015

-6-



City of Richland
Parks and Recreation Department

Park Partnership Program Application

Budpet PIau
Applicant City’s Cash

Total Cost Applicant “In Kind” Cash Match

1. Personnel

$ S

10 people to install fence

5 people to install mesh

5-6 people to rake leaves
6+ people to water, weed,
mow, collect seeds, plant

Sub Total
2. Supplies! Equipment Materials

Split rail fencing

Mulch matting (1 5000 sq ft)
plus 125 1-gal. plants,
installed
Mesh for fence

Spray application

Archeological monitoring (if
required) ($96-il 0/hr
charge out rate; $160!hr for
consultant rate)

$920
$230

$345
$1840

$3335

$1200

$2300

$200

$1200

80
20

30

hrs labor ($920)

hrs labor ($230)

hrs labor ($345)
160 hrs labor ($1840)

290 hrs ($3335)

8hrs ($800)

Sub Total

3. Professional Services

$3700

Sub Total
4. Construction/Capital

$1200 $800 (if required) $

Sub Total $

PROJECT TOTAL $8235 (or $9035) $3335 (or $4135) $4900

$1200

$2300

$200

$3700

$1200

$1200
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City
of Richiand

Parks and Recreation Department

Park Partnership Program Application

Notification Process
Notice will be published in the Tn-City Herald beginning mid-January and will appear thereafter every other
week a total of three times.

Notice will be mailed to the previous applicants from the past five years by the 3rd Sunday in January.

Notice will run on the City’s cable channel beginning in January.

Notice will be posted on the City’s web page beginning in January.

Notice will be displayed on the City’s digital sign located on George Washington Way beginning the first
week of January.

-8-
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General Business ItemDocument Type:

Administrative ServicesDepartment:

EXPENDITURES FROM APRIL 7, 2014, TO APRIL 25, 2014, IN THE AMOUNT OF $9,181,695.30Subject:

Ordinance/Resolution: Reference:

Approve the expenditures from April 7, 2014, to April 25, 2014, in the amount of $9,181,695.30.
Recommended Motion:

Breakdown of Expenditures:

            Check Nos.             211166 - 211736            3,819,267.12
            Wire Nos.                    5605 - 5619                1,312,688.68
            Payroll Check Nos.   99413 - 99445                   49,793.15
            Payroll Wires/ACH      8467 - 8516                3,999,946.35

            TOTAL                                                          $9,181,695.30

Summary: 

Total Disbursements: $9,181,695.30.

C21Agenda Item:

Council Agenda Coversheet

ECM Admin
Apr 30, 15:37:06 GMT-0700 2014City Manager Approved:

Key 1 - Financial Stability and Operational EffectivenessKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

1) Wire Transfers
2) Voucher Listing Report

Attachments:



Payee Wire Description Amount
Claim Wires - Wire No. 5605 to 5619

AW Rehn Insurance Fire Health Reimbursement Account 17,812.50              
Conover Section 125 8,197.22                
Department of Licensing Firearms Online Pmt for Concealed Licenses 677.00                   
LEOFF Trust Fire Health Premiums 62,353.11              
NW Intergovernmental Energy Service Shell Market Purchase Power 177,114.49            
Richland Golf Management Corporation Col. Pt. Operating Reimb 03/14 201,619.84            
Tri City Title & Escrow Candy Mountain Easement 190,439.48            
US Treasurer WWTP Penalty 6,180.00                
Zenith Administrators/Matrix/Sedgwick Insurance Claims 648,295.04            

Total Claim Wire Transfers 1,312,688.68$       

Payroll Wires & Direct Deposits (ACH) - Wire No. 8467 to 8516
Payroll Wires *see description below Total Payroll Wire Transfers & Deposits 3,999,946.35$       

5,312,635.03$       

*Payroll Wires - transactions represent; employee payroll, payment of benefits, payroll taxes and other related 
payroll benefits.

VOUCHER LISTING REPORT 
SUMMARY OF  WIRE TRANSFERS

APRIL 7, 2014 - APRIL 25, 2014

Total Claim & Payroll Wires/ACH



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

001 GENERAL FUNDFUND

 Division: 000

$250.00RETURN HUD TITLE FEE 10251465206823604BANK OF AMERICA  211179
$60.00DIAL A RIDE TICKETS-MARCH 201420140117BEN FRANKLIN TRANSIT  211181

$1,402.46CRIME VICTIMS COMP BCDC-MAR'14MARCH 2014-BCTBENTON COUNTY TREASURER  211183
$1,724.44HELPING HANDS 1/1-3/31/141ST QTR 2014BENTON FRANKLIN COMMUNITY ACTION 

COMMITTEE
 211545

$28.502854 TUSCANNA PERMIT REFUNDMH-14-00518PERMIT REFUND  211443
$200.00REFUND DAMAGE DEPOSIT040214RECWARE REFUND  211240
$150.00REFUND DAMAGE DEPOSIT 
$150.00REFUND DAMAGE DEPOSIT 211275
$200.00REFUND DAMAGE DEPOSIT 
$328.44REFUND DAMAGE DEPOSIT041514 211641
$200.00REFUND DAMAGE DEPOSIT 
$200.00REFUND DAMAGE DEPOSIT 211643
$328.44REFUND DAMAGE DEPOSIT 
$200.00REFUND DAMAGE DEPOSIT 211653
$328.44REFUND DAMAGE DEPOSIT 
$200.00REFUND DAMAGE DEPOSIT041614 211555
$56.00REFUND 
$56.00REFUND 211597

$200.00REFUND DAMAGE DEPOSIT 
$1,056.00BACKGROUND CHECKS-MAR 2014I14007189WASHINGTON STATE PATROL  211702

$69,072.66FINES & FORFEITURES BC-MAR'140314WSWASHINGTON STATE TREASURER  211285
$780.00WEBCHECK SRVC-MAR 20144872WEBCHECK INC  211496

$77,171.38  TOTAL****
CITY COUNCILDivision: 001

$197.14287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$35.00PAYPAL-TRIDEC_51STANLMTG_SKTXN00016316BANK OF AMERICA  211339
$53.923 MARGARITAS-MAYRS LNCHTXN00016330 
$35.23MACHART-COUNCIL PHOTO FRAMES040314MACHART, KELLY  211523
$21.55BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$342.84CITY COUNCIL TOTAL****
CITY MANAGERDivision: 100

$26.74287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$40.20EL RANCHO ALEGRE_CM-TH_EDTXN00016133BANK OF AMERICA  211339

$204.00TRI-CITY HERALD-2014TXN00016227 
$30.00OFFICE DEPOT-iTUNES CDSTXN00016352 

$149.00ICMA INTERNET-HOW2-STRMG VIDEOTXN00016443 
$272.60WCMA CONF/SKAMANIA/JOHNSON14-073 JOHNSONCITY OF RICHLAND  211194

Tuesday, April 29, 2014 Page 1 of  61



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$30.62LUNCH MTG W/COUNCIL MEMBER040914JOHNSON, CINDY  211434
$28.20POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$56.71TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$838.07CITY MANAGER TOTAL****
CITY CLERKDivision: 101

$17.94PAYPAL - Purchase - reimbursedTXN00016127BANK OF AMERICA  211339
$85.00LEIRA - TONITXN00016255 
$85.00LEIRA - TONITXN00016261 

$226.43SANDYS TROPHIES-CCLRKTXN00016341 
$5.38BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$41.97POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$36.69TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$498.41CITY CLERK TOTAL****
CITY ATTORNEYDivision: 102

$26.74287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$240.00WSAMA CONFERENCE - KINTZLEYTXN00016215BANK OF AMERICA  211339
($25.00)LEIRA - WCIA CREDITTXN00016373 
($25.00)LEIRA - WCIA CREDITTXN00016386 
$140.00WAPRO - PurchaseTXN00016401 

$79,765.27DISTRICT COURT/OPD COSTS-FEBFEBRUARY 2014BENTON COUNTY TREASURER  211378
$33.002110 CONCORD-RELEASE CLAIM041114CITY OF RICHLAND  211389

$157.50DEED REVIEW3/14-065MENKE JACKSON LAW FIRM  211638
$52.50BEER FALLS-MEETING REVIEW3/14-067 
$5.38BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$40.34POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$40.00MESSENGER SRVCS-MARCHPTO-2014002328PRONTO PROCESS SERVICE INC  211456

$2,158.27INFORMATION CHARGES-MAR 2014829296836WEST PUBLISHING CORPORATION DBA  211706
$58.42TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$82,667.42CITY ATTORNEY TOTAL****
ASSISTANT CITY MANAGERDivision: 110

$26.74287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$25.91Consultant Business LunchTXN00016102BANK OF AMERICA  211339
$21.39Consultant Business LunchTXN00016219 

$272.60WCMA CONF/SKAMANIA/AMUNDSON14-086 AMUNDSONCITY OF RICHLAND  211194
$5.38BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$38.05TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$390.07ASSISTANT CITY MANAGER TOTAL****

COMMUNICATIONS & MARKETINGDivision: 111

$55.56287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$4.99BACKUPIFY-FACEBOOK-TWTRTXN00016419BANK OF AMERICA  211339

Tuesday, April 29, 2014 Page 2 of  61



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$98.56HERRON-MILEAGE 1/9-3/27/14040114HERRON, TRISHA  211226
$928.39OCE 9220/6520 PRTSHOP COPIER4958127LEAF FUNDING INC DBA  211728

$2.15POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$1.44POSTAGE 3/1-3/31/14 

$14.30TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$0.26TELEPHONE CHARGES 2/23-3/22/14 

$1,105.65COMMUNICATIONS & MARKETING TOTAL****
CABLE COMMUNICATIONSDivision: 112

$54.09LET'S PARTY-EE RECGN BFSTTXN00016152BANK OF AMERICA  211339
$15.11STARBUCKS-COFFEE TRVLRTXN00016285 
$15.11STARBUCKS-COFFEE-TRVLRTXN00016303 
$80.44CONF CALL SVCS-WATIA CNF CLTXN00016442 

$5,386.25CABLE FRANCHISE CONSULTING13777THE BUSKE GROUP  211680
$2,913.73CABLE FRANCHISE CONSULTING13788 
$1,854.64QUARTERLY MAINTENANCE CONTRACT3525VECTOR BROADCAST LLC P053519 211694

$15.47TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$10,334.84CABLE COMMUNICATIONS TOTAL****

HANFORD COMMUNITIESDivision: 113

$8,800.00PRODUCTION OF "HANFORD COMMUNI21389743LOCKHEED MARTIN SERVICES INC S015558 211442
$320.00SPEAKERS BUREAU-MARCHRCH-SB-341LUNDGREN, REGINA E  211241

$2.69BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451
$0.98POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$9.73TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$9,133.40HANFORD COMMUNITIES TOTAL****
FIREDivision: 120

$26.74287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$110.91FIRE SRVC BKSTR - IFSTA BOOKTXN00016180BANK OF AMERICA  211339
$121.00ROUND TABLE  - FIRE LT ORIENTATXN00016222 
$269.61US BLM - S-330 COURSE MAT'STXN00016291 
$302.24FIRE SRVC BKSTR - IFSTA BOOKSTXN00016313 
$169.32STAPLES  - OFFICE SUPPLIESTXN00016396 

$1.59OFFICE DEPOT -  BUS SOLUTIONTXN00016400 
$108.81COSTCO - PROMOTIONALS FOODTXN00016412 
$120.86STARBUCKS - PROMOTIONALS COFFETXN00016413 
$19.10ALBERTSONS - PROMOTIONALS SUPPTXN00016417 
$3.75BACKUPIFY-RFD FACEBOOKTXN00016419 

$175.40YOKE'S - PROMOTIONALS LUNCH TRTXN00016438 
$210.77WSFC MTG/SEQUIM/BAYNES14-124  BAYNESBAYNES, GRANT  211373

$8.882014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
$25,355.60C108-13 FS DESIGN SERVICES010985CITY OF KENNEWICK  211508

Tuesday, April 29, 2014 Page 3 of  61



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$3,037.76CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$410.05VHF PHONE LINE FEES3/14-206-188-0334FRONTIER  211418

$1,128.12FIRE ACADEMY/TACOMA/JOHANSON14-014 JOHANSONJOHANSON, PHEBE  211311
$7.57ABSORBANT305185JT AUTOMOTIVE PARTS INC DBA  211613
$7.57ABSORBANT305186 

$90.84ABSORBANT305189 
$507.54SYSTEM MODULE FACTORY REPAIR56552PACIFIC ELECTRONICS INC  211449

$1.46POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$484.85PROMOTIONALS ASSESSORS DINNER17370RED LION HOTEL  211459
$202.54PROMOTIONALS-HOTEL-ARCHER17386 
$202.54PROMOTIONALS-HOTEL-WALTER17390 
$202.54PROMOTIONALS-HOTEL-MILLER17391 
$202.54PROMOTIONALS-HOTEL-JONES17393 
$202.54PROMOTIONALS-HOTEL-VONDERAHE17395 

$0.65FASTERNERS40758RICHLAND ACE HARDWARE  211662
$28.15FLOODLIGHTS40843 
$32.67SHIPPING175741SEA WESTERN INC P053797 211465

$4,857.26MSA 10116924, ALTAIR 5X GASP053797
$108.59CELL PHONES 2/18-3/17891160522-121SPRINT  211471
$267.81UNIFORM LAUNDRY SRVCS 3/2837548UPTOWN CLEANERS  211485
$266.41UNIFROM LAUNDRY SRVCS 3/760327 
$328.31UNIFORM LAUNDRY SRVCS 3/1460366 
$321.10UNIFORM LAUNDRY SRVCS 3/2160466 
$336.11MDT WIRELESS 3/20-4/19/149722041891VERIZON WIRELESS  211488

$1,218.84FIRE ACADEMY/TACOMA/WALLACE14-015 WALLACEWALLACE, ZACHARY  211336
$207.94TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$41,666.88FIRE TOTAL****
POLICEDivision: 130

$343.65UNIFORM LAUNDRY SERVICE-MAR'143/14-9427360101 CLEANERS  211166
$51.77PAGER RENTALS-4/1-4/30/14W41007240DAMERICAN MESSAGING SERVICES LLC  211170

$246.00HEPATITIS A-INJECTION27102ANOVAWORKS  211172
$52.00HEPATITIS B-INJECTION27167 

$102.00HEP A VACCINE-INJECTION28074 
$157.00HEPATITIS A/B COMBO28654 211368

$2,082.68287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$205.72RANCH&HOME- SINKBEIL BOOTSTXN00016116BANK OF AMERICA  211339
$513.34TRI-CITIES BATTERY v150 GEL BATXN00016137 
$24.96ALBERTSONS -CITIZENS ACADEMYTXN00016145 

$115.48AMAZON -JENKINS BOOTSTXN00016146 
$67.96AMAZON-CAMERA BATTERY (2)TXN00016147 
$20.00HSI INST RENEWAL FEETXN00016149 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$28.09UPS INV 0000002654EE074TXN00016158BANK OF AMERICA  211339
$41.94UPS INV 0000002654EE084TXN00016161 
$59.72HSI BASIC INST GUIDETXN00016162 
$39.95LIVE VIEW GPS -SUBSCRIPTION RETXN00016179 
$25.00WAPRO - CARPER DUESTXN00016200 

$222.00OFFICE DEPOT -OFFICE CHAIRTXN00016207 
$40.35RADEUM -REPAIRSTXN00016208 

$228.28SIRCHIE -PRINTOVER TABSTXN00016209 
$384.00PUBLIC SAFETY -VIMS RENEWALTXN00016239 
$211.02STAPLES -CD-R/POST IT NOTESTXN00016257 
$368.00STAPLES -EVIDENCE GLOVESTXN00016258 
$39.20PALACE STATION- HOTEL DEPOSITTXN00016264 
$15.44SUPERBRIGHTLEDS- BULBSTXN00016268 
$22.73HARBOR FREIGHT -EXT CORDTXN00016270 

$121.00DELTA AIR - BENSON #14-122TXN00016272 
$151.99ALLEGIANT -BENSON #14-122TXN00016273 

$4.32RANCH AND HOME-COMBO LOCKTXN00016286 
$89.86BIG 5 -WILLIAMS UNIFORMSTXN00016287 
$61.12STEEBERS -DUPLICATE KEYSTXN00016300 
$37.15ALBERTSONS -CITIZENS ACADEMYTXN00016301 
$25.91UPS INV #0000002654EE104TXN00016304 
$54.85UPS INV #0000002654EE094TXN00016309 
$15.00HOTEL CHARGETXN00016321 

$725.00DELL-19 INCH MONIORS WITH SOUNTXN00016332 
$63.40TYR TACTICAL - MOLLE POUCHESTXN00016362 
$86.76UNITED UNIFORM -MOLLE POUCHESTXN00016383 
$17.45UPS INV #0000002654EE114TXN00016418 
$3.75BACKUPIFY-RPD-FACEBOOKTXN00016419 
$9.78LES SCHWAB -LAWN MOWER TIRETXN00016427 

$359.63GLOBALINDUSTRIALEQ -WORKOUT ROTXN00016435 
$2,534.01KIDS HAVEN 1ST QTR 20141ST QTR 2014BENTON COUNTY PROSECUTOR'S OFFICE  211182

($4,459.90)CUSTODY ADJUSTMENT-DEC 2013DEC 2013 CUSTODYBENTON COUNTY SHERIFF  211377
$1,276.78MEDICAL COSTS JANUARY 2014JAN 2014 MEDICAL 

$75.00BIO CLEAN EXAM ROOM-MARCH4312BIO MANAGEMENT NORTHWEST INC  211549
$30.31#59340-019 GLOVE BLACK TAC A254301BLUMENTHAL UNIFORM CO P053738 211382
$11.37SHIPPINGP053738
$16.25SEW PR OF CHEVRONS ON GARMENT54302P053738
$3.25SEW BADGE EMBLEM ON GARMENTP053738

$22.58NAMETAG 1"X5" DK NAVY BKGRD &P053738
$162.4272345-750 SHIRT MENS LS PDU CLP053738
$13.00SHIPPINGP053738
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$6.50SEW EMBLEM EACH SLEEVE54302BLUMENTHAL UNIFORM CO P053738 211382
($0.01)ADJUST FOR TAXP053738
$3.25SEW NAME EMBLEM ON GARMENTP053738

$40.61SEW IN MILITARY CREASES IN SHT55551/55551-01P053750 211185
$12.97562M ASH SWEATSHIRT, JERZEES 8P053750
$43.32ACADEMY NAME 2" BLACK BLOCK FIP053750

$146.1774280-724 PANT MENS DK NAVYP053750
$38.905180 WHITE T-SHIRT BEEFY-T WHIP053750
$10.83ACADEMY NAME 2" BLACK BLOCK FIP053750
$34.61ST-210 SHORT JERSEY KNIT NAVYP053750
$16.25SEW EMBLEM EACH SLEEVEP053750
$13.00APPLY ACADEMY  NAMES TO GARMENP053750
$3.25APPLY ACADEMY NAMES TO GARMENTP053750
$0.01ADJUST FOR TAXP053750

$58.327M76SNV/ST62NV SHIRT SS ACADEMP053750
$9.75MISC EMBROIDERY/EMB/NAME/INSIG56280P053787 211550
$3.79SHIPPINGP053787

$30.31GLOVE/BLACK/TAC FOR WILLIAMS,58364P053750 211185
$167.81BOOT/MENS/KINETIC/BLACK 8" SIZ58364-01P053750
$11.91SHIPPINGP053750
$11.37SHIPPING61671P053891 211550
$30.3159340-019 GLOVE/BLACK/TAC A2 SP053891
$6.05W3512 MONTHLY MAINT COPIES713678CANON SOLUTIONS AMERICA INC  211384
$7.21W3512 PRINTS 3/5-4/7/14719769 211553

$17.80W3512 PRINTS 3/3-4/3/14719770 
$431.22W5520 PRINTS 3/5-4/7/14719881 

$11,334.002ND QTR 2014 BIPIN SUPPORT010975CITY OF KENNEWICK  211561
$2,207.65CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$471.11SECTOR PAPER BROTHER LB366331257DATEC INC P053836 211204
$45.49SHIPPINGP053836

$235.64KEYBOARD: TABLET KEYBOARD- MOBXJCRTK697DELL COMPUTER CORPORATION P053734 211205
$200.36TABLET DOCK: DAO, ITEM 332-236P053734
$53.05STYLUS, DELL ACTIVE FOR VENUEP053734
$28.79ADAPTER, HDMI TO DVI, DELLP053734
$16.25ADAPTER, MINI-HDMI TO HDMI, FOP053734
($0.02)ADJUST SALES TAXP053734

$177.50HVAC PREVENTATIVE MAINTENANCE022098DELTA HEATING & COOLING INC  211206
$888.50DOMESTIC VIOLENCE SRVCS-MAR'1423118DOMESTIC VIOLENCE SERVICES  211581
$187.32BADGE LABELS39076EAGLE PRINTING & GRAPHIC DESIGN INC  211207
$116.21TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308
$650.50TELEPHONE CHARGE 4/7/14-5/6/144/14-253-003-5792S015690 211418
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$244.35#21210 DANNER ACADIA BOOTS SIZ7719LARSEN GUNSMITHING & FIREARMS P053861 211238
$374.67G2X-BK FLASHLIGHTP053861
$108.60V70-BK FLASHLIGHT HOLDERP053861
$505.87OCE IM3512 COPIER MAINT-APRIL4964570LEAF FUNDING INC DBA  211628
$54.15FREIGHT03171401LEEDWAY LLC S015549 211239

$7,999.15SAFARILAND SM01 SUMMIT SERIESS015549
$59.90RPD RANGE MONITORING-APRIL701127MOON SECURITY SERVICES INC  211246
$7.59OXYGEN TANK RENTALR262734OXARC INC  211647

$475.002014 PNWFIC REG FEE-CLARK2014 PNWFICPACIFIC NW FIRE INVESTIGATION CONFERENCE  211251
$475.002014 PNWFIC REG FEE-BENSON2014PNWFIC 
$162.62POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$351.33POSTAGE 3/1-3/31/14 
$92.72SHREDDING SRVCS 3/107346030693RECALL SECURE DESTRUCTION SERVICES INC  211458
$48.74TOW SERVICE 3/20/1413098RIVER CITY TOWING INC  211260
$48.74TOW SERVICE 3/19/1413199 
$48.74TOW SERVICE 3/2513205 211463
$48.74TOW SERVICE 3/2713211 
$48.74TOW SERVICE 3/2913214 
$48.74TOW SERVICE 3/2513251 
($0.01)ADJUST FOR TAX611169SAN DIEGO POLICE EQUIPMENT CO P052592 211262

$1,665.65FED-AE223J FEDERAL .223 55GR FP052592
$0.01ADJUST SALES TAXP052592

$168.00RPD CAR WASHES-FEB 20141032TIM BUSH MOTOR COMPANY DBA  211478
$383.25RPD CAR WASHES-MAR 20141040 
$111.25RECORDS SEARCH-MARCH3/14-204527TLO LLC  211271

$1,270.62DATA CHRGS 3/20-4/199722080513VERIZON WIRELESS  211280
$75.002014 WASPC DUES-COBBDUES2014-00399WASHINGTON ASN OF SHERIFFS & POLICE CHIEFS  211283

$229.42ACCOUSTIC TUBES/EAR PIECES152632-00WASHINGTON COMMUNICATIONS LLC DBA  211493
$534.00ACCESS USER FEE 1/1-3/31/1400053455WASHINGTON STATE PATROL  211284
$272.22WCP238 BASE CHRGS/PRINTS-MARCH073473586XEROX CORPORATION  211714
$344.13TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$7.69TELEPHONE CHARGES 2/23-3/22/14 
$41,252.80POLICE TOTAL****

ADMINISTRATIVE SERVICESDivision: 210

$26.67ANTHONY'S-PRNTSHP-HERRON/KOCHTXN00016129BANK OF AMERICA  211339
$125.00AWC-CONF REG-C KOCHTXN00016202 
$79.00IPMA-HR-2014 DUES/C KOCHTXN00016226 
$76.00HEALTH SUMMIT/TUKWILA/KOCH14-129 KOCHKOCH, CATHLEEN A  211235

$200.002014 DUES-C KOCH2014 DUESNATIONAL PUBLIC EMPLOYER LABOR RELATIONS 
ASN

 211729

$12.95BOTTLED WATER3/14-ADMIN SRVCSPARADISE BOTTLED WATER CO  211451

Tuesday, April 29, 2014 Page 7 of  61



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$28.35TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$22.61TELEPHONE CHARGES 2/23-3/22/14 

$570.58ADMINISTRATIVE SERVICES TOTAL****
FINANCEDivision: 211

$359.45STAPLES-BND CVR,STPLS,FL PCKTTXN00016131BANK OF AMERICA  211339
$50.00WFOA-2014 DUES/B SUCHYTXN00016197 
$17.87HARRINGTONS-DR PLQ/J GAGNEBINTXN00016262 
$64.35GFOA-2 INVSTMNT BOOKS & SHPPNGTXN00016263 
$20.00SAFEWAY-BKD GOODS/FIN MTGTXN00016267 
$13.53OFFICE DEPOT-PENSTXN00016367 
$23.96OFFC DPT-MS PD,WL PCKTS,WIPESTXN00016369 
$62.63OFFC DPT-MS PD,WL PCKTS,WIPES 
$47.75OFFICE DEPOT-PAYROLL DRPBXTXN00016382 
$19.48OFFICE DEPOT-FINANCE STAMPTXN00016430 
$29.13W3000 MAINT 1/1-2/1/14677986CANON SOLUTIONS AMERICA INC  211298
$1.00ROLL OF CHANGE SHORT040714CITY OF RICHLAND  211193

$10.00CASHIER SHORTAGE-GRIMES041114 211389
$0.66CASHIER SHORTAGE-ZEPEDA 

$24,340.69MERCHANT SRVC CHRGS-MAR 20142013622COLLECTORSOLUTIONS INC  211392
$10.44SHREDDING SRVCS 2/24151752COLUMBIA INDUSTRIES SUPPORT LLC  211394

$409.09ARMORED CAR SRVCS-APR 2014140-022714GARDA CL NORTHWEST INC  211419
$232.30EXCESS LIABILITY FEES-MAR 2014242-589614 
$25.90BOTTLED WATER3/14-ADMIN SRVCSPARADISE BOTTLED WATER CO  211451
$60.75BOTTLED WATER 

$154.29POSTAGE METER-BLACK INK-TAPE307361PITNEY BOWES INC  211256
$3,279.41POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$484.41POSTAGE 3/1-3/31/14 
$258.00PORTAL SERVICE LOCATES-MAR187194REDSSON LTD  211460

$2,156.79UB PYMT PROCESSING MAR'141403 4812RETAIL LOCKBOX INC  211461
$136.23W5030 BASE CHRGS/PRINTS-MAR'14073377691XEROX CORPORATION  211714
$207.25W5655 BASE CHRGS/PRINTS-MAR'14073377694 
$150.16TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$71.29TELEPHONE CHARGES 2/23-3/22/14 
$0.21TELEPHONE CHARGES 2/23-3/22/14 

$32,697.02FINANCE TOTAL****
PURCHASINGDivision: 212

$76.20toner, wall fileTXN00016194BANK OF AMERICA  211339
$49.57PENS/CLIPS/POSTIT NOTESTXN00016302 
$28.12PLASTI BANDS/LETTER OPENERTXN00016363 
$12.71CALC ROLLS/BINDER CLIPSTXN00016411 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$315.00PERSONALITY PROFILEI1350215CALIPER CORPORATION  211188
$1,489.45PURCH MGR-SERV 03/2014010987CITY OF KENNEWICK  211561
$1,489.46PURCH MGR-SERV 03/2014 

$675.64CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$4.68POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$11.30WEEKLY SERVICE CHARGE  04/05/1000986641144UNITED PARCEL SERVICE S015674 211276
$11.30WEEKLY SERVICE CHARGES  04/12/000986641154S015695 211691
$49.67TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$66.23TELEPHONE CHARGES 2/23-3/22/14 

$4,279.33PURCHASING TOTAL****
INFORMATION TECHNOLOGYDivision: 213

$277.80287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$75.80Dell-90 W AUTO/ AIR DC TRAVELTXN00016094BANK OF AMERICA  211339
$54.57DELL-4 GB-SO DIMM 204 PIN MEMOTXN00016113 
$25.99WEBEX-Monthly Cisco WEBEX feeTXN00016170 

$1,513.56DELL-LATITUDE E6440 LAPTOPTXN00016178 
($2.78)WEBEX   WEBEX.COM - CreditTXN00016195 

$199.00HAVIS -DAMAGED  DOCKING STATIOTXN00016205 
$532.09GODADDY.COM - SSL CERTIFICATETXN00016234 
$250.00ACT ACCIS - ACCIS REGISTRATIONTXN00016312 
$250.00ACT ACCIS - CONFERENCE REGISTRTXN00016326 
$11.00PAYPAL  TOTUSOFT - LAN SPEED TTXN00016331 

$105.22AIR FILTER-FILTER SUPPLY FOR UTXN00016366 
$250.00ACCIS - ACCIS CONFERENCE REGISTXN00016375 
$105.00EDUCATION TO GO/CLASS FOR WENDTXN00016402 
$115.03STAPLES/SPIRAL BOOK/HI-LIGHTERTXN00016408 

$3,190.00BZMEDIA.COM/CONFERENCE EP & SGTXN00016426 
$250.00WASTE WORKS SOFTWARE SUPPORT P54340CAROLINA SOFTWARE P053511 211385
$169.33CONTRACT SUPPORT & MNTNC FOR 256622CASELLE INC P053512 211386

$3,152.87WIRELESS ACCESS POINTS PROJECT038496CERIUM NETWORKS INC P053795 211558
$124.75FREIGHTP053795

$13,578.91Microsoft Windows Server Stand62201359COMPUCOM SYSTEMS INC P053824 211397
$0.01ADJUST FOR TAXP053824

$63,203.31MICROSOFT 1ST ANNUAL PAYMENT62205972P053845
$50,000.00MICROSOFT 1ST ANNUAL PAYMENTP053845
$2,688.00INVENTORY OF RECORDS AND CREAT11501-6CRE8 INC P053429 211399

$9.09ADAPTER, MINI-HDMI TO HDMI, FOXJCNDN564DELL COMPUTER CORPORATION P053643 211205
$132.91KEYBOARD: TABLET KEYBOARD- MOBP053643
$14.39ADAPTER, HDMI to DVI, DELL LATP053643
$15.15ADAPTER, MINI-HDMI TO DVI, FORP053643

$106.12TABLET DOCK: DAO, ITEM 332-236P053643
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$22,720.00ESRI PROCESS ASSESSMENT AND92791768ENVIRONMENTAL SYSTEMS RESEARCH 
INSTITUTE INC

P053515 211210

$7,252.82SERVER, HP PROLIANT DL38P GEN854087507HEWLETT PACKARD COMPANY P053793 211228
$966.90HP CARE PACK, 5 YEARS, NEXT DAP053793

$5,454.20SERVER, HP PROLIANT DL380p GEN54132785P053830 211427
$1,543.92HP 5 YEAR NBD 9X5 D2000 HWP053830

$13,158.88DISK ENCLOSURE, HP D2600 W/12P053830
$0.01ADJUST SALES TAXP053830

$966.90HP CARE PACK, 5 YEARS, NEXT DAP053830
$286.00RICH AUSTILL, AS400 MNTNC SERVST006329MID COLUMBIA ENGINEERING INC P053520 211244
$143.00RICH AUSTILL, AS400 MNTNC SERVST006347P053520 211445
$143.00RICH AUSTILL, AS400 MNTNC SERVST006365P053520 211639
$49.80BOTTLED WATER-MARCH3/14-SHOPSPARADISE BOTTLED WATER CO  211451
$51.52CISCO EXAM/WALLA WALLA/PHAM14-151 PHAMPHAM, MINH  211453

$150.00CISCO EXAM REGISTRATION FEE 
$19,512.50ENTERPRISE CONTENT MANAGEMENT1721SHARESQUARED INC P053279 211264
$2,321.17ENTERPRISE CONTENT MANAGEMENT1730P053279 211670
$3,103.83MOD #1- EXTRA WORK FOR ECMP053279

$40.01BROADBAND CHRGS 3/20-4/199722031868VERIZON WIRELESS  211280
$78.07GIS MTG/WALLA WALLA/WELCH14-149 WELCHWELCH, DAN  211531

$153.40WC4150 BASE CHRG/PRINTS-MAR'14073473587XEROX CORPORATION  211714
$283.16TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$743.00INTERNET ACCESS CHARGES, ANNUA4/14-008113ZAYO GROUP HOLDINGS INC DBA P053571 211502

$219,519.21INFORMATION TECHNOLOGY TOTAL****
HUMAN RESOURCESDivision: 220

$57.00DS-NIDA COMPLETE27102ANOVAWORKS  211172
$114.00DS-NIDA COMPLETE27167 
$114.00DS-NIDA27826 
$236.00PRE EMPLOYMENT PHYSICAL28441 
$124.00PRE-EMPLOYMENT PHYSICAL28654 211368
$372.00PRE EMPLOYMENT PHYSICALS28683 211172
$136.00DS-NIDA/BREATH ALCOHOL TESTS28749 
$372.00PRE EMPLOYMENT PHYSICALS28977 
$194.00PRE-EMPLOYMENT PHYSICAL29100 211368
$57.00DS-NIDA29203 

$563.00PRE-EMPLOYMENT PHYSICALS29310 
$50.50287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$13.00WA DRIVER LICENSE/RENEWALTXN00016124BANK OF AMERICA  211339

$375.54STAPLES - TRANSFER KITTXN00016198 
$165.00PAYPAL  WATCHCOMPAN - WATCHESTXN00016206 
$65.92STAPLES - STAPLER POCKET PORTTXN00016266 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$35.13WAL-MART - MEETING SUPPLIESTXN00016276BANK OF AMERICA  211339
$298.54AMAZON-EE-RECOG-FRAMES_TIETXN00016314 
$25.00STERLINGS - GIFT CARD EMPL BRETXN00016315 

$142.78AMAZON-EE-RECOGNITION-FRAMESTXN00016317 
$40.48STAPLES - PEN PILOT ROLLERTXN00016322 
$61.70STAPLES -  PADS POST ITTXN00016323 
$50.00FAIRCHILD - GIFT CARDS EMPL BRTXN00016334 
$25.00BOBS BURGERS - GIFT CARD EMPLTXN00016336 
$25.00ANTHONY'S - GIFT CARD EMPL BRETXN00016338 
$25.00FAMOUS DAVE'S - GIFT CARD EMPLTXN00016340 
$36.92SANDYS TROPHIES-EE REC BFSTTXN00016342 
$25.00FUJIYAMA - GIFT CARD EMPL BREATXN00016343 

$125.00AWC - REGISTRATION AJTXN00016344 
$50.00APPLEBEES - GIFT CARDS EMPL BRTXN00016347 
$25.00INCA MEXICAN - GIFT CARD EMPLTXN00016350 
$25.00THE OLIVE - GIFT CARD EMPL BRETXN00016356 

$122.93STAPLES - CALCULATORSTXN00016357 
$2,746.82O'CALLAHANS/EMPLOYEE BREAKFASTTXN00016372 

$54.00COLUMBIA POINT- GIFT CARDS EMPTXN00016388 
$50.44STAPLES - AVERY INK LASER HEAVTXN00016389 
$16.27STAPLES - SHEET PROTECTORTXN00016390 

$675.00BURDEN-2014 TUITION2014 TUITIONBURDEN, MICHELLE  211296
$2,076.15LABOR NEGOTIATIONS PREPMARCH 2014CABOT DOW ASSOCIATES INC  211552

$216.13N3245 COPIER RENT 3/16-4/16707693CANON SOLUTIONS AMERICA INC  211190
$487.40HEALTH SUMMIT/TUKWILA/JUBB14-134 JUBBCITY OF RICHLAND  211194

$1,100.00STORAGE UNIT FEE 1/1-12/31/142014-UNIT 14CITY VIEW MINI STORAGE  211198
$25.72PAPERWEIGHT/ENGRAVING72366HARRINGTON'S TROPHIES  211221
$80.14RETIREMENT PLAQUE-SHEPHERD72392 

$2,500.00RHS INVEST SRVCS 1/1-6/30/141036HYAS GROUP LLC  211605
$49.80BOTTLED WATER-MARCH3/14-SHOPSPARADISE BOTTLED WATER CO  211451
$16.15POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$606.48TONER CARTRIDGES15915PRINTER TECH SERVICE & SUPPLIES  211257
$435.82SERVICE AWARDS RAN ON 3/14/14313667TRI CITY HERALD S015680 211482
$80.35TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$15,364.11HUMAN RESOURCES TOTAL****
COMMUNITY &DEVELOPMENT 
SERVICE

Division: 300

$89.12287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$195.00APA WORKSHOPS ATLANTA BKINGTXN00016143BANK OF AMERICA  211339
$695.00APA ATLANTA BKINGTXN00016156 
$523.50UNITED AIRLINES BKING AIRFARETXN00016168 
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City Of Richland
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From: 4/7/2014 To: 4/25/2014

$641.10TRAVELOCITY.COM BKING HOTEL APTXN00016172BANK OF AMERICA  211339
$35.00PAYPAL  TRIDEC ANNUAL MTGTXN00016290 

$135.00BYKONEN-NOTARY RENEWAL2924 10-14-373LMI NOTARY SERVICE  211631
$5.38BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$16.54POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$22.85TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$2,358.49COMMUNITY &DEVELOPMENT SERVICE TOTAL****
DEVELOPMENT SERVICESDivision: 301

$55.17XEROX 6604 MAINT 3/23-4/22/14CNIN082984ABADAN INC  211167
$2,134.47INCREASE TO PURCHASE ORDER37341ANCHOR QEA LLC P051852 211367

$249.35287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$219.07STAPLES-TONER/LABELS/PADSTXN00016169BANK OF AMERICA  211339
$18.36STAPLES-LEGAL PADSTXN00016171 
$29.48STAPLES - FOLDERS, FRAMESTXN00016364 
($5.00)STAPLES - SHIPPING CREDITTXN00016365 

$528.70ENZIAN INN-ICC MBOR,NMIL,JSCHUTXN00016387 
$175.00PAYPAL  WASHINGTONA - PurchaseTXN00016414 
$170.00WABO SEMINARS/SEATTLE/HIRSCH14-075 HIRSCHCITY OF RICHLAND  211194
$429.68WABO SEMINARS/SEATTLE/REX14-077 REX 
$21.00WABO SEMINARS/PER DIEM/HIRSCH14-075HIRSCH, DAVE  211229
$84.05POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$0.84POSTAGE 3/1-3/31/14 

$52.00WABO SEMINARS/PER DIEM/REX14-077REX, KEVIN  211258
$39.52DSC (703) BLDG WATER UNIT RENT8538WATER SOLUTIONS INC P053569 211495
$16.25DSC (703) BLDG WATER UNIT RENTP053569

$126.81TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$22.91TELEPHONE CHARGES 2/23-3/22/14 

$4,367.66DEVELOPMENT SERVICES TOTAL****
REDEVELOPMENTDivision: 302

$1,125.00RETAIL LEASE TRAC INC - Econ DTXN00016271BANK OF AMERICA  211339
$70.00PAYPAL  TRIDEC ANNUAL MTGTXN00016290 
$39.26KING-RECORDS MGMT LUNCH030714KING, WILLIAM B  211439
$11.55POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$83.78W7855 BASE CHRGS/PRINTS-MAR'14073377734XEROX CORPORATION  211714
$22.56TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$7.09TELEPHONE CHARGES 2/23-3/22/14 

$1,359.24REDEVELOPMENT TOTAL****
PARKS & RECREATION ADMINDivision: 330

$125.31287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$64.06ALBERTSONS #213 -FIRESTATION MTXN00016097BANK OF AMERICA  211339

Tuesday, April 29, 2014 Page 12 of  61



City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$214.00ALASKA AIR  0277335757964 - NaTXN00016361BANK OF AMERICA  211339
$63.09BROWNPAPERTICKETS COM - NancyTXN00016378 
$35.00AGENT FEE - Nancy Doran TravelTXN00016384 

$501.46PARKS & RECREATION ADMIN TOTAL****
PARKS & REC - RECREATIONDivision: 331

$10.02287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$384.80THE DAVENPORT HOTEL R -SeniorTXN00016093BANK OF AMERICA  211339
$92.15STAPLES - FRAMES, SHEET PROTECTXN00016114 
$85.56OFFICE DEPOT - BINDERS, HIGHLITXN00016118 
$14.24WAL-MART #3261 - BANANAS, GRANTXN00016246 

$311.82CLINKERDAGGER - SENIOR TRIPTXN00016277 
$76.50CO SPOKANE RIVERFRONT PAR -SENTXN00016279 
$63.00JIM CUSTER ENTERPRISES - SENIOTXN00016289 
$57.76WAL-MART #3261 - STAFF MEETINGTXN00016319 

$139.86GALLUP INC -US - TRAININGTXN00016359 
$5.42ALBERTSONS #213 - PAPER PLATESTXN00016397 
$3.75BACKUPIFY-P&R FACEBOOKTXN00016419 

$2,747.57SLOWBREAK BB REFS 1/19-3/23/14SC04002/2014BUCKSKIN GOLF CLUB  211383
$773.94SALSA INSTRUCTOR-MARCH 2014SC08-006/MAR'14CAMARENA, DANA  211189
$143.36INTERNET SRVCS 4/10-5/9/144/14-180070321633CHARTER COMMUNICATIONS  211560
$20.00SCHOLORSHIP-FITNESS-LITTLE114856CITY OF RICHLAND  211196
$61.00SCHOLORSHOP-TBALL-GARRISON114859 
$61.00SCHOLORSHIP-TBALL-GALICIA114863 
$88.00SCHOLORSHIP-TBALL-KNISLEY115466 211390

$125.00DOG TRNG-STORMBREAKER115527 
$44.00SCHOLORSHIP-COACHPITCH-FORD115561 

$519.04CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563
$283.50JR GOLF CLINIC CLASS #8636C13-055/APR 2014COLUMBIA POINT GOLF COURSE  211571
$298.46TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308
$979.04RP2 FITNESS INSTRUCTORST006348MID COLUMBIA ENGINEERING INC P053647 211445

$1,478.50RP2 FITNESS INSTRUCTORP053647
$614.46CLASS INSTRUCTOR-MAR 2014SC13-062/MAR 2014MILLER, JO ANN  211245
$172.22HELIUM CYLINDER974138OXARC INC  211526

$7.59HELIUM TANK RENTALR262456 211647
$46.76POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$195.49ZUMBA CLASS INSTRUCTOR-FEBSC13-054/FEB 2014SCOTT, TAIFEI  211263
$185.15ZUMBA CLASS INSTRUCTOR-MARCHSC13-054/MAR 2014 
$167.70SHOTOKAN INSTRUCTOR-MAR 2014C13-063/MAR 2014WHITE LOTUS ENTERPRISES  211710
$104.30W7855 BASE CHRGS/PRINTS-MAR'14073377733XEROX CORPORATION  211714
$231.35W7855 BASE CHRGS/PRINTS-MAR'14 
$109.40TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
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City Of Richland
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Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$7.09TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$42.53TELEPHONE CHARGES 2/23-3/22/14 

$10,751.33PARKS & REC - RECREATION TOTAL****
PARKS & REC - PARKS&FACILITIESDivision: 335

$3,247.923 TON HEATPUMP3241897AIREFCO INC  211364
$310.09LINEN CHARGES FOR MARCH, 20143/14-934962000ARAMARK UNIFORM SERVICES INC S015694 211538
$124.06287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$111.78287243288881 2/27-3/26/14 
$407.42GILDAN SOFTSTYLE T-SHIRT 4.5 O11095ATOMIC SCREENPRINT & EMBROIDERY S015636 211370
$17.33FOR EXTRA EXTRA LARGE SHIRTSS015636
$61.73BACK PRINT ON SHIRTS015636

$399.91PORT AUTHORITY PIQUE MESH CAP11096S015636
$1,493.00BMID-CRESTED HILLS PARK1056001BADGER MOUNTAIN IRRIGATION DISTRICT  211542

$57.48DOOR MITTS: RCC handle coversTXN00016106BANK OF AMERICA  211339
$28.11HOME DEPOT: Metal for Mower TrTXN00016109 

($56.77)Home Depot: CreditTXN00016122 
$56.77Home Depot: Casters, boltsTXN00016123 
$48.19Home Depot: Board, HangersTXN00016126 

$216.94Basin Sod: SodTXN00016128 
$33.24Pittsburgh Pnt:  PaintTXN00016136 

$134.99Pittsburgh Pnt: EpoxyTXN00016139 
$27.89SUBWAY: Lunch for interviewsTXN00016160 
$25.72STONE SOUP: Lunch 4 interviewsTXN00016177 

$581.57HOMEDEPOT/LOW WATER CUTOFFSTXN00016204 
$134.99Pittsburgh Pnt: EpoxyTXN00016211 
$150.53STAPLES: Toner, ScissorsTXN00016230 
$92.04SPORTSMANS WRHS: Spray BootsTXN00016241 

$320.37Home Depot: Nail Gun, nailsTXN00016274 
$733.00Flags USA: FlagsTXN00016282 
$235.80Desert Green: TurfTXN00016380 
$118.33AMAZON.COM/GAUGESTXN00016381 
$78.89AMAZON.COM/GAUGESTXN00016394 
$82.05WALMART/SPRAY SEALANTTXN00016399 

$160.99Home Depot: Wall BlocksTXN00016405 
$6,443.85NW CONTAINER/STORAGE CONTAINERTXN00016415 

$90.93COMPOST SOIL603477BEAVER BARK & ROCK  211374
$136.39COMPOST SOIL603482 
$136.39COMPOST SOIL603485 

$7,085.13WORK CREW 2-FEB 2014FEBRUARY 2014BENTON COUNTY SHERIFF  211377
$491.252014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
$42.11W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553
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City Of Richland
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From: 4/7/2014 To: 4/25/2014

$10.85NAT GAS 1005 SWIFT 2/14-3/183/14-51897100007CASCADE NATURAL GAS CORP  211299
$1,778.54NAT GAS 500 AMON 2/14-3/183/14-73638100005 
$2,518.24NAT GAS BLDG 200 2/13-3/173/14-80577100003 
$3,687.00NAT GAS BLDG 300 2/13-3/173/14-90577100002 
$2,393.01NAT GAS 505 SWIFT 2/14-3/183/14-96738100005 

$36.62BRAIDED TUBING/HOSE384440CENTRAL HOSE & FITTINGS INC  211556
$2,240.80#24 LANDFILL FEES-MARCH3/14-24CITY OF RICHLAND  211388

$221.75CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563
$26.82CITY UTILITY BILLS/MAR 2014 

$1,132.41CITY UTILITY BILLS/MAR 2014 
$1,139.05CITY UTILITY BILLS/MAR 2014 
$1,182.67CITY UTILITY BILLS/MAR 2014 

$27.16CITY UTILITY BILLS/MAR 2014 
$1,277.69CITY UTILITY BILLS/MAR 2014 

$29.82CITY UTILITY BILLS/MAR 2014 
$210.40CITY UTILITY BILLS/MAR 2014 

$1,817.61CITY UTILITY BILLS/MAR 2014 
$214.27CITY UTILITY BILLS/MAR 2014 
$15.61CITY UTILITY BILLS/MAR 2014 

$2,804.99CITY UTILITY BILLS/MAR 2014 
$33.15CITY UTILITY BILLS/MAR 2014 
$11.28CITY UTILITY BILLS/MAR 2014 
$13.54CITY UTILITY BILLS/MAR 2014 

$223.36CITY UTILITY BILLS/MAR 2014 
$31.93CITY UTILITY BILLS/MAR 2014 

$244.30CITY UTILITY BILLS/MAR 2014 
$33.31CITY UTILITY BILLS/MAR 2014 

$363.67CITY UTILITY BILLS/MAR 2014 
$903.99CITY UTILITY BILLS/MAR 2014 
$672.50CITY UTILITY BILLS/MAR 2014 
$669.12CITY UTILITY BILLS/MAR 2014 
$455.50CITY UTILITY BILLS/MAR 2014 
$35.88CITY UTILITY BILLS/MAR 2014 
$36.19CITY UTILITY BILLS/MAR 2014 
$16.28CITY UTILITY BILLS/MAR 2014 

$402.38CITY UTILITY BILLS/MAR 2014 
$6.29CITY UTILITY BILLS/MAR 2014 

$316.36CITY UTILITY BILLS/MAR 2014 
$282.35CITY UTILITY BILLS/MAR 2014 
$274.65CITY UTILITY BILLS/MAR 2014 
$273.39CITY UTILITY BILLS/MAR 2014 
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$263.63CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$261.51CITY UTILITY BILLS/MAR 2014 
$417.06CITY UTILITY BILLS/MAR 2014 
$857.98CITY UTILITY BILLS/MAR 2014 

$1,082.33CITY UTILITY BILLS/MAR 2014 
$940.54CITY UTILITY BILLS/MAR 2014 
$926.00CITY UTILITY BILLS/MAR 2014 
$919.00CITY UTILITY BILLS/MAR 2014 
$907.52CITY UTILITY BILLS/MAR 2014 
$229.00CITY UTILITY BILLS/MAR 2014 
$684.32CITY UTILITY BILLS/MAR 2014 
$210.64CITY UTILITY BILLS/MAR 2014 

$1,121.99CITY UTILITY BILLS/MAR 2014 
$250.00CITY UTILITY BILLS/MAR 2014 
$831.16CITY UTILITY BILLS/MAR 2014 
$825.56CITY UTILITY BILLS/MAR 2014 
$741.93CITY UTILITY BILLS/MAR 2014 
$33.85CITY UTILITY BILLS/MAR 2014 
$10.29CITY UTILITY BILLS/MAR 2014 

$233.48CITY UTILITY BILLS/MAR 2014 
$115.00CITY UTILITY BILLS/MAR 2014 
$152.15CITY UTILITY BILLS/MAR 2014 
$95.00CITY UTILITY BILLS/MAR 2014 
$99.89CITY UTILITY BILLS/MAR 2014 

$103.31CITY UTILITY BILLS/MAR 2014 
$103.60CITY UTILITY BILLS/MAR 2014 
$24.55CITY UTILITY BILLS/MAR 2014 

$104.90CITY UTILITY BILLS/MAR 2014 
$93.64CITY UTILITY BILLS/MAR 2014 

$110.24CITY UTILITY BILLS/MAR 2014 
$90.84CITY UTILITY BILLS/MAR 2014 
$37.90CITY UTILITY BILLS/MAR 2014 

$124.17CITY UTILITY BILLS/MAR 2014 
$206.20CITY UTILITY BILLS/MAR 2014 
$20.13CITY UTILITY BILLS/MAR 2014 
$22.88CITY UTILITY BILLS/MAR 2014 

$139.30CITY UTILITY BILLS/MAR 2014 
$69.01CITY UTILITY BILLS/MAR 2014 

$143.89CITY UTILITY BILLS/MAR 2014 
$108.50CITY UTILITY BILLS/MAR 2014 
$163.30CITY UTILITY BILLS/MAR 2014 
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$16.38CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$16.59CITY UTILITY BILLS/MAR 2014 
$17.33CITY UTILITY BILLS/MAR 2014 
$17.86CITY UTILITY BILLS/MAR 2014 
$19.60CITY UTILITY BILLS/MAR 2014 

$194.85CITY UTILITY BILLS/MAR 2014 
$177.27CITY UTILITY BILLS/MAR 2014 
$63.79CITY UTILITY BILLS/MAR 2014 
$0.10CITY UTILITY BILLS/MAR 2014 

$57.48CITY UTILITY BILLS/MAR 2014 
$138.62CITY UTILITY BILLS/MAR 2014 
$157.00CITY UTILITY BILLS/MAR 2014 
$52.33CITY UTILITY BILLS/MAR 2014 
$48.03CITY UTILITY BILLS/MAR 2014 
$42.11CITY UTILITY BILLS/MAR 2014 
$77.78CITY UTILITY BILLS/MAR 2014 
$88.06CITY UTILITY BILLS/MAR 2014 

$153.45CITY UTILITY BILLS/MAR 2014 
$59.51CITY UTILITY BILLS/MAR 2014 

$2,813.09C10-89 INSTALL ROCK WALL1389COLUMBIA PARK MARINA LLC  211570
$175.00MACHINE SCRUB WAREHOUSE FLOOR4514COMPLETE CLEANING SYSTEMS  211395
$780.50BOILER CERTIFICATION/PERMITFEE244092DEPARTMENT OF LABOR & INDUSTRIES  211579

$2,161.66IRRIGATION PVC PARTS7649249EWING IRRIGATION PRODUCTS INC  211512
$725.14VALVES/EXT BOXES W/LIDS7673713 211307
$336.87PVC PIPE/TEES/BUSHINGS7695509 
$224.22GREEN BOXES W/LIDS7709340 
$112.00PVC UNIONS7732107 211512
$17.73PVC 90 DEGREE ELBOWS7738060 

$1,611.46WEEDEATERS/BLOWERS39313FARMERS EXCHANGE  211584
$467.81EDGER39316 
$159.4318V BATTERIESWARIC42981FASTENAL COMPANY  211586
$27.07TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308

$956.73TELEPHONE CHARGE  3/19/14-4/18S015677
$367.94POWDER COAT HANDRAILS/LADDER1014FRONTIER WELDING & MECHANICAL  211218

$5,106.35REFRIGERANT20260751-00G-A-P SUPPLY CORP DBA  211591
$260.70BATH TISSUE DISPENS ITEM #4DJU9395767131GRAINGER S015675 211420
$57.99BRAIDED HALYARD ITEM #5JFC59401573432S015675
$85.25GALVENIZED PLUGS/FLAGS1098125-01IRRIGATION SPECIALISTS INC  211430
$49.22RED RUBBER GASKETS1098743-01 
$15.14ABSORBANT305238JT AUTOMOTIVE PARTS INC DBA  211613
$17.93POWERHEATED BELT305496 
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$142.26PVC IRRIGATION PARTS774083KENNEWICK INDUSTRIAL & ELECTRICAL SUPPLY  211234
$36.13PVC PIPE/BUSHINGS793594 211623
$97.77BUBBLER HEAD793967 

$3,850.052014 IRRIGATION ASSESSMENTS2014 IRRIGATIONKENNEWICK IRRIGATION DISTRICT  211725
$151.62TOPSOIL DELIVERY040314MCDONALD'S & ASSOCIATES INC  211637

$2,220.15BASES/PITCHING RUBBERS80174MILESTONES ATHLETIC SUPPLY INC  211323
$45.49GROUND BASE ANCHORS80482 
$47.65BASE PLUGS80527 

$493.85PITCHING RUBBER/BASE PLUGS80628 211524
$33.00BASIC FIRE MONITORING-APRIL700651MOON SECURITY SERVICES INC  211246
$33.00BASIC FIRE MONITORING-APRIL703431 

$650.00FREIGHT32453NORTH AMERICAN FILTRATION DBA S015584 211249
$8,275.4038 X 48 FILTER LEAVES, CENTERS015584

$32.00FREIGHT32496S015651 211446
$1,200.00FILTER LEAF CLAMPS015651

($17.28)RETURN ADAPTERCMP0156OXARC INC  211647
$186.90GAS CYLINDERS-SHOPSR262695 
$95.85CO2 LIQUIDR262698 

$340.00DOCK REPAIR-RESET80033559PAPE' MATERIAL HANDLING  211648
$0.48POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$978.34CIRCUIT BREAKERSB962710REXEL INC DBA  211259
$103.10FLUORESCENT BULBSE045079 211661
$37.85SEALANT207380RICHLAND ACE HARDWARE  211662
$66.23PLIERS/NIPPLES/BUSHINGS207390 
$15.03POP UP SPRINKLERS/PVC CAPS207417 
$15.66EYE BOLTS/PULLEY207444 
$52.81COPPER TUBE, TUBING CUTTER207448 
$13.99ELBOW, COUPLING, PVC, BUSHING40679 
$25.96CONCRETE MIX, HOSE CAP40690 
$20.52RUBBER CASTER CUPS40752 
$2.44FASTENERS40772 

$36.80WATER NOZZLE/HOSE40779 
$28.15RAINSUIT40808 
$64.96PRUNERS/LOPPERS40847 
$15.14LINK CHAIN40854 
$14.98QWIK FIX COUPLER, ELBOWS40923 
$39.96EXTENSION CORD, ELECTRIC BLOWR40963 
$24.35BATTERIES40984 
$21.40QWIK FIX COUPLING, COUPLE 1.541005 
$20.57PIK STIK REACHER41010 
$19.48WATER HEATER ELEMENT41017 
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($19.48)RETURN WATER HEATER ELEMENT41021RICHLAND ACE HARDWARE  211662
$10.52PVC NIPPLES/ELBOWS/TEES41024 
$32.479W BULBS41040 
$22.26GLAVANIZED NIPPLES41051 
$41.14FLEXOGEN HOSE41061 
$4.86PLASTIC FUNNEL41072 

$24.34COPPER TUBE/UNIONS41082 
$276.17INSECT CONTROL TREATMENT8937SCHUYLAR ENTERPRISES INC DBA  211669
$649.80INSECT CONTROL TREATMENT8968 
$963.97LDM VALVE FOR HVAC SYSTEM AT5443212067SIEMENS INDUSTRY INC S015669 211673
$19.49DEAD BOLT LATCH2756STEEBER'S LOCK SERVICE  211676
$4.103/4 CORD CONNECTORS100815207.001STONEWAY ELECTRIC SUPPLY  211473

$131.55LAMP BALLAST/PLATED JACK CHAINS100816753.001 
$9.26CONNECTOR/NIPPLE/LOCKNUTS100817474.001 

$315.79SLIM LED 12W WALLMOUNTSS100818324.001 
$43.47LAMPS/BALLASTS100819442.001 
$64.48RECEPTACLE/COVER BLANK/CONDUITS100820142.001 
$24.27COVER BLANKS/RECEPTACLE COVERSS100820142.002 
$7.13CONDUIT CONNECTORSS100821572.002 

$114.58MAINBREAKER LOAD CENTERS100822711.001 
$28.01WIRE NUTS/CONNECTORS100824670.001 
$13.78HEX NUT KITS100829104.001 
$42.24MINITURE CIRCUITSS100829447.001 
$22.79FLUORESCENT LAMPS/BALLASTS100829463.001 
$78.12WIREWAYSS100831043.001 
$3.79FLUORESCENT LAMPS100831132.001 
$5.69FLUORESCENT LAMPSS100831132.002 

$18.67PANDUITS100831747.001 
$9.52KNOCKOUT BLANKSS100833230.001 
$0.70PLASTIC BUSHINGSS100835154.001 
$8.79HANDI FOAMS100836332.001 

$59.22THIN GREEN CU WIRES100837849.001 
$26.973"CUP BRUSH/ANCHOR SHACKLE22092683TACOMA SCREW PRODUCTS INC  211678
$57.23DRILL BIT/CENTER PUNCH/SCREWS22093431 

$2,376.86JANITORIAL SRVCS-BLDG 10044018THE PERSONAL TOUCH CLEANING INC  211682
$686.71JANITORIAL SRVCS-BLDG 20044019 
$577.01JANITORIAL SRVCS-BLDG 30044020 

$4,033.23JANITORIAL SRVCS-RCC44052 
$9,746.25JANITORIAL SRVCS-LIBRARY44053 

$163.98PAINT6362-2THE SHERWIN WILLIAMS CO  211267
$121.22PAINT6669-0 211683
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$54.68PAINT BRUSHES AND ROLLERS7980-9THE SHERWIN WILLIAMS CO  211267
$11.47SHARKGRIP7990-8 
$63.19PAINT-SPACKLE8338-9 

$655.71PAINT8451-0 
$54.54TRAY LINERS/ROLLER COVERS8475-9 
$8.62METAL FOR PUMPS81846TWIN CITY METALS INC  211689

$800.00TREE WORKS SW MAINT715VEGETATION CONTROL SERVICE INC DBA  211279
$1,185.78AQUATIC PUBLIC MARINA0100086606/2014WA STATE DEPT OF NATURAL RESOURCES  211698

$211.19INSTALL ANTENNAS12571WALLA WATER INC DBA  211700
$199.71PLATEAU7839019WILBUR ELLIS COMPANY S015652 211291
$357.39GALLERYS015652
$539.33RAZOR PROS015652
$314.07IN PLACES015652
$128.88HI-LITE BLUES015652
$938.31R-11S015652
$102.89FTF DEFOAMERS015652

$4,030.49FOUNDATIONS015652
$5,384.51LINK 18-0-27867496 211711

$110.71TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$139,233.16PARKS & REC - PARKS&FACILITIES TOTAL****

PARKS & REC - PROJECT ADMINDivision: 338

$474.00AQUATIC PEST CONTROL WW FEE2014-WAG994208WA STATE DEPARTMENT OF ECOLOGY  211697
$474.00PARKS & REC - PROJECT ADMIN TOTAL****

NON-DEPARTMENTALDivision: 900

$1,470.00ARBAUGH CONTRACT FEES-MAR'141319ARBAUGH & ASSOCIATES INC  211539
$19,515.64ANIMAL SHELTERING-APRM040714CITY OF PASCO  211562

$441.81POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$49.63TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$21,477.08NON-DEPARTMENTAL TOTAL****

GENERAL FUND Total  *** $718,354.43

101 CITY STREETSFUND

Division: 000

$8,087.901ST QTR'14 TRAFFIC IMPACT FEES1ST QTR 2014LAND TO LOTS LLC  211625
$8,087.90  TOTAL****

STREETS MAINTENANCEDivision: 401

$6,395.0064" VINYL CUTTER/PLOTTER WITH3119ADVANCED CUTTING SYSTEMS INC S015641 211363
$80.25287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505

$175.99EFC EQUIPMENT/STRAW BALESTXN00016153BANK OF AMERICA  211339
$211.19EFC EQUIPMENT/STRAW BALESTXN00016163 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$44.88CORAL SALES/SPLICE BOLT,WASHERTXN00016199BANK OF AMERICA  211339
$103.78OFFICE DEPOT - OFFICE SUPPLIESTXN00016283 
$314.06DELL -27 INCH MONITORTXN00016329 
$54.82WYE LIGHTS-BADGER REPEATER4/14-72866300000BENTON PUD  211547
$42.11W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553

$434.14SWEEPER PARTS-HOSES383749CENTRAL HOSE & FITTINGS INC  211192
$78.84CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$891.29CITY UTILITY BILLS/MAR 2014 
$281.57CORDLESS SCREWDRIVERWARIC42924FASTENAL COMPANY  211212
$12.64HEX NUTS/SCREWSWARIC42938 211586
$2.09HEX SCREWSWARIC43014 
$7.59HEX NUTSWARIC43103 

$27.08TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308
$59.32TELEPHONE CHARGE  3/19/14-4/18S015677
$60.65LIQUID PROPANE27371130-001HERTZ EQUIPMENT RENTAL CORP  211601

$181.94ASPHALT32-1936097INLAND ASPHALT CO  211429
$60.65ASPHALT32-1938658 
$90.98ASPHALT32-1941629 211607
$6.48BALL STUDS306091JT AUTOMOTIVE PARTS INC DBA  211613

$30.28PARDINI-COLD PATCH032914PARDINI, DAVID  211328
$43.31POSTHOLE DIGGERS207329RICHLAND ACE HARDWARE  211662
$3.24PVC NIPPLE207440 

$32.46HANDHELD SPRAYER40584 
$32.48POWER INVERTER40760 
$9.62GRASS SEED40863 

$38.92BARK40868 
$97.11PAINT5937-2THE SHERWIN WILLIAMS CO  211267
$53.65PAINT8142-5 

$128.88FREIGHT980627TRAFFIC SAFETY SUPPLY CO INC S015612 211272
$3,438.53EXTRUDED ALUMINUM SIGN BLANK,S015612
$1,107.37.080" ALUMINUM SIGN BANK, 36"S015612

($0.01)ADJUST SALES TAXS015612
$648.50DELINEATOR, 48" SAFEHIT SIGN P981329S015650 211480
$24.31FREIGHTS015650

$255.708" PAVEMENT MARKER BUTTON, YEL981798S015673 211686
$34.72FREIGHTS015673

$2,812.12ESPLANADE-WEED KILLER7802087WILBUR ELLIS COMPANY  211500
$2,605.70CAYUSE/HERBICIDE/RAZOR PRO7807813 211337

$28.35TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$21,042.58STREETS MAINTENANCE TOTAL****

ARTERIAL STREETSDivision: 402
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$1,364.58ADA RAMP CUT-POPLAR348366A CORE INC  211533
$682.29ADA RAMP CUT-POPLAR348367 

$1,673.24ADA RAMP CUT-POPLAR348368 
$473.92CONCRETE200864AMERICAN ROCK PRODUCTS INC  211365
$497.42CONCRETE200951 
$374.18CONCRETE201038 
$265.34CONCRETE201293 
$322.20CONCRETE201392 

$3,492.25C/O #3 SOLAR ARCH FOOTING & STC22-13/RETAINAGEAPOLLO INC P052237 211173
$26,364.06C/O #2-A  WATER FEES, ASPHALTP052237
$5,046.48AMENDMENT #1305051BERGER ABAM ENGINEERS INC P052423 211184

$270.75STEVENS DR EXTENSION-LIABILITY199256CASCADE TITLE COMPANY OF BENTON P053850 211191
$883.00CENTER PARKWAY - LEGAL SERVICE1067353FOSTER PEPPER PLLC P053892 211216
$650.00HANFORD REACH M130965297IMT INC  211606

$2,983.00SOUTH GWW SAFETY & MOBILITY IM87205JUB ENGINEERS INC P052737 211622
$3,000.002014 HORN RAPIDS INDUSTRIAL PA14023-1.INVPERMIT SURVEYING INC P053893 211452
$1,391.38STEVENS DR EXTENSION-APPRAISALRE-45A6136YCL016WA STATE DEPT OF TRANSPORTATION P053871 211281

$49,734.09ARTERIAL STREETS TOTAL****

CITY STREETS Total  *** $78,864.57

110 LIBRARYFUND

Division: 000

$3.95HAMMOND/RETURNED LOST MAGAZINELIBRARY REFUNDLIBRARY REFUND  211635
$46.35MCDUFFIE REFUND RETURNED BOOK 
$3.99RISTE/RETURNED LIBRARY BOOK 

$10.99CARLSON-RETURNED LIBRARY BOOK 
$9.00RAINES-RETURNED BOOK-REFUND 

$16.94LINDERMANN-RETURNED BOOKS 
$7.99BROWN/RETURNED LIBRARY BOOK 
$5.00CURRAN/RETURNED LOST BOOK 

$49.25BERTSCH-REFUND LOST BOOK FEES 
$60.00CELEBRATE WORLD/RETURN 
$11.00AMADOR-RETURNED BOOK 
$5.50JONES/RETURNED LOST BOOK 
$4.99JOHANSEN/RETURNED LIBRARY BOOK 

$19.95PARAZIN-REFUND LOST BOOK FEES 
$29.99PEREZ-MATERIALS RETURNED 
$25.95DOTSON/RETURNED LOST BOOK 
$16.00REFUND LIBRARY FEES/CHAPMAN 
$31.32TURNER-REFUND LOST BOOK FEES 
$12.99DONOFRIO-RETURNED LOST BOOK 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$18.99MACKEBON-REFUND LOST BOOK FEESLIBRARY REFUNDLIBRARY REFUND  211635
$18.99JOHNSON-BOOK RETURNED 
$33.90WALKER-RETURNED BOOKS REFUND 
$16.95MINISTER'S DAUGHTER/RETURN 
$36.95VAN DYKEN/REFUND LIBRARY FEE 
$39.95EVERETT LIB-MATERIALS RETURNED 
$15.95REFUND BOOK FEES/LABRECQUE 
$15.00HOLIMAN-RETURNED LOST BOOK 
$60.00CELEBRATE WORLD/RETURN 211649
$49.25BERTSCH-REFUND LOST BOOK FEES 
$46.35MCDUFFIE REFUND RETURNED BOOK 
$39.95EVERETT LIB-MATERIALS RETURNED 
$36.95VAN DYKEN/REFUND LIBRARY FEE 
$33.90WALKER-RETURNED BOOKS REFUND 
$7.99BROWN/RETURNED LIBRARY BOOK 
$3.95HAMMOND/RETURNED LOST MAGAZINE 
$4.99JOHANSEN/RETURNED LIBRARY BOOK 

$31.32TURNER-REFUND LOST BOOK FEES 
$3.99RISTE/RETURNED LIBRARY BOOK 
$5.50JONES/RETURNED LOST BOOK 
$9.00RAINES-RETURNED BOOK-REFUND 

$10.99CARLSON-RETURNED LIBRARY BOOK 
$11.00AMADOR-RETURNED BOOK 
$12.99DONOFRIO-RETURNED LOST BOOK 
$15.00HOLIMAN-RETURNED LOST BOOK 
$15.95REFUND BOOK FEES/LABRECQUE 
$25.95DOTSON/RETURNED LOST BOOK 
$5.00CURRAN/RETURNED LOST BOOK 

$29.99PEREZ-MATERIALS RETURNED 
$19.95PARAZIN-REFUND LOST BOOK FEES 
$18.99MACKEBON-REFUND LOST BOOK FEES 
$18.99JOHNSON-BOOK RETURNED 
$16.95MINISTER'S DAUGHTER/RETURN 
$16.94LINDERMANN-RETURNED BOOKS 
$16.00REFUND LIBRARY FEES/CHAPMAN 

$1,135.66  TOTAL****
LIBRARYDivision: 303

$568.17INGRAM BOOKSTXN00016092BANK OF AMERICA  211339
$1,106.24INGRAM BOOKSTXN00016095 
$1,759.10INGRAM BOOKSTXN00016096 

$21.61BAKER & TAYLOR BOOKSTXN00016121 
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$55.15INGRAM BOOKSTXN00016132BANK OF AMERICA  211339
$308.42INGRAM BOOKSTXN00016141 
$90.74INGRAM BOOKSTXN00016142 

$1,281.78OVERDRIVE DIGITAL BOOKSTXN00016150 
$168.08CLASSIFICATION LABELSTXN00016154 
$392.42INGRAM BOOKSTXN00016157 

$1,022.94OVERDRIVE DIGITAL BOOKSTXN00016159 
$72.00INGRAM BOOKSTXN00016173 

$983.72INGRAM BOOKSTXN00016176 
$368.81INGRAM BOOKSTXN00016181 
$374.83INGRAM BOOKSTXN00016189 
$255.00REGISTRATION BH #14-102TXN00016210 
$255.00REGISTRATION DS # 14-101TXN00016212 
$18.98BLUE BEGONIA PRESS BOOKSTXN00016217 
$68.77INGRAM BOOKSTXN00016220 

$176.40INGRAM BOOKSTXN00016229 
$800.04INGRAM BOOKSTXN00016233 
$154.89INGRAM BOOKSTXN00016236 
$91.91INGRAM BOOKSTXN00016238 

$330.40INGRAM BOOKSTXN00016240 
$55.92LEGAL PAD & INK CARTRIDGESTXN00016244 

$955.23OFFICE & STAFF ROOM SUPPLIESTXN00016245 
$75.76INK CARTRIDGESTXN00016250 

$166.11INGRAM BOOKSTXN00016260 
$47.94INGRAM BOOKSTXN00016265 

$175.37INGRAM BOOKSTXN00016288 
$1,128.46INGRAM BOOKSTXN00016294 

$360.98OVERDRIVE DIGITAL BOOKSTXN00016296 
$614.66OVERDRIVE DIGITAL BOOKSTXN00016307 
$177.67INGRAM BOOKSTXN00016310 
$83.73AMAZON BOOKSTXN00016311 

$254.16AMAZON BOOKSTXN00016320 
$168.12INGRAM BOOKSTXN00016333 
$581.10INGRAM BOOKSTXN00016337 
$229.01INGRAM BOOKSTXN00016339 
$150.00CONFERENCE PRESENTATION VIDEOTXN00016345 
$365.71CD CASESTXN00016353 
$619.90HOTEL PLA CONF JMc # 14-029TXN00016371 

$1,004.39DISPLAYS & BOOK MARKSTXN00016385 
$1,545.10CD & DVD CASES, LAMINATE, SQUETXN00016392 

$50.17INGRAM BOOKSTXN00016406 
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From: 4/7/2014 To: 4/25/2014

$123.37INGRAM BOOKSTXN00016409BANK OF AMERICA  211339
$26.14BAKER & TAYLOR BOOKSTXN00016410 
$3.75BACKUPIFY-LIBRARYTXN00016419 

$293.96INGRAM BOOKSTXN00016428 
$64.68INGRAM BOOKSTXN00016433 

$170.46INGRAM BOOKSTXN00016436 
$3,149.52CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$532.58TELEPHONE CHARGE 4/4/14 - 5/3/4/14-509-943-3152FRONTIER S015692 211513
$420.00PUBLIC LIB CORE COLLECTION BKS319655H W WILSON  211722

$10,400.00FREEGAL MUSIC SUBSCRIPTION36266LIBRARY IDEAS LLC  211629
$941.57CATALOGING SRVCS-MAR 20140000313598OCLC INC  211646
$413.26POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$187.95COLLECTION SRVCS-MARCH 2014254038UNIQUE MANAGEMENT SERVICES INC  211690
$10.00VOLUNTEER BACKGROUND CHECKSI14007162WASHINGTON STATE PATROL  211702

$370.80W5225 BASE CHRGS-FEB 2014701737903XEROX CORPORATION  211714
$233.58W5225 BASE CHRGS-FEB 2014701737904 
$172.16TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$37,048.67LIBRARY TOTAL****

LIBRARY Total  *** $38,184.33

112 INDUSTRIAL DEVELOPMENT FUNDFUND

ECONOMIC DEVELOPMENTDivision: 305

$150.00ARBAUGH CONTRACT FEES-MAR'141319ARBAUGH & ASSOCIATES INC  211539
$109.62287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$44.27FAT OLIVES RESTAURANT - EDO METXN00016119BANK OF AMERICA  211339

$175.00GES EXHIBITIONS&EVENTS - LAS VTXN00016328 
$795.75GES EXHIBITIONS&EVENTS - LAS VTXN00016420 
$795.75GES EXHIBITIONS&EVENTS - LAS VTXN00016425 
$795.75GES EXHIBITIONS&EVENTS - LAS VTXN00016432 
$795.75GES EXHIBITIONS&EVENTS - LAS VTXN00016440 
$281.45CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$50.00CBA BROKER DUES/APRIL 20141150661COMMERCIAL BROKERS ASSOCIATION  211573
$8.07BOTTLED WATER3/14-CITYATTORNEYPARADISE BOTTLED WATER CO  211451

$30.91TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$4,032.32ECONOMIC DEVELOPMENT TOTAL****

ECONOMIC DEVELOPMENT 
PROJECTS

Division: 306

$28.14ANCHOR PINS603336BEAVER BARK & ROCK  211543
$43.31ANCHOR PINS603502 
$86.63ANCHOR PINS606551 

$885.882014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
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From: 4/7/2014 To: 4/25/2014

$352.00QUIT CLAIM DEED-CHILL BUILD193534CASCADE TITLE COMPANY OF BENTON  211191
$50.52CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$649,199.96BLDG PERMIT 3005 BATTELLECC14-00491 211197
$1,953.25GRADING PERMIT 2790 KINGSGATEGR14-00399 

$56.58SOLENOID W/ADAPTER7709341EWING IRRIGATION PRODUCTS INC  211307
$136.79PVC PIPE/ROTORS/TEFLON TAPE1097212-01IRRIGATION SPECIALISTS INC  211430
$109.44ROTOR POP-UPS1098619-01 
$387.45PVC PIPE-IRRIGATION773314KENNEWICK INDUSTRIAL & ELECTRICAL SUPPLY  211314

$2,205.00LOCATE PROPERTY CORNERS13078-1.INVPERMIT SURVEYING INC  211255
$143.00CHILL BUILD RECORDING FEES14007-2.INV 211452
$998.00SURVEY DRAFT RECORD-CHILL BUIL14011-2.INV 211255

$657,250.95685610 REIMBURSE WSCDA GRANT5063841WASHINGTON STATE UNIVERSITY  211286
$1,500.66NURSERY PLANTS032114WOOD'S NURSERY INC  211713

$1,315,387.56ECONOMIC DEVELOPMENT PROJECTS TOTAL****

INDUSTRIAL DEVELOPMENT FUND Total  *** $1,319,419.88

113 I-NETFUND

CABLE COMMUNICATIONS/I-NETDivision: 202

$142.24CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$142.24CABLE COMMUNICATIONS/I-NET TOTAL****

I-NET Total  *** $142.24

150 HOTEL/MOTEL FUNDFUND

HOTEL/MOTEL TAXDivision: 307

$1,706.81C13-13 SIDEWALK133COLUMBIA BASIN BMX  211568
$16,488.94C13-13 PARKING LOT BASE COURSE134 
$20,011.06C13-13 LEVEL&GRADE PARKING LOT135 
$1,426.05C13-13 FLOOR SEALER/STALLS136 
$3,529.93C13-13 INSTALL FRP PANELS137 

$507.09C13-13 ADA RESTROOM GRAB BARS138 
$6,687.05C13-13 TRIM PLUMBING SRVCS139 

$25,000.00C14-14 HOTEL-MOTEL TAXESC14-14COLUMBIA RIVER EXHIBITION OF HISTORY  211572
$1,200.00C12-14 3 RIVERS HOT/MOTEL TAX125THREE RIVERS ROAD RUNNERS  211684

$15,753.04MARCH MONTHLY DUES152996TRI CITIES VISITOR & CONVENTION BUREAU  211687
$92,309.97HOTEL/MOTEL TAX TOTAL****

HOTEL/MOTEL FUND Total  *** $92,309.97

151 SPECIAL LODGING ASSESSMENTFUND

TOURISM PROMOTION AREADivision: 339

$28,242.53SPECIAL LODGING ACCESS MAR'14MARCH 2014TRI CITIES VISITOR & CONVENTION BUREAU  211687
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From: 4/7/2014 To: 4/25/2014

$28,242.53TOURISM PROMOTION AREA TOTAL****

SPECIAL LODGING ASSESSMENT Total  *** $28,242.53

153 COMMUNITY DEV BLOCK GRANTFUND

CDBG PROGRAMDivision: 308

$135.00103981020337015 RECORDING FEES14-210CASCADE TITLE COMPANY OF BENTON  211191
$2.84POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$290.552013 CDBG/HOME PROGRAM RAN ON313699TRI CITY HERALD S015680 211482
$75.002014 CAPER AD2014-19589TU DECIDES MEDIA INC  211335
$7.09TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$7.36TELEPHONE CHARGES 2/23-3/22/14 

$517.84CDBG PROGRAM TOTAL****

COMMUNITY DEV BLOCK GRANT Total  *** $517.84

154 HOME FUNDFUND

HOME PROGRAMDivision: 309

$290.552013 CDBG/HOME PROGRAM RAN ON313663TRI CITY HERALD S015680 211482
$75.002014 CAPER AD2014-19589TU DECIDES MEDIA INC  211335
$7.36TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$372.91HOME PROGRAM TOTAL****

HOME FUND Total  *** $372.91

224 RAISE AREA DEBT SERVICEFUND

RAISE AREA DEBT SERVICEDivision: 975

$300.00RICLTGREF13A ADMIN FEE111-1593269THE BANK OF NEW YORK MELLON  211679
$300.00RAISE AREA DEBT SERVICE TOTAL****

RAISE AREA DEBT SERVICE Total  *** $300.00

380 PARK PROJECT CONSTRUCTIONFUND

PARKS & REC PROJECTSDivision: 337

$222.58BEDDING SAND198586AMERICAN ROCK PRODUCTS INC  211503
$106.98BEDDING SAND199652 
$278.38BEDDING SAND199723 
$237.03BEDDING SAND199811 
$623.81EATON ELECTRICAL: LightsTXN00016355BANK OF AMERICA  211339

$17,328.00PROVIDE, CUT, ETCH, PAINT AND46553BEDROCK SPECIALTY STONE PRODUCTS P053724 211375
$3,129.63IRRIGATION PARTS7500386EWING IRRIGATION PRODUCTS INC  211512

$43.53PVC PIPE7513772 
$36.00PVC PIPE/UNIONS7520364 
$69.43RAINBIRD SPRINKLER HEAD7577658 
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$566.31PVC PIPE/BUSHINGS7630599EWING IRRIGATION PRODUCTS INC  211512
$48.50PVC BUSHING/PVC CEMENT7640928 

$173.28BLUELINE WIRE121713FAMILY FARMS DBA  211583
$471.11TOPSOIL022414MCDONALD'S & ASSOCIATES INC  211320
$23.58ELBOWS/BUSHINGS40489RICHLAND ACE HARDWARE  211662
$11.63PVC ADAPTERS40513 

$276.00CONTRACT WITH SWCA FOR HOWARD27693SWCA INC P053766 211475
$23,645.78PARKS & REC PROJECTS TOTAL****

PARK PROJECT CONSTRUCTION Total  *** $23,645.78

395 DELAWARE AVENUE LID 195FUND

CAPITAL PROJECTSDivision: 430

$587.50DELAWARE LID M140725331IMT INC  211606
$587.50CAPITAL PROJECTS TOTAL****

DELAWARE AVENUE LID 195 Total  *** $587.50

401 ELECTRIC UTILITY FUNDFUND

Division: 000

$154.87ADVANCED PAGING-KNOBSTXN00016379BANK OF AMERICA  211339
$1,284.42CONDUCTOR, CU SD, #6 SOL BARE,3627-534294CONSOLIDATED ELECTRICAL DISTRIBUTORS INC P053802 211202

$33.63LUBRICANT, SILICONE, DOW #43673817ESSEX GROUP INC P053636 211211
$1,204.15LUBRICANT, SILICONE, DOW #43673830P053636

$630.09LUBRICANT, SILICONE, DOW #43673843P053636
$922.28LUBRICANT, SILICONE, DOW #4P053756P053756
$270.64SS BOLT, ASSEMBLY, 1/2-13 X 1-WARIC42813FASTENAL COMPANY S015622 211212
$246.49SS BOLT, ASSEMBLY, 1/2-13 X 1-S015622

$3,590.15T-BODY CONDUCTOR CONTACT1218602/9287/9879GENERAL PACIFIC INC P053806 211592
$3,239.25T-BODY BASIC INSULATING PLUG,P053806
$1,384.07TERM,CABLE POSITIONER, #51919P053806
$5,280.01T-BODY BASIC CONNECTING PLUGP053806

$25,017.30T-BODY TAP PLUG HUBBEL 615ETPP053806
$2,591.08T-BODY CABLE ADAPTER, 750MCMP053806

$13,439.60T-BODY BASIC ELBOW WITH STUDP053806
$252.66SPLICE, 3-M PRIMARY,  #2-1/0,P053806
$683.98SLEEVE, COPPER 1/0 - 250 MCM,971587301GRAYBAR ELECTRIC CO INC P053588 211220

$1,536.78CUTOUT/ARRESTER BRACKET 48"L971693491P053669
$404.70SLEEVE, SERVICE #500-750,971693492P053588

$2,122.68COVER, CONDUCTOR UP TO .450",971853692P053833 211595
$944.92CLAMP DEADEND,AUTO,4-1/0 ACSR,971861448P053813
$252.34SLEEVE, COPPER #6 - 1/0 STR,971861449P053833
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$197.21SLEEVE, COPPER 1/0 - 250 MCM,971861449GRAYBAR ELECTRIC CO INC P053833 211595
$57.94SLEEVE #6 TRIPLEX NEUTRAL, #6971955320P053833

$324.90VAULT EXTENSION, 12", V19, V21120712/120789H2 PRE-CAST INC P053796 211422
$649.80VAULT EXTENSION, 6", V19, V21P053796

$2,436.75VAULT COVER V19 SWITCHRING 12"P053796
$11,696.40VAULT COVER V19, 2-STL LID 12"P053796
$2,815.80VAULT,V3,24x36 STEEL LID TRAF,P053796
$3,411.45VAULT, SWITCH RING, DEADFRONTP053796
$7,581.00VAULT V19, 56X84X48 HANSONP053796
$2,911.10TEST SWITCH 3 PH, 10 POLE F/C,2466581-01HD SUPPLY POWER SOLUTIONS LTD P053565 211223
$2,604.40TEST SWITCH 1 PH, 7 POLE F/CP053565

$47,120.25SWITCHGEAR, DEADFRONT, PSE-112473513-00P053594
$32,273.40SWITCHGEAR, DEADFRONT, PSE-92473513-01/02P053594
$29,929.79SWITCHGEAR, DEADFRONT, PSE-10P053594
$81,582.39SWITCHGEAR, S&C PMH-09,P053594
$16,048.44SWITCH,900A, S & C OMNI-RUPTER2479605-02P053670 211598
$2,110.23FUSE, NX COMPANION II, 8.3kv2483632-00S015577 211223
$5,693.87FUSE, S&C, SM4 200E AMPS015577
$2,166.00GUY GRIP 7/16" TYPE B BAIL2485929-00P053700

$366.81BRACKET POLE BRACE CONNECTORP053700
$386.09GUY GRIP,  1/4",  ALL GRADES,P053700
$660.63CUTOUT 300AMP DISCONNECT BLADE2508544-00P053814 211598
$381.76CLAMP, HOTLINE BRONZE HUBBELL2508544-01P053814
$106.05INSULATOR PIN, CLASS 55-3, SKY2508584-00P053816 211223
$146.21WASHER DOUBLE COIL SPRING 5/8"2508626-00P053812
$266.42NUT, OVAL EYE, 5/8 BOLT,JOSLYNP053812
$393.78CLAMP, STEEL, CLEVIS CLEVIS2511128-00P053820 211598

$3,421.41CLAMP D.E., #336-477 ACSR,P053820
$396.38CUTOUT 300AMP DISCONNECT BLADE2511128-01P053820

$2,284.48STANDOFF  INSULATOR,  200A,2511199-00P053808 211223
$36.82SPLICE, 3-M CONNECTOR, 1/0 STR2511199-01P053808 211598

$184.11WIRE, GUY 3/8" UTILITY GRADE,2511201-00P053808 211425
$890.77WIRE, GUY 7/16 UTILITY GRADE,P053808
$52.63INHIBITOR DE-OX, OXIDE INHIBIT2516385-00P053846

$116.96TAPE PHASING - ORANGE, 3M #35,2516388-00P053846
$123.46TAPE PHASING - BLUE,  3M #35,P053846
$123.46TAPE PHASING - YELLOW, 3M #35,P053846
$92.60TAPE PHASING - GREEN, 3M #35,P053846
$13.68STRAP, 2-HOLE, 1-1/2", RIGIDS5678245.001NORTH COAST ELECTRIC COMPANY P053782 211250
$62.60CONDUIT RIGID, 3/4INP053782
$83.82CORD BODY STRAIGHT, 15A 125V,P053782
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$37.16CONDUIT RIGID, 1INS5678245.001NORTH COAST ELECTRIC COMPANY P053782 211250
$170.15UNISTRUT, SHALLOW, PIERCEDP053782

$0.38STRAP, 1-HOLE  1/2" HW, RIGIDP053782
$236.09LAMP HPS, 400W,  MOGUL BASE,B931438/B979770REXEL INC DBA P053805 211259
$192.21LAMP, METAL HALIDE,1500 WATT,P053805
$187.40LAMP, METAL HALIDE 175W MEDIUMP053805
$139.32LAMP, METAL HALIDE, 250W MOGULP053805
$22.91PHOTOCONTROL 1000W, TORK 3000,P053805
($0.01)ADJUST SALES TAXP053805

$136.75TAGS, REFLECTIVE NUMBER/LETTER23782SAFETYCAL INC P053755 211668
$2,425.92HANDHOLE LARGE, POLY CONCRETE,S100821001.001STONEWAY ELECTRIC SUPPLY S015626 211473

$173.28CLAMP, PIPE 6IN RIGID UNISTRUTS100821001.002S015626
$1,622.4191-6015119/201311/REPORT #800REPORT #800UNITED STATES TREASURY  211484

$284.29WASHER, SQUARE CURVED, 11/16514195WESCO DISTRIBUTION INC P053811 211288
$227.43WASHER,SQ,2-1/4 X 2-1/4 X 3/16P053811
$56.86BOLT, MACHINE 5/8 X 10, JOSLYNP053811

$1,582.05TERM, JACKETED 1/0 SEALING KIT514519/6452/20926P053807 211497
$4,843.964-WAY W/STAINLESS STL. BRACKETP053807

($0.01)ADJUST SALES TAXP053807
$4,371.53INSULATED PROTECTIVE CAP 200AP053807
$4,347.16ELBOW, LOADBREAK, 1/0 STR,P053807
$4,486.87CUTOUT/ARRESTER BRACKET 36"L516449P053668
$1,321.26ARRESTER, RISER  POLE, METAL516450/516451P053818
$4,176.91TERM, JACKETED, T-BODY JACKET516817/519877P053807
$1,702.80TERMINATION KIT, JACKETED 1/0,P053807

$19,659.70TERM, JACKETED 750, 3M QT IIIP053807
$96.17INHIBITOR COLD GALVANIZE SPRAY516818P053841
$97.79PIN, POLE TOP, 3 HOLE, 18" L,518946P053811 211705

$146.21BOLT, CARRIAGE 1/2 X 7, JOSLYNP053811
$216.60BRKT XFMR CLUSTER, 3-100 KVA,518947P053815
$383.60ANCHOR ROD, TWINEYE,3/4 X 8 FTP053815
$146.21ROPE HAND LINE, 1/2", POLY/DAC519506P053841

$381,179.50 TOTAL****
BUSINESS SERVICESDivision: 501

$840.00ARBAUGH CONTRACT FEES-MAR'141319ARBAUGH & ASSOCIATES INC  211539
$26.74287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505

$418.09PPC MTGS/PORTLAND/HAMMOND14-098 HAMMONDCITY OF RICHLAND  211300
$629.51CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563

$53,179.002014 NIES ASSESSMENTS198NW INTERGOVERNMENTAL ENERGY SUPPLY  211326
$23.51POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$226.32POSTAGE 3/1-3/31/14 
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$1,445.00CLEAN HYDROPOWER AD313734TRI CITY HERALD  211482
$123.69W5655 XEROX EQPT RENTAL-COPIES073377692XEROX CORPORATION P053488 211714
$61.73TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$56,973.59BUSINESS SERVICES TOTAL****
ELECTRICAL ENGINEERINGDivision: 502

$18.39XEROX 6604 MAINT 3/23-4/22/14CNIN082984ABADAN INC  211167
$141.32287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$14.73STAPLES-CLASSIFICATION FOLDERSTXN00016107BANK OF AMERICA  211339
$50.97AMAZON-PROJECTOR BULB-ENGINEERTXN00016201 

$148.00ELECTRICAL RECORDING FEES040714CITY OF RICHLAND  211193
$16,483.50DEVELOP TEMPLATE FOR CONSTRUCT10074D HITTLE & ASSOCIATES INC P053743 211400

$25.54WAPUD/WALLA WALLA/TALMAGEWAPUDTALMAGE, BILL  211266
$13.55DSC (703) BLDG WATER UNIT RENT8538WATER SOLUTIONS INC P053569 211495
$74.95W5030 XEROX EQPT RENTAL/COPIES073442696XEROX CORPORATION P053488 211714

$115.93TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$17,086.88ELECTRICAL ENGINEERING TOTAL****

POWER OPERATIONSDivision: 503

$219,091.95COUNTRY RIDGE WATER SERVICEC48-14/PYMT 2ACCELERATED CONSTRUCTION & EXCAVATING 
LLC

P053720 211534

$70.59TOP COURSE200863AMERICAN ROCK PRODUCTS INC  211171
$58.42TOP COURSE201869 211536

$110.00PHYSICAL-DOT EXAM28212ANOVAWORKS  211172
$275.35287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$443.72AMAZON/CAMERASTXN00016098BANK OF AMERICA  211339
$36.75PRESTO PIZZA FRAUD TO BE REVRSTXN00016111 

($779.72)WAL-MART/RETURNED CAMERASTXN00016138 
$779.72WAL-MART/CAMERASTXN00016140 

($779.72)WAL-MART/RETURNED CAMERASTXN00016183 
$169.02FARWEST/POLE STRAPTXN00016196 
$70.21PIZZA HUT FRAUD TO BE REVRSDTXN00016214 
$61.25PIZZA HUT FRAUD TO BE REVRSDTXN00016225 

($36.75)CLAIM ADJ/PRESTO PIZZA CREDITTXN00016247 
($70.21)CLAIM ADJ/PIZZA HUT CREDITTXN00016251 
($34.44)CLAIM ADJ/PIZZA HUT CREDITTXN00016253 
($61.25)CLAIM ADJ/PIZZA HUT CREDITTXN00016256 
$10.80HOME DEPOT/SHOVELTXN00016368 

$115.74PLATT/HEAD FOR HOT STICKTXN00016370 
$39.72AMAZON-AUTO PWR INVERTRSTXN00016439 

$265.23BASALT ROCK608052BEAVER BARK & ROCK  211543
$2,708.42SAFETY TRAINING - 20144/14-4419818251BENTON PUD P053493 211547
$1,212.75TREE TRIMMING SERVICES - 20144/14-5743127752S015492
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$11.95WYE LIGHTS-BADGER REPEATER4/14-72866300000BENTON PUD  211547
$205.66DEAD-END TEE ITEM #60253A-156646BROOKS MANUFACTURING CO S015646 211186
$14.03W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553

$461.68#1901 DROPBOX HAULING/DISPOSAL3/14-1901CITY OF RICHLAND  211388
$2,185.20CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563

$81.54CITY UTILITY BILLS/MAR 2014 
$25.94STEEL BARREL0084458-INCONNELL OIL INC  211575

$1,736.00MODIFICATION NO. 7 TO MASTER10072D HITTLE & ASSOCIATES INC P052356 211400
$1,184.00TASK NO. 130801, S. RICHLAND10073P053136

$930.00TERRA INTERFACE PANEL, ECONOLI112022ECONOLITE CONTROL PRODUCTS INC P053786 211208
$136.90BUCKINGHAM POSITIONING STRIP167137FARWEST EQUIPMENT DIST S015655 211412
$14.67SHIPPINGS015655

$8,284.648" IRRIGATION RELOCATION for EC14-06/PYMT 1GOODMAN & MEHLENBACHER ENTERPRISES INC P053759 211309
$78.52IRRIGATION SRVC CALL-71 PARK24830HERITAGE PROFESSIONAL LANDSCAPING INC  211600
$77.21IRRIG SRVC CALL-113 ENTERPRISE24831 

$1,353.75INSTALL TOP SOIL-2303 CARRIAGE24832 
$81.23SOD REPAIR-SAINT/DAVISON24836 
$76.89WATER TRAILER RENTAL 3/21/1427351831-001HERTZ EQUIPMENT RENTAL CORP  211227
$9.56FLORAL SHOVEL #0349-3084-2798102HORIZON DISTRIBUTION INC P053878 211603

$190.50AFTER HOURS ANSWERING SERVICE-022404012014KELLEY'S TELE-COMMUNICATIONS INC P053494 211233
$3,005.64BUCKET TRUCK RENTAL 3/10-4/950308L&M TRUCK SALES INC  211236

$46.13BOTTLED WATER3/14-POWER OPSPARADISE BOTTLED WATER CO  211451
$311.40COMBINATION DIAMOND BLADE,A02916PATRIOT DIAMOND INC S015668 211650

($0.01)ADJUST SALES TAXB819278/B972422REXEL INC DBA S015605 211259
$178.70FREIGHTS015605

$2,872.12TEMPORARY DEAD END ARM, 3"S015605
$16.23BATTERIES40755RICHLAND ACE HARDWARE  211662
$32.41BALL VALVES/PVC CEMENT40852 
$4.32GRASS SEED40862 

$44.98OVERTIME MEALS 3/29/1413303291485667SHARI'S MANAGEMENT CORP  211671
$142.97TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$247,552.31POWER OPERATIONS TOTAL****
SYSTEMS DIVISIONDivision: 504

$244.59287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$414.00WEI -FAIRCLOTH METER SCHLTXN00016101BANK OF AMERICA  211339
$414.00WEI-SUAREZ METER SCHLTXN00016117 
$74.80STAPLES-PENS, PENCILS, CLIPSTXN00016377 
$14.03W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553

$3,599.55WIRELESS ACCESS POINTS PROJECT038496CERIUM NETWORKS INC P053795 211558
$888.20RELAY SCHOOL/PULLMAN/SCOTT14-003 SCOTTCITY OF RICHLAND  211194

$1,017.68RELAY SCHOOL/PULLMAN/FAIRCLOTH14-004 FAIRCLOTH 
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$1,402.39CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$167.32FUSE HOLDER FOR 2 AMP FUSE, KL3627-534069CONSOLIDATED ELECTRICAL DISTRIBUTORS INC S015616 211202
$21.66SOLAR FUSE, 1/2 AMP, KLKD,S015616
$21.66SOLAR FUSE, 1/2 AMP, KLKD,S015616
$21.66SOLAR FUSE, 1/2 AMP, KLKD,S015616
$13.00MODULAR PLUG, RJ45, CAT5, 8S015616
$87.97RING TERMINAL, BARE, BRAZED, 1S015616
$12.99MODULAR PLUG, RJ45, CAT5, 8S015616

$142.96SOLAR FUSE, 2 AMP, KLKD,S015616
$83.67FUSE HOLDER FOR 2 AMP FUSE, KLS015616

$167.32FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$155.95SOLAR FUSE, 2 AMP, KLKD,S015616
$150.59FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$90.97SOLAR FUSE, 2 AMP, KLKD,S015616
$90.97SOLAR FUSE, 2 AMP, KLKD,S015616
$12.99MODULAR PLUG, RJ45, CAT5, 8S015616
$64.98SOLAR FUSE, 1/2 AMP, KLKD,S015616
$43.32SOLAR FUSE, 1/2 AMP, KLKD,S015616
$43.32SOLAR FUSE, 1/2 AMP, KLKD,S015616
$43.32SOLAR FUSE, 1/2 AMP, KLKD,S015616
$13.00MODULAR PLUG, RJ45, CAT5, 8S015616
$38.76FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$54.15SOLAR FUSE, 1/2 AMP, KLKD,S015616
$64.98SOLAR FUSE, 1/2 AMP, KLKD,S015616
$38.76FUSE HOLDER FOR 1/2 AMP FUSE,S015616

$246.92SOLAR FUSE, 2 AMP, KLKD,S015616
$25.84FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$83.67FUSE HOLDER FOR 2 AMP FUSE, KLS015616

$246.93SOLAR FUSE, 2 AMP, KLKD,S015616
$217.52FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$217.51FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$181.94SOLAR FUSE, 2 AMP, KLKD,S015616
$64.98SOLAR FUSE, 2 AMP, KLKD,S015616
$66.94FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$77.98SOLAR FUSE, 2 AMP, KLKD,S015616
$25.84FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$25.84FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$12.92FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$16.72FUSE HOLDER FOR 2 AMP FUSE, KLS015616
$12.92FUSE HOLDER FOR 1/2 AMP FUSE,S015616
$12.92FUSE HOLDER FOR 1/2 AMP FUSE,S015616
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$0.01ADJUST TAX3627-534069CONSOLIDATED ELECTRICAL DISTRIBUTORS INC S015616 211202
$52.57NITROGEN CYLINDERSPS52055OXARC INC  211647

$113.54MULTI GAS CYLINDERSR262697 
$169.81CIRCULAR AWCAPGV HUB PLATE CAPB945114REXEL INC DBA S015633 211259

$4.86SCREW EXTRACTOR BIT207387RICHLAND ACE HARDWARE  211662
$10.35CEMENT, PVC PIPE40889 
$12.43KEY, PIPE INSULATION40892 
$7.53COUPLINGS40902 

$13.15PVC PIPE/COUPLINGS40907 
$6.47ADAPTERS/COUPLING40908 

$11,795.00LOCATING SRVCS-MARCH3320UTILITIES PLUS LLC  211486
$247.68UTILITIES LOCATE SERVICE FOR4030191UTILITIES UNDERGROUND LOCATION CENTER P053568 211487
$95.17POL SRVCS 1032 UNIVERSITY0089547-1819-6WASTE MANAGEMENT  211494

$136.56TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$23,918.03SYSTEMS DIVISION TOTAL****

ENERGY POLICY MGMTDivision: 505

$900.001617 ALAMOSA-REBATE-HP/PTCS123255APOLLO SHEET METAL INC  211369
$900.001705 DEL CAMBRE/REBATE-HP/PTCS123988 
$300.00602 CASCADE-REBATE-PTCS128749 211537
$29.25PAYPAL-WECC FACILITY MAPTXN00016144BANK OF AMERICA  211339

$100.00WECC-COMPLIANCE WEBINAR-BOOTHTXN00016213 
$195.00ACT-EE REGISTRATION-SENGERTXN00016248 
$195.00ACT-EE REGISTRATION-SENGERTXN00016275 
$138.30STAPLES-FILE FOLDERS-LABELS-PETXN00016360 

$1,650.002579 STEVENS-COMM LIGHTING09ES-11128-FY2014BARNHART  211372
$72.00J WILSON-RECORD LIEN; AC# 1328132800BENTON COUNTY AUDITOR/WEATHERWISE P053903 211376
$72.00K MARTIN-RECORD LIEN; AC# 1901190160P053903
$72.00N ARMSTRONG-RECORD LIEN; AC#212200P053903
$72.00D DRAKE - RECORD LIEN; AC# 231231720P053903
$72.00G BUSH-RECORD LIEN; AC# 241120241120P053903
$72.00J MATHEWS-RECORD LIEN; AC# 310310300P053903
$72.00M BADDLEY-RECORD LIEN; AC# 401401460 LIENP053903
$72.00T KRASNER-RECORD LIEN; AC# 620620340P053903
$72.00D MORGAN-RECORD LIEN; AC# 7817781780P053903

$500.00306 GREENBRIAR-REBATE-HPCITY OF RICHLAND  211195
$900.001589 SAGEWOOD-REBATE-HP/PTCS37952DAYCO HEATING & AIR  211401
$500.001204 CEDAR-REBATE-HP39894 211576
$900.001576 LARKSPUR-REBATE-HP/PTCS39934 211401

$1,400.00100 FAIRWOOD CT-REBATE-HP/PTCS39950 211576
$1,400.002653 HARRIS-REBATE-HP/PTCS39989 211401

$500.001576 LARKSPUR-REBATE-HP/PTCS40077 
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$400.002018 HOXIE-REBATE-PTCS40089DAYCO HEATING & AIR  211576
$6,909.54EE LOAN: 701 COAST - HEAT PUMP22211DELTA HEATING & COOLING INC P053791 211206
$5,555.79EE LOAN: D DRAKE, 1322 TUNIS -22300P053859 211578
$4,841.00PROF SERVICES FOR 2014 ENERGY3-14EFFICIENCY SOLUTIONS LLC P053492 211406
$1,980.00350 HILLS-COMMERCIAL LIGHTING09ES-11128/FY2014ENERGY NORTHWEST  211409

$560.00300 GW WAY-COMM LIGHTING09ES-11128-FY2014 
$5,095.00PROF SERVICES 1/1/14 - 12/31/12221-21403030FINANCIAL CONSULTING SOLUTION GROUP P053562 211416
$1,000.00ES HOME REBATE-593 HUNTER593 HUNTERHELMES INC DBA  211599
$4,830.002025 SAINT-COMMERCIAL LIGHTING09ES-11128-FY2014HENNINGSEN COLD STORAGE CO  211426

$778.001436 CARSON-REBATE-WINDOWS61308IWI INC  211432
$9,108.03EE LOAN: B. DAUGHERTY, 320 BAR63447P053622 211610
$1,128.501327DELAWARE-REBATE-INSULATION63751 211432

$900.00189 WILDWOOD-REBATE-HP/PTCS110662JACOBS & RHODES INC  211611
$1,500.00266 GREENVIEW-REBATE-DHP110703 

$900.001168 ENGLEWOOD-REBATE-HP/PTCS110722 211433
$810.001268 LEE-COMMERCIAL LIGHTING09ES-11128-FY2014KADLEC REGIONAL MEDICAL CENTER  211435

$6,700.00837 STEVENS DR-COMM LIGHTINGLES SCHWAB TIRE CENTER  211440
$1,000.0025 GALAXY LN-REBATE-HP637367M CAMPBELL & COMPANY INC  211634

$12,803.23EE LOAN: D MORGAN, 306 GREENBR638603P053852 211242
$9,431.85EE LOAN: 1913 FOREST AVE; HEAT638638P053790 211634
$1,400.002406 MARK-REBATE-HP/PTCS642183 
$4,464.001906 GW WAY-COMM LIGHTING09ES-11128-FY2014MALLEY'S PHARMACY  211444

$53,680.003230 INNOVATION-COMM LIGHTINGNOTUS HOLDINGS LLC  211447
$650.00OATI SERVICES PROVIDED102589OPEN ACCESS TECHNOLOGY INT'L INC P053937 211730
$336.601508 JUDSON-REBATE-WINDOWS9936409889PERFECTION GLASS  211651

$5,130.002750 SALK-COMMERCIAL LIGHTING09ES-11128-FY2014PORT OF BENTON  211455
($628.14)RETURNED TONER CARTRIDGES15623-CPRINTER TECH SERVICE & SUPPLIES  211257
$473.46727 SNYDER-REBATE-INSULATION13117-COFRSMITH INSULATION INC  211674
$299.52803 DOWNING-REBATE-INSULATION13131-COFR 

$8.15CREDIT REPORT-ETHERINGTON03403041TRANS UNION LLC  211481
$17.33DSC (703) BLDG WATER UNIT RENT8538WATER SOLUTIONS INC P053569 211495

$123.70W5655 XEROX EQPT RENTAL-COPIES073377692XEROX CORPORATION P053488 211714
$59.73TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$153,400.84ENERGY POLICY MGMT TOTAL****
TECHNICAL SERVICESDivision: 506

$133.75287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$143.90BENTON PUD-BADGER LEASETXN00016110BANK OF AMERICA  211339
$107.00MARLIN CNTRLS-BATRY FOR LP TSTTXN00016404 
$14.03W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553

$1,112.39CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$41.03HOLE CUTTERB980899REXEL INC DBA  211661
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$89.80PUNCH UNITE076605REXEL INC DBA  211661
$4.12DRILL BITSS100817294.001STONEWAY ELECTRIC SUPPLY  211473

$1,646.02TECHNICAL SERVICES TOTAL****

ELECTRIC UTILITY FUND Total  *** $881,757.17

402 WATER UTILITY FUNDFUND

Division: 000

$750.00REFUND HYDRANT METER #37113-00188BIG D'S CONSTRUCTION OF TRI CITIES LLC  211548
($30.00)REFUND HYDRANT METER #371 
$750.00REFUND HYRANT METER #34613-02203CANYON VIEW EXCAVATING INC  211554
($30.00)REFUND HYRANT METER #346 

$1,037.30PIPE, DUCTILE IRON 6" CLASS 50S06816153.001CONSOLIDATED SUPPLY CO S015656 211398
$750.00REFUND HYDRANT METER #33413-00550GOODMAN & MEHLENBACHER ENTERPRISES INC  211593
$172.20TYLER BOX ENLARGED BASE FOR 2"I3583384HD FOWLER COMPANY INC P053760 211222
$605.61VALVE BOX TOP, 16" SLIP STYLE,P053760
$128.77VALVE BOX LID, DROP IN, FORP053760
$58.16TYLER BOX 2-1/2" REPAIR LIDP053760
$27.08FREIGHTP053760

$626.73TYLER BOX 18" TOP SECTION WITHP053760
$32.33TYLER BOX LID, 6500 SERIES,P053760

$625.43TYLER BOX 27" BOTTOM, 6500P053760
$269.67TYLER BOX 16" EXTENSION, 6500P053760
$636.80TUBING, COPPER 1-1/2" TYPE L,I3589368S015645
$24.80BRASS BUSHING 1-1/4" X 1" PIPES015645

$187.79BRASS BUSHING 2" X 1-1/2" PIPES015645
$63.36BRASS BUSHING 1-1/2" X 1" PIPES015645
$29.02BRASS BUSHING 1" X 3/4" PIPES015645

$113.07BRASS BUSHING 2" X 1" PIPES015645
$10,028.36ANGLE BALL METER VALVE 1",C158147HD SUPPLY WATERWORKS LTD P053716 211224

$220.88COUP MIP X GALV PKJNT,  1-1/2"C181534P053716
$750.00REFUND HYDRANT METER #35314-00489HOLT SERVICES INC  211602
($30.00)REFUND HYDRANT METER #353 
($6.72)REFUND HYDRANT METER #353 

$750.00REFUND HYDRANT METER #30314-00406LAMPSON INTERNATIONAL LLC  211624
($30.00)REFUND HYDRANT METER #303 
$300.00REFUND FEES 2921 QUEENSGATE131226-1PERMIT REFUND  211588
($30.00)REFUND HYDRANT METER #30213-02157PRODIGY CUSTOM HOMES INC  211655
$750.00REFUND HYDRANT METER #302 
($30.00)REFUND HYDRANT METER #31313-00966SIEFKEN & SONS CONSTRUCTION INC  211672
($7.84)REFUND HYDRANT METER #313 

$750.00REFUND HYDRANT METER #313 
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($30.00)REFUND HYDRANT METER #32013-01572WALKER CONSTRUCTION  211699
$750.00REFUND HYDRANT METER #320 

($284.48)REFUND HYDRANT METER #30313-01746WATTS CONSTRUCTION INC  211704
($30.00)REFUND HYDRANT METER #303 
$750.00REFUND HYDRANT METER #303 

$21,398.32  TOTAL****
WATER CAPITAL PROJECTSDivision: 410

$0.01ADJUST TAXBAI14-0327-003BAINBRIDGE ASSOCIATES INC S015628 211371
$138.62CONTACT CLOSURE, PART #TR12-2-S015628

$1,311.51ADDITIONAL 4-20 OUTPUT, PARTS015628
$36.96FREIGHTS015628

$13,402.13ACTUATOR FOR 36" BUTTERFLY VAL2048BEAVER EQUIPMENT SPECIALTY CO INC S015356 211180
$130.93FREIGHTS015356
$45.00#26 LANDFILL FEES-MARCH3/14-26CITY OF RICHLAND  211388

$315.702PT CURRENT AN IN A, #1734-IE25858-714987COLUMBIA ELECTRIC SUPPLY S015663 211569
$35.63NEXT DAY AIR FREIGHTS015663

$1,379.440.375MB CTRLR, ALLEN BRADLEYS015663
$67.29TRUBOLTSWARIC43081FASTENAL COMPANY  211586

$802.50COUNTRY RIDGE WATER M140825337IMT INC  211606
$720.00HORN RAPIDS IRRIGATION PUMP3736LINDSAY SALES HOLDING COMPANY DBA P052094 211630

$1,643.99REKEY WATER FACILTIES2747STEEBER'S LOCK SERVICE  211472
$355.67UV GATE WIRES100777491.001STONEWAY ELECTRIC SUPPLY  211677

$20,385.38WATER CAPITAL PROJECTS TOTAL****
WATER ADMINISTRATIONDivision: 411

$540.00ARBAUGH CONTRACT FEES-MAR'141319ARBAUGH & ASSOCIATES INC  211539
$360.892014 BMID IRRIGATION ASSESSEME895.01BADGER MOUNTAIN IRRIGATION DISTRICT P053872 211178
$73.582014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544

$6,533.96WATER INTAKE LINE @ SAINT STRE986644F & AO, USAED, WALLA WALLA P053925 211582
$43.56RMP E-Submittal FOR WATER & SE60082RH2 ENGINEERING INC P053838 211462

$192.70WATER HYDRAULIC MODELING SERVIP053838
$7,744.69WATER ADMINISTRATION TOTAL****

WATER OPERATIONSDivision: 412

$110.00PHYSICAL-DOT EXAMS28933ANOVAWORKS  211368
$40.15LINEN CHARGES FOR MARCH, 20143/14-934962000ARAMARK UNIFORM SERVICES INC S015694 211538

$110.28287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$79.71FISHER SCIENTIFIC/BEAKERS,ACIDTXN00016151BANK OF AMERICA  211339
$97.47FISHER SCIENTIFIC/FILTERSTXN00016166 

$159.88ITS INC/TEST STRIPSTXN00016231 
$70.40THE PART WORKS - FLASHLIGHTSTXN00016237 
$86.16FISHER SCIENTIFIC/DETERGENTTXN00016243 
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$196.00USA BLUEBOOK/SAMPLING BOTTLESTXN00016281BANK OF AMERICA  211339
$216.55USA BLUEBOOK/MAGNETIC STIRRERTXN00016284 
$192.77WALMART - VACUUMTXN00016295 
$450.59POLLARD WATER/TURBIDITY STANDATXN00016305 
$121.95FORESTRY SUPPLIERS - HIP WADERTXN00016318 
$121.95FORESTRY SUPPLIERS - HIP WADERTXN00016421 
$17.66FORESTRY SUPPLIERS - SHIPPING 

$121.95FORESTRY SUPPLIERS - HIP WADERTXN00016434 
$17.66FORESTRY SUPPLIERS - SHIPPING 

$2,529.85KENNEDY BOOSTER STATION3/14-385100BENTON RURAL ELECTRIC ASSOCIATION  211295
$967.25WIRELESS ACCESS POINTS PROJECT038496CERIUM NETWORKS INC P053795 211558

$29,139.79CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$170.68WWUC MTG/TACOMA/FINCH14-130 FINCHFINCH, JOHN  211215
$112.87TELEPHONE CHARGES 3/22/14 - 4/3/14-509-946-4078FRONTIER S015665 211217
$39.81DANGER TAG ITEM #6CCZ49397296238GRAINGER S015675 211420
$30.32ASPHALT32-1938658INLAND ASPHALT CO  211429

$5,283.94CHLORINEPS31550OXARC INC  211448
$5.97POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$30.17BALL VALVE/HOSE ADAPTER40695RICHLAND ACE HARDWARE  211662
$315.00SCBA YEARLY FLOW TESTING175114SEA WESTERN INC  211333
$41.33WC4118 BASE CHRG/PRINTS-MAR'14073442697XEROX CORPORATION  211714
$71.52TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$40,949.63WATER OPERATIONS TOTAL****
WATER MAINTENANCEDivision: 413

$9.74LITHIUM BATTERY250-262901AMBRO INC DBA  211169
$380.31TOP COURSE201500AMERICAN ROCK PRODUCTS INC  211536
$110.00PHYSICAL-DOT EXAM29350ANOVAWORKS  211368
$208.85287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$445.85RCDL TURBO SERIES METER  LL (N14140901BADGER METER INC S015625 211177

($3.79)USED METER CREDITS015625
$16.96HOME DEPOT - H.R. LETTERSTXN00016174BANK OF AMERICA  211339

$325.00PNWS AWWA - SIEFKEN CONFTXN00016182 
$215.17USA BLUEBOOK/GAUGESTXN00016203 
$197.11POLLARD WATER - HYDRANT WRENCHTXN00016218 
$21.66POLLARD WATER - SHIPPING 
$9.95M2M COMM - MARCH BATTELLE BOOSTXN00016221 

$11.71THE PART WORKS - SHIPPINGTXN00016237 
$105.59THE PART WORKS - FLASHLIGHTS 
$13.74OFFICE DEPOT - OFFICE SUPPLIESTXN00016269 
$17.75OFFICE DEPOT - OFFICE SUPPLIESTXN00016278 
$61.15FORESTRY SUPPLIERS - SHIPPINGTXN00016318 
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$487.80FORESTRY SUPPLIERS - HIP WADERTXN00016318BANK OF AMERICA  211339
$62.48MYBINDING - LAMINATING POUCHESTXN00016429 

$147.27CONCRETE-303 CIRCLE603632BEAVER BARK & ROCK  211374
$114.78CONCRETE606407 
$42.10W3511 BASE CHRGS/PRINTS723756CANON SOLUTIONS AMERICA INC  211553
$60.13CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$160.38CITY UTILITY BILLS/MAR 2014 
$27.16CITY UTILITY BILLS/MAR 2014 

$12,692.17CITY UTILITY BILLS/MAR 2014 
$27.16CITY UTILITY BILLS/MAR 2014 

$781.68CITY UTILITY BILLS/MAR 2014 
$2.39CITY UTILITY BILLS/MAR 2014 

$21.50MODULE5858-715005COLUMBIA ELECTRIC SUPPLY  211393
$23.60CAP SCREWSWARIC42851FASTENAL COMPANY  211212

$266.86PUMP, MAG DRIVE ITEM #2P0399394843503GRAINGER S015675 211420
$84.57MJ REDUCERI3588367HD FOWLER COMPANY INC  211424

$267.436" X 5' DUCTILE IRON SPOOL, FLI3589743S015654 211222
($0.01)ADJUST SALES TAXS015654
$9.3010" TRANSITION GASKET FOR PVCS015654

$21.1110" MEGALUG KIT, GASKETS, T-BOS015654
$137.006" MEGALUG GLAND FOR DUCTILE IS015654
$96.9510" MEGALUG GLAND FOR PVC (10.S015654
$73.906" MEGALUG KIT, GASKETS, T-BOLS015654
$81.23SOD REPAIR-1530 RIDGEVIEW24833HERITAGE PROFESSIONAL LANDSCAPING INC  211600
$81.23SOD REPAIR-90 VAN GIESEN24834 
$81.23SOD REPAIR-1026 OXFORD24835 
$81.23SOD REPAIR-HUNT & GW WAY24837 
$81.23SOD REPAIR-2662 KINGSGATE24838 
$60.65ASPHALT32-1936097INLAND ASPHALT CO  211429

$247.44ASPHALT 
$181.94ASPHALT 
$30.32ASPHALT32-1938658 
$60.65ASPHALT 
$30.32ASPHALT32-1941629 211607

$162.16PACKING GLAND1099209-01IRRIGATION SPECIALISTS INC  211609
$46.79HEX BUSHINGSS007407232.001KELLER SUPPLY COMPANY  211437
$72.18ANSWERING SERVICE FOR WATER &276304012014KELLEY'S TELE-COMMUNICATIONS INC P053566 211233
$20.14CYLINDER RENTAL-MARCH13264567NORCO INC  211644
$60.00CYLINDER RENTALR262694OXARC INC  211647
$32.48ANTENNA207392RICHLAND ACE HARDWARE  211662
$11.89BIG GAP INSULATION207423 
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$54.14HIP WADERS40312RICHLAND ACE HARDWARE  211662
$15.31COUPLERS/GORILLA GLUE40461 
$7.81VINYL TUBE40689 
$8.65EXTENSION CORD40809 

$52.45PVC UNIONS40906 
$126.00SCBA YEARLY FLOW TESTING175114SEA WESTERN INC  211333
$21.57DUPLICATE KEYS2667STEEBER'S LOCK SERVICE  211472
$24.28DUPLICATE KEYS2679 
$5.97IRRIG CONDUIT/COUPLINGSS100811038.001STONEWAY ELECTRIC SUPPLY  211677

$559.74FLAT IRON81514TWIN CITY METALS INC  211483
$41.28UTILITIES LOCATE SERVICE FOR4030191UTILITIES UNDERGROUND LOCATION CENTER P053568 211487

($80.00)REFUND HYDRANT METER #32013-01572WALKER CONSTRUCTION  211699
$176.52MOTOR OIL-WELL0438773WONDRACK DISTRIBUTING INC  211292
$161.52MOTOR OIL-INTAKE0439642 
$22.34TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$20,375.15WATER MAINTENANCE TOTAL****

WATER UTILITY FUND Total  *** $110,853.17

403 WASTEWATER UTILITY FUNDFUND

SEWER ADMINISTRATIONDivision: 420

$13.262014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
$5,147.08SOUTH RICHLAND SEWER PLANNING-87093JUB ENGINEERS INC P053097 211622

$43.57RMP E-Submittal FOR WATER & SE60082RH2 ENGINEERING INC P053838 211462
$5,203.91SEWER ADMINISTRATION TOTAL****

SEWER CAPITAL PROJECTSDivision: 421

$1,651.69WWTF ROOF REPLACEMENT - #32-13C32-13/RETAINAGEG & H ROOFING INC P052562 211219
$3,085.37C/O #1 REMOVE EXISTING SOLAR PP052562

$14.69PVC ELBOWS/TEES1096839-01IRRIGATION SPECIALISTS INC  211230
$150.00SHIPPING, $75 ESTIMATED CHARGE404211ISS-WONDERWARE P053710 211231
$550.00INVENSYS WONDERWARE TECHNICALP053710
$601.09TAXP053710

$2,390.00ARISTA 17 INDUSTRIAL LCD DISPLP053710
$4,702.00INFLUENT PCS - ARISTA BOXPC 13P053710

$219.51BALL VALVES908931PARAMOUNT SUPPLY COMPANY  211254
$25.96STEEL STUDS/STEEL DROP INS22092995TACOMA SCREW PRODUCTS INC  211476

$2,974.99LIFT STATION REPLACEMENT/REPAIRETAINAGETOWNSEND CONTROLS & ELECTRIC LLC P052050 211685
$16,365.30SEWER CAPITAL PROJECTS TOTAL****

SEWER OPERATIONSDivision: 422

$62.69287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$37.89FRED-MEYER #0286 - PurchaseTXN00016148BANK OF AMERICA  211339
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$27.06AUTOZONE #3733 - PurchaseTXN00016164BANK OF AMERICA  211339
$115.95FUN EXPRESS - PurchaseTXN00016165 
($27.06)AUTOZONE #3733 - CreditTXN00016175 

$2.86USPS-PSTG-WATER SAMPLETXN00016216 
$33.95TEQUIPMENT.NET - PurchaseTXN00016299 
$98.35FISHER SCIENTIFIC/SODIUM SOLUTTXN00016324 
$54.36AMAZON MKTPLACE PMTS - PurchasTXN00016325 
$25.99FRED-MEYER #0286 - PurchaseTXN00016348 
$9.43FISHER SCIENTIFIC/EDTA TITRANTTXN00016391 

$135.45HACH COMPANY/SENSOR CAPTXN00016393 
$322.73HOMEDEPOT.COM - PurchaseTXN00016395 
$14.61TARGET        00023143 - PurchTXN00016437 

$116.00WASTE WATER SAMPLES-MARCH6442BENTON FRANKLIN HEALTH DISTRICT  211546
$29.02HOSE/SWIVELS/CLAMPS384896CENTRAL HOSE & FITTINGS INC  211556

$967.25WIRELESS ACCESS POINTS PROJECT038496CERIUM NETWORKS INC P053795 211558
$2,533.61#25 BIOSOLIDS-MARCH3/14-25CITY OF RICHLAND  211564

$18,416.42CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563
$120.00WATER- 1631E TOTAL MERCURY51-253737-0COLUMBIA ANALYTICAL SERVICES INC DBA P053746 211567
$260.00WWTP LOCAL LIMITS SAMPLINGP053746
$130.00WATER- 200.8 TRACE ELEMENTS-51-254678-0P053748
$60.00WATER- 1631E TOTAL MERCURYP053748

$215.00WATER- 625 SEMIVOL. ORGANIC COP053748
$160.00WATER- 608 ORGANOCHLOR. PEST/PP053748
$400.00WATER- 624 VOLATILE ORGANIC COP053748
$40.00WATER- 335.4 TOTAL CYANIDEP053748
$45.00WATER- 420.1 PHENOLICSP053748
$60.00BATTELLE 001 SAMPLING (3/4/14)P053748
$36.10MONTHLY INSECT & RODENT CONTRO24777COMPLETE PEST PREVENTION INC P053613 211396
$63.173X YEAR SPRAY SERVICE FOR INSE24778P053613

$915.13ELECTRIC MAN LIFTS3884723.001FASTENERS INC  211413
$8.26SHIP PKG BF HEALTH DEPT2-604-66715FEDERAL EXPRESS CORP  211414
$5.96FREIGHT4312677FISHER SCIENTIFIC COMPANY, LLC P053821 211417

$398.76BINDER FREE GLASS MICROFIBERP053821
$5.96FREIGHT4680460P053865

$277.10ELECTRODE, PH COMBINATION,P053865
$152.97TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308
$254.51TELEPHONE CHARGE  3/19/14-4/18S015677
$64.98LANTERN BATTERY ITEM #5LE269401824579GRAINGER S015675 211420
$7.18VALVE  ITEM #5A7089402103726S015675

$29.94NYLON BRUSH ROD ITEM #2XTA69403400782S015675
$39.27WIRE FOR INFLUENT BLDGQ291501KAMAN INDUSTRIAL TECHNOLOGIES  211436
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$218.29SCBA ADAPTER TEST KIT13227684NORCO INC  211248
$15.17GAS CYLINDER RENTALR262693OXARC INC  211647

$247.50BOTTLED WATER3/14-WASTEWATERPARADISE BOTTLED WATER CO  211451
$606.48TONER CARTRIDGES15909PRINTER TECH SERVICE & SUPPLIES  211257
$33.17CONTACT PAPER, PLASTIC BAGS40842RICHLAND ACE HARDWARE  211662
$97.20TUBING/SPRINKLERS41073 
$12.51BUSHINGS/CONNECTORS41079 
$14.70HEADLIGHT CLEANER/CLAMPS41087 

$268.00SCBA YEARLY FLOW TESTING175114SEA WESTERN INC  211333
$37.62WIRE ENTRY/MULTI TAP CONNECTORS100816041.001STONEWAY ELECTRIC SUPPLY  211473

$311.25600V LIMIT SWITCHS100826684.001 
$39.16PLASTIC PAILS W/LIDS22092330TACOMA SCREW PRODUCTS INC  211476

$2,066.44MOTOR FOR DIGESTER COMPRESSOR-0021122TIMKEN MOTOR AND CRANE SERVICES LLC DBA P053649 211479
$35.00ADDITIONAL HANDLING CHARGES FO000986641154UNITED PARCEL SERVICE S015695 211691
$12.01GROUND PKG TO ALS FOR WWTPS015695
$59.773 GROUND PKGS TO ALS FOR WWTPS015695
$95.83POL SRVCS-WATER PLANT0089548-1819-4WASTE MANAGEMENT  211494

$215.88W5135 BASE CHRG/PRINTS-MAR'14073442698XEROX CORPORATION  211714
$115.50TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$31,227.33SEWER OPERATIONS TOTAL****
SEWER MAINTENANCEDivision: 423

$142.88287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$109.35FRED-MEYER #0286 - PurchaseTXN00016135BANK OF AMERICA  211339
$10.82FRED-MEYER #0286 - PurchaseTXN00016306 
$60.03BOILER TESTING-MAR'14 BW LABOR221118CH2O INC  211559
$36.10MONTHLY INSECT & RODENT CONTRO24777COMPLETE PEST PREVENTION INC P053613 211396
$63.173X YEAR SPRAY SERVICE FOR INSE24778P053613
$40.06WATERPROOF GLOVESS3832708.002FASTENERS INC  211413
$67.64SHOP TOWELSS3881113.001 211213

$915.13ELECTRIC MAN LIFTS3884723.001 211413
$18.58FUSE KIT305337JT AUTOMOTIVE PARTS INC DBA  211613
$72.18ANSWERING SERVICE FOR WATER &276304012014KELLEY'S TELE-COMMUNICATIONS INC P053566 211233
$14.38SILICONE, WD40207485RICHLAND ACE HARDWARE  211662
$16.09GROUNDING PLUG/COIL CHAIN40748 
$19.47BUCKET, CARWASH SOAP40798 

$1,083.00WEED CONTROL SRVCS5994156SENSKE LAWN & TREE CARE INC  211466
$257.75WEED CONTROL SRVCS5994158 
$321.81ARIES CAMERA REPAIR0068499-INSOLID WASTE SYSTEMS INC  211265
$54.76GLOVES/DUCT TAPE220093185TACOMA SCREW PRODUCTS INC  211476
$31.35JIG SAW BLADES22092328 

$234.74808 & 810 SMITH SNAKE MAIN30511THE DRAIN SURGEON  211681
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$41.28UTILITIES LOCATE SERVICE FOR4030191UTILITIES UNDERGROUND LOCATION CENTER P053568 211487
$64.37BROADBAND CHRGS/EQUIPMENT9722034364VERIZON WIRELESS  211280
$1.33TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$3,676.27SEWER MAINTENANCE TOTAL****

WASTEWATER UTILITY FUND Total  *** $56,472.81

404 SOLID WASTE UTILITY FUNDFUND

CAPITAL PROJECTSDivision: 430

$1,895.86BOOM LIFT RENTAL 3/5-4/4/1427324250-002HERTZ EQUIPMENT RENTAL CORP  211601
$1,895.86CAPITAL PROJECTS TOTAL****

SOLID WASTE ADMINISTRATIONDivision: 431

$12.332014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
$12.33SOLID WASTE ADMINISTRATION TOTAL****

SOLID WASTE COLLECTIONDivision: 432

$110.00PHYSICAL-DOT EXAMS28933ANOVAWORKS  211368
$157.00HEPATITIS A/B COMBO29100 
$112.67287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$180.39CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563

$1,344.92CURBSIDE RECYCLING-MARCH7012002CLAYTON WARD COMPANY  211391
$7,000.002014 DROP-BOX RECYCLING SERVIC7023001P053652

$249.84TRASH CAN HANGERS 1,000 EACH38893EAGLE PRINTING & GRAPHIC DESIGN INC S015559 211404
$64.00ELQUEZABAL-DOT PHYSICAL032714ELQUEZABAL, FRANCISCO  211408
$75.04POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$15.12PAINT MARKERS41028RICHLAND ACE HARDWARE  211662

$640.16ROUTEWARE DATA 3/20-4/199722079278VERIZON WIRELESS  211488
$23.86TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$9,973.00SOLID WASTE COLLECTION TOTAL****
SOLID WASTE DISPOSALDivision: 433

$91.84LINEN CHARGES FOR MARCH, 20143/14-934962000ARAMARK UNIFORM SERVICES INC S015694 211538
$27.11287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505

$314.06DELL-27 INCH MONITORTXN00016112BANK OF AMERICA  211339
$489.71BASELINE EQUIPMENT-GPS/SURVEYTXN00016115 
$92.00MOHAVE INSTRUMENT-SURVEY MOUNTTXN00016167 

($479.98)NEWEGG.COM - Credit Video CardTXN00016184 
$60.00NARDA-CFC CERT.-A.FREEMANTXN00016292 
$53.89STAPLES-STEP STOOL,CORR.TAPE,STXN00016358 
$28.85STAPLES-PACKING TAPE ROLLSTXN00016374 
$20.08HORN RAPIDS RV-PROPANETXN00016422 

$2,380.48CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$1,198.39SCALE MAINTENANCE1148664FAIRBANKS SCALES INC  211410
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$47.79SPRING HOOKS/BOLTSWARIC42878FASTENAL COMPANY  211212
$172.01TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308
$50.00EAGLES-CPR/FIRST AID TRAINING2014-EAGLESHALL'S QUALITY SAFETY TRAINING  211423
$50.00NOLTE-CPR/FIRST AID TRAINING2014-NOLTE 
$48.54SWIVELS1097949-01IRRIGATION SPECIALISTS INC  211431
$59.14SHIPPING FEES FOR REPAIR MODEL0115891-INLANDTEC NORTH AMERICA INC S015661 211626

$263.71LANDFILL ENVELOPES, MASTER 2,514187MARTIN BUSINESS SYSTEMS S015640 211318
$35.54SHIPPINGS015640
$73.92MITCHELL-MILEAGE MARCH 2014MARCH 2014MITCHELL, FRANK  211324
$79.72BOTTLED WATER3/14-LANDFILLPARADISE BOTTLED WATER CO  211451
$52.97MARKING PAINT, SPRAY PAINT40762RICHLAND ACE HARDWARE  211662

$126.08POL SRVCS-LANDFILL0089546-1819-8WASTE MANAGEMENT  211703
$281.01W7120P BASE CHRG/PRINTS-MARCH073377702XEROX CORPORATION  211714
$50.03TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$5,666.89SOLID WASTE DISPOSAL TOTAL****

SOLID WASTE UTILITY FUND Total  *** $17,548.08

405 STORMWATER UTILITY FUNDFUND

STORMWATER CAPITAL PROJECTSDivision: 440

$4,810.20STORMWATER OUTFALL RETROFIT PL5814164URS CORPORATION P053267 211278
$9,473.83C/O #1 ADDITIONAL FOR EXTRA WO5816988P053267

$11,806.71C/O #1 ADDITIONAL FOR EXTRA WO5851862P053267 211693
$1,603.40STORMWATER OUTFALL RETROFIT PL5858001P053267

$27,694.14STORMWATER CAPITAL PROJECTS TOTAL****
STORMWATERDivision: 441

$51.53287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$18.00TRAC - PurchaseTXN00016108BANK OF AMERICA  211339
$33.922014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544

$185.20CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
$36.10MONTHLY INSECT & RODENT CONTRO24777COMPLETE PEST PREVENTION INC P053613 211396
$63.193X YEAR SPRAY SERVICE FOR INSE24778P053613

$1,734.452014 IRRIGATION ASSESSMENTS2014 IRRIGATIONKENNEWICK IRRIGATION DISTRICT  211725
$593.48CATCHBASINS52580REESE CONCRETE PRODUCTS MFG  211659

$4,000.00VAC SVC FEE 10% SOLIDS62750966SAFETY KLEEN SYSTEMS INC P053530 211261
$16.12FUEL SURCHARGEP053530
$78.30VAC SVS SERVICE FEE 1P053530

$13,900.69STORM WTR PERMIT 1/1-6/30/142014 WAR046006WA STATE DEPARTMENT OF ECOLOGY  211697
$20,710.98STORMWATER TOTAL****

STORMWATER UTILITY FUND Total  *** $48,405.12
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407 MEDICAL SERVICES FUNDFUND

AMBULANCEDivision: 121

$75.90ABC3 CONF/BAGGAGE-SHUTTLE FEES14-084AUCHMOODY, TRISH  211175
$443.00DELTA AIR - ABC3 CONF AUCHMOODTXN00016103BANK OF AMERICA  211339
$37.00AGENT FEE - AUCHMOODY FLIGHTTXN00016104 
$37.00AGENT FEE - BROWN FLIGHTTXN00016105 

$572.00DELTA AIR - ABC3 CONF BROWNTXN00016125 
$59.48STAPLES - AMB BILLING SUPP'STXN00016232 
$76.40AMERICAN HCFA FRMS - ENVELOPESTXN00016235 

$361.16DELL-22 INCH MONTIORTXN00016280 
$61.00ABC2 CONF/BAGGAGE/SHUTTLE FEES14-085BROWN, CHRISTIE  211187

$297.60ABC3 CONF/LASVEGAS/AUCHMOODY14-084 AUCHMOODYCITY OF RICHLAND  211194
$186.80ABC3 CONF/LAS VEGAS/BROWN14-085 BROWN 
$536.08CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563

$5.10RETURNED BOUNDTREE ORDER2-597-20208FEDERAL EXPRESS CORP  211414
$9.62RETURNED BOUNDTREE ORDER2-604-68948 

$46.00PRE-BUILD MTG/CHEHALIS/GOULD14-179 GOULDGOULD, ZACH  211594
$7.59OXYGEN CYLINDERR262726OXARC INC  211647

$330.95POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$151.24LIFEPAK CHRGS 2/15-3/14147658811-076SPRINT  211471
$36.19CELL PHONES 2/18-3/17891160522-121 

$7,382.28SW SUPPORT 5/14/14-5/14/1520140228TRITECH SOFTWARE SYSTEMS  211688
$224.07MDT WIRELESS 3/20-4/19/149722041891VERIZON WIRELESS  211488
$212.12PRE-BUILD MTG/CHEHALIS/WROOLIE14-180 WROOLIEWROOLIE, MICHAEL  211501

$11,148.58AMBULANCE TOTAL****

MEDICAL SERVICES FUND Total  *** $11,148.58

408 BROADBAND FUNDFUND

BROADBAND ADMINISTRATIONDivision: 460

$114,276.76PARAMOUNT COMMUNICATIONS FIBER30196PARAMOUNT COMMUNICATIONS INC P053154 211253
$114,276.76BROADBAND ADMINISTRATION TOTAL****

BROADBAND FUND Total  *** $114,276.76

501 CENTRAL STORES FUNDFUND

Division: 000

$25.99WALMART/WHSE C STOCKTXN00016398BANK OF AMERICA  211339
$389.10DARK SAFETY GLASSES, NEMESISS3897298.001FASTENERS INC P053879 211587
$55.77PIPE, GALV. 3/4 IN SCH 400413347FERGUSON ENTERPRISES INC P053784 211214

$158.85PIPE, GALV. 2 IN SCH 40P053784
$34.18CAP, PIPE, GALV 1-1/4"THREADEDP053784
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$33.46NIPPLE, GALV. 3/4 IN X 5 IN0413347FERGUSON ENTERPRISES INC P053784 211214
$32.31CAP, PIPE, GALV 2 ", THREADEDP053784
$25.39ELBOW GALV, 3/4 IN 45 DEGREEP053784
$23.17CAP, PIPE GALV 1-1/2" THREADEDP053784
$15.40NIPPLE, GALV. 2 IN X 2-1/2 INP053784
$14.08NIPPLE, GALV. 1 IN X 6 INP053784
$13.35NIPPLE, GALV. 1 IN X CLOSEP053784
$12.39NIPPLE, GALV. 1-1/2 IN X 3 INP053784

$1,129.09SPRINKLER PART CIRCLE FALCON787316KENNEWICK INDUSTRIAL & ELECTRICAL SUPPLY P053809 211438
($0.01)ADJUST TAXP053809
$5.42FREIGHTP053809

$115.88SPRINKLER 4" PART CIRCLE 5000P053809
$564.55SPRINKLER FULL CIRCLE FALCONP053809
$882.00SPRINKLER 5" POP-UP ROTOR 5500P053809

$9,737.64SPRINKLER ULTRA, HUNTER I-25P053809
$2,250.91SPRINKLER ULTRA, HUNTER I-20P053809

$436.99ENVELOPE #10 REGULAR,COR LOGO14186MARTIN BUSINESS SYSTEMS S015632 211318
$82.86SHIPPINGS015632

$687.98BLADE, EDGER,JOHN DEERE M92907P18744RDO EQUIPMENT CO S015686 211657
$16,726.75  TOTAL****

CENTRAL STORESDivision: 903

$1,418.94W6520 COLOR COPIER PRTSHP-1/14681703CANON SOLUTIONS AMERICA INC  211190
$156.82W9220 BLK COPIER-PRTSHP 1/14681717 

$1,690.19W6520 PRT SHOP COLOR COPIER715699 211718
$300.37W9220 PRT SHOP BLK COPIER715717 

$3,566.32CENTRAL STORES TOTAL****

CENTRAL STORES FUND Total  *** $20,293.07

502 EQUIPMENT MAINTENANCE FUNDFUND

EQUIPMENT MAINTENANCEDivision: 214

$393.67TOWING VEH 3295 WO 355384285A & E TOWING LLC  211532
$271.50FILTER VEH 5037 WO 35298AA092782AMERICAN RADIATOR INC  211535
$389.88CYLINDER VEH 0030 WO 3537654538AMERICAN WEST CHROME INC  211366
$116.70LINEN CHARGES FOR MARCH, 20143/14-934962000ARAMARK UNIFORM SERVICES INC S015694 211538
$238.26RECEIVER VEH 2256 WO 35309725B AND B TRAILERS LLC  211176
$69.23DOMINO'S 7070/MEETING EXPTXN00016120BANK OF AMERICA  211339

$242.05HOSES VEH 7149 WO 35388384733CENTRAL HOSE & FITTINGS INC  211556
$295.65HOSE VEH 3203 WO 35381384742 
$196.45HOSE BARBS VEH 2256 WO 35178384816 

$3,035.91CITY UTILITY BILLS/MAR 20143/2014 MARCHCITY OF RICHLAND  211563
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$57.04FLAT REPAIR VEH 7126 35433191220COMMERCIAL TIRE INC  211200
$64.05TIRES VEH 3244 WO 35432191222 

$119.52TIRES VEH 3280 WO 35431191223 
$55.93TIRES VEH 3285 WO 35430191225 
$23.91TIRES VEH 3281 WO 35429191226 

$116.16TIRES VEH 6566 WO 35435191227 
$626.55TIRES VEH 3310 WO 35269192154 
$758.31TIRES VEH 1103 WO 35126192155 
$291.71TIRES VEH 3266 WO 35302192156 
$10.83FLAT REPAIR VEH 6587 35417192161 
$70.55TIRES VEH 3204 WO 35418192168 

$193.68TIRES VEH 6566 WO 35416192208 
($116.47)TIRES VEH 6566 WO 35416192230 
$133.21LUBE PRODUCTS0083377-INCONNELL OIL INC  211201

$1,592.21LUBE PRODUCTSC091049-IN 
$9,667.94GENERATOR VEH 3269 WO35315009-81387CUMMINS NORTHWEST LLC  211203

$75.80HEADLIGHT VEH 6556 WO 3532925798EFC EQUIPMENT LLC  211405
$121.99TSU SIGNS VEH 1203 WO 35517139-48693FAST SIGNS  211585
$121.99TSU SIGNS VEH 1204 WO 35518 
$121.98TSU SIGNS VEH 1205 WO 35519 
$205.02SAFETY GLASSES/BATTERIESWARIC43027FASTENAL COMPANY  211586
$162.79WIPESWARIC43092 
$57.24LATEX GLOVESS3884029.001FASTENERS INC  211213

$117.58WORKHORSES3884029.002 211413
($117.58)RETURNED WORKHORSES3884029.003 

$74.16LAUNDRY DETERGENTS3884764.001 211213
$108.26HAND CLEANERS3887471.001 
$12.66LAUNDRY DETERGENTS3888797.001 211413

$137.38LATEX GLOVESS3891462.001 
$324.90RECOVER SEAT VEH 3312 3482124716FINAL TOUCH UPHOLSTERY  211415
$222.02TUBE STEPS VEH 2366 WO 3520224744 
$400.21WHEEL ASSY VEH 5037 WO 35298341669GROVER DYKES AUTO GROUP INC DBA  211421
$243.67SEATCOVERS VEH 5041 WO 35220341786 

$9.65GASKET VEH 2256 WO 35309341911 
$61.09CIRCUIT BRKR VEH 5037 WO 35298342002 
$55.68COIL SET VEH 3188 WO 353991120365JIM'S PACIFIC GARAGES INC  211232

$188.68HOOD LATCH VEH 3188 WO 353991120371 
$426.43BRAKE DRUMS VEH 3308 353621120476 211612
$107.42SEAL ADAPTER VEH 3188 353991120517 
$13.86GAS CAP VEH 2298 WO 35349302423JT AUTOMOTIVE PARTS INC DBA  211613

($23.83)CORE DEPOSIT305009 
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$144.04FILTERS VEH 3321 WO 35314305012JT AUTOMOTIVE PARTS INC DBA  211613
$16.19FILTER VEH 2384 WO 35323305070 
$16.19FILTER VEH 2383 WO 35322305071 

$131.08FILTERS VEH 3284 WO 35327305075 
$132.80FILTERS VEH 3244 WO 35326305076 
$17.31CLAMP VEH 6587 WO 35358305094 
$26.00FILTER VEH 3244 WO 35326305111 
$30.85BRK CLNR VEH 3269 WO 35292305123 
$11.90WIPER BLD VEH 1348 WO 35258305124 
$13.61ADHESIVE VEH 3282 WO 35226305127 
$21.08PLUG VEH 6543 WO 35281305139 
$59.21BRK CLNR VEH 3267 WO 35210305140 
$70.99FILTERS VEH 7126 WO 35330305145 
$26.17SPEAKER VEH 3282 WO 35226305155 
$26.17SPEARKER VEH 3281 WO 35132305156 
$38.64SHOP TWLS VEH 9500 WO 35345305180 

$186.22BATTERY VEH 1101 WO 35335305181 
$20.10FILTERS VEH 3316 WO 35338305182 
$14.10LAMP VEH 5039 WO 35341305183 
$85.55DISC PAD VEH 1206 WO 35344305192 
$3.80FILTER VEH 2379 WO 35347305227 
$7.03ADHESIVE VEH 2256 WO 35309305242 

$24.17WNDSHLD WSHR VEH 3244 WO 35340305276 
$24.17WNDSHLD WSHR VEH 2256 WO 35309305277 
$24.17WNDSHLD WSHR VEH 5033 WO 35359305278 
$24.17WNDSHLD WSHR VEH 5037 WO 35298305279 

$542.71GEAR BOX VEH 2256 WO 35309305284 
$118.49BATTERY VEH 2358 WO 35342305292 
$48.09CLAMP VEH 5033 WO 35359305308 
($7.07)RTRN FILTER KIT305313 
$18.62FILTER VEH 2256 WO 35309305324 
$11.45FLASHER VEH 2257 WO 35361305344 
$11.90FLUID VEH 3321 WO 35363305355 

$124.27FILTERS VEH 3308 WO 35364305360 
($96.28)CORE DEPOSIT305366 
$153.37MOUNT VEH 2256305439 
$59.54FILTER KIT VEH 3275 WO 35366305440 
$67.37FILTERS VEH 3275 WO 35365305441 
$15.99FILTERS VEH 3317 WO 35370305447 
$47.65RELAY VEH 3281 WO 35132305457 
$12.61ADAPTER VEH 2360 WO 35372305484 
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$16.29FILTER VEH 3293 wo 35377305499JT AUTOMOTIVE PARTS INC DBA  211613
$51.85GREASE VEH 7146 WO 35260305514 
$42.35VALVE KIT VEH 2256 WO 35309305515 
$44.57FUNNEL VEH 2256 WO 35309305516 
$82.84SHOP SUPPLIES305517 
$12.90LAMP VEH 3204 WO 35383305548 

$102.96HELMET VEH 3203 WO 35380305556 
$86.63SHELM VEH 7126 WO 35331305560 

$107.22SHELM VEH 5037 WO 35298305565 
$107.22PHELM VEH 3252 WO 35167305570 
$88.24WIRE SET VEH 2366 WO 34848305598 
$19.58FILTERS VEH 7126 WO 35331305602 
$46.57SOLENOID VEH 1376 WO 35393305616 
$12.43PLIERS VEH 2366 WO 34848305644 
$21.01PLIERS VEH 2366 WO 34848305647 
$34.63SHOP SUPPLIES305648 
$12.61HITCHPIN VEH 2256 WO 35309305649 

($12.43)RTRN GAGE VEH 2366 WO 34848305654 
$6.80CAPSULE VEH 2395 WO 35378305656 
$6.77FILTER VEH 6580 WO 35396305696 

$28.14BULB VEH 3229 WO 35356305698 
$20.32FILTER VEH 32757 WO 35366305707 

$224.40BATTERY VEH 7121 WO 35390305738 
$14.88BRK CLNR VEH 7121 WO 35390305739 
$93.08CLAMP VEH 5037 WO 35298305759 
$16.29FILTERS VEH 3307 WO 35439305771 
$95.16SHOP SUPPLIES305772 
$17.82VBELT VEH 7127 WO 35423305773 
$75.23DISC PAD VEH 3293 WO 35421305789 
$15.60VBELT VEH 7127 WO 35423305819 
$48.71DOOR CHK KIT VEH 3310 WO 35426305921 

$102.40SOLENOID VEH 2256 WO 35178305922 
$41.68FILTER VEH 3314 WO 35440305973 
$45.62OIL VEH 5039 WO 35441306005 

$101.65FOSTER VEH 5039 WO 35441306029 
$1.49LENS VEH 5039 WO 35441306048 

$58.83D EARTH VEH 3309 WO 35444306055 
$16.29FILTERS VEH 2378 WO 35449306071 
$29.22FILTERS VEH 6563 WO 35451306075 

$102.72FILTERS VEH 7113 WO 35450306078 
$75.27FLOOR MAT VEH 2256 WO 35434306095 
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$19.16SEPARATOR VEH 5033 WO 35461306139JT AUTOMOTIVE PARTS INC DBA  211613
$34.32FILTERS VEH 5036 WO 35462306140 
$16.30FILTERS VEH 2324 WO 35463306142 
$15.66UBOLT VEH 6540 WO 35404306148 
$64.47TEST KIT VEH 2366 WO 35438306152 

$237.26SHOCKS VEH 3308 WO 35362306167 
$32.17VALVE VEH 2272 WO 35467306190 

$202.60HITCH VEH 2272 WO 35467306195 
$5.96CONN PLUG VEH 4107 WO 35470306197 

$11.45FLASHER VEH 3211 WO 35471306201 
$19.56WIPER BLDS VEH 2360 WO 35465306225 
$5.40GEAR LUBE VEH 7143 WO 35482306226 
$7.57LIGHT VEH 7127 WO 35423306229 

$32.49LASER PNTR VEH 7127 WO 35423306248 
$40.94SHOP SUPPLIES306265 
$80.84SHOP SUPPLIES306267 
$52.73BRK PADS VEH 2390 WO 35478306279 
$9.97CONNECTOR VEH 2272 WO 35467306292 

$179.36BATTERY VEH 0030 WO 35481306300 
($24.37)CORE DEPOSIT306301 
$25.96OIL VEH 2272 WO 35467306313 
$25.96OIL VEH 2319 WO 35384306314 
$12.61HITCHPIN VEH 2272 WO 35467306315 
$53.64FOAM VEH 3315 WO 35206306321 
$53.11HOSE VEH 3315 WO 35206306322 

$294.58DISC VEH 3315 WO 35206306342 
$43.80OIL VEH 3204 WO 35500306461 
$74.72CLUTCH VEH 2321 WO 35490306474 
$93.68ASSEMBLY VEH 2319 WO 35384306478 
$52.16STETHOSCOPE VEH 5042 WO 35503306479 
$16.98FLUID VEH 7146 WO 35483306484 
$23.57VALVE VEH 3204 WO 35500306506 
$27.18WIRE VEH 3315 WO 35206306523 
$11.48BLOCK VEH 3315 WO 35206306528 
$24.37INV #304587 CORRECTIONINV 304587 CRCTN 

$108.60A/C COMPRESSOR VEH 1107 35386316427MCCURLEY CHEVROLET  211243
$148.25RECLINER VEH 2304 WO 35319851654 
$52.40HANDLE VEH 2319 WO 35384851850 
$84.34HANDLE VEH 2363 WO 35397851893 
$67.09CYLINDERS VEH 3293 WO 35421852087 
$50.63ALUM ANGLES VEH 3322 35485A170200MONARCH MACHINE & TOOL CO INC  211640
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$68.42AR PLATES VEH 7126 WO 35331B170099MONARCH MACHINE & TOOL CO INC  211640
$26.72HR ANGLE VEH 2256 WO 35178B170139 
$32.49WS REPAIR VEH 3317 WO 35392I0005532NOVUS GLASS  211645
$18.49SHOP SUPPLIES/GASSESPS61229OXARC INC  211647
$98.69GASES FOR SHOPR262696 

$3,383.26SPRINGS VEH 7136 WO 350007188747PAPE' MATERIAL HANDLING  211252
$1,218.19TOOTH VEH 7136 WO 352737193360 

$145.36SEAT VEH 7134 WO 353547207621 
$30.31SWITCH VEH 7134 WO 353547208777 211450

$174.24PULLEY VEH 7127 WO 354237212529 
$327.67BINDERS VEH 7143 WO 35407CI-000008977PETERSON PACIFIC CORP  211652

$1,734.14DRIVE KIT VEH 7143 WO 35407CI-000009039 
$0.96POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$872.54OPS PANEL VEH 6588 WO 35332P18183RDO EQUIPMENT CO  211657
$522.31WINDOWPANE VEH 6565 WO 35424P18867 211457
$797.09CURB GUARDS VEH 3321 3544548290REBUILDING & HARDFACING INC  211658
$291.24REPAIR VEH 3294 WO 35369B741016REXEL INC DBA  211661
$149.59CRIMP VEH 3294 WO 35369E023131 
$240.17SPRINGS VEH 6580 WO 35396Q84307RMT EQUIPMENT  211464
$54.80HOSE VEH 7124 WO 35486152656ROWAND MACHINERY CO  211732

$139.64LATCHES VEH 7146 WO 352600068816-INSOLID WASTE SYSTEMS INC  211468
$744.67REPAIRS VEH 1207 WO 3546627326SONSHINE COLLISION SERVICES INC  211469
$562.81RADAR ASSY VEH 3266 WO 35300225607SPRAY CENTER ELECTRONICS INC  211470
$32.47FLASHLIGHT22092401TACOMA SCREW PRODUCTS INC  211678
$79.21ADAPTER VEH 3308 WO 3536222093210 211476
$8.00CAR WASH VEH 2375 WO 354091044TIM BUSH MOTOR COMPANY DBA  211268
$6.00CAR WASH VEH 2352 WO 35410 
$6.00CAR WASH VEH 2404 WO 35412 
$6.00CAR WAS VEH 2389 WO 35413 
$6.00CAR WASH VEH 2385 WO 35414 
$6.00CAR WASH VEH 2387 WO 35411 
$8.00CAR WASH VEH 2405 WO 35415 

$233.28DETAIL VEH 2304 WO 35319118790 211269
$73.43TIRE BALANCE VEH 1348 3537403-99853TIRE FACTORY INC DBA  211270
$11.91ATV MOUNTS VEH 6588 3524303-99880 
$46.46TIRE BALANCE VEH 1374 3537503-99881 

$608.06FUEL PUMP VEH 5033 WP 35359157933TRANSPORT EQUIPMENT CO INC DBA  211273
$145.95BRAKES VEH 3308 WO 35362157948 
$471.82BATTERIES VEH 2368 WO 353070094370TRI CITIES BATTERY & AUTO REPAIR  211274
$137.88SOLENOIDS VEH 5033 WO 35359016249 
$134.10KNIFE CUTTERS VEH 6579 35271P11455VERMEER ROCKY MOUNTAIN INC  211489
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$303.00SOLENOID VEH 5037 WO 35298555WARD DIESEL FILTER SYSTEMS  211491
$48.88RELOCATE MIC VEH 1211 35015354940WASHINGTON COMMUNICATIONS LLC DBA  211701
$97.74POWER CORD VEH 1202357354 
$48.88REMOVE GUN RACK VEH 1380 35387357521 

$2,101.49TIEDOWN ASSYS VEH 3240 35177WCCI14091WESTERN CASCADE CONTAINER LLC  211289
$2,098.05VALVE VEH 3240 WO 35177WCCI14113 211707

$23.44SPEAKER VEH 3282 WO 35226H220225WESTERN PETERBILT INC  211708
($23.44)RETURN SPEAKER VEH 3282H220277 
$60.30SPEAKERS VEH 3282 WO 35226H220278 

$1,416.13PEDAC VEH 3315 WO 35206H220495 
$1,223.37KING PIN VEH 3308 WO 35362H220520 

$64.93SPEAKER GRILL VEH 3282 35226H220539 
$66.44SPEAKERS VEH 3282 WO 35226H220548 

$169.21SEAT BELT VEH 7131 WO 35353PC110275057WESTERN STATES EQUIPMENT COMPANY  211290
$1,706.99ROTATE TIRES VEH 7138 34850WO110095955 
$9,998.05CAMSHAFT VEH 3203 WO 35371WO110096117 

$430.19SPROCKETS VEH 3255 347777097WESTERN SYSTEMS & FABRICATION INC  211499
$111.86SEAL KITS VEH 3282 WO 352267116 
$66.23SOLENOID VALVE VEH 3311 353397202 211709

$4,927.95OFF ROAD DYED DIESEL/LANDILL0439844WONDRACK DISTRIBUTING INC  211292
$4,921.17OFF ROAD DYED DIESEL/LANDFILL0440566 211712
$1,227.02ON ROAD CLEAR DIESEL/LANDFILL0440630 

$17,391.09CARDLOCK FUEL 3/15-3/22/140729712 211292
$21,663.84CARDLOCK FUEL 3/23-3/31/140730738 
$20,509.42CARDLOCK FUEL 4/1-4/8/140730861 211712

$201.55W5135 BASE CHRG/PRINTS-MAR'14073377696XEROX CORPORATION  211714
$80.04TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293

$133,560.88EQUIPMENT MAINTENANCE TOTAL****

EQUIPMENT MAINTENANCE FUND Total  *** $133,560.88

503 EQUIPMENT REPLACEMENT FUNDFUND

EQUIPMENT REPLACEMENTDivision: 215

$11,372.01MOWER, ONE (1) JOHN DEERE MODE113569296JOHN DEERE EXCHANGE P053655 211577
$2,621.2114 BUSHEL 3-BAG MATERIALP053655

$13,993.22EQUIPMENT REPLACEMENT TOTAL****

EQUIPMENT REPLACEMENT FUND Total  *** $13,993.22

505 PUBLIC WORKS ADMIN & ENGINEERFUND

PW ADMIN & ENGINEERINGDivision: 450

$18.39XEROX 6604 MAINT 3/23-4/22/14CNIN082984ABADAN INC  211167
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$15.00SW MTG/MOSES LAKE/ALDRICH032714ALDRICH, NANCY  211168
$556.89287243288881 2/27-3/26/142/14-287243288881AT&T WIRELESS  211505
$10.00BUSH CAR WASH-wash #2272TXN00016100BANK OF AMERICA  211339
$70.00INTERNATIONAL MUNICIPAL S-2014TXN00016134 
$35.30FRED-MEYER #0286-Leslie GrovesTXN00016223 

$325.00PNWS AWWA-WilliamsonTXN00016224 
$220.90HOMEAWAY B&B -PNWS hotel WilliTXN00016242 
$13.32TONY ROMA'S-BFCoG TAC mtgTXN00016254 

$250.00BUILDING INDUSTRY ASSOC-CESCLTXN00016297 
$181.93DELL-19 INCH MONITORTXN00016298 
$240.98NEWEGG-PCI VIDEO CARDTXN00016308 
$72.55OFFICE DEPOT #2766-chair mattTXN00016327 
$15.11STARBUCKS #14483 W. RICHL-2014TXN00016335 
$37.29ALBERTSONS #213-2014 inspectorTXN00016349 
$16.67SOME BAGELS INC - 2014 inspectTXN00016376 

$425.00ACT APWA - WA Chapter-Conf P.RTXN00016403 
$307.53TRAVRES getaroom.com -APWA conTXN00016416 
$12.74STERLINGS-PW Directors lunchTXN00016431 

$165.00EB  THE 2014 SPRING SE-LSAW D.TXN00016441 
$48.04SURVEY PRINTS-MAR 2014011055BENTON COUNTY TREASURER  211717
$74.00PUBLIC WORKS RECORDING FEES040714CITY OF RICHLAND  211193
$74.00EASEMENT RELINQUISHMENT041114 211389
$75.00ENCROACHMENT PERMIT 

$876.81CITY UTILITY BILLS/MAR 20143/2014 MARCH 211563
$122.12Adobe Acrobat Professional UPG62211895COMPUCOM SYSTEMS INC P053876 211574
$56.20TELEPHONE CHARGE  3/19/14-4/183/14-206-188-2614FRONTIER S015677 211308

$1,512.50BRANTINGHAM HTS TESTING M133665272IMT INC  211428
$74.72POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654

$147.29TONER CARTRIDGES15917PRINTER TECH SERVICE & SUPPLIES  211257
$220.00ASPHALT PAVING TRAINING19541WASHINGTON ASPHALT PAVEMENT ASSN  211492
$75.80DSC (703) BLDG WATER UNIT RENT8538WATER SOLUTIONS INC P053569 211495

$174.99COPIER LEASE FOR 2 MACHINES IN073377693XEROX CORPORATION P053567 211714
$48.56COPIER LEASE FOR 2 MACHINES IN073377735P053567

$214.16TELEPHONE CHARGES 2/23-3/22/140266473100XO HOLDINGS LLC DBA  211293
$6,783.79PW ADMIN & ENGINEERING TOTAL****

PUBLIC WORKS ADMIN & ENGINEER Total  *** $6,783.79

520 HEALTH CARE/BENEFITS PLANFUND

EMPLOYEE BENEFIT PROGRAMDivision: 222

$125.00AWC - REGISTRATION LKTXN00016346BANK OF AMERICA  211339
$670.50EAP PREMIUMS-APRIL 2014APR 2014MAGELLAN BEHAVIORAL HEALTH  211636
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$283.50MARCH HRA ADMIN FEEMAR 2014REHN & ASSOCIATES INC  211660
$145.001ST QTR 2014 COBRA/RETIREE927835VERDE SERVICES INC  211695

$1,224.00EMPLOYEE BENEFIT PROGRAM TOTAL****

HEALTH CARE/BENEFITS PLAN Total  *** $1,224.00

522 POST EMP HEALTHCARE PLANFUND

POST EMPLOYMENT BENEFITS 
PRGM

Division: 224

$1,920.001ST QTR 2014 COBRA/RETIREE927835VERDE SERVICES INC  211695
$1,920.00POST EMPLOYMENT BENEFITS PRGM TOTAL****

POST EMP HEALTHCARE PLAN Total  *** $1,920.00

602 LID GUARANTYFUND

LID GUARANTYDivision: 905

$6.582014 NOXIOUS WEED ASSESSMENTS2014 NOXIOUS WEEDBENTON COUNTY TREASURER  211544
$6.58LID GUARANTY TOTAL****

LID GUARANTY Total  *** $6.58

611 FIREMAN'S PENSIONFUND

FIRE PENSIONDivision: 216

$483.00VISION DOS 2/12/14021214DSBLUE MOUNTAIN VISION CLINIC  211381
$10.44SHREDDING SRVCS 2/24151752COLUMBIA INDUSTRIES SUPPORT LLC  211394

$479.14REIMBURSE TRAVEL EXPENSES032614CEELIASON, CURTIS  211407
$144.80DENTAL DOS 2/26/14022614BHFAMILY FIRST DENTAL  211411
$194.00DENTAL DOS 3/6/14030614RL 

$3.82POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$1,000.00WSLEA 2014 CONF REGISTRATIONS2014 WSLEAWA STATE LEOFF EDUCATION ASN  211282

$81.14NON COVERED RX 2/5-4/1/14041014FIREWALGREENS PHARMACY  211490
$2,396.34FIRE PENSION TOTAL****

FIREMAN'S PENSION Total  *** $2,396.34

612 POLICEMEN'S RELIEF & PENSION FFUND

POLICE PENSIONDivision: 217

$360.00HEARING DOS 3/24/14032714RLCOLUMBIA BASIN HEARING CTR LLC  211199
$10.44SHREDDING SRVCS 2/24151752COLUMBIA INDUSTRIES SUPPORT LLC  211394

$292.40DENTAL DOS 1/14-11/4/13011413JDDEMYER, JAMES J  211402
$79.60DENTAL DOS 2/11/14021114RTLAGERGREN, KENNETH E DDS  211237

$186.65NONCOVERED RX DOS 3/10/14031014RTMALLEY'S PHARMACY  211444
$95.00NONCOVERED RX DOS 3/19/14031914MC 
$3.81POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
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$390.00VISION-GLASSES DOS 3/25/14032514LBUPTOWN VISION CENTER  211277
$750.00WSLEA 2014 CONF REGISTRATIONS2014 WSLEAWA STATE LEOFF EDUCATION ASN  211282
$543.56NON COVERED RX 1/30-3/21/14041014POLICEWALGREENS PHARMACY  211490
$960.00MEDICAL DOS 3/3-3/31/14MARCH 2014WENDLAND, WALTER  211287
$150.00DENTAL DOS 2/26/14022614BBWEST RICHLAND FAMILY DENTAL CTR  211498

$3,821.46POLICE PENSION TOTAL****

POLICEMEN'S RELIEF & PENSION F Total  *** $3,821.46

632 UPTOWN BUSINESS IMP DISTRICTFUND

Division: 000

$1,743.75UBID Q1-2014 PAYMENTUBID Q1-2014UPTOWN BUSINESS IMPROVEMENT DISTRICT  211692
$1,743.75  TOTAL****

UPTOWN BUSINESS IMP DISTRICT Total  *** $1,743.75

633 DOWNTOWN BUSINESS IMP DISTRICTFUND

Division: 000

$2,008.80DBID Q1-2014 PAYMENTDBID Q1-2014RICHLAND DOWNTOWN BUSINESS IMPROVEMNT  211667
$2,008.80  TOTAL****

DOWNTOWN BUSINESS IMP DISTRICT Total  *** $2,008.80

641 SOUTHEAST COMMUNICATIONS CTRFUND

SECOMM OPERATIONS GENERALDivision: 600

$33.35FAX LINES 2/22-3/21/143/14-030301072100AT&T LONG DISTANCE  211174
$105.04HOLIDAYINN-GIS Mtg-HusaTXN00016192BANK OF AMERICA  211339
$75.00ACT ACCIS-deGraaf DuesTXN00016249 
$6.53NOXIOUS WEED TAX/651 TRUMAN2014/651 TRUMANBENTON COUNTY TREASURER  211379

$98.35LONG DISTANCE 3/5-4/4/143/14-509-786-2112CENTURYLINK  211557
$814.002ND QTR 2014 BIPIN SUPPORT010979CITY OF KENNEWICK  211561

$2,578.13BCEC UTILITIES 3/3-4/2/143111110CITY OF RICHLAND  211387
$413.98GENERAL PHONE CHRGS 3/25-4/243-14/509-628-2609FRONTIER  211217
$227.77PHONE LINES 4/4-5/3/144/14-206-188-2381 211590
$59.34PHONE 4/4-5/3/144/14-509-628-1472 
$77.86PHONE LINE 4/7-5/6/144/14-509-628-2608 
$97.34DISPATCHER OF THE YEAR TROPHY72449HARRINGTON'S TROPHIES  211596

$179.60TRANSLATION SERVICES MAR 20143348298LANGUAGE LINE SERVICES LLC  211627
$346.50WIRELESS INTERNET 5/1-6/1/1443938POCKETINET COMMUNICATIONS INC  211454
$45.92TESTIFY/HERMISTON/PROVENCHER041614PROVENCHER, JODY  211656
$41.54SHREDDING SRVCS 3/10/144002946104RECALL SECURE DESTRUCTION SERVICES INC  211458
$88.42PEST CONTROL-APRIL2298574/2298575SPRAGUE PEST SOLUTIONS  211675

$873.00JANITORIAL SRVCS-MARCH44011THE PERSONAL TOUCH CLEANING INC  211477
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$275.94CELLPHONES 4/7-5/6/149723014950VERIZON WIRELESS  211696
$5,331.00ACCESS USER FEE 1/1-3/31/1400053389WASHINGTON STATE PATROL  211284

$33.58WATER FILTRATION 4/7-5/6/148484WATER SOLUTIONS INC  211495
$111.90W7855 BASE CHRG/PRINTS-MAR'14073377731XEROX CORPORATION  211714

$1,218.60LONG DISTANCE 4/1-4/30/140266599292XO HOLDINGS LLC DBA  211716
$13,132.69SECOMM OPERATIONS GENERAL TOTAL****

E911 OPERATIONSDivision: 601

$170.00ALASKAAIR-E911 Forum-BarberTXN00016099BANK OF AMERICA  211339
$111.69HOLIDAY INN EXPRESS - PurchaseTXN00016130 
$260.00ACT WA APCO-Trng.-LettrickTXN00016155 
$365.00DELTA AIR-IntergConf.-BarberTXN00016186 
$749.00INTERGRAPH Conf.-BarberTXN00016187 
$749.00INTERGRAPH Conf.-HamiltonTXN00016188 
$749.00INTERGRAPH Conf.- HusaTXN00016190 
$365.00DELTA AIR-IntergConf.-HamiltonTXN00016191 
$365.00DELTAAIR-IntergConf.-HusaTXN00016193 
$89.60HOLIDAY INN- PubEd.-TowneTXN00016228 
$21.64BATTERIES PLUS-Door LocksTXN00016252 

($111.69)HOLIDAY INN EXPRESS - CreditTXN00016423 
$786.09911 FORUM/CAMP MURRAY/BARBER14-051 BARBERBARBER, JAMES  211294
$26.00HAZMAT WORKSHOP/DUNCANHAZMAT WORKSHOPDUNCAN, ESTHER MARIA  211403
$35.00E911 LINE 3/22-4/21/143-14/253-012-0862FRONTIER  211217

$227.76PHONE LINES 4/4-5/3/144/14-206-188-2381 211590
$138.99E911 LINE 4/7-5/6/144/14-509-735-2383 
$26.00HAZMAT WORKSHOP-HARTER040514HARTER, TIMOTHY  211515
$13.00911 GIS MTG/WALLA WALLA/HUSA041014HUSA, E. IVAR  211604

$220.00ONLINE TRNG MGMT APRIL 201445879NETCASTERS INC  211642
$270.75WIRELESS INTERNET 5/1-6/1/1443938POCKETINET COMMUNICATIONS INC  211454

$5,626.83E911 OPERATIONS TOTAL****
SECOMM AGENCYDivision: 602

$9,302.41FIREWALL BIPIN NETWORK:038558CERIUM NETWORKS INC P053509 211558
$99.02SHIPPINGP053509

$780.31TAXP053509
$71.71SHIPPING038559P053711

$392.10TAXP053711
$4,652.39IGN NETWORK FIREWALLP053711

$847.32TAX038656P053505
$10,178.57FIREWALL INTERNET FACING:P053505

$30.16SHIPPINGP053505
$26,353.99SECOMM AGENCY TOTAL****
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SOUTHEAST COMMUNICATIONS CTR Total  *** $45,113.51

642 800 MHZ PROJECTFUND

800 MHZDivision: 610

$468.32UTILITY SRVC 2/18-3/274/14-4843174575BENTON PUD  211380
$270.00ELTEK FLATPACK 1500 OUT OFCD231658ELTEK VALERE INC P053467 211209
$194.32GOLGATHA UTILITIES 2/28-3/314/14-69552623KLICKITAT COUNTY PUD  211520

$18,742.45800MHZ MAINTENANCE CONTRACT- A78259220MOTOROLA SOLUTIONS INC P053844 211247
$2.65ADDITIONAL CHARGE FOR PKG TO000986641144UNITED PARCEL SERVICE S015674 211276

$305.60GROUND PKG W/INSURANCE TO AEROS015674
$2,810.97RATTLESNAKE MTN- TROUBLESHOOT354469WASHINGTON COMMUNICATIONS LLC DBA P053683 211701
$1,700.31LABOR-PERFORMANCE OF ANTENNA S355034P053740

$24,494.62800 MHZ TOTAL****
MICROWAVEDivision: 611

$2,633.582 MICROWAVE CARDS FOR REPAIR559279WASHINGTON COMMUNICATIONS LLC DBA P053894 211701
$2,633.58MICROWAVE TOTAL****

800 MHZ PROJECT Total  *** $27,128.20

643 EMERGENCY MANAGEMENTFUND

STATE / LOCAL ASSISTANCEDivision: 620

$292.41LET'S PARTY - Moulage KitTXN00016407BANK OF AMERICA  211339
$429.69BCEC UTILITIES 3/3-4/2/143111110CITY OF RICHLAND  211387
$49.50WIRELESS INTERNET 5/1-6/1/1443938POCKETINET COMMUNICATIONS INC  211454
$10.38SHREDDING SRVCS 3/10/144002946104RECALL SECURE DESTRUCTION SERVICES INC  211458

$194.00JANITORIAL SRVCS-MARCH44011THE PERSONAL TOUCH CLEANING INC  211477
$57.76CELLPHONES 4/7-5/6/149723014950VERIZON WIRELESS  211696
$87.03W7855 BASE CHRG/PRINTS-MAR'14073377731XEROX CORPORATION  211714

$406.20LONG DISTANCE 4/1-4/30/140266599292XO HOLDINGS LLC DBA  211716
$1,526.97STATE / LOCAL ASSISTANCE TOTAL****

RADIOLOGICAL EMGCY 
PREPAREDNES

Division: 621

$20.00SHIPPING17932ARROW TECH INC P053829 211540
$1,035.00DRDCAL-100 DIRECT-READINGP053829

$8.20ENTERPRISE CAR TOLLS-HusaTXN00016259BANK OF AMERICA  211339
$400.00ACT Ntnl REP Conf - CalvertTXN00016424 

$1,023.97NREP CONF/SALT LAKE/CALVERT14-140 CALVERTCITY OF RICHLAND  211565
$429.69BCEC UTILITIES 3/3-4/2/143111110 211387

$3,352.97MAPPING LICENSE 4/1/14-3/31/151-548474310INTERGRAPH CORPORATION  211608
$584.82LUDLUM MODEL 12 CALIBRATION WI00359190LUDLUM MEASUREMENTS INC P053827 211633
$361.72GM TUBE-LND 7311 PANCAKEP053827
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$108.30LABOR00359190LUDLUM MEASUREMENTS INC P053827 211633
$63.90SHIPPINGP053827
($0.01)ADJSUT FOR TAX00359432P053827

$262.09REPAIR M12 & M44-9P053827
$15.16SHIPPINGP053827
$49.50WIRELESS INTERNET 5/1-6/1/1443938POCKETINET COMMUNICATIONS INC  211454
$10.39SHREDDING SRVCS 3/10/144002946104RECALL SECURE DESTRUCTION SERVICES INC  211458

$194.00JANITORIAL SRVCS-MARCH44011THE PERSONAL TOUCH CLEANING INC  211477
$40.03CELLPHONES 4/7-5/6/149723014950VERIZON WIRELESS  211696

$406.20LONG DISTANCE 4/1-4/30/140266599292XO HOLDINGS LLC DBA  211716
$8,365.93RADIOLOGICAL EMGCY PREPAREDNES TOTAL****

DOE EMERGENCY PREPAREDNESSDivision: 622

$125.00WFOA -Conf fee- ArandaTXN00016185BANK OF AMERICA  211339
$186.11EAGLE PRINTING-EM ShirtsTXN00016293 
$400.00ACT REP Conf. - Beck DuesTXN00016354 
$429.69BCEC UTILITIES 3/3-4/2/143111110CITY OF RICHLAND  211387
$70.59CYLINDER DISPOSAL FEEPS66280OXARC INC  211647
$49.50WIRELESS INTERNET 5/1-6/1/1443938POCKETINET COMMUNICATIONS INC  211454
$10.38SHREDDING SRVCS 3/10/144002946104RECALL SECURE DESTRUCTION SERVICES INC  211458

$194.00JANITORIAL SRVCS-MARCH44011THE PERSONAL TOUCH CLEANING INC  211477
$57.76CELLPHONES 4/7-5/6/149723014950VERIZON WIRELESS  211696
$87.04W7855 BASE CHRG/PRINTS-MAR'14073377731XEROX CORPORATION  211714

$406.19LONG DISTANCE 4/1-4/30/140266599292XO HOLDINGS LLC DBA  211716
$2,016.26DOE EMERGENCY PREPAREDNESS TOTAL****

JURISIDICTIONDivision: 623

$33.35FAX LINES 2/22-3/21/143/14-030301072100AT&T LONG DISTANCE  211174
$429.69BCEC UTILITIES 3/3-4/2/143111110CITY OF RICHLAND  211387

$9.63POSTAGE 3/1-3/31/143/14-1127-9365PITNEY BOWES PURCHASE POWER  211654
$10.39SHREDDING SRVCS 3/10/144002946104RECALL SECURE DESTRUCTION SERVICES INC  211458
$88.42PEST CONTROL-APRIL2298574/2298575SPRAGUE PEST SOLUTIONS  211675
$33.57WATER FILTRATION 4/7-5/6/148484WATER SOLUTIONS INC  211495
$87.03W7855 BASE CHRG/PRINTS-MAR'14073377731XEROX CORPORATION  211714

$692.08JURISIDICTION TOTAL****

EMERGENCY MANAGEMENT Total  *** $12,601.24

803 UTILITY BILL CLEARING FUNDFUND

Division: 000

$84.62CUSTOMER UB REFUND 1102 BIRCHCISPAY 8163ADVANCED UTILITY ACCOUNTS PAYABLE 
INVOICES

 211566

$155.66Customer RefundCISPAY8122 211301
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$31.56Customer RefundCISPAY8123ADVANCED UTILITY ACCOUNTS PAYABLE 
INVOICES

 211297

$88.83Customer RefundCISPAY8124 211315
$10.50Customer RefundCISPAY8125 211303

$140.34Customer RefundCISPAY8126 211310
$46.18Customer RefundCISPAY8127 211322
$95.90Customer RefundCISPAY8128 211319

$251.62Customer RefundCISPAY8129 211317
$47.45Customer RefundCISPAY8130 211313
$97.50Customer RefundCISPAY8131 211330
$31.29Customer RefundCISPAY8132 211327

$106.93Customer RefundCISPAY8133 211332
$29.49Customer RefundCISPAY8134 211316
$15.57Customer RefundCISPAY8135 211305
$80.87Customer RefundCISPAY8136 211312
$82.44Customer RefundCISPAY8137 211302

$129.12Customer RefundCISPAY8138 211338
$128.42Customer RefundCISPAY8139 211321
$128.98Customer RefundCISPAY8140 211334
$112.88Customer RefundCISPAY8141 211304
$130.80Customer RefundCISPAY8142 211306
$132.51Customer RefundCISPAY8143 211329
$99.39Customer RefundCISPAY8144 211331

$316.00Customer RefundCISPAY8145 211325
$149.96Customer RefundCISPAY8146 211529
$19.21Customer RefundCISPAY8147 211518
$5.38Customer RefundCISPAY8148 211506
$5.18Customer RefundCISPAY8149 211514

$83.08Customer RefundCISPAY8150 211504
$124.50Customer RefundCISPAY8151 211522
$16.26Customer RefundCISPAY8152 211510

$146.78Customer RefundCISPAY8153 211509
$220.16Customer RefundCISPAY8154 211519
$13.60Customer RefundCISPAY8155 211521

$179.98Customer RefundCISPAY8156 211516
$53.60Customer RefundCISPAY8157 211528
$55.40Customer RefundCISPAY8158 211530

$139.41Customer RefundCISPAY8159 211507
$59.27Customer RefundCISPAY8160 211517

$133.45Customer RefundCISPAY8161 211527
$115.30Customer RefundCISPAY8162 211511
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$10.00Customer RefundCISPAY8164ADVANCED UTILITY ACCOUNTS PAYABLE 
INVOICES

 211735

$136.60Customer RefundCISPAY8165 211733
$138.60Customer RefundCISPAY8166 211734
$63.48Customer RefundCISPAY8167 211727

$217.80Customer RefundCISPAY8168 211724
$29.89Customer RefundCISPAY8169 211736
$30.00Customer RefundCISPAY8170 211723
$73.19Customer RefundCISPAY8171 211721

$118.62Customer RefundCISPAY8172 211726
$206.00Customer RefundCISPAY8173 211720
$58.52Customer RefundCISPAY8174 211731
$90.54Customer RefundCISPAY8175 211719

$5,268.61  TOTAL****

UTILITY BILL CLEARING FUND Total  *** $5,268.61
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City Of Richland

VL-1 Voucher Listing

Purpose of PurchaseVendor Invoice AmountInvoice NumberP.O. Number Check #

From: 4/7/2014 To: 4/25/2014

$3,819,267.12Invoice Total: ****

Vouchers Outside WA

Vouchers In WA

Vouchers In Tri Cities

Vouchers In Richland

Vouchers Final Total.................

Number of Invoices Amount

376 $171,426.72

179 $391,863.86

413 $1,246,068.06

1163 $2,009,908.48

2131 $3,819,267.12

Ob ject Category Title Total Percentage

1 SALARIES $44.98 0%

2 BENEFITS $8,937.27 0.23%

3 SUPPLIES $388,276.08 10.17%

4 OTHER SERVICES & CHARGES $1,728,068.96 45.25%

5 INTERGOVERNMENTAL SERVICES $768,796.77 20.13%

6 CAPITAL PROJECTS $145,872.39 3.82%

MACHINERY & EQUIPMENT $262,078.75 6.86%

8 INTEREST $300.00 0.01%

REFUNDS $5,268.61 0.14%

9 INTERFUND SERVICES $2,171.25 0.06%

INVENTORY PURCHASES $509,452.06 13.34%

Total $3,819,267.12
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ResolutionDocument Type:

Parks and RecreationDepartment:

RESOLUTION NO. 62-14, APPROVE TWO GRANT APPLICATIONS TO THE RCOSubject:

Res. 62-14Ordinance/Resolution: Reference:

Adopt Resolution No. 62-14, authoring staff to apply to the Recreation and Conservation Office (RCO) for Washington Wildlife
and Recreation Program grant funding for Hanford Legacy Park and John Dam Plaza.

Recommended Motion:

Staff is requesting Council approval to submit two grant applications to the RCO.

The first grant request is for $5000,00 for Hanford Legacy Park. The scope of this project is five multi-purpose sports fields,
gravel parking lot, access road and securing a primary user for the fields to assist with maintenance. Funding for the proposed
improvements has been identified in the Capital Improvement Plan (CIP) as: a secured $500,00 Lodging Tax grant, an
unsecured $500,000 RCO grant (this application) and $1,000,000 in unsecured Real Estate Excise Tax (REET) funds in 2015.
The scope of the project has been revised to reduce the 2015 REET funds needed from $1,000,000 to $80,000 which will meet
the grant match requirements.

The second grant request is for $278,380 to be used to construct a new performance stage and viewing area in John Dam
Plaza.  If successful this grant will require a match of $278,380. The 2015 CIP identifies this project as funded from a private
donor. Receiving the grant and reducing the amount required from a private donor will increase the likelihood of the City finding
a partner for the project. If private funding cannot be secured, Council has the option of either not accepting the grant or
allocating other funding sources to the project.

Summary: 

If successful, the Hanford Legacy Park project will require an $80,000 allocation in 2015 REET funding in the
2015 CIP. It is not expected that the $1 million of REET in the 2015 column of the 2014-2019 CIP will be
available, however there is sufficient REET funding for the $80,000 match. If a private donor is not secured for
the John Dam Plaza stage, the RCO grant could be rejected, or another $278,380 could be identified from
another source.

B1Agenda Item:

Council Agenda Coversheet

Hopkins, Marcia
May 02, 10:03:24 GMT-0700 2014City Manager Approved:

Key 6 - Community AmenitiesKey Element:

Fiscal Impact?
Yes No

Consent CalendarCategory:05/06/2014Council Date:

CIP Hanford Legacy Park
CIP John Dam Plaza
RES 62-14

Attachments:



Adopted 5/6/14 1  Resolution No. 62-14 

RESOLUTION NO. 62-14 
 
   A RESOLUTION of the City of Richland authorizing the 

preparation and submittal of a grant funding application, for the 
Washington State Wildlife and Recreation Program, to the 
Washington State Recreation and Conservation Office as 
provided in Chapter 79A.15 RCW for Hanford Legacy Park 
and John Dam Plaza. 

 
 WHEREAS, the City of Richland has approved a comprehensive parks and 
recreation plan or habitat conservation plan that includes this project; and 
 

 
 WHEREAS, under the provisions of the Washington Wildlife and Recreation 
Program (WWRP), state grant assistance is requested to aid in financing the cost of 
improvements to Hanford Legacy Park and John Dam Plaza; and 
 
 
 WHEREAS, the City of Richland considers it in the best public interest to complete 
the project described in the application(s);  
 

NOW, THEREFORE, BE IT RESOLVED by the City of Richland as follows: 
 
 The Major of Richland is authorized to make formal application to the Recreation 
and Conservation Office for grant assistance; 
 
 Section 1.01 Any grant assistance received will be used for direct costs associated 
with implementation of the project referenced above; 
 
 Section 1.02 The City hereby certifies that its matching share of project funding will 
be derived from Hotel/Motel, Business License Reserve, and Real Estate Excise Tax 
funds and that it is responsible for supporting all non-cash commitments to this project 
should they not materialize. 
 
 Section 1.03 The City acknowledges that the grant assistance, if approved, will be 
paid on a reimbursement basis, meaning the City will only request payment from the 
Recreation and Conservation Office after eligible and allowable costs have been incurred 
and payment remitted to the City’s vendors, and that the Recreation and Conservation 
Office will hold retainage until the project is deemed complete. 
 
 Section 1.04 The City acknowledges that any facility developed through grant 
assistance from the Recreation and Conservation Funding Board must be reasonably 
maintained and made available to the general public at reasonable hours and times of the 
year according to the type of area or facility unless other restrictions have been agreed to 
by the Recreation and Conservation Office Director or the Recreation and Conservation 
Funding Board. 
 



Adopted 5/6/14 2  Resolution No. 62-14 

 Section 1.05 The City acknowledges that any facility developed with grant 
assistance from the Recreation and Conservation Funding Board must be dedicated for 
public outdoor recreation purposes, and be retained and maintained for such use for 
perpetuity unless otherwise provided and agreed to by our organization and the 
Recreation and Conservation Funding Board. 
 
 Section 1.06  This resolution becomes part of a formal application to the Recreation 
and Conservation Office for grant assistance; and 
 
 Section 1.07 The City provided appropriate opportunity for public comment on this 
application. 
 
 BE IT FURTHER RESOLVED that this resolution shall take effect immediately. 
 
 ADOPTED by the City Council of the City of Richland at a regular meeting on the 
6th day of May, 2014.    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
             
       DAVID W. ROSE 
       Mayor 
 
 
 
ATTEST:      APPROVED AS TO FORM: 
 
             
MARCIA HOPKINS     HEATHER KINTZLEY 
City Clerk      City Attorney 
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